

**Report # : 17    Date : 14/10/2001**

**Page : 1**

**Well Permit :** VIC/P43    **Rig:** Ocean Bounty    **Water Depth (m):** 82    **Well Start:** 25/09/01 9:48

<b>Days on Well :</b>	15.96	<b>Depth (m) :</b>	2156	<b>Supervisor(s):</b>	D. Bell
<b>Days from Spud :</b>	15.11	<b>TVD (m) :</b>	2156	<b>Rig M.I.C :</b>	Dave Deron
<b>Total Budget Days (P50) :</b>	25.7	<b>Progress(m) :</b>	0		
<b>Progress Budget Days (P50):</b>	25.86	<b>Rig Heading(°):</b>	250		
<b>AFE Cost :</b>	\$14,540,000				
<b>Cumulative Cost :</b>	\$10,407,615				

**Ops 00:00 to 06:00 :** N/A

**Ops Summary (24 hrs) :** Continued deballasting rig to transit draft of 32 ft. Completed pulling anchors. Ocean Bounty handed over to BSOG at last anchor bolstered = 0630hrs; 14-10-01 (End of Geographe North 1).

<b>Start</b>	<b>Hours</b>	<b>Depth (m)</b>	<b>DT/ILT</b>	<b>Operations</b>
<b>Post Ops</b>				
0:00	2.50	2156		Continued to deballast rig to 32 ft transit draft.
2:30	4.50	2156		Completed anchor retrieval operation.
				Anchor # 3 pennant passed to rig @ 0500
				Anchor # 7 off bottom and bolstered @ 0630
				Ocean Bounty handed over to Bass Strait Oil & Gas Company.
				Official end of Geographe North 1 @ 0630hrs 14-10-01.
<b>Report Duration (in hours)</b>				7

**Report # : 17    Date : 14/10/2001**

**Page : 2**

**Well Permit :** VIC/P43

**Rig:** Ocean Bounty

**Water Depth (m):** 82

**Well Start:**

25/09/01 9:48

**Casing - Mud and Survey Data**

**Last casing:** 9-5/8" @ 1784mRT

**Liner:**

**Last BOP:** 06/10/2001

**Mud type :** Aquadril

**Mud density :** 1.15

**Mud and/or**

**Survey comments:**

**Riser**

**Riser tension :**

**Riser angle :**

**Hole position :**

**Comments :**

**Weather Information**

**Wave (m):** 1.5    **Swell (m):** 1.8    **Wind (kn):** 32 knots @ 280

**Temp (°C):** 13    **Heave (m) :**    **Pitch (°):** 0.8    **Roll (°):** 0.8

**Rig Heading(°):** 250

**Weather comments:** Moderate winds, minimal sea state

**Support Vessel Movements**

Pacific Conqueror:  
Standby at rig.

Pacific Sentinel:  
Standby at rig.

**OHSE Reports**

	Daily	Cumul.
LTI's :	0	0
TRC's :	0	1
Incident Reports :	0	5
Stop Cards :	0	102
Stop Tours :	1	3
Days since last LTI :		1475

**Materials**

<b>Barite (t or sx)</b>	246	<b>Fuel (m3)</b>	399
<b>Gel (t or sx)</b>	1150	<b>HeliFuel(ltrs)</b>	726
<b>Brine (m3)</b>	0	<b>Drill Water (m3)</b>	265
<b>Cement (t or sx)</b>	1095	<b>Pot Water (m3)</b>	98
<b>Blend (t or sx)</b>	0		
<b>Base oil (m3)</b>	0		

**Personnel on Board**

WEL	2	BHI Logging	2
DOGC	60	Dowell Schlumberger	0
Stolt Comex	6	Dril-Quip	1
Halliburton	1	Fugro	0
BHI Mud	0	Smith	0
Schlumberger	0	Oilphase	0
Lawson & Treloar	0	Security DBS	0
Bass Strait Oil & Ga	5	Thales	1

**Total POB : 78**

**Notes/Memo**