

Report # : 6 Date : 03/10/2001

Page : 1

Well Permit : VIC/P43 **Rig:** Ocean Bounty **Water Depth (m):** 82 **Well Start:** 25/09/01 9:48

Days on Well :	5.69	Depth (m) :	1670	Supervisor(s):	D.Bell & J. Trethewie
Days from Spud :	4.83	TVD (m) :	1670	Rig M.I.C :	Dave Deron
Total Budget Days (P50) :	25.7	Progress(m) :	590		
Progress Budget Days (P50):	8.41	Rig Heading(°):	250		
AFE Cost :	\$14,540,000				
Cumulative Cost :	\$5,301,000				

Ops 00:00 to 06:00 : Drilled 12-1/4" hole from 1670m to 1774mRT.

Ops Summary (24 hrs) : Drilled 12-1/4" hole from 1080m to 1670mRT.

Start	Hours	Depth (m)	DT/ILT	Operations
12 1/4"				
0:00	0.75	1114	0	Drilled 12-1/4" hole from 1080m to 1114mRT. Average ROP 45.3m/hr.
0:45	11.00	1399	0	Drilled 12-1/4" hole from 1114m to 1399mRT. Average ROP 25.9m/hr.
11:45	0.25	1399	0	Pumped 30bbl (4.8m3) Hi-Vis pill to sweep riser. Circulated out same.
12:00	2.25	1440	0	Drilled 12-1/4" hole from 1399m to 1440mRT. Average ROP 18.2m/hr.
14:15	9.75	1670	0	Drilled 12-1/4" hole from 1440m to 1670mRT. Average ROP 23.6m/hr. Suspected mud losses at 1448mRT. Flow checked well. Well Static.
Report Duration (in hours)		24		

Report # : 6 Date : 03/10/2001

Page : 2

Well Permit : VIC/P43

Rig: Ocean Bounty

Water Depth (m): 82

Well Start:

25/09/01 9:48

Casing - Mud and Survey Data

Last casing: 13-3/8" @ 558mRT

Liner:

Last BOP: 01/09/2001

Mud type : Aquadril

Mud density : 1.25

Mud and/or Last survey: 1.65deg inc @ 1568mRT

Survey comments: 671bbls mud lost across shakers (average 28bbl/hr)

Riser

Riser tension : 240 klbs

Riser angle : 0.75

Hole position :

Comments :

Weather Information

Wave (m): 1.5 **Swell (m):** 2.4 **Wind (kn):** 32 knots @ 245 deg

Temp (°C): 14 **Heave (m) :** 3 **Pitch (°):** 0.8 **Roll (°):** 0.6

Rig Heading(°): 250

Weather comments: Moderate winds and scattered showers.

Support Vessel Movements

Pacific Conqueror:
In Portland.

Pacific Sentinel:
On standby at rig.

OHSE Reports

	Daily	Cumul.
LTI's :	0	0
TRC's :	0	1
Incident Reports :	0	3
Stop Cards :	7	44
Stop Tours :	0	0
Days since last LTI :		1465

Materials

Barite (t or sx)	1256	Fuel (m3)	353
Gel (t or sx)	1150	HeliFuel(ltrs)	3626
Brine (m3)	0	Drill Water (m3)	771
Cement (t or sx)	2155	Pot Water (m3)	98
Blend (t or sx)	260		
Base oil (m3)	0		

Personnel on Board

WEL	5	BHI Logging	6
DOGC	70	Dowell Schlumberger	1
Stolt Comex	3	Dril-Quip	1
Halliburton	1	Fugro	0
BHI Mud	2	Weatherford	4
Schlumberger	0	Anadril Schlumberger	3
Lawson & Treloar	0	Smith	0
Baker Oil Tools	0	Linkweld	0

Total POB : 96

Notes/Memo

Shipping:
4 vessels logged. All vessels no less than 6.1 Nm from rig.

Weather Forecast:
Light showers persisting. Winds tending NW and easing as cold front passes and high pressure cell approaches.