DAILY COMPLETION / WORKOVER REPORT

BEACH
PETROLEUM

WELL : Glenaire #1 REPORT No. : 2

DATE : 5 November 2007 CONTRACTOR : Halliburton

OBJECTIVE : Remove drilling mud from rat hole

0600 STATUS :  Rigging down

TIME OPERATIONS PERFORMED PAST 24 HOURS
FROM TO

0830 0900 Travel to lease

0900 1100 TBM. Gas sniff. Halliburton commence rig down

1100 1200 Expertest onsite. Rig up. Flush Coil with clean water and flow to drilling sump.

1200 1320 RIH 1.9” blind box. SITHP 4psig. Tag fluid level at 510ftRT. Some difficulty getting
into liner, work for 5 mins. At 11000ft start to pick up every 100ft to confirm weight.
Takes a while for slack to come out of line likely due to deviated well. Liner free to
12010ftRT. Tag heavy mud @ 12010ftRT. Line doesn’t hang up but decide not to risk
running into TD through heavy mud.

1320 1400 POOH

1400 1730 Expertest rig down and depart location. Halliburton continue to rig down, remove
knockup line, clean BOPs, remove coil from gooseneck, pack BOPs and gooseneck.

1730 1800 Travel from Lease.

Safety/Environmental

incidents

DAILY COST $A :

CUM. COST $A :

SUPERVISOR : Trevor Wadham BUDGET $A :




