
 

 

DAILY COMPLETION / WORKOVER REPORT 

 

 
 
 

WELL : Glenaire-1 REPORT No. : 2 

DATE : 31-1-08 CONTRACTOR : SGS 

OBJECTIVE : Perforate & Flow test Laira fracture zone 3190-3193mRT 

0600 STATUS : Rigging up slickline 
 

 

TIME OPERATIONS PERFORMED PAST 24 HOURS 

FROM TO  

6:30 7:00 Travel to location from Penola 

7:00 7:30 Rig down E-line BOPs. Rig up slickline with swab cup to tag fluid level. Making up new 

3m length of spiral strip guns. 

7:30 7:40 Toolbox meeting to discuss work for the day. 

7:40 8:00 Measure SITHP @ 303psig. RIH with swab cup and tag fluid at 2472’WL (759mRT). 

8:00 8:15 POOH and Bleed off well-head pressure. 

8:15 8:30 Rig up E-line BOPs 

8:30 8:45 Crane arrived on location. Spot crane. Rope socket on E-line failed, make up new rope 

socket. 

8:45 9:30 DPI arrived on location. Making up new rope socket. 

9:30 10:00 Tank dip prior to rig up E-line: 3250L total (3000L water, 250L oil) 

10:00 10:15 Safety meeting re. perforating, radio silence, lifting lubricator. 

10:15 10:30 Arm guns. 

10:30 11:15 Pick up lubricator and rig onto wellhead. SITHP 78psig. 

11:15 12:20 RIH with E-line and perforating toolstring. Working new wire slowly. Regular pick-ups 

for weight. Lost CCL signal at surface at ~1800mRT. Began to POOH but regained 

signal while pulling out, so ran back in hole again. While RIH lost signal again at similar 

depth. Decide to POOH. 

12:20 13:45 POOH. Guns at surface and disarmed. 

13:45 15:20 Test all components in e-line unit for continuity – all tests good, indicating down-hole 

problem. Test all components of tool-string for continuity: rope socket, weight bars, CCL 

tool. All tests good. Replace CCL tool and function test new tool – test good. Re-arm 

guns. Measured CCL to Top Shot 0.8m. TS to BS 3.0m. 

15:20 17:45 RIH perforating tool-string on E-line to 3630mRT. CCL response good. Bleed off well-

head pressure to 5psig. Log up to perforating depth and correlate to CBL-VDL cased-

hole log. Pull up 3 collars above perf. depth. RIH 3 collars below perf. depth. Pull up to 

depth. SITHP 15psig. Fire guns. Did not feel shots at surface. After perforating SITHP 

11psig.  

17:45 18:15 POOH perforating tool-string. Had to work the string up and down a number of times to 

get it back through the tailpipe – indication that guns had fired and deformed as is the 

case for strip guns.  

18:15 18:55 POOH with guns. Guns at surface – all shots fired. 

18:55 19:30 Rig down E-line, rig up slickline. Program tandem memory pressure gauges. Gauge 

batteries inserted at 19:17 (gauge data start time)  

19:30 20:00 RIH with memory gauges and hang at 3191.5mRT (mid point perfs) 

20:00 20:40 Shut-in for the night and return to Penola. 
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  DAILY COST $A :  

REPORT: Alex Silz CUM. COST $A :  

SUPERVISOR : Trevor Wadham BUDGET $A :  

 


