
DRILLING MORNING REPORT # 10
10 Oct 2009 From: John Mcgarrity/ Peter Dane Trefoil-2

To: Texas Richards

Well Data

Country Australia MDBRT 935.0m Cur. Hole Size 17.500in AFE Cost US$33,167,745

Field Trefoil TVDBRT 935.0m Last Casing OD 30.000in AFE No. Trefoil-2

Drill Co. Maersk Progress 86.0m Shoe TVDBRT 153.0m Daily Cost US$ 0

Rig Kan Tan IV Days from spud 4.67 Shoe MDBRT 153.0m Cum Cost US$9,832,091

Wtr Dpth(MSL) 69.0m Days on well 9.13 FIT/LOT: /

RT-ASL(MSL) 26.0m Planned TD MD 3221.0m Current Op @ 0600 Running 13 3/8" casing

Planned Op Complete running 13 3/8" casing. Cement and
displace 13 3/8" casing. Run BOP.

RT-ML 95.0m Planned TD TVDRT 3221.0m

Summary of Period 0000 to 2400 Hrs

Drilled 17.5" hole from 849m to 935m. Circulated hole clean. Made wiper trip to 153m. Washed and reamed from 582m to 935m. Displaced hole with
1200 bbls of 9 ppg pad mud. POOH to 102m. Massive cuttings around PGB. Rigged up lines in moonpool to assist washing wellhead and PGB.
POOH with BHA.

HSE Summary

Events Num. Events Days Since Descr. Remarks

Abandon Drill 1 10 Days Held abandon Drill prior to
tow.

Last BOP stack test 2 36 Days Test BOP

Permit To Work 9 0 Days Permits administerd.

Pre-tour Meeting 2 0 Days Shift change meetings

Safety Meeting 2 6 Days Held 2 x General Safety
Meeting

STOP Card 44 0 Days Number of STOP Cards
submitted

FORMATION

Name Top

Torquay Group 95.00m

Lower Miocene Seismic Marker 918.00m

Operations For Period 0000 Hrs to 2400 Hrs on 10 Oct 2009
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

P4 P D8 0000 0600 6.00 935.0m Drilled 17.5" hole from 849m to 935m with seawater.
Average Parameters: ROP 13.3 m/hr, RPM 150, WOB -8-14k, flow rate 1150 gpm, SPP
2420 psi, Torque 4-8 Klbs/ft.
Pumped 40 bbls sweep per single and 40 bbls prior to each connection

P4 P F4 0600 0730 1.50 935.0m Pumped 50 bbls of hi-vis and circulated well clean.

P4 P G8 0730 0830 1.00 935.0m POOH. Tight hole from 903m. Back reamed to 832m. Max overpull 30k.

P4 P G8 0830 1000 1.50 935.0m POOH on elevators from 832m to 30"/20" shoe at 153m.

P4 P G8 1000 1030 0.50 935.0m RIH. Took 30k down weight at 582m.

P4 P F1 1030 1500 4.50 935.0m Washed and reamed from 582m to 639m at 20 RPM, 1150 GPM, 2010 psi.

P4 P F3 1500 1600 1.00 935.0m Pumped 100 bbls hi vis mud, sweep and displaced out with seawater.

P4 P F3 1600 1700 1.00 935.0m Took check survey shot. Pumped 1200 bbls of 9.0 ppg pad mud whilst reciprocating
pipe.

P4 P G8 1700 1900 2.00 935.0m POOH to shoe at 153m. No drag observed.

P4 P G6 1900 2000 1.00 935.0m Held JSA with drill crew. POOH with BHA from 153m to 102m.

P4 P G12 2000 2330 3.50 935.0m Massive amounts of cuttings. Rigged up lines in moonpool area to assist whilst washing
wellhead and PGB at 260 spm, 1600 psi. Rigged down lines.

P4 P G6 2330 2400 0.50 935.0m POOH with BHA from 102m to 25m.

Operations For Period 0000 Hrs to 0600 Hrs on 11 Oct 2009
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

P4 P G6 0000 0200 2.00 935.0m Handle BHA. Continue POOH with BHA. Retrieved MWD probe.

P5 P G1 0200 0300 1.00 935.0m Picked up cement stand and RIH and laid out side FOSV, side entry sub, FOSV. Picked
up Halliburton SSR cement head and made up same. Racked cement stand back in
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

derrick.

P5 P G1 0300 0530 2.50 935.0m Held JSA. Rigged up 13 3/8" casing handling equipment.

P5 P G9 0530 0600 0.50 935.0m Picked up shoe joint and checked float - ok. Made up float collar. Picked up and
installed C plates for guideline attachment.

Operations For Period Hrs to Hrs on

Phase Data to 2400hrs, 10 Oct 2009

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

Mob/Demob(P1) 69.5 21 Sep 2009 04 Oct 2009 69.50 2.896 0.0m

Conductor Hole(P2) 53.5 04 Oct 2009 06 Oct 2009 123.00 5.125 155.0m

Conductor Casing(P3) 30 07 Oct 2009 08 Oct 2009 153.00 6.375 155.0m

Surface Hole(P4) 66 08 Oct 2009 10 Oct 2009 219.00 9.125 935.0m

General Comments
00:00 TO 24:00 Hrs ON 10 Oct 2009

Operational Comments ROV cleaning and clearing cuttings around PGB (off critical path)

WBM Data Cost Today US$ 17482

Mud Type: PAD mud

Sample-From: 4

Time: 1700

Weight: 9.00ppg

Temp: 20C°

API FL:

Filter-Cake:

HTHP-FL:

HTHP-cake:

Cl:

K+C*1000:

Hard/Ca:

MBT:

PM:

PF:

Solids(%vol):

H2O: 98%

Oil(%):

Sand:

pH: 9

PHPA:

Viscosity 58sec/qt

PV 11cp

YP 18lb/100ft²

Gels 10s 6

Gels 10m 8

Fann 003 6

Fann 006 8

Fann 100 18

Fann 200 24

Fann 300 29

Fann 600 40

Comment Note: Cost is in AUD

Bit # 2 Wear I O1 D L B G O2 R

w

Bitwear Comments:

Size ("): 17.50in IADC# 115 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: Smith WOB(avg)9000.00klb No. Size

1 13/32nd"

3 22/32nd"

Progress 86.0m Cum. Progress 787.0m

Type: mt RPM(avg) 120 On Bottom Hrs 4.3h Cum. On Btm Hrs 33.3h

Serial No.: PM2605 F.Rate 1150gpm IADC Drill Hrs 6.0h Cum IADC Drill Hrs 40.0h

Bit Model XR+VCPS SPP 2350psi Total Revs Cum Total Revs 0

Depth In 153.0m HSI ROP(avg) 20.00 m/hr ROP(avg) 23.63 m/hr

Depth Out TFA 1.243 . .

Bit Comment

BHA # 2

Weight(Wet) 75000.00klb Length 244.3m Torque(max) 18000ft-lbs D.C. (1) Ann Velocity 130fpm

Wt Below Jar(Wet) 25000.00klb String 260000.00klb Torque(Off.Btm) 2500ft-lbs D.C. (2) Ann Velocity 116fpm

Pick-Up 260000.00klb Torque(On.Btm) 6000ft-lbs H.W.D.P. Ann Velocity 100fpm

Slack-Off 270000.00klb D.P. Ann Velocity 100fpm

BHA Run Description

BHA Run Comment

Equipment Length OD ID Serial # Comment

Bit 0.44m 17.50in PM2605

Bit Sub 1.22m 9.50in 3.00in

MWD 9.74m 9.50in 3.25in 46809

Stabiliser 2.51m 17.50in T19048

Drill Collar 9.45m 9.50in 1141

Stabiliser 2.05m 17.50in 207A34

X/Over Sub 1.13m 8.00in 94
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Equipment Length OD ID Serial # Comment

Drill Collar 18.63m 8.25in 1160

Drilling Jars 9.68m 8.00in 1158

Drill Collar 75.33m 8.25in

X/Over Sub 1.09m 5.00in 3.00in

HWDP 113.04m

Survey
MD Incl Azim TVD Vsec N/-S E/-W DLS Tool Type

(m) (deg) (deg) (m) (deg) (m) (m) (deg/30m) .

812.12 0.7 812.09 6.3 6.3 0.0 0.0 MWD

868.19 0.3 868.16 6.8 6.8 0.0 0.7 MWD

896.77 1.0 896.74 7.2 7.2 0.0 2.4 MWD

925.97 0.7 925.93 7.6 7.6 0.0 1.0 MWD

Bulk Stocks

Name Unit In Used Adjust Balance

Rig Fuel m3 0 7 0 511.0

Drill Water m3 0 73 0 306.0

Pot Water m3 18 20 0 220.0

Brine m3 0 0 0 88.0

Barazan D+ 25kg/sx 0 16 0 48.0

Barite MT 0 0 0 47.0

Baradefoam-W300 can 0 0 0 16.0

Barolift boxes 0 0 0 18.0

Bentonite MT 0 0 0 0.0

Caustic Soda pail 0 8 0 26.0

Con-Det 5 gal/pail 0 0 0 32.0

Dextrid Lte 25kg/sx 0 0 0 216.0

Guar Gum 25kg/sx 0 0 0 20.0

Lime sx 0 0 0 50.0

Mica 25kg/sx 0 0 0 40.0

Omyacarb 5 25kg/sx 0 0 0 240.0

Pac-LE 25kg/sx 0 0 0 110.0

Soda Ash sx 0 9 0 63.0

Shaker Screen 110 box 0 0 0 24.0

Shaker Screen 140 box 0 0 0 40.0

Shaker Screen 175 box 0 0 0 24.0

Shaker Screen 50 box 0 0 0 24.0

Shaker Screen 210 box 0 0 0 24.0

Sodium Bicarbonate 25kg sx 0 0 0 48.0

Rig Fuel m3 0 0 0 561.0

Drill Water m3 0 0 0 416.0

Potable Water m3 0 0 0 208.0

Aldacide 25kg/pail 0 0 0 26.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(sg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(gpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1(gpm)SPM2
(SPM)

SPP2
(psi)

Flow2
(gpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(gpm)

1 Continental
Emsco

6.50 97 80 1200 400

2 Continental
Emsco

6.50 97 80 1200 400

3 Continental
Emsco

6.50 97 80 1200 400

Personnel On Board

Company Pax

ADA 8
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Personnel On Board

Maersk 44

OMS 15

GRN 3

Halliburton 2

Dril-Quip 2

Halliburton (Baroid) 2

Reach 1

PCS 3

Fugro ROV 6

Halliburton 2

Geoservices 3

Other 4

Total 95

Mud Volumes, Mud Losses and Shale
Shaker Data

Engineer : Jay Wan / Kosta Georgiou

Available 4176.0bbl Losses 0.0bbl Equipment Description Mesh Size Comments

Active 2059.5bbl Downhole

Mixing Surf+ Equip 0.0bbl

Hole 896.5bbl Dumped

Slug De-Gasser
Reserve 1110.0bbl De-Sander

Kill 110.0bbl De-Silter

Centrifuge
! !

Marine

Weather on 10 Oct 2009

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 15kn 55.0deg 1031.0mbar 9C° 1.3m 55.0deg 3s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

317.0deg 161.00klb 1.2m 100.0deg 5s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Scimitar 08:30 hrs 9/10/09 Enroute to Geelong Item Unit Used Quantity

Rig Fuel M3 656
Potable Water M3 523
Drill Water M3 196

t 55
Barite t 0
Bentonite t 42
Brine M3 190

Far Fosna 08:30 9/10/09 Standby Rig Item Unit Used Quantity

Rig Fuel M3 422
Pot Water M3 493
Drill Water M3 590
Bentonite t 0
Barite t 42

t 0
Brine M3 184
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