
5 DAY TECHNICAL LIMIT FORECAST

Well : Basker 2 Drill, Complete & Clean-up Max POB next 5 days 93
Forecast from : Wed, 07 Sep, 2005 Max POB on Rig 100

Wed 07-Sep-05 Thu 08-Sep-05 Fri 09-Sep-05 Sat 10-Sep-05 Sun 11-Sep-05
0:00 Rig up, Run & Cmt 9.625" csg. 0:00  0:00 0:00 0:00
1:00  1:00 RIH, drill shoe track, conduct FIT 1:00 1:00 1:00
2:00  2:00  2:00 2:00 2:00
3:00  3:00  3:00 3:00 Rig up & run wireline logs (3 runs including 2 M 3:00
4:00  4:00  4:00 4:00 4:00
5:00  5:00  5:00 5:00 5:00
6:00  6:00  6:00 6:00 6:00
7:00  7:00  7:00 7:00 7:00
8:00  8:00  8:00 8:00 8:00
9:00  9:00 Drill 8.5" hole to 3360m  with GR-Res  FEWD to 9:00 9:00 9:00

10:00  10:00  10:00 10:00 10:00
11:00  11:00  11:00 11:00 11:00
12:00  12:00  12:00 12:00 12:00
13:00  13:00  13:00 13:00 13:00
14:00  14:00  14:00 14:00 14:00
15:00  15:00  15:00 Circulate, POH, stand back out BHA. L/out FEW 15:00 15:00
16:00 Set & test Seal assy. POOH with R/tool. RIH & 16:00  16:00 16:00 16:00
17:00  17:00  17:00 17:00 17:00
18:00  18:00  18:00 18:00 18:00
19:00  19:00  19:00 19:00 19:00 Wiper trip prior to running liner
20:00 Lay out 12-1/4" BHA. Make up 8.5in BHA, 20:00  20:00 20:00 20:00
21:00  21:00  21:00 21:00 21:00
22:00  22:00  22:00 22:00 22:00
23:00  23:00  23:00 23:00 23:00
TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM
1 Upstream - Drilling 1 3 Upstream   Upstream 3  Upstream   Upstream  
 Diamond  3 Diamond 2 5 Diamond 5  Diamond   Diamond  
 ESS   ESS 1 2 ESS 2  ESS   ESS  
 Fugro / ROV   Fugro / ROV   Fugro / ROV   Fugro / ROV   Fugro / ROV  
1 MI 1  MI - trainee 1  MI   MI   MI  
 Dowell   Dowell   Dowell   Dowell   Dowell  
1 Geoservices 1 1 Geoservices   Geoservices   Geoservices 4  Geoservices  
 Cameron   Cameron 2  Cameron   Cameron   Cameron  
 Schlumberger  8 Schlumberger   Schlumberger   Schlumberger   Schlumberger  
 Sperry  1 Sperry Crew change + trainee 2  Sperry   Sperry 4  Sperry  
 Weatherford   Weatherford 6  Weatherford  3 Weatherford   Weatherford  
   2 Petrolab     1 Baker - Liner     
               
               

3 3 18 14 7 10 4 8   
89 93 90 86 86

EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
     

Excess 9-5/8" Csg / hanger     
Rubbish skips     
12-1/4" BHA     

     
     
     

EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
     
     
 Barite 40MT   Test Eqauipment
 Completion Equipment    
 2000 bbl  18% KCl brine    
 Food    
     

VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS
     
 Load P-Sentimnal & sail to rig    

P-Sentinal to Melb   P-Wrangler sail to Melb Sentinel @ rig
P- Wrangler @ rig P- Wrangler @ rig P Sentinal & P-Wrangle @ rig P Sentinal  @ rig Load P-Wrangler. Sail to rig

     
     

Wed 07-Sep-05 Thu 08-Sep-05 Fri 09-Sep-05 Sat 10-Sep-05 Sun 11-Sep-05

POB at end of crew movementsPOB at end of crew movements POB at end of crew movements POB at end of crew movements POB at end of crew movements
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