
5 DAY TECHNICAL LIMIT FORECAST

Well : Culverin-1 Max POB next 5 days 131
Forecast from : Sun, 06 November, 2005 Max POB on Rig 100

Sun 06-Nov-05 Mon 07-Nov-05 Tue 08-Nov-05 Wed 09-Nov-05 Thu 10-Nov-05
0:00 Tow rig to Culverin-1 from Furseal-1 location. 0:00  0:00 0:00 0:00
1:00  1:00  1:00 1:00 1:00
2:00  2:00  2:00 2:00 2:00
3:00  3:00  3:00 Run and cement 762mm (30”) conductor at 650 3:00 3:00
4:00  4:00  4:00 4:00 4:00
5:00  5:00  5:00 5:00 5:00
6:00  6:00  6:00 6:00 6:00
7:00  7:00  7:00 7:00 7:00
8:00 Position rig on location. Run anchors. 8:00 Prepare to spud. Make up 914mm (36”) BHA. 8:00 8:00 8:00 Run and cement 340m (13⅜”) casing at 1500m
9:00  9:00  9:00 9:00 9:00

10:00  10:00  10:00 10:00 10:00
11:00  11:00  11:00 11:00 11:00
12:00  12:00  12:00 12:00 12:00
13:00  13:00  13:00 13:00 13:00
14:00  14:00  14:00 14:00 14:00
15:00  15:00 Drill 914 mm (36”) hole to ±650mRT. 15:00 Make up 445 mm (17½”) BHA, RIH, drill out sho 15:00 15:00
16:00  16:00  16:00 16:00 16:00
17:00  17:00  17:00 17:00 17:00
18:00  18:00  18:00 18:00 18:00
19:00  19:00  19:00 19:00 19:00
20:00  20:00  20:00 20:00 20:00
21:00  21:00  21:00 21:00 21:00
22:00  22:00  22:00 Drill 445 mm (17½”) hole to ±1500mRT. 22:00 22:00
23:00  23:00  23:00 23:00 23:00
TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM
   1 John Ah-Cann - UP           
   2 Carl MacDonald - UP  1 Colin Fidock - Weatherford        
   3 Keith Edwards - Nexus  2 Vernon Gabrielle - Weatherford        
      3 Will McKenzie - Weatherford      Diamond CC  
   4 Alan Rule - Sperry LWD  4 Ben Shewring Trainee - W'ford        
   5 Alex Willis - Spery LWD           
   6 Matt Ellis - Survey Spec   John Ah-Cann - UP 1       
       Carl MacDonald - UP 2       
       Keith Edwards - Nexus 3       
               
               
               
               
               

  21  10 6     
106 127 131 131 131

EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
 Apache Backload    
     
     
     
     
     
     

EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
  Riser   
  Brine   
     
     
     
     
     

VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS
Wranger at Rig Wrangler to Melb Wrangler load riser Wrangler at Rig Wrangler at Rig
Far Grip at Rig Far Grip at Rig Far Grip at Rig Far Grip to Melb Far Grip load Riser

     
    Far Grip CC
     
     

Sun 06-Nov-05 Mon 07-Nov-05 Tue 08-Nov-05 Wed 09-Nov-05 Thu 10-Nov-05

POB at end of crew movementsPOB at end of crew movements POB at end of crew movements POB at end of crew movements POB at end of crew movements

6/11/2005 Basker 2 Forecast 10:42 AM


