Measured Depth (m)

Henry-2/2DW1 Time versus Depth Curve

Henry-2/2DW1

Commenced Well:

Spud Well:

Released Rig:

Operation:

Depth:

Est. campaign cost to date:

Trouble Time Breakdown:
Lost ROV, Recovery

Re-instal float sub

Repair surface valve #4

BHA hung up at casing swage
High winnds, secure TDS lines
Laid out 2 jts casing
Pull/rerun/stuck csg
Cement/back-off/cut csg

Set cement plugs for sidetrack

Total Trouble Time

Wednesday 1st October @ 0600hrs

24 August 2008 @ 12:30 hrs
25 August 2008 @ 03:15 hrs

Setting cmt plugs for kick-off
2047 mRT
A$37,149,544

127.5 hrs
Wait on weather (water visibility) 13 hrs

63.5 hrs
13.0 hr
Attempt make up weight set tool 3.0 hrs

1hr
5.5 hrs |
12 hrs

1hr

1.5 hrs
158.75 hrs

399.75 hours

|Note: Budget curve excludes budgeted 3.5 days WOW
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2000 1 [sequence
1. Move on location, run anchors
2. Spud well, run conductor
3. Drill 445 mm (17-1/2") hole
4. Run 340 mm (13-3/8") casing, horizontal tree & BOP's
5. Drill 311 mm (12-1/4") directional pilot hole
2500 1 |6. Plug back and sidetrack to production hole
7. Drill 311 mm (12-1/4") production hole
8. Run 10-3/4" x 9-5/8" casing
9. Drill 8-1/2" horizontal hole
10. Run Completion, pull stack and anchors
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