
Henry-2DW Completion Time Analysis

0

2

4

6

8

10

12

1 3 6 8 10 12 14 16 18 20 22 24 26 22 24 26 28 30 32 34 36 38 40 42 44 46 48 50 52 54 56

Operation

Ti
m

e 
(D

ay
s)

Target
Budget
Actual
Operation

Install Lower CompletionClean-out 
Trip

Run Upper Completion Set Packer & 
Lock-Open 
MC-FLCV

Well Test & Suspension Pull BOP's & 
Run Debris 
Cap

Pull Anchors 
& move Rig 

Downtime:
6 hrs:  Clean pits to dilute brine

Total DT =  0.25 days (6 hours)


