Measured Depth (m)

Netherby-1/1DW1 Time versus Depth Curve

(2.1
LI Netherby-1 /1DW1 Monday 11th August @ 06:00 hrs
Commenced Well: 14 July 2008 @ 12:30 hrs
Spud Well: 15 July 2008 @ 07:30 hrs
Released Rig:
Operation: Drill 216 mm hole
Depth: 2269 mRT
500. - Est. campaign cost to date: A$26,612,699
Trouble Time Breakdown:
Problem running wear bushing 1.5 hrs
Tight trip at 1421 hrs 6 hrs
311mm BHA hung up in w/head extension. 5.5 hrs
Trouble E-logging (hole condition) 116 hrs
Pump repairs 1lhr
1,000. A CHSART tool preparation 2 hrs
Trouble shoot 500 t elevators 1hr
P/off while drilling shoe track 2 hrs
Re install saver sub 15
Re install saver sub 15
Repair geolograph line (high winds) 0.5
r'\ Replace racking arm hydr. hose 2
1,500. Total: 140.5 hrs
Note: Budget curve excludes budgeted 3.5 days WOW
2,000. —{Sequence —\
1. Tow to Netherby-1DW, run anchors
2. Spud well, run conductor
3. Drill 17-1/2" hole 10
4. Run 13-3/8" casing, horizontal tree & BOP's
5. Drill 12-1/4" pilot hole
2’500 i 6. Evaluate )
7. Plug back and sidetrack
8. Drill 12 1/4" production hole
9. Run 10-3/4" x 9-5/8" casing —
10. Drill 8-1/2" horizontal hole Netherby-1DW (Budget)
11. Run Completion, pull stack and anchors
‘ “= Netherby-1DW (Target)
3,000. T ‘ ‘ ‘

5. 10. 15. 20. 25. 30. 35. 40.
Days



