
LAKES OIL N.L 

DAILY DRILLING REPORT 
 
WELL : 

 
ECHIDNA H-1 

 
REPORT No. : 

 
16 

                             
 DFS: 

 
15.5 

 
DATE : 

 
13th March 05 

 
2400 DEPTH : 

 
1609.00m 

 
LAST DEPTH :      

 
1609.00m 

24 HR 
PROGRESS:     

                          
            

 
PTD : 

 
1609 

TOTAL FUEL : 3,300 FUEL USAGE :      1,200 DAYCOST : $ 162,285 CUM. COST : $ 893,056 

0600 OPS : Made up “B” Section to wellhead-Then Crossover spool- and installing the BOP 

Next 24 Hrs Op Complete BOP then test same –Make up 6-1/8 inch BHA  

Site Personnel: Lou DeVattimo  - Supervisor 
BIT INFORMATION  OPS BREAKDOWN  MUD PROPERTIES 

 Bit Number 6 Re-Run # 3    Drilling      Density 10.55 ppg 
 Size (mm) 216    Tripping 2.00   Viscosity 48 Sec 
 Make Varel    Surveys    Plastic Viscosity      26@ 20deg      C 
 Type CHI-GMS    Slip and Cut line   Yield  26 100/ft2 
 IADC Code 1-1-7    Wireline logging    Gels 7/13/0lbs 100ft 2 
 Serial Number 205147    Circulate Sample    API filtrate 4.5 ml 30 min 
 Nozzles (32) 13-0-0    Casing 14.50   Cake 2.0 32nd in 
 Depth in (m) 1609    Cementing    Corr solids 9.3 % Vol 
 Depth out (m) Wiper Trip    Surveys    Sand  .50 % Vol 
 Total Metres     Circulate & Condition 1.00  MBT 8.00 Ppb eq 
 Hours     Rig Service    Chlorides 29,000 Mg/l 
 WOB (kg)     Rig up BOP 3.00  Hardness Ca 400 Mg/l 
 RPM    Drill out Cmt    ASG 3.493  
 Condition    Breakdown kelly    KCL 5.50 % wt 
 Impact Force    Wait On Cement   3.50   Daily Cost $ 750 
 Jet Velocity    Test BOPs    Cum Cost $ 65,648 

B.H.A.:  
  

HOURLY OPERATIONS SUMMARY (0000 – 2400)  SURVEYS  CHEMICALS USED 

From To Operation   ° at  m   Type Amount 

00:00 02:00 Completed laying out of the Drill string   ° at  m   Barite 42 
02:00 04:00 Rigged up to run the 7 inch Casing string   ° at  m   Baracide 1 
04:00 15:00 Ran 132 jnts of 7 inch Casing        ° at  m   Potassium Hydrox 2 
15:00 16:00 Rigged up Halliburton then circulated        ° at       m     
16;00  Safety meeting then pressure tested lines and cemented        ° at       m     

 17:30 the casing . Displaced with mud and bumped plugs        ° at       m     
17:30 21:00 W.O.C         ° at       m     
21:00  Raised BOP –Installed Casing slips with 90,000lbs     

  tension. Cut off casing excess-layed out same then  PUMP 1  PUMP 2 

 24:00 removed Mud cross spools from wellhead   Liner 140 mm    Liner  mm  
     Pressure 8750 kPa    Pressure  KPa  
     A.V. DP 27.6 m/min    A.V. DP  m/min 
     A.V. DC 35.7 m/min    A.V. DC  m/min 
     SPM 55   SPM  
  3-1/2 Drill string remainder en route  from Adelaide   LPM 308gpm  LPM  
  To rig site     
    CEMENT DATA  LAST CASING 

     Sacks  Halliburton    Size 178 mm  
     Class   Bulk    Weight 58 Kg/m 
     %     Grade K-55  
     %          Connection Buttress  
          %          Joints 132  
          %          Length 1599.75 m  

Days since LTA 130   Av. Wt    Shoe 1604m from RKB m  
,66 
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