
SUE 3D SURVEY GAP04BApache Energy Ltd 25-Jan-05

SUE 3D Survey GAP04B Daily Production Report    
Contractor :  WesternGeco (A) Pty. Ltd. Source Interval (m): 18.75 m.(Flip/Flop) Sample Rate: 2 ms.
Vessel:          Western Trident Group Interval (m): 12.5 m. Record length: 5.0 sec.
Prospect:      Offshore Victoria, Australia No. of Channels : 384 / Cable Nominal Fold: 64

Lines Acquired(Prefix = GAP04B)
Line No. Status Type Seq. No. Dir Cables FGSP LGSP Sail CMP Km Prime Sail Km FF Sq.Km. Infill Km
2000P1 Complete Prime 028 225° 8 2966 1285 504.6000 31.5375 11.6550
1520P1 Complete Prime 029 45° 8 1070 3300 669.3000 41.8313 15.7725
1280P1 Complete Prime 030 225° 8 2982 907 622.8000 38.9250 14.6100
1504P1 Midnight SP Prime 031 45° 8 1068 2969 570.6000 35.6625 14.2650

Daily Totals:  2367.3000 147.9563 56.3025

HSE Statistics Acquisition Statistics
Incidents Daily Monthly Survey Sail CMP Km Prime Sail Km FF Sq.Km % of Total Infill Km % Infill
Near Miss Daily 2367.3000 147.9563 56.3025 5.2%
First Aid Monthly 20619.6000 1288.7250 487.9650 44.9%
Medical Survey 20619.6000 1288.7250 487.9650 44.9%
Restricted Pre-plot 45889.5000 2868.09375 1073.3175 100.0%  - - -  - - -
Lost Time 1 1 Remaining 25269.9000 1579.36875 585.3525 55.1%  - - -  - - -
Reports
Hazard/RIR 4 29 29 Chargeable Time Breakdown (Hrs) (Days)
Small Boat 4 4 Daily Monthly Survey Survey % Survey
Env. Incident Operations 23.13 204.32 204.32 85.1%  - - - 8.51
Drills Standby 0.87 30.37 30.37 12.7%  - - - 1.27
Fire Drill 1 1 Down Time 5.32 5.32 2.2%  - - - 0.22
Boat Drill Mob/Demob  - - -

MOB Drill Other  - - -

Observations Total(All) 24.00 240.00 240.00 100.0%  - - - 10.00
Marine Fauna
Ship Contacts Costing US$: Production Standby Mob Demob Other Total
Fishing Gear Daily 161933 6067 - - - - - - 168000
Consumables Monthly 1430217 - - - - - - 1430217
Fuel(Cu.m) 27 289 289 Survey: 1430217 212567 - - - - - - 1642783

Personnel
Seismic Marine Others Total

Man-days Hours(24) Man-days Hours(24) Man-days Hours Man-days Hours
Daily 19 456 19 456 12 288 50 1200
Monthly 187 4488 191 4584 120 2880 498 11952
Survey 187 4488 191 4584 120 2880 498 11952

Activity Breakdown

Act. Code Daily Hrs. Survey Hrs % Survey Act. Code Daily Hrs Survey Hrs % Survey
(D) Acoustics Downtime AD (X) Other OT
(S) Client Request CL (O) Prime Line Change LC 5.92 57.12 23.80%
(D) Compressor Downtime CO (O) Prime Production PR 17.22 147.20 61.33%
(S) Configuration CF (D) Recording Instr. D/t RD 0.63 0.26%
(D) Contractor CT (M) Recovery MR
(D) Crew Change/Personne CC (S) Scouting SC
(M) Deployment MD (S) Seismic Interference SI
(S) External Interference EI (S) Shipping/Fishing SH
(D) In Port/Re-supply IP (D) Source Controller D/t EC
(O) Infill Line Change IC (D) Source D/t ED 4.68 1.95%
(O) Infill Production IN (D) Streamer Downtime SD
(S) Local Travel LT 5.55 2.31% (D) Strmr. Compass D/t CP
(S) Marine Fauna EN (S) Testing-Client Request XT
(M) Mob/Demob MO (S) Tides/Currents TC 0.18 2.75 1.15%
(D) Nav. Buoy Downtime NB (O) Towing Downtime TD
(D) Nav. Signals Downtime NS (M) Transit TR
(D) Navigation Instr. D/t ND (D) Vessel Downtime BD
(S) Obstructions/Fouling FO 0.68 13.85 5.77% (S) Weather Standby WX 8.22 3.42%

[O] = Operations : [M] = Mob/Demob :  [S] = Standby ; [X] = Other Non-Chargeable Time : [D] = Downtime
******* Warning! Sum of Daily Activity Breakdown Hrs is not equal to 24.00! *******
******* Warning! Sum of Activity Breakdown Survey Hours do not add upto an exact number of Days! *******
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SUE 3D SURVEY GAP04B

Daily Activity (Timezone = GMT + 11.0Hrs.) Daily Report 25-Jan-05

From Hr:m To         
Hr:m

Activity 
Code Seq Remarks Line  FGSP LGSP FF CMP Km

00:00 03:31 PR 028 Line completed over midnight 2000P1 2966 1285 504.6000
03:31 05:21 LC Heading for line 1520P
05:21 05:46 LC Long line d/t survey shape and not being able to pass monopods
05:46 06:27 FO Soft start of source
06:27 11:09 PR 029 Line complete. 1520P1 1070 3300 669.3000
11:09 12:18 LC Heading for line 1280P
12:18 12:59 LC Soft start of source
12:59 17:21 PR 030 Line complete 1280P1 2982 907 622.8000
17:21 18:44 LC Heading for line 1504P
18:44 19:11 LC Soft start of source
19:11 19:22 TC Line change against currents
19:22 24:00 PR 031 Acquisition continues over midnight 1504P1 1068 2969 570.6000

Remarks:
With OMS Pioneer away in Melbourne acqusition has moved over to the northern lines closer to the shore until the
vessel returns to escort Trident when passing the monopod platforms.

OMS Pioneer has been delayed in leaving port and is not expected to leave until Thursday midnight at the earliest.

The cable laying vessel for the Basslink project was noted as shown, this should not affect the survey operations. There is
good communication between Trident and the cable laying operation, the vessel is moving slowly away from the survey area.
Position of Vessel JULIO VERNE @ 38 33.662 S 147 04.537 E

HSE
Crew safety meeting was held at 13:00 brief review of the months HSE record including a debrief fro yesterdays firedrill.
Briefing was also given by the HLO for the helicopter crew-change, safety video provided in the TV room - required viewing.

Weather
Wind E 15 knots, Seas 1-2.0 meters. 
Forecast: NE'ly wind grading from 15-20 knots in the W to 20-30 knots in the E. Sea 2-3 m abating1-2 m.in W. E'ly swell to 1.5 metres. 

Current Status:
In production on line 1504P.

Party Chief: Ian Halfpenny Client Rep: Jon Evan-Cook
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