mcm Apache Energy Ltd
ENERLSY

SUE 3D Survey GAP04B

Contractor : WesternGeco (A) Pty. Ltd.

Source Interval (m):

18.75 m.(Flip/Flop)

Vessel: Western Trident Group Interval (m): 12.5m.
Prospect: Offshore Victoria, Australia No. of Channels : 384 / Cable
Lines Acquired(Prefix = GAP04B
Line No. Status Type Seq. No. Dir Cables FGSP LGSP
1504P1 Complete Prime 031 45° 8 2970 3288
1264P1 Complete Prime 032 225° 8 2970 904
1488P1 DNP Scratch 033 45°
1488P1 Incomplete Prime 033 45° 8 1173 3275
1248P1 Complete Prime 034 225° 8 2957 902
1472P1 Midnight SP Prime 035 45° 8 1063 1920
Daily Totals:
HSE Statistics Acquisition Statistics
Incidents Daily Monthly  Survey Sail CMP Km  Prime Sail Km
Near Miss Daily 2220.9000 138.8063
First Aid Monthly 22840.5000 1427.5313
Medical Survey 22840.5000 1427.5313
Restricted Pre-plot 45889.5000 2868.09375
Lost Time 1 1 Remaining 23049.0000 1440.56250
Reports
Hazard/RIR 1 30 30 Chargeable Time Breakdown (Hrs)
Small Boat 4 4 Daily Monthly
Env. Incident Operations 23.77 228.08
Drills Standby 30.37
Fire Drill 1 1 Down Time 0.23 5.55
Boat Drill Mob/Demob
MOB Drill Other
Observations Total(All) 24.00 264.00
Marine Fauna
Ship Contacts Costing US$:  Production Standby
Fishing Gear Daily 166367
Consumables Monthly 1596583
Fuel(Cu.m) 29 318 318 Survey: 1596583 212567
Personnel
Seismic Marine Others
Man-days Hours(24) Man-days  Hours(24) Man-days Hours
Daily 19 456 19 456 12 288
Monthly 206 4944 210 5040 132 3168
Survey 206 4944 210 5040 132 3168
Activity Breakdown
Act. Code Daily Hrs. Survey Hrs % Survey
(D) Acoustics Downtime AD (X) Other
(S) Client Request CL (O) Prime Line Change
(D) Compressor Downtime CcoO (O) Prime Production
(S) Configuration CF (D) Recording Instr. D/t
(D) Contractor CT (M) Recovery
(D) Crew Change/Personne CcC (S) Scouting
(M) Deployment MD (S) Seismic Interference
(S) External Interference El (S) Shipping/Fishing
(D) In Port/Re-supply P (D) Source Controller D/t
(O) Infill Line Change IC (D) Source D/t
(O) Infill Production IN (D) Streamer Downtime
(S) Local Travel LT 5.55 2.10% (D) Strmr. Compass D/t
(S) Marine Fauna EN (S) Testing-Client Request
(M) Mob/Demob MO (S) Tides/Currents
(D) Nav. Buoy Downtime NB (O) Towing Downtime
(D) Nav. Signals Downtime NS (M) Transit
(D) Navigation Instr. D/t ND (D) Vessel Downtime
(S) Obstructions/Fouling FO 13.85 5.25% (S) Weather Standby

JEC26/01/2005

26-Jan-05

Daily Production Report

Sample Rate: 2 ms.
Record length: 5.0 sec.
Nominal Fold: 64
Sail CMP Km Prime Sail Km FF Sq.Km. Infill Km
95.7000 5.9813 1.4325
620.1000 38.7563 14.5425
630.9000 39.4313 15.7725
616.8000 38.5500 14.4600
257.4000 16.0875 6.4350
2220.9000 138.8063 52.6425
FF Sq.Km % of Total Infill Km % Infill
52.6425 4.8%
540.6075 49.8%
540.6075 49.8%
1073.3175 100.0% --- ---
532.7100 50.2% --- ---
(Days)
Survey Survey % Survey
228.08 86.4% --- 9.50
30.37 11.5% 1.27
5.55 2.1% 0.23
264.00 100.0% 11.00
Mob Demob Other Total
--- --- 166367
--- --- 1596583
--- --- 1809150
Total
Man-days Hours
50 1200
548 13152
548 13152
Act. Code Daily Hrs ~ Survey Hrs % Survey
oT
LC 6.93 64.05 24.26%
PR 16.83 164.03 62.13%
RD 0.23 0.87 0.33%
MR
SC
SI
SH
EC
ED 4.68 1.77%
SD
CP
XT
TC 2.75 1.04%
TD
TR
BD
WX 8.22 3.11%

[O] = Operations : [M] = Mob/Demob : [S] = Standby ; [X] = Other Non-Chargeable Time : [D] = Downtime

email: clientl@trident.vessel.int.slb.com
Phone: +44 207 576 6870
+1 713 296 5370
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mcm SUE 3D SURVEY GAP04B
EMERISY

Daily Activity (Timezone = GMT + 11.0Hrs.) Daily Report 26-Jan-05
From Hr:m To Activity Seq Remarks Line FGSP LGSP FF CMP Km
Hr:m Code
00:00 00:45 PR 031 Line completed over nmidnight 1504P1 2970 3288 95.7000
00:45 02:12 LC Heading for line 1264P
02:12 02:37 LC Soft start of source
02:37 07:27 PR 032 Line complete. 1264P1 2970 904 620.1000
07:27 08:33 LC Heading for line 1488P
08:33 09:00 LC Soft start of source
09:00 09:14 RD 033 Recording system lock up - NTBP 1488P1 1065 1172
09:14 13:48 PR 033 Line incomplete missed Sp 1761-1788 d/t MSX lock-up 1488P1 1173 3275 630.9000
13:48 14:56 LC Heading for line 1248P
14:56 15:39 LC Soft start of source
15:39 20:08 PR 034 Line complete. 1248P1 2957 902 616.8000
20:08 21:08 LC Heading for line 1472P
21:08 21:48 LC Soft start of source
21:48 24:00 PR 035 Line continued over midnight. 1472P1 1063 1920 257.4000
Remarks:

Sequence 33 suffered from recording system lock-ups which caused two gaps which will need to be reshot. This problem has occurred
previously but the cause has not been identified.

OMS Pioneer still held up in Melbourne but hopes to depart at midnight on Thursday.
Julio Verne still working to the SW but not causing any difficulties for Trident as yet.

Crew-x scheduled for WesternGeco and marine personnel tomorrow.

HSE

Weather
Wind E 15 kts, Seas 2.5 m
Forecast: NE-n'ly 10-20 kts, Sea 1 to 2 metres, reaching 3 metres offshore in the far east. Easterly swell 1 to 2 metres.

Current Status:
Continuing acquisition of line 1472P. Swell picked up noticeably.

Party Chief: lan Halfpenny Client Rep: Jon Evan-Cook

email: clientl@trident.vessel.int.slb.com
Phone: +44 207 576 6870
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