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WEEKLY PRODUCTION SUMMARY 

Week Ending 6 February 2005 

Client   Apache Energy Ltd 

Survey  SUE 3D GAP04B Gippsland Basin Seismic Project  

Vessel  M/V Western Trident 

General 

Survey operations were hampered by severe weather early in the week but with 
significant improvement in weather as the week ends. Downtime has been limited to 
minor reshoots and one late start to a line due to air pressure leaks.  

Equipment damage resulted from contact with submerged fishing gear or debris 
during sequence 049. The trailing equipment had to be recovered to replace fairing 
on lead in No 3 that had been torn off. During the time the equipment was under 
repair, measures were taken to prepare for shallow water operations by shortening 
chain lengths and increasing towed array flotation.  

During the severe weather, tailbuoy No 8 parted from the streamer and became 
entangled in tailbuoy No 6. There was little the crew could do until sea conditions 
permitted workboat launch to re-attach the tailbuoy to the streamer. This was quickly 
carried out on Feb 4th along with other in-water maintenance. 

Production 

Good production has been achieved since resuming operations following bad 
weather. A total of twenty three prime lineswere acquired during the week. No infill 
was acquired. Survey operations began in shallow water closer inshore once 
procedures had been established and approved. Depth soundings to determine 
maximum lead in catenaries depth were carried out by workboat when weather 
permitted.  

Data quality remains good. Significant low frequency – high amplitude ground roll and 
side reflections from the shoals were observed on most records as the vessel began 
acquiring lines closer to shore.  

Technical 

Technical problems have been limited to individual source element timing errors and 
occasional misfires. Infrequent streamer telemetry errors occurred from cable No 8.  

Sequence 064 incurred a Digicourse DMU hangup where compass and acoustic data 
was not transmitted for 91 shotpoints. The cause of the hangup has yet to be 
determined.  

Weather & Sea Conditions 

Generally unsettled weather has been observed during the week since the severe 
weather at the beginning of the week. Wind has been predominantly SW varying in 
strength from 15- 20 knots to 25 to 30 knots generating choppy sea and moderate 
swell.  
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Fig.1 Shooting Speed – Valid to Seq 064 
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Fig.2 Survey Progress Map – Valid to Seq 064 
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Health, Safety & Environment 
Description Week Survey 

Near Miss or Accident 0 0 
First Aid Case 0 0 
Medical Treatment  0 0 
Restricted Work Case 0 0 
Lost Time Incidents 0 1 In

ci
de

nt
s 

Medevac   0 0 
Risk Identification 
Reports 10 43 
Small Boat Launches 6 11 
Helicopter Movement 0 2 
MOB Drill   0 0 
Fire Drill    1 2 
Emergency Boat Drill  0 1 
Safety Meeting 0 0 
Safety Committee 
Meeting 1 1 
HSE presentations 0 0 
Toolbox Meeting  6 12 
Safety Induction tour 0 1 

Ev
en

ts
 

Helicopter Crash Drill  0 1 
        
Marine Crew man day 140 440
Seismic Crew man day 140 440
Other  Crew man day 91 291
Total Man Hours 8904 27096
 Fuel Consumed ( M³ ) 203 463
        
        

To
ta

ls
 

      
 
 
Fig. 3 Weekly HSE Statistics 
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Operational Analysis
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Fig. 4 Survey Timing 
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Fig.5 Weekly Downtime Analysis 
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Weekly Weather/Sea  - Max Conditions
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 Fig. 6  Wind & Sea State During the Week  
 
 

Weekly Total 

Date Prime Sail CMP Kms Infill Kms 

31-Jan 1323.60 0.00 

01-Feb 889.80 0.00 

02-Feb 648.00 0.00 

03-Feb 563.10 0.00 

04-Feb 1992.900 0.00 

05-Feb 2286.30 0.00 

06-Feb 2289.90 0.00  

Weekly Total 9993.600 0.0000 

Survey Total 39814.500 1398.3000 

Forecast Completion Date 12 February 2005 
 
 
Fig.7 Weekly Production 
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Summary 
 
The survey has progressed slowly during the week due to weather but the pace has picked 
up towards the end of the week. The survey has been completed to 86.76 % of prime 
coverage acquired with less than 4.0 % infill.  Acquisition in shallow water close inshore has 
been carried out in relative safety once procedures and precautionary measures were put in 
place to assure the safety of the vessel and the trailing equipment.  Workboat operations to 
carry out in-water maintenance have been successful. 
 
Data quality appears to be reasonably good. Streamer average rms noise values are within  
specifications in most cases. Ground roll effect and side reflections from the shoals have 
been observed on most records during shallow water acquisition. Source individual gun 
element timing has been erratic on some sequences. Autofires and misfires are rare and are 
readily detected and logged for editing.  
 
 
Weekly Production Summary        
  
 
No of sequences acquired   23 
 
Prime lines     23 
 
Infill lines     0 
 
Partial lines acquired     1 
 
Partial reshoot lines acquired   2 
 
Full lines remaining    16 
 
Prime sail CMP Km Acquired   9993.600 
 
Full Fold Square Km acquired   235.626 
 
Infill sail CMP km acquired   0.000 
 
Infill as percentage of prime   3.51 % 
 
Infill as percentage of survey   3.05 % 
 
Estimated completion date   February 11th / 12th  
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