
SUE 3D SURVEY GAP04BApache Energy Ltd 20-Jan-05

SUE 3D Survey GAP04B Daily Production Report    
Contractor :  WesternGeco (A) Pty. Ltd. Source Interval (m): 18.75 m.(Flip/Flop) Sample Rate: 2 ms.
Vessel:          Western Trident Group Interval (m): 12.5 m. Record length: 5.0 sec.
Prospect:      Offshore Victoria, Australia No. of Channels : 384 / Cable Nominal Fold: 64

Lines Acquired(Prefix = GAP04B)
Line No. Status Type Seq. No. Dir Cables FGSP LGSP Sail CMP Km Prime Sail Km FF Sq.Km. Infill Km
1616P1 Complete Prime 012 225° 8 3188 956 669.9000 41.8688 15.7875
1904P1 Complete Prime 013 45° 8 1287 3604 695.4000 43.4625 16.4250
1632P1 Complete Prime 014 225° 8 3261 959 690.9000 43.1813 16.3125
1920P1 Midnight SP Prime 015 45° 8 1308 2466 347.7000 21.7313 8.6925

Daily Totals:  2403.9000 150.2438 57.2175

HSE Statistics Acquisition Statistics
Incidents Daily Monthly Survey Sail CMP Km Prime Sail Km FF Sq.Km % of Total Infill Km % Infill
Near Miss Daily 2403.9000 150.2438 57.2175 5.2%
First Aid Monthly 10040.7000 627.5438 238.5375 21.9%
Medical Survey 10040.7000 627.5438 238.5375 21.9%
Restricted Pre-plot 45889.5000 2868.09375 1073.3175 100.0%  - - -  - - -
Lost Time 1 1 Remaining 35848.8000 2240.55000 834.7800 78.1%  - - -  - - -
Reports
Hazard/RIR 5 18 18 Chargeable Time Breakdown (Hrs) (Days)
Small Boat 2 2 Daily Monthly Survey Survey % Survey
Env. Incident Operations 22.30 97.93 97.93 81.6%  - - - 4.08
Drills Standby 1.70 21.02 21.02 17.5%  - - - 0.88
Fire Drill Down Time 1.05 1.05 0.9%  - - - 0.04
Boat Drill Mob/Demob  - - -

MOB Drill Other  - - -

Observations Total(All) 24.00 120.00 120.00 100.0%  - - - 5.00
Marine Fauna
Ship Contacts Costing US$: Production Standby Mob Demob Other Total
Fishing Gear Daily 156100 11900 - - - - - - 168000
Consumables Monthly 685533 - - - - - - 685533
Fuel(Cu.m) 29 146 146 Survey: 685533 147117 - - - - - - 832650

Personnel
Seismic Marine Others Total

Man-days Hours(24) Man-days Hours(24) Man-days Hours Man-days Hours
Daily 18 432 19 456 12 288 49 1176
Monthly 93 2232 96 2304 60 1440 249 5976
Survey 93 2232 96 2304 60 1440 249 5976

Activity Breakdown

Act. Code Daily Hrs. Survey Hrs % Survey Act. Code Daily Hrs Survey Hrs % Survey
(D) Acoustics Downtime AD (X) Other OT
(S) Client Request CL (O) Prime Line Change LC 5.50 25.87 21.56%
(D) Compressor Downtime CO (O) Prime Production PR 16.80 72.07 60.06%
(S) Configuration CF (D) Recording Instr. D/t RD
(D) Contractor CT (M) Recovery MR
(D) Crew Change/Personne CC (S) Scouting SC
(M) Deployment MD (S) Seismic Interference SI
(S) External Interference EI (S) Shipping/Fishing SH
(D) In Port/Re-supply IP (D) Source Controller D/t EC
(O) Infill Line Change IC (D) Source D/t ED 1.05 0.88%
(O) Infill Production IN (D) Streamer Downtime SD
(S) Local Travel LT 5.55 4.63% (D) Strmr. Compass D/t CP
(S) Marine Fauna EN (S) Testing-Client Request XT
(M) Mob/Demob MO (S) Tides/Currents TC 0.88 1.38 1.15%
(D) Nav. Buoy Downtime NB (O) Towing Downtime TD
(D) Nav. Signals Downtime NS (M) Transit TR
(D) Navigation Instr. D/t ND (D) Vessel Downtime BD
(S) Obstructions/Fouling FO 0.82 5.87 4.89% (S) Weather Standby WX 8.22 6.85%

[O] = Operations : [M] = Mob/Demob :  [S] = Standby ; [X] = Other Non-Chargeable Time : [D] = Downtime
******* Warning! Sum of Daily Activity Breakdown Hrs is not equal to 24.00! *******
******* Warning! Sum of Activity Breakdown Survey Hours do not add upto an exact number of Days! *******
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SUE 3D SURVEY GAP04B

Daily Activity (Timezone = GMT + 11.0Hrs.) Daily Report 20-Jan-05

From Hr:m To         
Hr:m

Activity 
Code Seq Remarks Line  FGSP LGSP FF CMP Km

00:00 04:55 PR 012 Completed over midnight - Dolphin close pass CPA TB8 3 1616P1 3188 956 669.9000
04:55 06:45 LC Heading for line 1904P
06:45 06:50 TC Slow line change due to wind and current from ahead.
06:50 07:15 TC Soft start of source
07:15 12:06 PR 013 Line complete 1904P1 1287 3604 695.4000
12:06 13:56 LC Heading for line 1632P
13:56 14:01 FO Extended line change around Barracouta
14:01 14:45 FO Soft start of source
14:45 19:22 PR 014 Line complete - Dolphin close pass TB-1 CPA 130m 1632P1 3261 959 690.9000
19:22 20:52 LC Heading for line 1920P
20:52 21:12 LC Soft start of source
21:12 21:35 TC Slow line change due to wind and current from ahead.
21:35 24:00 PR 015 Line continued over midnight 1920P1 1308 2466 347.7000

Remarks:
Apart from a short period of rougher conditions in the morning today has been fine with steady production.

On the subject of reducing the depths of inner lead-ins the best solution we have come up with so far is to add more flotation. We
have used up everything available here but some more floats are due in Singapore later in the month. The PC suggests that these
can be delivered in time to install them before the shallow area is tackled.

Current and wind have again slowed bottom speed when travelling NE and delaying the s-western lin changes, current direction is
almost exactly with line heading.

We have just changed Supervison access here to allow us to see the SUE project, this may affect your access to the Moby survey
Flexed coverage so far is looking fine. Helpful line direction and low feathers(so far).

HSE
Cooperation between divers and Western Trident is worrking well with both teams trying to keep disruption to a minimum.
Two close passes were mad on Dolphin, the first to the north with TB8 passing 317m from the installation, the second one passed
to the south and TB1 passed with a CPA of 130m.
Weather
Wind NE 20 kts, Sea 2 m. Poor period during the morning leading to noisier compass data but otherwise fine.
Forecast: SW'ly winds 10-20kts. Seas 1-2 m. W-SW swell ~1 metre. SE'ly swell 1-1.5 metres, abating.

Current Status:
Acquiring line 1920P.

Party Chief: Ian Halfpenny Client Rep: Jon Evan-Cook
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