
 

WEEKLY PRODUCTION SUMMARY 

Week Ending 23rd January 2005 

Client: Apache Energy Ltd. 

Survey: SUE 3D GAP04B Gippsland Basin Seismic Project  

Vessel: M/v Western Trident 

General: 

As noted in last week’s summary, operations were interrupted by bad weather 
after sequence 2. There was a break of about 8 hours before Sequence 4 
was acquired. Since then acquisition has been fairly steady with good 
progress made this week. Weather conditions have been generally fine with 
only minimal effect on production. 

Cooperation with diving team at Barracouta has been working well causing 
minimum disruption, occasional speed reductions have been necessary to 
allow time for the divers to clear the water but no significant delays have 
resulted. 

Preparations are in hand for a helicopter crew-change on 27th January. 

Production: 

The last part of the line 1808p1002 was very noisy but reacted well to 
application of SWATT and was considered acceptable once the positioning 
data(compasses) had been verified. 

There have been one or two technical problems but production rate was 
generally good, problems with the MSX and source lead gave rise to some 
downtime on Saturday and Sunday. 

The improved weather conditions finally allowed replacement of the bad tail 
section on streamer 7 after completion of Line 1856p1007. 

A TS-Dip was carried out on 18th Jan @ Posn 38 20.7 S 147 37.4 E 

Production on 20th was 150.24375km providing our best days production. 

Reshoot Summary: (Lines or segments to be reshot)

Sequence Line Sp Sp Comment 
019 1680P1 1094 1865 Reshoot is chargeable, the following line 

change will be non-chargeable 
023 1712P1 2704 2736 Reshoot is non-chargeable 
 

Technical: 

Depth check on the inner lead-ins showed that they are still too deep for 
some of the shoals on the NW side of the program. Plan A is to add even 
more flotation but these will have to be shipped from Singapore after 25th 



 

January. Towing simulations have been requested to see how the floats will 
perform and how much the additional drag may affect separations. 
Alternatively these lines could be acquire with 6 streamers although this 
would cause a significant delay for re-configuration. 

The recording system has been hanging up occasionally causing missed Sps 
the exact cause has not been identified. 

Source performance has not been too bad up until a separation rope broke on 
Saturday during sequence 019 which (in combination with the recording 
system problem) lead to scratching a large part of the line. On Sunday there 
were further source problems when the control unit on sub-array 8 failed with 
further loss of time for repairs.  

Weather & Sea Conditions. 

After the bad weather of last Sunday evening things improved quite quickly 
and production was underway again by 04:30 on Monday morning. For the 
remainder of the week conditions have been fairly good although NE’ly winds 
and a SW’ly current upto 1.5kts at times the speed of production has 
sometimes been slow. Average bottom speed on all lines so far is 4.71kts. 

Wind and currents seem to predominantly follow the coast line NE-SW or vice 
versa depending on the tide and weather conditions. 

Wx Forecast:  

Monday:  Southeast wind 5/10 knots freshening 15/20 knots during the 
afternoon and tending east to northeasterly at night. Afternoon inshore 
seabreezes to 20 knots. Seas rising 1 to 2 metres. East to southeasterly swell 
to 1 metre rising to 1.5 metres later. 

Tuesday:  East to northeast wind 15/20 knots increasing 20/25 knots offshore 
and possibly reaching 30 knots. Afternoon inshore seabreezes to 20 knots. 
Seas 1 to 2 metres. East to southeast swell 1.5 to 2 metres. 

Wednesday:  East to northeast wind 20/25 knots tending northeast to 
northerly and easing 10/20 knots over most parts but still reaching 25 knots in 
the far east. 
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003 16-Jan-05 1824P1 P Y Complete 45° 1182 3541 44.25000 16.7400 
004 17-Jan-05 1552P1 P Y Complete 225° 3198 947 42.22500 15.9300 
005 17-Jan-05 1840P1 P Y Complete 45° 1203 3554 44.10000 16.6800 
006 17-Jan-05 1568P1 P Y Complete 225° 3210 949 42.41250 16.0050 
007 17-Jan-05 1856P1 P Y Complete 45° 1224 3566 43.93125 16.6125 
008 18-Jan-05 1584P1 P Y Complete 225° 3223 951 42.61875 16.0875 
009 18-Jan-05 1872P1 P Y Complete 45° 1245 3579 43.78125 16.5525 
010 18-Jan-05 1600P1 P Y Complete 225° 3236 954 42.80625 16.1625 
011 19-Jan-05 1888P1 P Y Complete 45° 1266 3591 43.61250 16.4850 
012 19-Jan-05 1616P1 P Y Complete 225° 3248 956 42.99375 16.2375 
013 19-Jan-05 1904P1 P Y Complete 45° 1287 3604 43.46250 16.4250 
014 20-Jan-05 1632P1 P Y Complete 225° 3261 959 43.18125 16.3125 
015 20-Jan-05 1920P1 P Y Complete 45° 1308 3617 43.31250 16.3650 
016 20-Jan-05 1648P1 P Y Complete 225° 3274 961 43.23750 16.3350 
017 21-Jan-05 1936P1 P Y Complete 45° 1329 3629 43.14375 16.2975 
018 21-Jan-05 1664P1 P Y Complete 225° 3286 963 43.57500 16.7850 
019 21-Jan-05 1680P1 P Y Partial 45° 1866 3427 30.03750 10.7550 
020 22-Jan-05 1952P1 P Y Complete 225° 3514 1222 42.99375 16.2375 
021 22-Jan-05 1696P1 P Y Complete 45° 1096 3440 43.96875 16.6275 
022 22-Jan-05 1968P1 P Y Complete 225° 3527 1243 42.84375 16.7400 
023 22-Jan-05 1712P1 P Y Complete 45° 1098 3452 44.15625 15.9300 
024 23-Jan-05 2080P1 P Y Complete 225° 2215 1390 15.48750 5.2350 
Errata: Last weeks figure reported as FF CMP was in fact Sail Km 
and Seq 002 should have been 44.4000(Last Sp 3528) Week: 911.38125 343.7475

the Sq.km figure should have been 17.76. Brought Fwd 86.4375 33.6150 
  Survey Total: 997.81875 377.3625

Apache Energy Ltd
SUE 3D  VIC/P58
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HSE: 

Change of procedures was made to coordinate directly between Trident and 
diving supervisor. 

The Chief Mechanic injured his leg earlier in the month, the bruising turned 
into a swelling and he had to go ashore for medical examination. No serious 
injury other than rest before returning home. This was classified as an LTI 
due to the injury resulting from a slip at work. 

One of the marine crew was also sent ashore for medical examination of a 
stiff neck. This was also reported as not serious and classified as non work-
related. 

Description   Project 
Incidents 
          Near Miss    
          First Aid Case    
          Medical Treatment Case    
          Restricted Work Case    
          Lost Time Injury   1 
Reports   
          Hazard Reports(RIR)   23 
          Small Boat Launches   4 
          Environmental Incidents    
Drills  
          Man Overboard Drill     
          Fire Drill    
          Abandon Ship Drill    
          Oil Spill Recovery Drill (SOPEP)    
          Helicopter Crash Drill     
Observations 
          Marine Fauna(Cetaceans)    
    
    
Meetings    
          Safety Meeting     
          Inspection Tour     
          Safety Committee Meeting     
          Toolbox Meetings   4 
Totals 
          No. Marine Crew  (Days)   153 
          No. Seismic Crew (Days)   149 
          No. Others (Days)   96 
          Exposure Hours *   9552 
    
    
          Fuel Usage (cu.m)   233 
* Exposure hours calculated at 24hrs per day per person x Total man days 
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