
SUE 3D SURVEY GAP04BApache Energy Ltd 21-Jan-05

SUE 3D Survey GAP04B Daily Production Report    
Contractor :  WesternGeco (A) Pty. Ltd. Source Interval (m): 18.75 m.(Flip/Flop) Sample Rate: 2 ms.
Vessel:          Western Trident Group Interval (m): 12.5 m. Record length: 5.0 sec.
Prospect:      Offshore Victoria, Australia No. of Channels : 384 / Cable Nominal Fold: 64

Lines Acquired(Prefix = GAP04B)
Line No. Status Type Seq. No. Dir Cables FGSP LGSP Sail CMP Km Prime Sail Km FF Sq.Km. Infill Km
1920P1 Complete Prime 015 45° 8 2467 3617 345.3000 21.5813 7.6725
1648P1 Complete Prime 016 225° 8 3266 961 691.8000 43.2375 16.3350
1936P1 Complete Prime 017 45° 8 1329 3629 690.3000 43.1438 16.2975
1664P1 Midnight SP Prime 018 225° 8 3286 1049 671.4000 41.9625 16.7850

Daily Totals:  2398.8000 149.9250 57.0900

HSE Statistics Acquisition Statistics
Incidents Daily Monthly Survey Sail CMP Km Prime Sail Km FF Sq.Km % of Total Infill Km % Infill
Near Miss Daily 2398.8000 149.9250 57.0900 5.2%
First Aid Monthly 12439.5000 777.4688 295.6275 27.1%
Medical Survey 12439.5000 777.4688 295.6275 27.1%
Restricted Pre-plot 45889.5000 2868.09375 1073.3175 100.0%  - - -  - - -
Lost Time 1 1 Remaining 33450.0000 2090.62500 777.6900 72.9%  - - -  - - -
Reports
Hazard/RIR 1 19 19 Chargeable Time Breakdown (Hrs) (Days)
Small Boat 2 2 Daily Monthly Survey Survey % Survey
Env. Incident Operations 22.28 120.22 120.22 83.5%  - - - 5.01
Drills Standby 1.72 22.73 22.73 15.8%  - - - 0.95
Fire Drill Down Time 1.05 1.05 0.7%  - - - 0.04
Boat Drill Mob/Demob  - - -

MOB Drill Other  - - -

Observations Total(All) 24.00 144.00 144.00 100.0%  - - - 6.00
Marine Fauna
Ship Contacts Costing US$: Production Standby Mob Demob Other Total
Fishing Gear Daily 155983 12017 - - - - - - 168000
Consumables Monthly 841517 - - - - - - 841517
Fuel(Cu.m) 29 175 175 Survey: 841517 159133 - - - - - - 1000650

Personnel
Seismic Marine Others Total

Man-days Hours(24) Man-days Hours(24) Man-days Hours Man-days Hours
Daily 18 432 19 456 12 288 49 1176
Monthly 111 2664 115 2760 72 1728 298 7152
Survey 111 2664 115 2760 72 1728 298 7152

Activity Breakdown

Act. Code Daily Hrs. Survey Hrs % Survey Act. Code Daily Hrs Survey Hrs % Survey
(D) Acoustics Downtime AD (X) Other OT
(S) Client Request CL (O) Prime Line Change LC 5.50 31.37 21.78%
(D) Compressor Downtime CO (O) Prime Production PR 16.78 88.85 61.70%
(S) Configuration CF (D) Recording Instr. D/t RD
(D) Contractor CT (M) Recovery MR
(D) Crew Change/Personne CC (S) Scouting SC
(M) Deployment MD (S) Seismic Interference SI
(S) External Interference EI (S) Shipping/Fishing SH
(D) In Port/Re-supply IP (D) Source Controller D/t EC
(O) Infill Line Change IC (D) Source D/t ED 1.05 0.73%
(O) Infill Production IN (D) Streamer Downtime SD
(S) Local Travel LT 5.55 3.85% (D) Strmr. Compass D/t CP
(S) Marine Fauna EN (S) Testing-Client Request XT
(M) Mob/Demob MO (S) Tides/Currents TC 0.28 1.67 1.16%
(D) Nav. Buoy Downtime NB (O) Towing Downtime TD
(D) Nav. Signals Downtime NS (M) Transit TR
(D) Navigation Instr. D/t ND (D) Vessel Downtime BD
(S) Obstructions/Fouling FO 1.43 7.30 5.07% (S) Weather Standby WX 8.22 5.71%

[O] = Operations : [M] = Mob/Demob :  [S] = Standby ; [X] = Other Non-Chargeable Time : [D] = Downtime
******* Warning! Sum of Daily Activity Breakdown Hrs is not equal to 24.00! *******
******* Warning! Sum of Activity Breakdown Survey Hours do not add upto an exact number of Days! *******
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SUE 3D SURVEY GAP04B

Daily Activity (Timezone = GMT + 11.0Hrs.) Daily Report 21-Jan-05

From Hr:m To         
Hr:m

Activity 
Code Seq Remarks Line  FGSP LGSP FF CMP Km

00:00 02:17 PR 015 Completed line over midnight 1920P1 2467 3617 345.3000
02:17 04:07 LC Heading for line 1648P
04:07 04:28 FO Extended line change around Barracouta
04:28 05:05 FO Soft start of source
05:05 10:01 PR 016 Line complete - Dolphin close pass TB-1 CPA 381m 1648P1 3266 961 691.8000
10:01 11:31 LC Heading for line 1936P
11:31 11:51 LC Soft start of source
11:51 12:08 TC Slow line change due to current from ahead.
12:08 16:57 PR 017 Line complete 1936P1 1329 3629 690.3000
16:57 18:25 LC Heading for line 1664P
18:25 18:47 LC Soft start of source
18:47 19:15 FO Extended line change around Barracouta
19:15 24:00 PR 018 Line continued over midnight 1664P1 3286 1049 671.4000

Remarks:
Winds strengthened this morning bring more swell for a period but acquisition was not significantly affected. Analysis of the speeds
so far show an average of 4.74kt which is somewhat short of Apache's requirement of 5.2kts. Turns are also slower than 5.2kts 
especially during the turn when such a speed would put excessive strain on the outer wings. Currents have varied from SW'ly to
NE'ly a with speed of 0.5-1.5 kts as measured onboard. This looks about 0.5kts higher than the predictions we have been given.
The speed reduction is exacerbated when winds and currents are both against the vessel's heading.

Crew are preparing a data shipment for the OMS Pioneer which will be going in on Sunday for supplies. The acquisition plan is to
try and complete the Perch Dolphin close passes before Pioneer departs if possible.

Seq. 016 - Missed first 8 sps due to source controller hang-up, considered complete.

HSE
One close pass south of Dolphin with a CPA for TB1 of 381m. Captain, PC and Apache Representative were in attandance on the 
bridge. This was the last close pass on Dolphin.
Training classes in the use of the defribillator have been held by the crew's medic.
Weather
Wind SW 30 kts, Sea 3.0 m. Conditions eased during the afternoon but not sufficiently to allow for planned supply boat operations.
Forecast: W'ly winds 10-15 kts tending S-SW'ly 10-15 kts. Seas 1-1.5 m. W-SW swell ~1 metre. E'ly swell 1-1.5 m. abating.

Current Status:
Line 1664P completed shortly after midnight. Long teardrop turn to come back on adjacent line, changing race track and avoiding
awkward turn around Barracouta. Acquistion to the SW will be on the long south eastern lines 1952-2064.

Party Chief: Ian Halfpenny Client Rep: Jon Evan-Cook
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