mcm Apache Energy Ltd
ENERLSY

SUE 3D Survey GAP04B

Contractor : WesternGeco (A) Pty. Ltd. Source Interval (m): 18.75 m.(Flip/Flop)

Vessel: Western Trident Group Interval (m): 12.5m.
Prospect: Offshore Victoria, Australia No. of Channels : 384 / Cable
Lines Acquired(Prefix = GAP04B
Line No. Status Type Seq. No. Dir Cables FGSP LGSP
2000P1 Complete Prime 028 225° 8 2966 1285
1520P1 Complete Prime 029 45° 8 1070 3300
1280P1 Complete Prime 030 225° 8 2982 907
1504P1 Midnight SP Prime 031 45° 8 1068 2969
Daily Totals:
HSE Statistics Acquisition Statistics
Incidents Daily Monthly  Survey Sail CMP Km  Prime Sail Km
Near Miss Daily 2367.3000 147.9563
First Aid Monthly 20619.6000  1288.7250
Medical Survey 20619.6000  1288.7250
Restricted Pre-plot 45889.5000 2868.09375
Lost Time 1 1 Remaining 25269.9000 1579.36875
Reports
Hazard/RIR 4 29 29 Chargeable Time Breakdown (Hrs)
Small Boat 4 4 Daily Monthly
Env. Incident Operations 23.13 204.32
Drills Standby 0.87 30.37
Fire Drill 1 1 Down Time 5.32
Boat Drill Mob/Demob
MOB Drill Other
Observations Total(All) 24.00 240.00
Marine Fauna
Ship Contacts Costing US$:  Production Standby
Fishing Gear Daily 161933 6067
Consumables Monthly 1430217
Fuel(Cu.m) 27 289 289 Survey: 1430217 212567
Personnel
Seismic Marine Others
Man-days Hours(24) Man-days  Hours(24) Man-days Hours
Daily 19 456 19 456 12 288
Monthly 187 4488 191 4584 120 2880
Survey 187 4488 191 4584 120 2880
Activity Breakdown
Act. Code Daily Hrs. Survey Hrs % Survey
(D) Acoustics Downtime AD (X) Other
(S) Client Request CL (O) Prime Line Change
(D) Compressor Downtime CcoO (O) Prime Production
(S) Configuration CF (D) Recording Instr. D/t
(D) Contractor CT (M) Recovery
(D) Crew Change/Personne CcC (S) Scouting
(M) Deployment MD (S) Seismic Interference
(S) External Interference El (S) Shipping/Fishing
(D) In Port/Re-supply P (D) Source Controller D/t
(O) Infill Line Change IC (D) Source D/t
(O) Infill Production IN (D) Streamer Downtime
(S) Local Travel LT 5.55 2.31% (D) Strmr. Compass D/t
(S) Marine Fauna EN (S) Testing-Client Request
(M) Mob/Demob MO (S) Tides/Currents
(D) Nav. Buoy Downtime NB (O) Towing Downtime
(D) Nav. Signals Downtime NS (M) Transit
(D) Navigation Instr. D/t ND (D) Vessel Downtime
(S) Obstructions/Fouling FO 0.68 13.85 5.77% (S) Weather Standby
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Daily Production Report

Sample Rate:
Record length:
Nominal Fold:

Sail CMP Km Prime Sail Km
504.6000 31.5375
669.3000 41.8313
622.8000 38.9250
570.6000 35.6625
2367.3000 147.9563

FF Sq.Km % of Total
56.3025 5.2%
487.9650 44.9%
487.9650 44.9%

1073.3175 100.0%

585.3525 55.1%
Survey Survey %
204.32 85.1%

30.37 12.7%
5.32 2.2%
240.00 100.0%
Mob Demob
Total
Man-days Hours
50 1200
498 11952
498 11952
Act. Code Daily Hrs
oT
LC 5.92
PR 17.22
RD
MR
SC
SI
SH
EC
ED
SD
CP
XT
TC 0.18
TD
TR
BD
WX

[O] = Operations : [M] = Mob/Demob : [S] = Standby ; [X] = Other Non-Chargeable Time : [D] = Downtime

email: clientl@trident.vessel.int.slb.com
Phone: +44 207 576 6870

+1 713 296 5370

2 ms.
5.0 sec.
64
FF Sq.Km. Infill Km
11.6550
15.7725
14.6100
14.2650
56.3025
Infill Km % Infill
(Days)
Survey
--- 8.51
1.27
0.22
10.00
Other Total
168000
1430217
1642783
Survey Hrs % Survey
57.12 23.80%
147.20 61.33%
0.63 0.26%
4.68 1.95%
2.75 1.15%
8.22 3.42%
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mcm SUE 3D SURVEY GAP04B
EMERISY

Daily Activity (Timezone = GMT + 11.0Hrs.) Daily Report 25-Jan-05
From Hr:m To Activity Seq Remarks Line FGSP LGSP FF CMP Km
Hr:m Code
00:00 03:31 PR 028 Line completed over midnight 2000P1 2966 1285 504.6000
03:31 05:21 LC Heading for line 1520P
05:21 05:46 LC Long line d/t survey shape and not being able to pass monopods
05:46 06:27 FO Soft start of source
06:27 11:09 PR 029 Line complete. 1520P1 1070 3300 669.3000
11:09 12:18 LC Heading for line 1280P
12:18 12:59 LC Soft start of source
12:59 17:21 PR 030 Line complete 1280P1 2982 907 622.8000
17:21 18:44 LC Heading for line 1504P
18:44 19:11 LC Soft start of source
19:11 19:22 TC Line change against currents
19:22 24:00 PR 031  Acquisition continues over midnight 1504P1 1068 2969 570.6000
Remarks:

With OMS Pioneer away in Melbourne acqusition has moved over to the northern lines closer to the shore until the
vessel returns to escort Trident when passing the monopod platforms.

OMS Pioneer has been delayed in leaving port and is not expected to leave until Thursday midnight at the earliest.

The cable laying vessel for the Basslink project was noted as shown, this should not affect the survey operations. There is
good communication between Trident and the cable laying operation, the vessel is moving slowly away from the survey area.
Position of Vessel JULIO VERNE @ 38 33.662 S 147 04.537 E

HSE
Crew safety meeting was held at 13:00 brief review of the months HSE record including a debrief fro yesterdays firedrill.
Briefing was also given by the HLO for the helicopter crew-change, safety video provided in the TV room - required viewing.

Weather
Wind E 15 knots, Seas 1-2.0 meters.
Forecast: NE'ly wind grading from 15-20 knots in the W to 20-30 knots in the E. Sea 2-3 m abating1-2 m.in W. E'ly swell to 1.5 metres.

Current Status:
In production on line 1504P.

Party Chief: lan Halfpenny Client Rep: Jon Evan-Cook

email: clientl@trident.vessel.int.slb.com
Phone: +44 207 576 6870
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