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APACHE ENERGY Ltd

To


: 
Frank Renton



Date: 29-01-2005




:
f.renton@enquest.com
Cc:


:
Rob Kneale





Rob.kneale@aus.apachecorp.com
From


: 
Ian Milne 


Area


: 
Offshore Victoria, Australia 

Project


: 
SUE 3D Survey GAP04B

Contractor


: 
WesternGeco ( A ) Pty Ltd 

MV Western Trident 

Daily Activity Log ( GMT + 11 Hours ) 

Start

End
Time
Code
Remarks

	00:00:00
	01:09:00
	1.150
	P1
	Start day on Line 1728P1\ Line Complete * Seq 041 *

	01:09:00
	02:59:00
	1.833
	P2
	Nominal line change

	02:59:00
	03:19:00
	0.333
	S6
	Extended line change going around Barracouta

	03:19:00
	03:53:00
	0.567
	S6
	Commence source soft start

	03:53:00
	09:19:00
	5.433
	F1
	Start Infill Line 2000J \ Line Complete * Seq 042 *

	09:19:00
	11:34:00
	2.250
	F2
	Nominal infill line change

	11:34:00
	12:16:00
	0.700
	S2
	Extended line change due to strong current

	12:16:00
	12:53:00
	0.617
	S2
	Commence source soft start

	12:53:00
	17:24:00
	4.517
	P1
	Start line 1744P1 \ Line incomplete * Seq 043 *

	17:24:00
	19:14:00
	1.833
	P2
	Nominal line change

	19:14:00
	19:20:00
	0.100
	S6
	Extended line change to go around Barracouta

	19:20:00
	19:59:00
	0.650
	S6
	Commence source soft start

	19:59:00
	24:00:00
	4.017
	P1
	Start Prime line 2016P1 \ End day on line * Sequence 044 *


Line Summary

	Line
	Seq
	Dir
	FGSP
	LGSP
	Sail CMP Km
	Prime Sail Km
	FF Sq Km
	Infill Sq Km

	1728P1
	41
	45
	2961
	3465
	151.488
	9.468
	2.8275
	

	2000J
	42
	225
	3552
	1285
	680.400
	42.525
	
	16.05

	1744P1
	43
	45
	1382
	3478
	629.088
	39.318
	14.7675
	

	2016P1
	44
	225
	3565
	1596
	591.000
	36.938
	14.7750
	


	Survey Timing Summary
	Day
	Month
	Survey
	%

	Codes
	 
	 
	 
	 

	P1 = Primary Acquisition
	9.68
	203.13
	203.13
	60.46

	P2 = Line Change
	3.67
	79.35
	79.35
	23.62

	F1 = Infill Acquisition
	5.43
	5.43
	5.43
	1.62

	F2 = Infill Line change
	2.25
	2.25
	2.25
	0.67

	 
	
	
	
	 

	D01= Digital Streamer Failure
	 
	 
	0.00
	0.00

	D02= Source Failure
	 
	4.68
	4.68
	1.39

	D03= Navigation System
	 
	 
	0.00
	0.00

	D04= In Sea Positioning 
	
	
	
	0.00

	D05= Seismic Recording System
	 
	0.87
	0.87
	0.26

	D06= Vessel Failure
	
	
	
	0.00

	D07= Separation Fault
	
	
	
	0.00

	D08= Towing System 
	 
	 
	0.00
	0.00

	D09= DGPS  Failure
	
	
	
	0.00

	D10= Crew Change
	 
	5.20
	5.20
	1.55

	 
	
	
	
	 

	S01= Weather
	
	8.22
	8.22
	2.45

	S02= Tides & Current
	1.32
	4.20
	4.20
	1.25

	S03= Seismic Interference
	
	
	
	0.00

	S04= Fishing & Environmental
	 
	0.00
	0.00
	0.00

	S05= Shipping
	
	
	
	0.00

	S06= Obstructions
	1.65
	17.12
	17.12
	5.10

	S07= Local Travel
	
	5.55
	5.55
	1.65

	 
	
	
	
	 

	M01= Survey Start Port Call
	
	 
	0.00
	0.00

	M02= Mobilisation \ Demobilisation
	 
	 
	0.00
	0.00

	M03= Transit to Survey Area
	 
	
	0.00
	0.00

	Total
	24.00
	336.00
	336.00
	100.00%


Acquisition Summary

	Production (km)
	Day 
	Month
	Survey

	Prime Sail 
	85.725 
	1771.29 
	1771.29

	Sail CMP
	1371.60 
	28340.70
	28340.70

	FF Prime Sq Km
	32.37
	48.42
	48.42

	Infill Sail Km
	42.525
	42.525
	42.525

	Infill %
	2.40 %
	2.40%
	2.40%

	Survey % Complete
	
	
	

	Projected Completion Date
	
	
	

	Chargeable Time Breakdown
	Day
	Month
	Survey 

	Operational
	21.03
	290.16
	86.35%

	Standby
	2.97
	35.09
	10.45 %

	Downtime
	0
	10.75
	3.20 %

	Other  
	0
	0
	0

	Costing US$
	
	
	

	Production
	147210
	2031120
	2031120

	Standby
	20790
	245630
	245630

	Other
	0
	0
	0


HSE Activity

	From
	
	To
	Crew
	Comment

	09:36
	
	10:00
	4
	Workboat deployed for in-water maintenance  

	10:20
	
	10:30 
	4
	Helicopter crew change of Apache representatives 

	17:21
	
	18:29
	4
	Workboat deployed for in-water maintenance

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


Accumulated Safety Statistics 
Day

Month

Survey

First Aid Cases
0


0

0

Near Miss Incidents
0


0

0

Medical Treatment Cases
0


0

0

Restricted Work Cases
0


0

0

Lost Time Incidents
0


1

1

Incident Reports
2


32

32

Small Boat Launch
2


6

6


Man Hours 
1272

16920

16920





Toolbox Meetings
0


4

4


Safety meetings
0


1

1


 

Fire Drills
0


1

1

Lifeboat Drills
0


1

1

MOB Drills
0


0

0

Immediate Action Items
   Nil
 

Fishing/Shipping Activity 

Nil

Seismic Interference


Nil

Acquisition QC 

Prime and infill acquisition continued uninterrupted throughout the day. A helicopter crew change for the Apache representatives was carried out. Several close proximity passes of the Perch monopod structure were carried out. One pass achieved poor coverage when the Omnes Pioneer chaseboat developed engine trouble

and so Western Trident steered North of the structure to clear the platform by 500m.

During each pass the Apache representative was present on the bridge and the officer on watch contacted the

Control room to advise of the vessel’s proximity.

Line changes were extended to allow the vessel to remain outside Barracouta platform.

HSE 

All necessary safety measures were observed to be in place for the close proximity passes to the

Monopod structures. Each pass was carried out in a very professional manner.

General Operations 

Acquisition continued uninterrupted during the last 24 hours. Strong head current was encountered and affected shooting speed and line change duration. The support vessel Lady Roula departed the survey to call into Lakes

entrance for a crew change. Workboat operations were carried out for in-water streamer maintenance.

Current Status


In production 

Present weather 

Slight sea and moderate swell

Plans for next 24 hours
Continue acquisition

