mcm Apache Energy Ltd
ENERLSY

SUE 3D Survey GAP04B

Contractor : WesternGeco (A) Pty. Ltd. Source Interval (m): 18.75 m.(Flip/Flop)
Vessel: Western Trident Group Interval (m): 12.5m.
Prospect: Offshore Victoria, Australia No. of Channels : 384 / Cable

Lines Acquired(Prefix = GAP04B

Line No. Status Type Seq. No. Dir Cables FGSP LGSP
1920P1 Complete Prime 015 45° 8 2467 3617
1648P1 Complete Prime 016 225° 8 3266 961
1936P1 Complete Prime 017 45° 8 1329 3629
1664P1 Midnight SP Prime 018 225° 8 3286 1049
Daily Totals:
HSE Statistics Acquisition Statistics
Incidents Daily Monthly  Survey Sail CMP Km  Prime Sail Km
Near Miss Daily 2398.8000 149.9250
First Aid Monthly 12439.5000 777.4688
Medical Survey 12439.5000 777.4688
Restricted Pre-plot 45889.5000 2868.09375
Lost Time 1 1 Remaining 33450.0000 2090.62500
Reports
Hazard/RIR 1 19 19 Chargeable Time Breakdown (Hrs)
Small Boat 2 2 Daily Monthly
Env. Incident Operations 22.28 120.22
Drills Standby 1.72 22.73
Fire Drill Down Time 1.05
Boat Drill Mob/Demob
MOB Drill Other
Observations Total(All) 24.00 144.00
Marine Fauna
Ship Contacts Costing US$:  Production Standby
Fishing Gear Daily 155983 12017
Consumables Monthly 841517
Fuel(Cu.m) 29 175 175 Survey: 841517 159133
Personnel
Seismic Marine Others
Man-days Hours(24) Man-days  Hours(24) Man-days Hours
Daily 18 432 19 456 12 288
Monthly 111 2664 115 2760 72 1728
Survey 111 2664 115 2760 72 1728

Activity Breakdown

Act. Code Daily Hrs. Survey Hrs % Survey

(D) Acoustics Downtime AD (X) Other

(S) Client Request CL (O) Prime Line Change
(D) Compressor Downtime CcoO (O) Prime Production

(S) Configuration CF (D) Recording Instr. D/t
(D) Contractor CT (M) Recovery

(D) Crew Change/Personne CcC (S) Scouting

(M) Deployment MD (S) Seismic Interference
(S) External Interference El (S) Shipping/Fishing

(D) In Port/Re-supply P (D) Source Controller D/t
(O) Infill Line Change IC (D) Source D/t

(O) Infill Production IN (D) Streamer Downtime
(S) Local Travel LT 5.55 3.85% (D) Strmr. Compass D/t
(S) Marine Fauna EN (S) Testing-Client Request
(M) Mob/Demob MO (S) Tides/Currents

(D) Nav. Buoy Downtime NB (O) Towing Downtime
(D) Nav. Signals Downtime NS (M) Transit

(D) Navigation Instr. D/t ND (D) Vessel Downtime

(S) Obstructions/Fouling FO 1.43 7.30 5.07% (S) Weather Standby

21-Jan-05

Daily Production Report

Sample Rate:
Record length:
Nominal Fold:

Sail CMP Km Prime Sail Km

345.3000
691.8000
690.3000
671.4000

2398.8000

FF Sq.Km
57.0900
295.6275
295.6275
1073.3175
777.6900

21.5813
43.2375
43.1438
41.9625

149.9250

% of Total
5.2%
27.1%
27.1%
100.0%
72.9%

Survey Survey %

120.22
22.73
1.05

144.00

Total
Man-days
49
298
298

Act. Code
oT
LC
PR
RD
MR
SC
Sl
SH
EC
ED
SD
CP
XT
TC
TD
TR
BD
WX

83.5%
15.8%
0.7%

100.0%

Demob

Hours
1176
7152
7152

Daily Hrs

5.50
16.78

0.28

[O] = Operations : [M] = Mob/Demob : [S] = Standby ; [X] = Other Non-Chargeable Time : [D] = Downtime

email: clientl@trident.vessel.int.slb.com
Phone: +44 207 576 6870
JEC26/01/2005 +1 713 296 5370

2 ms.
5.0 sec.
64
FF Sq.Km. Infill Km
7.6725
16.3350
16.2975
16.7850
57.0900
Infill Km % Infill
(Days)
Survey
--- 5.01
0.95
0.04
6.00
Other Total
168000
841517
1000650
Survey Hrs % Survey
31.37 21.78%
88.85 61.70%
1.05 0.73%
1.67 1.16%
8.22 5.71%
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mcm SUE 3D SURVEY GAP04B
EMERISY

Daily Activity (Timezone = GMT + 11.0Hrs.) Daily Report 21-Jan-05
From Hr:m To Activity Seq Remarks Line FGSP LGSP FF CMP Km
Hr:m Code
00:00 02:17 PR 015 Completed line over midnight 1920P1 2467 3617 345.3000
02:17 04:07 LC Heading for line 1648P
04:07 04:28 FO Extended line change around Barracouta
04:28 05:05 FO Soft start of source
05:05 10:01 PR 016 Line complete - Dolphin close pass TB-1 CPA 381m 1648P1 3266 961 691.8000
10:01 11:31 LC Heading for line 1936P
11:31 11:51 LC Soft start of source
11:51 12:08 TC Slow line change due to current from ahead.
12:08 16:57 PR 017 Line complete 1936P1 1329 3629 690.3000
16:57 18:25 LC Heading for line 1664P
18:25 18:47 LC Soft start of source
18:47 19:15 FO Extended line change around Barracouta
19:15 24:00 PR 018 Line continued over midnight 1664P1 3286 1049 671.4000
Remarks:

Winds strengthened this morning bring more swell for a period but acquisition was not significantly affected. Analysis of the speeds
so far show an average of 4.74kt which is somewhat short of Apache's requirement of 5.2kts. Turns are also slower than 5.2kts
especially during the turn when such a speed would put excessive strain on the outer wings. Currents have varied from SW'ly to
NE'ly a with speed of 0.5-1.5 kts as measured onboard. This looks about 0.5kts higher than the predictions we have been given.
The speed reduction is exacerbated when winds and currents are both against the vessel's heading.

Crew are preparing a data shipment for the OMS Pioneer which will be going in on Sunday for supplies. The acquisition plan is to
try and complete the Perch Dolphin close passes before Pioneer departs if possible.

Seq. 016 - Missed first 8 sps due to source controller hang-up, considered complete.

HSE

One close pass south of Dolphin with a CPA for TB1 of 381m. Captain, PC and Apache Representative were in attandance on the
bridge. This was the last close pass on Dolphin.

Training classes in the use of the defribillator have been held by the crew's medic.

Weather

Wind SW 30 kts, Sea 3.0 m. Conditions eased during the afternoon but not sufficiently to allow for planned supply boat operations.
Forecast: W'ly winds 10-15 kts tending S-SW'ly 10-15 kts. Seas 1-1.5 m. W-SW swell ~1 metre. E'ly swell 1-1.5 m. abating.

Current Status:

Line 1664P completed shortly after midnight. Long teardrop turn to come back on adjacent line, changing race track and avoiding
awkward turn around Barracouta. Acquistion to the SW will be on the long south eastern lines 1952-2064.

Party Chief: lan Halfpenny Client Rep: Jon Evan-Cook
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