
SUE 3D SURVEY GAP04BApache Energy Ltd 18-Jan-05

SUE 3D Survey GAP04B Daily Production Report    
Contractor :  WesternGeco (A) Pty. Ltd. Source Interval (m): 18.75 m.(Flip/Flop) Sample Rate: 2 ms.
Vessel:          Western Trident Group Interval (m): 12.5 m. Record length: 5.0 sec.
Prospect:      Offshore Victoria, Australia No. of Channels : 384 / Cable Nominal Fold: 64

Lines Acquired(Prefix = GAP04B)
Line No. Status Type Seq. No. Dir Cables FGSP LGSP Sail CMP Km Prime Sail Km FF Sq.Km. Infill Km
1568P1 Complete Prime 006 245° 8 3210 949 678.6000 42.4125 16.0050
1856P1 Complete Prime 007 45° 8 1224 3566 702.9000 43.9313 16.6125
1584P1 Complete Prime 008 245° 8 3223 951 681.9000 42.6188 16.0875
1872P1 Midnight SP Prime 009 45° 8 1245 1445 60.3000 3.7688 1.5075

Daily Totals:  2123.7000 132.7313 50.2125

HSE Statistics Acquisition Statistics
Incidents Daily Monthly Survey Sail CMP Km Prime Sail Km FF Sq.Km % of Total Infill Km % Infill
Near Miss Daily 2123.7000 132.7313 50.2125 4.6%
First Aid Monthly 5595.9000 349.7438 133.1775 12.2%
Medical Survey 5595.9000 349.7438 133.1775 12.2%
Restricted Pre-plot 45889.5000 2868.09375 1073.3175 100.0%  - - -  - - -
Lost Time 1 1 Remaining 40293.6000 2518.35000 940.1400 87.8%  - - -  - - -
Reports
Hazard/RIR 5 10 10 Chargeable Time Breakdown (Hrs) (Days)
Small Boat 2 2 2 Daily Monthly Survey Survey % Survey
Env. Incident Operations 21.50 54.68 54.68 75.9%  - - - 2.28
Drills Standby 2.50 16.27 16.27 22.6%  - - - 0.68
Fire Drill Down Time 1.05 1.05 1.5%  - - - 0.04
Boat Drill Mob/Demob  - - -

MOB Drill Other  - - -

Observations Total(All) 24.00 72.00 72.00 100.0%  - - - 3.00
Marine Fauna
Ship Contacts Costing US$: Production Standby Mob Demob Other Total
Fishing Gear Daily 150500 17500 - - - - - - 168000
Consumables Monthly 382783 - - - - - - 382783
Fuel(Cu.m) 31 88 88 Survey: 382783 113867 - - - - - - 496650

Personnel
Seismic Marine Others Total

Man-days Hours(24) Man-days Hours(24) Man-days Hours Man-days Hours
Daily 18 432 19 456 12 288 49 1176
Monthly 57 1368 58 1392 36 864 151 3624
Survey 57 1368 58 1392 36 864 151 3624

Activity Breakdown

Act. Code Daily Hrs. Survey Hrs % Survey Act. Code Daily Hrs Survey Hrs % Survey
(D) Acoustics Downtime AD (X) Other OT
(S) Client Request CL (O) Prime Line Change LC 7.00 14.87 20.65%
(D) Compressor Downtime CO (O) Prime Production PR 14.50 39.82 55.30%
(S) Configuration CF (D) Recording Instr. D/t RD
(D) Contractor CT (M) Recovery MR
(D) Crew Change/Personne CC (S) Scouting SC
(M) Deployment MD (S) Seismic Interference SI
(S) External Interference EI (S) Shipping/Fishing SH
(D) In Port/Re-supply IP (D) Source Controller D/t EC
(O) Infill Line Change IC (D) Source D/t ED 1.05 1.46%
(O) Infill Production IN (D) Streamer Downtime SD
(S) Local Travel LT 5.55 7.71% (D) Strmr. Compass D/t CP
(S) Marine Fauna EN (S) Testing-Client Request XT
(M) Mob/Demob MO (S) Tides/Currents TC
(D) Nav. Buoy Downtime NB (O) Towing Downtime TD
(D) Nav. Signals Downtime NS (M) Transit TR
(D) Navigation Instr. D/t ND (D) Vessel Downtime BD
(S) Obstructions/Fouling FO 2.50 2.50 3.47% (S) Weather Standby WX 8.22 11.41%

[O] = Operations : [M] = Mob/Demob :  [S] = Standby ; [X] = Other Non-Chargeable Time : [D] = Downtime
******* Warning! Sum of Daily Activity Breakdown Hrs is not equal to 24.00! *******
******* Warning! Sum of Activity Breakdown Survey Hours do not add upto an exact number of Days! *******
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SUE 3D SURVEY GAP04B

Daily Activity (Timezone = GMT + 11.0Hrs.) Daily Report 18-Jan-05

From Hr:m To         
Hr:m

Activity 
Code Seq Remarks Line  FGSP LGSP FF CMP Km

00:00 01:26 LC End of nominal line change over midnight.
01:26 02:40 FO Extended line change due to turn around Barracouta platform
02:40 03:08 FO Soft start of source
03:08 07:44 PR 006 Line complete 1568P1 3210 949 678.6000
07:44 09:03 LC Heading for line 1856P
09:03 09:33 LC Soft start of source
09:33 14:25 PR 007 Line complete - Speed reduced Sp 2905 for divers 1856P1 1224 3566 702.9000
14:25 14:28 LC Heading for line 1584P
14:28 14:35 LC Launched work boats for maintenance and TS-Dip
14:35 14:35 TS-DIP Taken @ Posn 38 20.7 S 147 37.4 E
14:35 16:15 LC End of nominal line change.
16:15 16:36 FO Extended line change due to turn around Barracouta platform
16:36 17:03 FO Soft start of source
17:03 21:41 PR 008 Line complete. Close pass to Dolphin CPA TB08-468m. 1584P1 3223 951 681.9000
21:41 23:01 LC Heading for line 1872P
23:01 23:36 LC Soft start of source
23:36 24:00 PR 009 Midnight Sp 1872P1 1245.00 1445 60.3000

Remarks:
A good day with fine weather which finally allowed the workboats to get out to replace the last section of streamer 7 which has been
bad since the start of operations. TS-Dip was also carried out whle the workboats were deployed.

Change of procedure was received for coordinating dive operations with the diving supervisor directly.

Two turns around Barracouta leading to extended line changes. Also reduced speed on line 1856p1007 in order to give the divers
time to surface.

Line 1584p1008 involved a close pass to the Dolpin monopod closest approach was by the port outer tailbuoy at 468m. Captain, PC
and Apache Rep were on the bridge during the pass as required.

HSE
Phone conversation with Chief Mechanic reveals that his injury is not too serious and he should be able to travel soon. No official
report as yet. The marine crewman was also examined but also no official report, considered a non work related condition.

Weather
Wind SW 15 kts, Sea 2.0 meters. Good conditions all day with good visibility and fairly smooth swell.
Forecast: E-NE'ly wind  10-20 kts tending NE-N'ly by morning. Shifting W-SW'ly 15-20kts during evening. Seas 1-2 m.
W-SW swell ~1 m. E'ly swell 1-2 m
Current Status:
In production line 1872P1

Party Chief: Ian Halfpenny Client Rep: Jon Evan-Cook
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