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Daily Activity Log ( GMT + 11 Hours ) 

Start

End
Time
Code
Remarks

	00:00:00
	02:00:00
	2.000
	P1
	Start day on Line 1344P1 \ Eol * Sequence 061 *

	02:00:00
	03:50:00
	1.833
	P2
	Nominal line change - commence source soft-start at 03:34

	03:50:00
	04:08:00
	0.300
	S6
	Extended line change due to shallow water

	04:08:00
	08:54:00
	4.767
	P1
	Start Prime Line 1136P1 \ Eol * Sequence 062 *

	08:54:00
	10:44:00
	1.833
	P2
	Nominal line change

	10:44:00
	11:13:00
	0.483
	S6
	Extended line change due to shallow water

	11:13:00
	15:26:00
	4.217
	P1
	Start Prime Line 1328P1 \ Eol * Sequence 063 *

	15:26:00
	17:16:00
	1.833
	P2
	Nominal line change - commence source soft-start at 17:00

	17:16:00
	17:28:00
	0.200
	S6
	Extended line change due to shallow water

	17:28:00
	22:04:00
	4.600
	P1
	Start Prime Line 1120P1 \ Eol * Sequence 064 *

	22:04:00
	23:54:00
	1.833
	P2
	Nominal line change

	23:54:00
	24:00:00
	0.100
	S6
	Extended line change due to shallow water


Line Summary

	Line
	Seq
	Dir
	FGSP
	LGSP
	Sail CMP Km
	Prime Sail Km
	FF Sq Km
	Infill Sq Km

	1344P1
	61
	45
	2144
	3161
	305.400
	19.088
	6.675
	

	1136P1
	62
	225
	3140
	885
	676.800
	42.300
	15.960
	

	1328P1
	63
	45
	1042
	3148
	632.100
	39.506
	14.843
	 

	1120P1
	64
	225
	3134
	883
	675.600
	42.225
	15.930
	


	Survey Timing Summary
	Day
	Month
	Survey
	%

	Codes
	 
	 
	 
	 

	P1 = Primary Acquisition
	15.58
	62.14
	284.36
	53.86

	P2 = Line Change
	7.33
	24.25
	114.01
	21.59

	F1 = Infill Acquisition
	0.00
	0.00
	10.28
	1.95

	F2 = Infill Line change
	0.00
	0.00
	4.08
	0.77

	 
	
	
	
	 

	D01= Digital Streamer Failure
	 
	 
	0.00
	0.00

	D02= Source Failure
	 
	0.20
	4.88
	0.92

	D03= Navigation System
	 
	 
	0.00
	0.00

	D04= In Sea Positioning 
	
	
	
	0.00

	D05= Seismic Recording System
	 
	2.22
	3.09
	0.59

	D06= Vessel Failure
	
	
	
	0.00

	D07= Separation Fault
	
	
	
	0.00

	D08= Towing System 
	 
	0.92
	0.92
	0.17

	D09= DGPS  Failure
	
	
	
	0.00

	D10= Crew Change
	 
	 
	5.20
	0.98

	 
	
	
	
	 

	S01= Weather
	 
	40.33
	48.55
	9.20

	S02= Tides & Current
	 
	 
	4.78
	0.91

	S03= Seismic Interference
	
	
	
	0.00

	S04= Fishing & Environmental
	 
	7.20
	15.25
	2.89

	S05= Shipping
	
	
	
	0.00

	S06= Obstructions
	1.08
	6.75
	27.05
	5.12

	S07= Local Travel
	
	 
	5.55
	1.05

	S08= Equipment Reconfiguration
	 
	 
	0.00
	0.00

	 
	
	
	
	 

	M01= Survey Start Port Call
	
	 
	0.00
	0.00

	M02= Mobilisation \ Demobilisation
	 
	 
	0.00
	0.00

	M03= Transit to Survey Area
	 
	
	0.00
	0.00

	Total
	24.00
	144.00
	528.00
	100.00%


Acquisition Summary

	Production (km)
	Day 
	Month
	Survey

	Prime Sail 
	143.119 
	541.876 
	2488.406

	Sail CMP
	2289.900 
	8670.000
	39814.500

	FF Prime Sq Km
	53.408
	204.263
	939.998

	Infill Sail Km
	0.00
	0.00
	87.39

	Infill %
	0.00 
	0.00 %
	3.047 %

	Survey % Complete
	4.99 %
	18.89 %
	86.76 %

	Projected Completion Date
	
	
	12 February

	Chargeable Time Breakdown
	Day
	Month
	Survey 

	Operational
	22.91
	86.38
	412.72

	Standby
	1.09
	54.28
	101.18

	Downtime
	0.0
	3.34
	14.10

	Total
	24.00
	144.00
	528.00

	Costing US$
	
	
	

	Production
	160370
	604660         
	2889040

	Standby
	                              7630  
	379960
	708260

	Total
	168000
	984620
	3597300


HSE Activity

	From
	
	To
	Crew
	Comment

	12:45
	
	13:00
	All Crew
	Fire Drill Conducted – All Crew Mustered

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


Accumulated Safety Statistics 
Day

Month

Survey

First Aid Cases
0


0

0

Near Miss Incidents
0


0

0

Medical Treatment Cases
0


0

0

Restricted Work Cases
0


0

0

Lost Time Incidents
0


0

1

RIR Reports
0


9

38

Small Boat Launch
0


2

13


Man Hours 
1272

8904

27096





Toolbox Meetings
1


8

8

Safety meetings
1


1

2


 

Fire Drills
1


2

2

Lifeboat Drills
0


1

1

MOB Drills
0


0

0

Immediate Action Items
   Nil

Fishing/Shipping Activity 

Nil

Seismic Interference


Nil

Acquisition & General Operations 

A good day’s production was achieved. Effort was concentrated on the inshore lines while sea conditions

remained favourable. Acquisition continued in shallow water on sequences 061 – 064 with the shallowest water depth observed at 14.90 metres at the Southern end of sequences 062 and 064. Considerable low-frequency ground roll and side reflections continue to be observed were observed on all lines acquired as the vessel gets closer to the reef. Sea conditions deteriorated during the afternoon with SW wind of 25 knots and rough seas up to 1.50 metres. 

Sequence 064 suffered a DigiCourse DMU hangup during the line from SP 1883-1792 where compass and acoustic data were not being transmitted. The sequence was logged and charged in full. The missing segment will be added to the reshoot list.

HSE 

A fire drill was carried out from 12:45 – 13:10 with fire teams assembled to combat a simulated fire in the

rope locker. All remaining crew mustered at their resepctive stations awaiting instructions.

Current Status


Suspended acquisition on sequence 065 due to source problem  





Faulty R.A.C.U.( Remote Acquisition Control Unit ) – gun string # 8

Present weather 

Wind SW 5  knots \ slight swell 0.5m

Plans for next 24 hours
Rectify source fault & continue inshore acquisition
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