
SUE 3D SURVEY GAP04BApache Energy Ltd 23-Jan-05

SUE 3D Survey GAP04B Daily Production Report    
Contractor :  WesternGeco (A) Pty. Ltd. Source Interval (m): 18.75 m.(Flip/Flop) Sample Rate: 2 ms.
Vessel:          Western Trident Group Interval (m): 12.5 m. Record length: 5.0 sec.
Prospect:      Offshore Victoria, Australia No. of Channels : 384 / Cable Nominal Fold: 64

Lines Acquired(Prefix = GAP04B)
Line No. Status Type Seq. No. Dir Cables FGSP LGSP Sail CMP Km Prime Sail Km FF Sq.Km. Infill Km
1696P1 Complete Prime 021 45° 8 3409 3440 9.6000 0.6000
1968P1 Complete Prime 022 225° 8 3527 1243 685.5000 42.8438 16.1775
1712P1 Complete Prime 023 45° 8 1098 3452 706.5000 44.1563 16.7025
2080P1 Complete Prime 024 225° 8 2215 1390 247.8000 15.4875 5.2350

Daily Totals:  1649.4000 103.0875 38.1150

HSE Statistics Acquisition Statistics
Incidents Daily Monthly Survey Sail CMP Km Prime Sail Km FF Sq.Km % of Total Infill Km % Infill
Near Miss Daily 1649.4000 103.0875 38.1150 3.6%
First Aid Monthly 15965.1000 997.8188 377.3625 34.8%
Medical Survey 15965.1000 997.8188 377.3625 34.8%
Restricted Pre-plot 45889.5000 2868.09375 1073.3175 100.0%  - - -  - - -
Lost Time 1 1 Remaining 29924.4000 1870.27500 695.9550 65.2%  - - -  - - -
Reports
Hazard/RIR 3 23 23 Chargeable Time Breakdown (Hrs) (Days)
Small Boat 1 4 4 Daily Monthly Survey Survey % Survey
Env. Incident Operations 19.50 159.55 159.55 83.1%  - - - 6.65
Drills Standby 1.93 27.13 27.13 14.1%  - - - 1.13
Fire Drill Down Time 2.57 5.32 5.32 2.8%  - - - 0.22
Boat Drill Mob/Demob  - - -

MOB Drill Other  - - -

Observations Total(All) 24.00 192.00 192.00 100.0%  - - - 8.00
Marine Fauna
Ship Contacts Costing US$: Production Standby Mob Demob Other Total
Fishing Gear Daily 136500 13533 - - - - - - 150033
Consumables Monthly 1116850 - - - - - - 1116850
Fuel(Cu.m) 29 233 233 Survey: 1116850 189933 - - - - - - 1306783

Personnel
Seismic Marine Others Total

Man-days Hours(24) Man-days Hours(24) Man-days Hours Man-days Hours
Daily 19 456 19 456 12 288 50 1200
Monthly 149 3576 153 3672 96 2304 398 9552
Survey 149 3576 153 3672 96 2304 398 9552

Activity Breakdown

Act. Code Daily Hrs. Survey Hrs % Survey Act. Code Daily Hrs Survey Hrs % Survey
(D) Acoustics Downtime AD (X) Other OT
(S) Client Request CL (O) Prime Line Change LC 7.93 45.05 23.46%
(D) Compressor Downtime CO (O) Prime Production PR 11.57 114.50 59.64%
(S) Configuration CF (D) Recording Instr. D/t RD 0.63 0.33%
(D) Contractor CT (M) Recovery MR
(D) Crew Change/Personne CC (S) Scouting SC
(M) Deployment MD (S) Seismic Interference SI
(S) External Interference EI (S) Shipping/Fishing SH
(D) In Port/Re-supply IP (D) Source Controller D/t EC
(O) Infill Line Change IC (D) Source D/t ED 2.57 4.68 2.44%
(O) Infill Production IN (D) Streamer Downtime SD
(S) Local Travel LT 5.55 2.89% (D) Strmr. Compass D/t CP
(S) Marine Fauna EN (S) Testing-Client Request XT
(M) Mob/Demob MO (S) Tides/Currents TC 0.10 1.93 1.01%
(D) Nav. Buoy Downtime NB (O) Towing Downtime TD
(D) Nav. Signals Downtime NS (M) Transit TR
(D) Navigation Instr. D/t ND (D) Vessel Downtime BD
(S) Obstructions/Fouling FO 1.83 11.43 5.95% (S) Weather Standby WX 8.22 4.28%

[O] = Operations : [M] = Mob/Demob :  [S] = Standby ; [X] = Other Non-Chargeable Time : [D] = Downtime
******* Warning! Sum of Daily Activity Breakdown Hrs is not equal to 24.00! *******
******* Warning! Sum of Activity Breakdown Survey Hours do not add upto an exact number of Days! *******
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SUE 3D SURVEY GAP04B

Daily Activity (Timezone = GMT + 11.0Hrs.) Daily Report 23-Jan-05

From Hr:m To         
Hr:m

Activity 
Code Seq Remarks Line  FGSP LGSP FF CMP Km

00:00 00:04 PR 021 Completed over midnight. 1696P1 3409 3440 9.6000
00:04 01:54 LC Heading for line 1968P1
01:54 02:20 FO Long turn around Barracouta
02:20 02:53 FO Soft start of source
02:53 07:51 PR 022 Line complete. 1968P1 3527 1243 685.5000
07:51 09:35 LC Heading for line 1712P1. Workboat launched for streamer maintenance.
09:35 09:41 LC Soft start of source
09:41 10:06 LC Longer line change d/t survey shape & maintaining line heading towards Barracouta
10:06 10:12 TC Delay due to currents
10:12 15:07 PR 023 Missed Sps 2704-2736, charged as complete. Reshoot req 1712P1 1098 3452 706.5000
15:07 16:57 LC Heading for line 1984P1
16:57 17:48 FO Predicted SOL 1984P1 - aborted due to s/array 8 failure
17:48 19:45 ED New target line, heading for line 2080P1
19:45 20:22 ED Soft start of source
20:22 21:59 PR 024 Line complete. 2080P1 2215 1390 247.8000
21:59 23:49 LC Heading for line 1792P1
23:49 24:00 LC Long line change over midnight d/t survey shape & maintaining line heading towards Barracouta

Remarks:
A few problems with MSX again today causing a gap in one line but the main loss of production came from a source failure whilst 
heading for line 1984P. Line changes have also been lengthy due to the survey shape in the SW and Barracouta in the NE.

Seq 22 requires a non-chargeable reshoot for Sps 2704-2736 which were nissed due to an MSX hang up.

OMS Pioneer departed for Melbourne at 04:14am this restricts operations a little since we cannot make close passes to the monopods
She will not return until Wednesday afternoon. This may mean leaving the last 2 close pass lines(and maybe some infill) until after
the crew change.

HSE
Workboat was deployed for streamer maintenance 08:24-09:39

Weather
Winds: SSE 10kts. Sea 1.0m.
Forecast: SE 5-10 knots freshening 15-20 kts later. Seas rising 1-2 m. E-S'ly swell 1 m rising to 1.5 m later.

Current Status:
Running in to line 1792P

Party Chief: Ian Halfpenny Client Rep: Jon Evan-Cook
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