mcm Apache Energy Ltd
ENERLSY

Contractor : WesternGeco (A) Pty. Ltd.

Source Interval (m):

SUE 3D Survey GAP04B

18.75 m.(Flip/Flop)

Vessel: Western Trident Group Interval (m): 12.5m.
Prospect: Offshore Victoria, Australia No. of Channels : 384 / Cable
Lines Acquired(Prefix = GAP04B
Line No. Status Type Seq. No. Dir Cables FGSP LGSP
1296P1 DNP Prime 038 225° 8
1296P1 Incomplete Prime 038 225° 8 2980 2019
1296P1 DNP Prime 038 225° 8
1296P1 Complete Prime 038 225° 8 1866 909
1440P1 Incomplete Prime 039 45° 8 1058 2526
1440P1 DNP Prime 039 45° 8
1440P1 Complete Prime 039 45° 8 2577 3237
1216P1 Complete Prime 040 225° 8 2953 897
1728p1 Complete Prime 041 45° 8 1101 2960
Daily Totals:
HSE Statistics Acquisition Statistics
Incidents Daily Monthly  Survey Sail CMP Km  Prime Sail Km
Near Miss Daily 2455.2000 153.4500
First Aid Monthly 26969.1000  1685.5688
Medical Survey 26969.1000  1685.5688
Restricted Pre-plot 45889.5000 2868.09375
Lost Time 1 1 Remaining 18920.4000 1182.52500
Reports
Hazard/RIR 2 32 32 Chargeable Time Breakdown (Hrs)
Small Boat 4 4 Daily Monthly
Env. Incident Operations 23.07 269.13
Drills Standby 0.93 32.12
Fire Drill 1 1 Down Time 10.75
Boat Drill 1 1 1 Mob/Demob
MOB Drill Other
Observations Total(All) 24.00 312.00
Marine Fauna
Ship Contacts Costing US$:  Production Standby
Fishing Gear Daily 161467 6533
Consumables Monthly 1883933
Fuel(Cu.m) 29 376 376 Survey: 1883933 224817
Personnel
Seismic Marine Others
Man-days Hours(24) Man-days  Hours(24) Man-days Hours
Daily 20 480 20 480 12 288
Monthly 246 5904 250 6000 156 3744
Survey 246 5904 250 6000 156 3744
Activity Breakdown
Act. Code Daily Hrs. Survey Hrs % Survey
(D) Acoustics Downtime AD (X) Other
(S) Client Request CL (O) Prime Line Change
(D) Compressor Downtime CcoO (O) Prime Production
(S) Configuration CF (D) Recording Instr. D/t
(D) Contractor CT (M) Recovery
(D) Crew Change/Personne CcC 5.20 1.67% (S) Scouting
(M) Deployment MD (S) Seismic Interference
(S) External Interference El (S) Shipping/Fishing
(D) In Port/Re-supply P (D) Source Controller D/t
(O) Infill Line Change IC (D) Source D/t
(O) Infill Production IN (D) Streamer Downtime
(S) Local Travel LT 5.55 1.78% (D) Strmr. Compass D/t
(S) Marine Fauna EN (S) Testing-Client Request
(M) Mob/Demob MO (S) Tides/Currents
(D) Nav. Buoy Downtime NB (O) Towing Downtime
(D) Nav. Signals Downtime NS (M) Transit
(D) Navigation Instr. D/t ND (D) Vessel Downtime
(S) Obstructions/Fouling FO 0.80 15.47 4.96% (S) Weather Standby
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Sail CMP Km Prime Sail Km
4.5000 0.2813
288.6000 18.0375
45.6000 2.8500
287.4000 17.9625
440.7000 27.5438
15.0000 0.9375
198.3000 12.3938
617.1000 38.5688
558.0000 34.8750
2455.2000 153.4500
FF Sq.Km % of Total
57.5400 5.4%
637.1025 58.8%
637.1025 58.8%
1073.3175 100.0%
436.2150 41.2%
Survey Survey %
269.13 86.3%
32.12 10.3%
10.75 3.4%
312.00 100.0%
Mob Demob

Total
Man-days Hours
52 1248
652 15648
652 15648
Act. Code Daily Hrs
oT
LC 6.05
PR 17.02
RD
MR
SC
Sl
SH
EC
ED
SD
CP
XT
TC 0.13
TD
TR
BD
WX

[O] = Operations : [M] = Mob/Demob : [S] = Standby ; [X] = Other Non-Chargeable Time : [D] = Downtime

email: clientl@trident.vessel.int.slb.com
Phone: +44 207 576 6870
+1 713 296 5370

28-Jan-05

Daily Production Report

Sample Rate:
Record length:
Nominal Fold:

2 ms.
5.0 sec.
64
FF Sq.Km. Infill Km
0.1125
7.2150
1.1400
6.2250
11.0175
0.3750
3.9975
14.4675
12.9900
57.5400
Infill Km % Infill
(Days)
Survey
--- 11.21
1.34
0.45
13.00
Other Total
168000
1883933
2108750
Survey Hrs % Survey
75.68 24.26%
193.45 62.00%
0.87 0.28%
4.68 1.50%
2.88 0.92%
8.22 2.63%
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mcm SUE 3D SURVEY GAP04B
EMERISY

Daily Activity (Timezone = GMT + 11.0Hrs.) Daily Report 28-Jan-05
From Hr:m To Activity Seq Remarks Line FGSP LGSP FF CMP Km
Hr:m Code
00:00 00:17 FO Soft start of source continued over midnight
00:17 00:19 PR 038 Source sequence error on run-inMSX reboot @ SOL 1296P1 2995 2981 4.5000
00:19 02:13 PR 038 Source shut down by false MOB alarm 1296P1 2980 2019 288.6000
02:13 02:33 PR 038 Check all personnel & reset MOB alarm 1296P1 2018 1867 45.6000
02:33 04:36 PR 038 Complete remaining segment to EOL 1296P1 1866 909 287.4000
04:36 06:26 LC Heading for line 1440P
06:26 06:27 FO Teardrop line change due to balancing swaths
06:27 06:57 FO Soft start of source.
06:57 09:52 PR 039 Source shut down by false MOB alarm 1440P1 1058 2526 440.7000
09:52 09:58 PR 039 Ensure alarm false & reset MOB alarm 1440P1 2527 2576 15.0000
09:58 11:18 PR 039 Complete remaining segment to EOL 1440P1 2577 3237 198.3000
11:18 11:18 Muster & abandon ship drill held at 11:15
11:18 12:44 LC Heading for line 1216P
12:44 13:08 LC Soft start of source
13:08 13:16 TC Line change against current.
13:16 17:44 PR 040 Line complete - Supply boat alongside 15:00 1216P1 2953 897 617.1000
17:44 17:47 LC Supply boat away
17:47 19:34 LC Heading for line 1728P - recommence close passes - extended line change
19:34 20:07 LC Soft start of source.
20:07 24:00 PR 041 Close pass to Perch -continued over midnight 1728p1 1101.00 2960 558.0000
Remarks:

An interesting day! Two false MOB alarms resulted in more reshoot segments when the source was stopped during acquistion of
Seqs 038 & 039. During sequence 040 we had the supply boat alongside, which caused a bit of a bump and unfortunately caused
some damage to the door frame on the gun deck. Pumping rate was somewhat slower than anticipated and only 179cu.m were
transferred before the EOL. The next line change was back to the close pass lines to make sure the area around Perch has been
acquired by the time Pacific Titan arrives. OMS pioneer will not be departing before then leaving ample opportunity to transfer more
fuel.

Sequence 036 copy data will be shipped ashore on the chopper with Jon and Steve, nav data etc will be on CD.
Diving operations at Barracouta suspended at present until Tuesday.

For charging purposes the time and kms for Segs 038 and 039 were considered complete. Reshoots will be non-chargeable

tim, distance and subsequent linechanges.

HSE

2 False MOB alarms d/t loose conections in the gunshack. At 1st alarm MOB procedures were initiated to ensure personnel safe.
Muster and abandon ship drill, 11:15 survival suits donned and checked.

Close pass on Perch monopod, during Seq 041. Ist time foir this crew, Capt. PC and client on bridge

Weather

Wind E 5-10 kts, Seas 1-2 m

Forecast: N-NE'ly 10-20kts SW'ly 10-20kts gradually extending from the west. Seas ~1 m. E'ly swell 1-1.5 m.

Current Status:
Completing Seq. 041 line 1728P

Party Chief: Mike Martin Client Rep: Jon Evan-Cook

email: clientl@trident.vessel.int.slb.com
Phone: +44 207 576 6870
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