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Area
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Contractor


WesternGeco ( A ) Pty Ltd 

MV Western Trident 

Daily Activity Log ( GMT + 11 Hours ) 

Start
   End
     Time     Code  Remarks

	00:00:00
	00:22:00
	0.367
	S6
	Extended line change to Dolphin undershoot - source firing continuously  

	00:22:00
	03:12:00
	2.833
	P1
	Sol Line 1632U2 \ Eol Seq 093 

	03:12:00
	05:27:00
	2.250
	P2
	Nominal line change

	05:27:00
	06:20:00
	0.883
	S6
	Extended line change - teardrop turn * commence source soft-start at 06:00

	06:20:00
	08:31:00
	2.183
	P1
	Sol Line 1744U2 \ Eol Seq 094

	08:31:00
	10:46:00
	2.250
	P2
	Nominal line change

	10:46:00
	12:23:00
	1.617
	S6
	Extended line change - teardrop turn * commence source soft-start at 12:00

	12:23:00
	15:19:00
	2.933
	P1
	Sol Line 1632U3 \ Eol Seq 095

	15:19:00
	17:34:00
	2.250
	P2
	Nominal line change

	17:34:00
	18:46:00
	1.200
	S6
	Extended line change - teardrop turn * commence source soft-start at 18:00

	18:46:00
	21:06:00
	2.333
	P1
	Sol Line 1744U3 \ Eol Seq 096

	21:06:00
	23:21:00
	2.250
	P2
	Nominal line change

	23:21:00
	24:00:00
	0.650
	S6
	Extended line change - teardrop turn


Line Summary

	Line
	Seq
	Dir
	FGSP
	LGSP
	Sail CMP Km
	Prime Sail Km
	FF Sq Km
	Infill  CMP KM

	1632U2
	93
	225
	2630
	1175
	218.400
	27.300
	9.960
	

	1744U2
	94
	45
	1103
	2160
	158.700
	19.838
	6.975
	

	1632U3
	95
	225
	2660
	1210
	217.650
	27.206
	9.923
	

	1744U3
	96
	45
	1103
	2160
	158.700
	19.838
	6.975
	


	Survey Timing Summary
	Day
	Month
	Survey
	%

	Codes
	 
	 
	 
	 

	P1 = Primary Acquisition
	10.28
	119.09
	341.31
	45.87

	P2 = Line Change
	9.00
	71.98
	161.73
	22.04

	F1 = Infill Acquisition
	0.00
	12.72
	23.00
	3.09

	F2 = Infill Line change
	0.00
	6.33
	10.42
	1.10

	 
	
	
	 
	 

	D01= Digital Streamer Failure
	 
	0.53
	0.53
	0.07

	D02= Source Failure
	 
	12.08
	16.76
	2.25

	D03= Navigation System
	 
	32.16
	32.16
	4.32

	D04= In Sea Positioning 
	
	
	
	0.00

	D05= Seismic Recording System
	 
	6.60
	7.47
	1.00

	D06= Vessel Failure
	
	
	
	0.00

	D07= Separation Fault
	
	
	
	0.00

	D08= Towing System 
	 
	0.92
	0.92
	0.12

	D09= DGPS  Failure
	
	
	
	0.00

	D10= Crew Change
	 
	 
	5.20
	0.70

	 
	
	
	 
	 

	S01= Weather
	 
	42.98
	51.20
	6.88

	S02= Tides & Current
	 
	 
	4.78
	0.64

	S03= Seismic Interference \ Time Sharing
	 
	7.40
	7.40
	0.99

	S04= Fishing & Environmental
	 
	7.20
	15.25
	2.05

	S05= Shipping
	
	
	
	0.00

	S06= Obstructions \ Survey Shape 
	4.72
	30.39
	50.69
	6.81

	S07= Local Travel
	 
	3.62
	9.17
	1.23

	S08= Equipment Reconfiguration
	 
	6.00
	6.00
	0.81

	 
	
	
	
	 

	M01= Survey Start Port Call
	
	 
	0.00
	0.00

	M02= Mobilisation \ Demobilisation
	 
	 
	0.00
	0.00

	M03= Transit to Survey Area
	 
	
	0.00
	0.00

	Total
	24.00
	360.00
	744.00
	100.00%


Acquisition Summary

	Production (km)
	Day 
	Month
	Survey

	Prime Sail 
	94.181 
	1038.863 
	2985.394

	Sail CMP
	753.45
	15314.213
	46497.113

	FF Prime Sq Km
	33.87
	385.825
	1119.278

	Infill Sail Km
	00.00
	105.415
	192.81

	Infill %
	00.00 % 
	3.67 %
	6.72 %

	Survey % Complete
	3.20 %
	36.22 %
	104.09 %

	Projected Completion Date
	
	
	

	Chargeable Time Breakdown
	Day
	Month
	Survey 

	Operational
	19.28
	210.11
	536.46

	Standby
	4.72
	97.59
	144.49

	Downtime
	0.00
	52.30
	63.05

	Total
	24.00
	360.00
	744.00

	Costing US$
	
	
	

	Production
	134960
	1470770         
	3755220

	Standby
	                            33040  
	683130
	1011430

	Total
	168000
	2153900
	4766650


HSE Activity

	From
	
	To
	Crew
	Comment

	13:00
	
	13:30
	
	First aid training

	14:00
	
	15:00
	
	SIPP Refresher course

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


Accumulated Safety Statistics 
Day

Month

Survey

First Aid Cases
0


0

0

Near Miss Incidents
0


0

0

Medical Treatment Cases
0


0

0

Restricted Work Cases
0


0

0

Lost Time Incidents
0


0

1

RIR Reports
0


35

64

Small Boat Launch
0


13

24


Man Hours 
1272

19080

38544





Toolbox Meetings
0


12

12

Safety meetings
0


3

4


 

Fire Drills
0


2

2

Lifeboat Drills
0


1

1

MOB Drills
0


0

0

Immediate Action Items
   WesternGeco onboard QC processing and shore technical support  / data processing staff working on a solution to the data time-shift problem.

Fishing/Shipping Activity 

Nil

Seismic Interference


Nil 

Undershoot 

Western Trident and Pacific Titan continued the undershoot on Perch and Dolphin platforms. W.Trident 

was advised by Apache that no further coverage was requried East of Perch platform following sequence

094. The onboard QC processing personnel and WesternGeco technical and data processing personnel continued to try to rectify the data time-shift error in the undershoot data and were in direct communication with the client and vessel personnel. 

Sufficient coverage will have been acquired following completion of sequence 098 to consider the undershoot complete. Final GIF coverage files have been sumbitted up to and including seq 097.

HSE 

HSE training was conducted during the day. No small boat operations due to weather.

Current Status


Acquiring line 
1744U4 – Seq  098 – 045º ( Dolphin )





Estimated completion 09:30

Present weather 

Wind & sea SW 4  

Plans for next 24 hours
Complete undershoot / transfer technician onto P.Titan





Transit to GAP04D Oscar 3D survey
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