
SUE 3D SURVEY GAP04BApache Energy Ltd 26-Jan-05

SUE 3D Survey GAP04B Daily Production Report    
Contractor :  WesternGeco (A) Pty. Ltd. Source Interval (m): 18.75 m.(Flip/Flop) Sample Rate: 2 ms.
Vessel:          Western Trident Group Interval (m): 12.5 m. Record length: 5.0 sec.
Prospect:      Offshore Victoria, Australia No. of Channels : 384 / Cable Nominal Fold: 64

Lines Acquired(Prefix = GAP04B)
Line No. Status Type Seq. No. Dir Cables FGSP LGSP Sail CMP Km Prime Sail Km FF Sq.Km. Infill Km
1504P1 Complete Prime 031 45° 8 2970 3288 95.7000 5.9813 1.4325
1264P1 Complete Prime 032 225° 8 2970 904 620.1000 38.7563 14.5425
1488P1 DNP Scratch 033 45°
1488P1 Incomplete Prime 033 45° 8 1173 3275 630.9000 39.4313 15.7725
1248P1 Complete Prime 034 225° 8 2957 902 616.8000 38.5500 14.4600
1472P1 Midnight SP Prime 035 45° 8 1063 1920 257.4000 16.0875 6.4350

Daily Totals:  2220.9000 138.8063 52.6425

HSE Statistics Acquisition Statistics
Incidents Daily Monthly Survey Sail CMP Km Prime Sail Km FF Sq.Km % of Total Infill Km % Infill
Near Miss Daily 2220.9000 138.8063 52.6425 4.8%
First Aid Monthly 22840.5000 1427.5313 540.6075 49.8%
Medical Survey 22840.5000 1427.5313 540.6075 49.8%
Restricted Pre-plot 45889.5000 2868.09375 1073.3175 100.0%  - - -  - - -
Lost Time 1 1 Remaining 23049.0000 1440.56250 532.7100 50.2%  - - -  - - -
Reports
Hazard/RIR 1 30 30 Chargeable Time Breakdown (Hrs) (Days)
Small Boat 4 4 Daily Monthly Survey Survey % Survey
Env. Incident Operations 23.77 228.08 228.08 86.4%  - - - 9.50
Drills Standby 30.37 30.37 11.5%  - - - 1.27
Fire Drill 1 1 Down Time 0.23 5.55 5.55 2.1%  - - - 0.23
Boat Drill Mob/Demob  - - -

MOB Drill Other  - - -

Observations Total(All) 24.00 264.00 264.00 100.0%  - - - 11.00
Marine Fauna
Ship Contacts Costing US$: Production Standby Mob Demob Other Total
Fishing Gear Daily 166367 - - - - - - 166367
Consumables Monthly 1596583 - - - - - - 1596583
Fuel(Cu.m) 29 318 318 Survey: 1596583 212567 - - - - - - 1809150

Personnel
Seismic Marine Others Total

Man-days Hours(24) Man-days Hours(24) Man-days Hours Man-days Hours
Daily 19 456 19 456 12 288 50 1200
Monthly 206 4944 210 5040 132 3168 548 13152
Survey 206 4944 210 5040 132 3168 548 13152

Activity Breakdown

Act. Code Daily Hrs. Survey Hrs % Survey Act. Code Daily Hrs Survey Hrs % Survey
(D) Acoustics Downtime AD (X) Other OT
(S) Client Request CL (O) Prime Line Change LC 6.93 64.05 24.26%
(D) Compressor Downtime CO (O) Prime Production PR 16.83 164.03 62.13%
(S) Configuration CF (D) Recording Instr. D/t RD 0.23 0.87 0.33%
(D) Contractor CT (M) Recovery MR
(D) Crew Change/Personne CC (S) Scouting SC
(M) Deployment MD (S) Seismic Interference SI
(S) External Interference EI (S) Shipping/Fishing SH
(D) In Port/Re-supply IP (D) Source Controller D/t EC
(O) Infill Line Change IC (D) Source D/t ED 4.68 1.77%
(O) Infill Production IN (D) Streamer Downtime SD
(S) Local Travel LT 5.55 2.10% (D) Strmr. Compass D/t CP
(S) Marine Fauna EN (S) Testing-Client Request XT
(M) Mob/Demob MO (S) Tides/Currents TC 2.75 1.04%
(D) Nav. Buoy Downtime NB (O) Towing Downtime TD
(D) Nav. Signals Downtime NS (M) Transit TR
(D) Navigation Instr. D/t ND (D) Vessel Downtime BD
(S) Obstructions/Fouling FO 13.85 5.25% (S) Weather Standby WX 8.22 3.11%

[O] = Operations : [M] = Mob/Demob :  [S] = Standby ; [X] = Other Non-Chargeable Time : [D] = Downtime
******* Warning! Sum of Daily Activity Breakdown Hrs is not equal to 24.00! *******
******* Warning! Sum of Activity Breakdown Survey Hours do not add upto an exact number of Days! *******
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SUE 3D SURVEY GAP04B

Daily Activity (Timezone = GMT + 11.0Hrs.) Daily Report 26-Jan-05

From Hr:m To         
Hr:m

Activity 
Code Seq Remarks Line  FGSP LGSP FF CMP Km

00:00 00:45 PR 031 Line completed over nmidnight 1504P1 2970 3288 95.7000
00:45 02:12 LC Heading for line 1264P
02:12 02:37 LC Soft start of source
02:37 07:27 PR 032 Line complete. 1264P1 2970 904 620.1000
07:27 08:33 LC Heading for line 1488P
08:33 09:00 LC Soft start of source
09:00 09:14 RD 033 Recording system lock up - NTBP 1488P1 1065 1172
09:14 13:48 PR 033 Line incomplete missed Sp 1761-1788 d/t MSX lock-up 1488P1 1173 3275 630.9000
13:48 14:56 LC Heading for line 1248P
14:56 15:39 LC Soft start of source
15:39 20:08 PR 034 Line complete. 1248P1 2957 902 616.8000
20:08 21:08 LC Heading for line 1472P
21:08 21:48 LC Soft start of source
21:48 24:00 PR 035 Line continued over midnight. 1472P1 1063 1920 257.4000

Remarks:
Sequence 33 suffered from recording system lock-ups which caused two gaps which will need to be reshot. This problem has occurred
previously but the cause has not been identified.

OMS Pioneer still held up in Melbourne but hopes to depart at midnight on Thursday.

Julio Verne still working to the SW but not causing any difficulties for Trident as yet.

Crew-x scheduled for WesternGeco and marine personnel tomorrow.

HSE

Weather
Wind E 15 kts, Seas 2.5 m
Forecast: NE-n'ly 10-20 kts,  Sea 1 to 2 metres, reaching 3 metres offshore in the far east. Easterly swell 1 to 2 metres.

Current Status:
Continuing acquisition of line 1472P. Swell picked up noticeably.

Party Chief: Ian Halfpenny Client Rep: Jon Evan-Cook
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