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	WELL 
	BMA-A5 P&A

	DATE
	05-06-2005

	DAY #
	3

	MIDNIGHT ACTIVITY
	Pull out of hole after setting cement plug.
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	BIT DATA
	PRESENT BIT
	LAST BIT

	BIT No.
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	MANUFACTURER/TYPE
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	DEPTH IN       (m)
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	24 HOUR SUMMARY
	Run in hole with jet cutter and cut tubing at 2020m.  Circulate with seawater.  Pull out of hole and rig down wireline.  Lay out landing joints and tubing hangar.  Pull out of hole with 3.5” tubing to SSSV.  Make up 4” drill pipe to 3.5” tubing and run in hole and tag stump at 2017m MDKB.  Rig up for cementing job.  Set cement plug.  Pull back to 1960m and start reverse circulation.



	05:00 AM UPDATE 

06-06-2005

DEPTH @ 05:00 hours
	Lay out 3.5” tubing.


