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SHENG YU


CONSULTANT GEOPHYSICIST


�
GIPPSLAND BASIN SEISMIC SURVEY GMPV97





DAILY SUMMARY REPORT


(FOR PREVIOUS 24 HOUR)








REPORT NO:....13..................                                                                     DATE..30-4-97





ACQUISITION





PROGRESS FOR DAY(KM) : Acquisition crew not mobilised yet





LINE NUMBER :





STATION TO STATION:





CUMULATIVE KILOMETRES SHOT TO DATE :





TESTING HOURS :





STANDBY HOURS:





DRILLLING





PROGRESS FOR DAY (HOLES): 7   





HOLES NUMBER : 740, 760, 681, 770,792, 800, 810





TOTAL NUMBER OF HOLES TODATE : 85





SURVEYING





PROGRESS FOR DAY


		CHAINING 		: 900 - 1143


		SURVEYING		: 100 - 294, 1080 -1143





SUMMARY OF OPERATIONS:  Drilled  7 holes and preloaded 7 holes. Hole 680 replaces 681.Chaining 					    and surveying commenced. 1 Rig (Rig No.6) demobilised in the morning.


  


WEATHER CONDITIONS: Early morning fog, fine day





PROGNOSED FOR NEXT 24HOURS: To continue drilling explosive holes, chaining and surveying line. 


�
GIPPSLAND BASIN SEISMIC SURVEY GMPV97





DAILY ACQUISITION PROGRESS REPORT





							DAILY			CUMULATIVE





LINE NUMBER		:  1         


STATION - STATION 	:


NUMBER OF STATIONS 	:


NUMBER OF VP’S 		:


NUMBER OF SKIPS		:


NUMBER OF KM   		:





TIME BREAKDOWN





							DAILY			CUMULATIVE	 


TRAVEL TIME			:                   


DAILY TESTS			:                    


DETOUR TIME 		:                  


RECORDER MOVE		:           


LINE MOVE			:                       


WAITING ON SPREAD	:     


OTHER				:                                


DOWNTIME			:                       


STANDBY        -       Vibroseis	:


                                   Dynamite	:	


RECORDING TIME-Vibroseis	:


                                   Dynamite	:                        


TOTAL TIME -         Vibroseis	:


                                   Dynamite	:                


                      	


TOTAL CHARGEABLE HOURS   


   WORKING TIME -Vibroseis	:


                                   Dynamite	:	        


	  STANDBY -          Vibroseis	:


                                   Dynamite	:





�
GIPPSLAND BASIN SEISMIC SURVEY GMPV97





DAILY SURVEYING PROGRESS REPORT





LINE NUMBER		:1


							DAILY			CUMULATIVE





CHAINING      STN-STN	:  900 - 1143  			          			1043                                                     


                          PROGRESS	:  243


SURVEYING    STN-STN	: 100 - 294, 1080 -1143				257


			PROGRESS	: 257 








DAILY DRILLING PROGRESS REPORT





HOLES NUMBERS			: 740, 760, 681, 770,792, 800, 810





 TOTAL HOLES FOR DAY		: 7  			


	


							DAILY			CUMULATIVE	


	


METREAGE DRILLED


		NORMAL DRILLING	: 	324					3487(54)*


		BLIND DRILLING		: 	47					891(6)*


		ROCK DRILLING		:


				( )* represents metres of abandoned hole 





MUD/ADDITIVES USAGE


		BENTONITE			:


		OTHERS			:





STANDBY TIME (HOUR)		:						2


DOWNTIME (HOUR)			:





NUMBER OF RIGS			: 	1








�
GIPPSLAND BASIN SEISMIC SURVEY GMPV97





OTHER REPORTING





DATA QUALITY	: Not available	





INCIDENT		: None	





OTHERS		: 1 Drilling rig (Rig No. 6) and crew demobilised in the morning. In attempt to free


				  hole 680, charges detonated where explosive was stuck. Hole only reload to reload 				  to 40 metres, resulting in redrill at 681.





PERSONNEL ON SITE


		GECO PRAKLA		: 4


		THOMPSON			: 3


		DNRE				:


		PERMITTING			: 1


		FENCING			:


		QC				: 


		OTHERS			:





 


