GIPPSLAND BASIN SEISMIC SURVEY GMPV97





DAILY SUMMARY REPORT


(FOR PREVIOUS 24 HOUR)








REPORT NO:....17..................                                                                     DATE: 4-5-97





ACQUISITION





PROGRESS FOR DAY(KM) : Acquisition crew not mobilised yet





LINE NUMBER :





STATION TO STATION:





CUMULATIVE KILOMETRES SHOT TO DATE :





TESTING HOURS :





STANDBY HOURS:





DRILLLING





PROGRESS FOR DAY (HOLES): 2   





HOLES NUMBER : Uphole 8, Uphole 9





TOTAL NUMBER OF HOLES TODATE : 103





SURVEYING





PROGRESS FOR DAY


		CHAINING 		: 1463 - 1483, 1517 -1663


		SURVEYING		: 1463 - 1483, 1517 -1663





SUMMARY OF OPERATIONS: Reamed Uphole 7 and completed recording of the hole. Drilled the last 2 					   upholes and completed recording of the upholes. Explosives and uphole 					   program completed for survey. Thompson drill crew and rig 							   demobilised. Continue chaining and surveying.  


WEATHER CONDITIONS: Cloudy, ocassional drizzle.





PROGNOSED FOR NEXT 24HOURS: To continue chaining and surveying.
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DAILY ACQUISITION PROGRESS REPORT





							DAILY			CUMULATIVE





LINE NUMBER		:  1         


STATION - STATION 	:


NUMBER OF STATIONS 	:


NUMBER OF VP’S 		:


NUMBER OF SKIPS		:


NUMBER OF KM   		:





TIME BREAKDOWN





							DAILY			CUMULATIVE	 


TRAVEL TIME			:                   


DAILY TESTS			:                    


DETOUR TIME 		:                  


RECORDER MOVE		:           


LINE MOVE			:                       


WAITING ON SPREAD	:     


OTHER				:                                


DOWNTIME			:                       


STANDBY        -       Vibroseis	:


                                   Dynamite	:	


RECORDING TIME-Vibroseis	:


                                   Dynamite	:                        


TOTAL TIME -         Vibroseis	:


                                   Dynamite	:                


                      	


TOTAL CHARGEABLE HOURS   


   WORKING TIME -Vibroseis	:


                                   Dynamite	:	        


	  STANDBY -          Vibroseis	:


                                   Dynamite	:
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DAILY SURVEYING PROGRESS REPORT





LINE NUMBER		:1


							DAILY			CUMULATIVE





CHAINING      STN-STN	:  1463-1483, 1517 - 1663 		          		1563                                                     


                          PROGRESS	:  146


SURVEYING    STN-STN	:  1463- 1483, 1517 - 1663				1246


			PROGRESS	: 166 








DAILY DRILLING PROGRESS REPORT





HOLES NUMBERS			: Uphole 8, Uphole 9





TOTAL HOLES FOR DAY		: 2  			


	


							DAILY			CUMULATIVE	


	


METREAGE DRILLED


		NORMAL DRILLING	: 	1001					4364(54)*


		BLIND DRILLING		: 						1012(6)*


		ROCK DRILLING		:


				( )* represents metres of abandoned hole 





MUD/ADDITIVES USAGE


		BENTONITE			:


		OTHERS			:





TRAVEL TIME (HOUR)		:           0.5					1.66


STANDBY TIME (HOUR)		:	1.5					6.33


DOWNTIME (HOUR)			:





NUMBER OF RIGS			: 	1
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OTHER REPORTING





DATA QUALITY	: Not available	





INCIDENT		: None	





OTHERS		: 1 survey crew left site for leave.


				  


PERSONNEL ON SITE


		GECO PRAKLA		: 3


		THOMPSON			: 3


		DNRE				:


		PERMITTING			: 1


		FENCING			:


		QC				: 1


		OTHERS			:





 


