GIPPSLAND BASIN SEISMIC SURVEY GMPV97





SURVEYING DAILY LOG





DATE : 13/4/1997     





Chaining mobilised to Sale. Crew members Bill, Tom and Sam Hedditch. Paint pegs. See Jim Payne.





DATE : 14/4/1997





Safety induction with APP. Chaining line GMPV97 - 01, Stn 100 -620 at 10 metres interval.


Total Chaining : 520 stations.





DATE: 15/4/1997





Chain 620 - 900. Initial chaining crew demobilised.


Total Chaining :  280 stations





DATE: 27/4/1997





Chaining and survey remobilised to Sale. Crew members Nic Moore, Jim French, Damian Hedditch.





DATE: 28/4/1997





Peg preparation. Established survey control- Holey Hill Trig, static GPS at Stn 100, 294, 800. Established GPS Base Station.





DATE: 29/4/1997





Line Pointing- Rosedale - Longford Road to Princes Highway (3 hours). Chain Stn 900 - 1143. Survey 100 - 294, 1080 - 1143.


Total Chaining : 243 stations


Total Survey    : 257 stations





DATE: 30/4/1997





Line Pointing - Princes Highway - Montgomery Road (7 hours). Static GPS - “Plark Trig”, Stn 603, 472. Established Base 2. Chain and survey Stn 1143 - 1280.


Total Chaining : 137 stations


Total Survey :    137 stations.











DATE: 1/5/1997





Line pointing and bending line through “no-go” area. Chain and survey Stn 1280 - 1517. Survey Stn 294 - 1080.


Total Chaining : 237 stations


Total Survey :   1023 stations.    





