GIPPSLAND BASIN SEISMIC SURVEY GMPV97





DAILY SUMMARY REPORT


(FOR PREVIOUS 24 HOUR)








REPORT NO:....16..................                                                                     DATE.3-5-97





ACQUISITION





PROGRESS FOR DAY(KM) : Acquisition crew not mobilised yet





LINE NUMBER :





STATION TO STATION:





CUMULATIVE KILOMETRES SHOT TO DATE :





TESTING HOURS :





STANDBY HOURS:





DRILLLING





PROGRESS FOR DAY (HOLES): 4   





HOLES NUMBER : Uphole 4(Stn 862) Uphole 5(Stn 1397), Uphole 6, Uphole 7





TOTAL NUMBER OF HOLES TODATE : 101





SURVEYING





PROGRESS FOR DAY


		CHAINING 		: 1280 - 1517


		SURVEYING		: 1280 - 1517, 294 - 1080





SUMMARY OF OPERATIONS:  Drilled  4 and recorded 3 upholes. Had problems inserting probe into 					    Uphole 7 because of hole collapse due to gravels near surface. Uphole 6 					    required 3 moves because of gravels falling into hole as drill strings 						    withdrawn.Rechained Stn 100-800 due to drillers driving over pegs.  


WEATHER CONDITIONS: Cloudy, ocassional drizzle.





PROGNOSED FOR NEXT 24HOURS: To drill and record upholes. To continue chaining and surveying.
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GIPPSLAND BASIN SEISMIC SURVEY GMPV97





DAILY ACQUISITION PROGRESS REPORT





							DAILY			CUMULATIVE





LINE NUMBER		:  1         


STATION - STATION 	:


NUMBER OF STATIONS 	:


NUMBER OF VP’S 		:


NUMBER OF SKIPS		:


NUMBER OF KM   		:





TIME BREAKDOWN





							DAILY			CUMULATIVE	 


TRAVEL TIME			:                   


DAILY TESTS			:                    


DETOUR TIME 		:                  


RECORDER MOVE		:           


LINE MOVE			:                       


WAITING ON SPREAD	:     


OTHER				:                                


DOWNTIME			:                       


STANDBY        -       Vibroseis	:


                                   Dynamite	:	


RECORDING TIME-Vibroseis	:


                                   Dynamite	:                        


TOTAL TIME -         Vibroseis	:


                                   Dynamite	:                


                      	


TOTAL CHARGEABLE HOURS   


   WORKING TIME -Vibroseis	:


                                   Dynamite	:	        


	  STANDBY -          Vibroseis	:


                                   Dynamite	:
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DAILY SURVEYING PROGRESS REPORT





LINE NUMBER		:1


							DAILY			CUMULATIVE





CHAINING      STN-STN	:Rechain 100-800			          		1417                                                     


                          PROGRESS	:


SURVEYING    STN-STN	:							1080


			PROGRESS	:  








DAILY DRILLING PROGRESS REPORT





HOLES NUMBERS			: Uphole 4(Stn 862) Uphole 5(Stn 1397), Uphole 6, Uphole 7





TOTAL HOLES FOR DAY		: 4  			


	


							DAILY			CUMULATIVE	


	


METREAGE DRILLED


		NORMAL DRILLING	: 	231					4264(54)*


		BLIND DRILLING		: 						1012(6)*


		ROCK DRILLING		:


				( )* represents metres of abandoned hole 





MUD/ADDITIVES USAGE


		BENTONITE			:


		OTHERS			:





TRAVEL TIME (HOUR)		:           1.16					1.16


STANDBY TIME (HOUR)		:	2 .					6.83


DOWNTIME (HOUR)			:





NUMBER OF RIGS			: 	1
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OTHER REPORTING





DATA QUALITY	: Not available	





INCIDENT		: None	





OTHERS		: Uphole 6 required 3 moves as hole collapse due to surface gravels. Had problem 				  inserting probe into Uphole 7 despite several attempts. Did not complete recording 				  Uphole 7 as it became dark.


				  


PERSONNEL ON SITE


		GECO PRAKLA		: 4


		THOMPSON			: 3


		DNRE				:


		PERMITTING			: 1


		FENCING			:


		QC				: 1


		OTHERS			:





 


