GIPPSLAND BASIN SEISMIC SURVEY GMPV97





DAILY SUMMARY REPORT


(FOR PREVIOUS 24 HOUR)








REPORT NO:...38.................                                                                     DATE: 25-5-97





ACQUISITION





PROGRESS FOR DAY(KM) : Recorded 1.66 km (4 sweeps variphase source) second pass vibroseis 					line.





STATION TO STATION:	100 - 266





CUMULATIVE KILOMETRES SHOT TO DATE : 17.66 km





RECORDING  HOURS:	6.7





STANDBY HOURS:





DRILLLING





PROGRESS FOR DAY (HOLES): DRILLING PROGRAM COMPLETED





HOLES NUMBER :





TOTAL NUMBER OF HOLES TODATE : 103





SURVEYING





PROGRESS FOR DAY


		CHAINING 		: Completed


		SURVEYING		: Completed





SUMMARY OF OPERATIONS: Recording second pass vibroseis test line (4 sweeps per VP variphase 					    source).





WEATHER CONDITIONS: Fine.





PROGNOSED FOR NEXT 24HOURS:  Continue recording second pass of vibroseis test line. Second 						   pass will consist of 4 Variphase sweeps per VP.
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DAILY ACQUISITION PROGRESS REPORT





							DAILY			CUMULATIVE





LINE NUMBER		:  GMPV97-01V         


STATION - STATION 	:  100 - 900						800


NUMBER OF STATIONS 	:  110 - 266						


NUMBER OF VP’S 		:     166						976


NUMBER OF SKIPS		:


NUMBER OF KM   		:     1.66						9.76





TIME BREAKDOWN





							DAILY			CUMULATIVE	 


TRAVEL TIME		:                   	1.1					7.0


DAILY TESTS			:                      0.3					2.45


DETOUR TIME 		:  		0.3					2.3


RECORDER MOVE		:           						0.8


LINE MOVE			:                      					1.7 


SPREAD QC			:		0.2					2.6


WAITING ON SPREAD	:							1.9     


OTHER	(Laying out)		:    	 						7.9                           


DOWNTIME			: 		3.7					10.35                      


STANDBY        -       Vibroseis	:


                                   Dynamite	:						1.5


RECORDING TIME-Vibroseis	:	5.9					20.7


                                   Dynamite	:                      				5.6


TOTAL TIME -         Vibroseis	:	


                                   Dynamite	:                


                      	


TOTAL CHARGEABLE HOURS   


   WORKING TIME -Vibroseis	:	7.8					35.25


                                   Dynamite	:						17.7        


	  STANDBY -          Vibroseis	:


                                   Dynamite	:						1.5
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DAILY SURVEYING PROGRESS REPORT





LINE NUMBER		:1


							DAILY			CUMULATIVE





CHAINING      STN-STN	:			 		      	   	3405                                                    


                          PROGRESS	:  Completed


SURVEYING    STN-STN	: 


			PROGRESS	:  Completed








DAILY DRILLING PROGRESS REPORT





HOLES NUMBERS			:DRILLING PROGRAM COMPLETED.





 TOTAL HOLES FOR DAY		: 			


	


							DAILY			CUMULATIVE	


	


METREAGE DRILLED


		NORMAL DRILLING	: 						4364(54)*


		BLIND DRILLING		: 						1012(6)*


		ROCK DRILLING		:


				( )* represents metres of abandoned hole 





MUD/ADDITIVES USAGE


		BENTONITE			:


		OTHERS			:





TRAVEL TIME (HOUR)		:           					1.66


STANDBY TIME (HOUR)		:						6.33


DOWNTIME (HOUR)			:





NUMBER OF RIGS			: 	
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OTHER REPORTING





DATA QUALITY	: Not available	





INCIDENT		: None	





OTHERS		: Greg Beresford left site this evening.





 PERSONNEL ON SITE


		GECO PRAKLA		: 33


		THOMPSON			:


		DNRE				: 5


		PERMITTING		: 1


		FENCING			: 2


		QC				: 1 


		OTHERS			: 





 


