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1.0 SUMMARY 

 
This report covers field operations during the 2005 Korumburra 2D Seismic Survey undertaken 
for Karoon Gas Pty Ltd by Terrex Seismic (Vibroseis Crew # 401) in Petroleum Exploration 
Permit (PEP) 162, in the on-shore Gippsland Basin of Victoria between October 1st and 
November 8th 2005. 
 
Terrex Seismic being the primary seismic acquisition contractor for the program required two 
other sub-contractors to complete the project. A list of contractors is included in Appendix A - 
Operations Specifications Summary (OSS). 
 
Twenty one (21) lines comprising 255.456 km of nominal 180 fold data were recorded during 
the program over thirty production days. This equated to an average of 8.5km/day which also 
included 29.5 hours of production standby during the period. 
 
The seismic line placement for the Korumburra 2D Seismic Survey was predominately along 
roads with approx 12km (5%) across private property. This was selected to meet Karoon Gas 
objectives of acquiring high quality reflection data along the northern terrace and southern end 
of the Narracan Trough, whilst minimizing any environmental impact. 
 
The survey was carried out in a safe and competent manner with no Lost Time Injuries (LTI).  
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2.0 PERMITTING 

 
The survey traversed across the boundaries of four Shire Councils: Baw Baw to the north, 
South Gippsland in the centre, Cardinia and Bass Coast to the west.  
 
All Councils were informed by Karoon of the proposed survey via a letter sent in late August. 
They were individually visited prior to the commencement of the seismic survey to fully explain 
the field operations. Road occupation permits were obtained and each shire was emailed 
weekly of the recording progress with updated maps. 
 
All Councils had no concerns as Karoon Gas was individually contacting landholders, 
advertising the seismic survey in local papers, contacting milk transport companies and being 
pro-active within the community. 
 
The affected landholders were visited and given a detailed explanation of seismic methods prior 
to any operations occurring on their land. A signed approval on the Karoon Gas “Consent & 
Notice Form” was lodged with the Department of Primary Industries prior to the commencement 
of fieldwork. 
 
Twenty-one properties were affected by the survey. The majority of landholders were extremely 
helpful and had no or very limited concerns of seismic activities. Constant nurturing before, 
during and after the survey ensured that the landholders were kept up to date of all activities, 
and with no major incidents or problems occurring during operations, all were satisfied with the 
end result.   See Appendix B - Landowner Details 

 
A total of $330 compensation was paid to one landowner regarding the loss of hay. This was 
based on a “best case” scenario on potential yield and price. 
 
Each landholder was contacted at the conclusion of the survey, stating Karoon Gas’s 
appreciation of their co-operation and apologizing for any inconveniences incurred. No 
significant problems were associated with either the permitting or de-permitting procedures. 
 
Working along roads in a highly intense dairy region, the milk tankers were a major concern 
with safety throughout the seismic operations. A total of 5 milk transport companies were visited 
and informed of our operations. Companies were kept informed with updated maps and the 
proposed recording program on a weekly basis through email and personal visits. 
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3.0 LAND UTILIZATION 

 
The Korumburra prospect was located in the south-west Gippsland region of Victoria. The area 
has a temperate climate with warm, dry summers and cool, wet winters. Rolling hills and 
undulating terrain dominate the landscape with elevations ranging between 100-250m above 
sea level. 
 
The area has a strong agricultural industry, predominantly dry land grazing of cattle for dairy 
and beef. The region has also seen an influx of diversified farming such as gourmet vegetable 
growers, flower producers, market gardeners, and winemakers. 
 
Tourism in the Gippsland region is increasing as the picturesque location is close to the city of 
Melbourne, which in turn has brought a lot of external money to the area.  The Gippsland region 
has developed into a boutique area with many weekend day-trippers. A lot of hobby farms are 
now evident and the amounts of farm-stay holiday properties are increasing as many 
landholders are being forced to diversify to meet the increasing price of land.  
 
Soil types vary throughout the region but dominant soils are red-brown earths, solodic soils, 
and red/yellow podsolic soils from the Mesozoic and Cainozoic sedimentaries.  
 
The geological structure of the landscape is characterised by erosive and depositional 
landscapes of low to moderate relief, developed predominantly in sedimentary and igneous 
rocks of Palaeozoic and Cainozoic age. Approximately 40km to the east of the program is 
Victoria’s main coal mining industry and electrical generation. 
 
Historic clearing and grazing has significantly altered the species richness and abundance of 
flora and fauna in the area. As the majority of the seismic survey was programmed along Shire 
roads, the only vegetation affecting the operations was pasture grasses where no clearing or 
slashing was required. 
 
All contractors working on the Korumburra 2D Seismic Survey had their vehicles washed down 
prior to commencing work. This has now become a standard procedure in the industry to assist 
in preventing the spread of noxious weeds. 
 
The timing of the 2005 Korumburra Seismic Survey was earlier than programmed due to the 
operational program of Terrex Seismic. Although there was little downtime for weather, as the 
work was predominantly on roads, any future work should be conducted around the summer 
months. This would also enable vehicular access onto properties without any danger of 
destroying pastoral land or getting bogged. However, this must be weighed against possible 
lost time caused due to standby for total fire bans. 
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4.0 LOGISTICS 
 
The recording crew operated out of the township of Yarragon due to limited availability of 
accommodation in both Warragul and Korumburra.  All amenities were available to Terrex 
Seismic nearby, whilst servicing equipment was coordinated through a workshop yard in 
Warragul.  
 
Able Traffic Management controllers were based on the eastern side of Melbourne and 
commuted daily, whilst Dynamic Satellite Surveys operated out of Warragul.  
 
Data in the form of 4490 cartridges was dispatched to the WesternGeco processing centre in 
Perth. The B (dual copy) cartridges were sent to Karoon Gas Office for archiving and storage at 
the Department of Primary Industries.  

 
The recording crew were equipped with UHF, plus a private frequency VHF, FM radios for short 
range (line) communication whilst all other subcontractors were fitted with compatible, open 
channel, UHF radios. Digital mobile telephones had limited coverage throughout the prospect 
however the CDMA network coverage was ninety per cent effective. 

 
Access was reasonable throughout the prospect, with the majority of travel times limited to an 
hour a day.  
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5.0 LINE PREPARATION 
 
The Korumburra 2D Seismic Survey was programmed to run predominately on local roads to 
minimize any environmental impact.  
 
Preliminary scouting required driving these roads and roughly mapping details of recording 
difficulties. Major problems encountered were large seismic gaps through townsites, hairpin 
bends, loss of source energy on steep winding hills, and safety concerns with road traffic. 
 
An initial total of 290km was programmed for the area, but was reduced to approximately 
255km, as access and requirements superseded necessity. 
 
No slashing was required for the program as all road verges have been well maintained within 
each Shire. 
 
A higher density grid of lines in the northern part of the program, close to the recently drilled 
Megascolides #1 well, was designed to identify the oil potential lateral from the well. These 
lines incorporated joining local roads whilst traversing over some pastoral land. At the 
commencement of the seismic operation heavy rains caused lines GKG05-03, GKG05-04 to be 
postponed until a later date. Seismic operations concluded on these lines. 
 
Several temporary gates were installed to gain access through private properties which were 
reinstated at the end of the Job. The majority of the farming community were commencing hay 
carting as seismic operations were winding up which caused only minor concerns through small 
section of pastoral land. 
 
As the program commenced line GKG05-18 was cancelled due to wetness over steep hills and 
line GKG05-13 was extended to accommodate the missing overlap required. 
 
Any lines/roads that were able to extend through crossroads were utilized. Several of these 
required small sections of hand carries to minimize sharp bends. Hand carries were also used 
for seismic data acquisition needs on sharp hairpin bends. 
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6.0 SURVEYING 
 
Surveying was carried out by Dynamic Satellite Surveys (DSS) of Yeppoon, Queensland. 
 
As the nature of the program was along winding, hilly roads, with a large amount of tree 
canopy, DSS’s survey technique was coordinated in two stages. 
 
The first stage employed the simple method of conventional chaining. This two-man operation 
consisted of towing a 60m chain, marked at 12m increments behind a vehicle. Wooden pegs 
were placed at every 5th station, with coloured pinflags being placed at intermediate points 
along the chain. The chaining crew were also responsible for providing sketches (mud maps) of 
each line to assist the recording crews. 
 
For the second stage, DSS used Global Positioning System (GPS) kinematic observations to 
coordinate the horizontal axis and a Rapid Elevation Metre (REM) to obtain the vertical axis.  
 
The survey network consisted of fixed GPS control observations connecting a roving vehicle 
observing kinematic data along the line at the chained stations. Height control was established 
with GPS techniques followed by barometric levelling (REM) for infill for heights. Although this 
stage of the operation requires driving the line twice, the method is proven accurate and cost 
effective in achieving high production seismic surveying. 
 
Final co-ordinates were based on the Map Grid Australia (MGA), zone 55 with a Central 
Meridian of 147 degrees east whilst elevations were produced in Australian Height Datum 
(AHD). Processed data was output to disk in UKOOA and SEGP1 format together with an excel 
spreadsheet of coincidental stations. 

 
The surveying aspect of the seismic survey was performed only adequately by DSS. The 
chaining crew proceeded without any major concerns producing good chaining diagrams that 
the crew could work from. 
 
The GPS survey (second stage) performed by DSS required constant attention. The structural 
procedures in the field work were sub-standard. Numerous QC checks were lacking, survey 
methodology was very questionable, and although the end result supplied to Karoon Gas met 
contractual standards, it was often quite difficult to force a higher standard in DSS’s operation. 
DSS were also unable to supply any suitable maps for the survey. 

 
No Permanent Markers were placed for the survey as the lines ran along existing roads. The 
survey control points have been coordinated and checked with the existing datum throughout 
the region. These control points are also tied into the previous seismic surveys. See DSS final 
survey report for full listings and networks.  
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7.0 TRAFFIC MANAGEMENT 

 
Able Traffic Management (ATM), of Hampton Park Victoria, were contracted to coordinate and 
assist with the seismic operation in controlling road traffic for the survey. This aspect of the 
operation was entirely based upon safety for field personnel and third party road users. 
 
ATM put together a road management plan for submission to the four affected Shire Councils 
plus a submission to VicRoads for approval. VicRoads gave a Memorandum of Consent (MoC) 
to work along their roads within the Shires. ATM was also responsible for gaining Road 
Occupation Permits for each Shire. 
 
For roads such as South Gippsland Hwy, Strzelecki Hwy, and the Warragul-Korumburra Rd, a 
full contingent of traffic controllers were required. This involved four two-man crews working 
with the recording crew. One traffic crew were responsible for moving signage as the work 
progressed, then three separate crews with ‘stop/go’ signs worked with the back crew, the 
vibrator crew, and the front crew - separately. 
 
For all other roads the amount of traffic controllers required was dependant on the nature of the 
road. Items such as the amount of traffic, winding narrow roads, high visibility, and milk 
transport were evaluated on a day to day basis. This determined whether three traffic 
management crews or just the one crew were required. 
 
Able Traffic Management were able to perform the job adequately, however during the course 
of the survey there were two near misses with traffic plus one minor car accident. The causes 
of these incidents were acknowledged as soon as possible, with the replacement of a traffic 
controller involved in two of the incidents. See Appendix E - Terrex Safety Reports for complete 
details. 
 
On the 26th October VicRoads threatened to shut down operations through WorkSafe. This 
occurred on the South Gippsland Hwy and involved the crew working through the Bena-Loch 
bypass. The field supervisor on-site was concerned with the legalities of the MoC and seven 
hours production was lost until a  revised MoC was re-approved.  
 
ATM controllers, although performing satisfactory, still required constant supervision. This is 
mainly due to the fact that the majority of new controllers being brought into the operations   
were from the “work for dole scheme”, plus the unique activities associated with seismic 
operations are not part of a standard traffic controller’s education. 
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8.0 EXPERIMENTALS 

 
A recording program was set aside to compare the data achieved in this survey and that of the 
previous 1999 and 2001 programs. Line GKG05-02 was chosen for the testing as it coincides 
with the previous seismic data and the line is also adjacent to the recently drilled Megascolides 
#1 well. 
 
Contractual restrictions had the crew on fixed group interval, source interval, source and 
receiver arrays, therefore only the following frequency parameters were tested; 
 

Test Sweep Number Sweep Sweep Sweep Energy 
No Type Sweeps Length Frequency per km 
A Mono 2 6 sec 6-90Hz, 6-90Hz 1000 sec/km 
B Mono 2 6 sec 8-90Hz, 8-90Hz 1000 sec/km 
C Mono 2 6 sec 10-90Hz, 10-90Hz 1000 sec/km 
D Mono 2 6 sec 8-70 Hz, 8-70Hz 1000 sec/km 
E Mono 2 6 sec 8-80Hz, 8-80Hz 1000 sec/km 
F Mono 2 6 sec 8-100Hz, 8-100Hz 1000 sec/km 
G Mono 2 4 sec 8-80Hz, 8-80Hz 667 sec/km 
H Mono 2 8 sec 8-80Hz, 8-80Hz 1333 sec/km 
I Mono 1 6 sec 8-80Hz  500 sec/km 
J Vari 2 6 sec 6-72Hz, 8-96Hz 1000 sec/km 
K Vari 2 6 sec 6-64Hz, 12-96Hz 1000 sec/km 
L Vari 3 4 sec 6-56Hz, 10-80Hz, 16-96Hz 1000 sec/km 

 
 
A series of six (6) VP’s were conducted with each of the above tests, sufficient to generate a 
mini-stack for each test. They were positioned along line GKG05-02 to gain maximum 180 fold, 
with comparisons being made from the same VP. Each test was compared for signal to noise, 
groundroll generation, signal continuity and frequency content. 
 
Data quality was fair for the section tested with no improvement visible in the Varisweep Tests. 
 
Test B was chosen as the optimum frequency range, as significant data could be seen in the 
high end (cut filter) between the 80-90Hz band range. This was evident throughout the survey 
as sections of good quality data could be seen above 80Hz. 
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9.0 RECORDING 

 
A full set of recording parameters, together with other relevant details is included in Appendix A 
- Operations Specifications Summary (OSS). A complete listing of personnel and equipment will 
be supplied in Terrex Seismic’s final report. 

 
Recording operations ran relatively smoothly with 255.456 kilometres of 180 fold data acquired 
over twenty-one lines. A total of thirty production days gave an average of 8.5km/day.  
 
Standby hours accumulated to a total of 38.5hrs which when subtracting toolbox and safety 
meetings equated to 29.5hrs standby. These standby hours were mainly attributed to rain, high 
winds, and VicRoad safety issues. Overall the total standby charged is very acceptable for this 
time of year. 
 
Sufficient personnel were on hand to provide a harmonious operation. The standard of 
observing was high, sufficient quality control being applied to the data with all bad stations 
being rectified as soon as possible.  
 
A small experimental program was conducted at the start of operation to determine optimum 
parameters. During the survey only minor changes such as using a single vibe or two vibes 
were utilized in areas of difficult access, as client requested. This helped resolve any gaps in 
data without losing quality and insures an easier roll-on and roll-off effect for the line crew. All 
parameter changes were annotated on the observer logs. 
 
Recording was shutdown on the 1st November as the Vibrators were lifting up small patches of 
road verge. This was due to hot weather conditions softening the road surface. VicRoads were 
notified of these small damages along the Strzelecki Hwy. 
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10.0 PERSONNEL & EQUIPMENT 

 
The Terrex personnel were predominantly experienced and throughout the contract were 
subjected to small and acceptable amount of turnover.  The majority of senior staff have been 
with the crew for sufficient time to be well versed in the running of operations with minimal 
supervision. 
 
The standard of reporting was acceptable whilst the recording crew demonstrated on several 
occasions that they are capable of good production given suitable terrain, minimal obstructions 
and reliable machinery and equipment. The line bosses showed the necessary responsibility, 
experience and aptitude required for this role. 
 
All machinery and equipment used on the survey were in good condition and well maintained. 
The continual maintenance, particularly with the vibrators, assured that there was minimal 
downtime.  

 
All client requests were acted upon swiftly and a good working relationship was maintained 
between the various crews and the client representative.  
 
Field management was satisfactory, although it is becoming evident that more and more time is 
being spent on procedural paperwork resulting on less time actually running the crew. 
Fortunately, with the Terrex Seismic current personnel, section heads are quite capable of 
supervising their own operations. 
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11.0 RECOMMENDATIONS 
 
 
11.1 Line Preparation 
 
Although the lead in time of line preparation before recording was very short it posed no major 
problems with operations. This was only the case as 95% of the program was along local 
roads.  
 
If in the advent of any future work within the South Gippsland area, especially working within 
the farming paddocks, substantial pre-planning is required. This would be mandatory to satisfy 
the best chosen route for seismic lines, access, and all associated permits. The need to work in 
the summer months would be an absolute necessity if vehicles are going to access farmland.  
 
 
11.2 Surveying 
 
Whilst the surveying was carried out in a satisfactory manner, it is very hard to justify the high 
cost, particularly for a regional seismic survey. The charge for conventional chaining was 
extremely high, but the need for a professional company such as DSS to complete the 
surveying aspect is paramount as previous ventures by other clients on seismic surveys can 
confirm.  
 
The terrain is quite difficult for surveying, particularly when trying to achieve high production 
targets that are required for seismic acquisition. This is mainly due to problems associated with 
tree canopy hindering the GPS units maintaining constant lock with the satellites, together with 
an increased safety risk when working on shoulders of narrow, winding roads. 
 
Unfortunately in areas of hilly terrain and dense tree cover Dynamic Satellite Surveys, by virtue 
of their equipment and methodology, have a virtual mortgage on seismic work. One possible 
option to cut costs is to engage a third party to perform the chaining duties. 
 
 
11.3 Traffic Management 
 
Traffic control for the program proceeded at a satisfactory level. As expected with experience, 
the final operations with the various traffic crews worked at higher accepted level than at the 
beginning. Able Traffic Management was quite responsive to our concerns and acted 
accordingly throughout the program, adjusting their procedures to provide a safe operation. 
 
Any future work that is required in the region would need to be organised from the outset with 
all traffic management plans submitted detailing the complete seismic acquisition sequence. All 
Shire Councils and VicRoads would then have a comprehensive understanding of the relevant 
operational needs. 
  
All new subcontractors must be fully aware of the Terrex Seismic HSE policies and strictly 
adhere to them. 
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11.4 Recording 
 
Recording operations ran smoothly and the crew are capable of excellent production when all 
factors are in their favour. The line crew are predominantly experienced, with few new 
employees evident.  
 
The Party Manager and HSE advisor need to have a more “hands on” approach in field 
operations rather than letting the experienced line personnel deal with seismic issues and traffic 
controllers, etc. These concerns are internal in Terrex Seismic management structure but 
ideally field operations still require management in the field to achieve a higher standard in 
operations. 
 
 
11.5 General 
 
Overall the 2005 Korumburra 2D Seismic Survey was conducted in a safe and efficient manner 
with Karoon Gas objectives being achieved. High quality data should produce strong stacks 
and sections delineating the hydrocarbon traps of the Top Crayfish Group as well as gaining an 
accurate indication of the depth and distribution of the gas bearing coal sequences. The 
program was acquired at a reasonable price with no major incidences occurring.  
 
All contractors involved in the program worked together well, with open communication and 
discussions over the various issues encountered. All issues were dealt with and passed onto all 
parties concerned. 
 
Ideally any future seismic program in the area should be conducted around the summer 
months, enabling seismic acquisition across farmland with minimal downtime for weather, albeit 
the risk taken due to days of total fire bans. The extra hours of daylight will also ensure 
operations are completed in a quicker time frame. 
 
Traffic management control should be a lot more stringent, with the principal contractor taking 
more control of the situations, rather than leaving it to the client to sort out.  
 
The fact that the survey was approved, permitted, surveyed and recorded with minimal notice 
was a tribute to the professionalism of all parties involved. This was very much appreciated by 
the principal contractor, Terrex Seismic, as it maintained continuity of operations for its crew. 
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1.0 SUMMARY 
 
 
Programme:   22 Lines Prospect:    2005 Korumburra 2D       approx Km:  290 
         
      
Lines: GKG05-01 to GKG05-22 
     
 
Principal Contractor: Terrex Seismic Services Pty Ltd 
  
 
Sub-Contractors: Permitting : Walcott & Associates 
 Surveying : Dynamic Satellite Surveys 
 Recording : Terrex Seismic Services 
 Traffic Control : Able Traffic Management 
   
 
Recording Parameters: Vibroseis, 240 channels, 180 fold, 12m GI, 12m VP, 2  
  x 6 second  mono sweeps, 8-90z,  5 second  listen, 
  3 inline vibrators, 6 sensor SM24 10Hz phones station (6m group) 
 
Weathering:  Nil 
 
Logistical:  Roads vary from major through roads, Highways to gravel tracks. 
    Traffic control and signage on road – depending on road category. 
   Farmland mainly dairy and beef. Low lying areas are boggy if wet. 
 
Environmental: Minimal as work 98% along roads. 2% on grazing farming properties.   
     
Line Preparation: Pin flags can be used on road reserve.  
   Pegs and paint in paddocks.  
   Temporary gates to be restored.    . 
 
Facilities:  Town’s of Warragul, Korumburra.  



 
 

   

 
2.0 SURVEY SCOPE AND OBJECTIVES 
 

A regional survey of Twenty Two (22) seismic lines totalling approximately 290km are 
programmed which will predominantly be run on existing roads and tracks with less than 
10km to be acquired through an area of cleared farmland.  

 
The 2D seismic survey is designed to provide a grid of seismic data along the  Northern 
Terrace and southern end of the Narracan Trough. The existing seismic grid is limited 
covering only a small portion of the prospective area. The primary target is to map 
conventional oil and gas traps at the Top Crayfish Group equivalent level following up on 
encouraging oil shows seen in the Megascolide-1 well. The secondary objective is to map 
the thickness, distribution and depths to the gas bearing black coals penetrated in the 
Megascolides -1 well.  

 
 
    
   Timing 
   
  Permitting/Line Prep: September 05  
  Chaining/Surveying:  October - November 05   

  Recording: October – November 05        
  Depermitting: November 05    
 
 
   Cartridge Dispersal 
 

The A tape is to be sent to WesternGeco, Perth.    
 
The B copy is to be sent (under different transport) to Karoon Gas Australia Limited, 
Melbourne. 
 
All cartridges are to be kept separately on the crew. 
 
 
   Communication 
 
UHF Channel 9 
CDMA phones have signal throughout the majority of the prospect. 
 
 
 



 
 

   

 
 

 
3.0 RECORDING PARAMETERS 
 
 2005 Korumburra 2D Seismic Survey 
 
   

Acquisition Type:  Sercel 388 - 24 Bit Telemetry System  
Energy Source:  3 x Input-Output 42,000lb Peak Force 
  6x6 Truck mounted Vibrators Online 
Vibrator Point Interval:  12 metres 
Vibrator Array:  12 m Pad-Pad / No Moveups 
Vibrator Array Location:  Centred +6.0m after the VP Peg 
  (ie VP 100 is centred at VP 100.5) 
 
 
Receivers:  6 x 10 Hz SM24 Geophones / Group 
Receiver Interval:  12 metres 
Receiver Array:  6 metres (6 phones with 1.0m phone spacing) 
Receiver Array Location: Centred on the Station Peg in direction 
  of line layout  (ie Centered at SP 100) 
 
 
Sweep Length:  6.0 sec 
Number of Sweeps:  2 
Sweep Type:  Monosweep or Varisweep 
Sweep Frequencies:  6 – 80Hz (dependent on field tests) 
Sweep Taper:  200 msec Taper 
Sweep Energy per Km:  1000 sec/km 
 
 
Sweep Control:  Pelton Advance 2 Model 5 
Accelerometers:  Pelton M5 High Performance 
Similarity System:  Pelton VIBRA-SIG 
Peak Force:  44000 lbs 
Hold Down Weight:  44200 lbs 
Vibrator Drive Level:  Force Control On - 80% Peak Force 
Phase Lock:  Ground Force Phase Lock 
 
 
No. of Channels:  360 Channels 
Spread Geometry:  Symmetric Split Spread 
Maximum Offset:  2154-6-0-6-2154 metres 
 
   
Fold:  180 Fold with 6m CDP interval 
  (or 360 Fold with 12m CDP Bins) 
 
Record Length:  5.0 seconds 
Correlation Sample Rate: 2 milliseconds 
Written to Tape S.R.:  2 milliseconds 
Output Data Format:  SEG D 

 
 



 
 

   

 
4.0   COMPLIANCE  WITH PETROLEUM LEGISLATION  
 

 
 
All seismic survey operations are to be conducted within a Petroleum Exploration Licence 
4537/Petroleum Exploration Permit (PEP 162) granted under the provisions of section 138 
of the Petroleum Act 1998 and Part 3 of the Petroleum Regulations 2000.   
 
PEP 162 is held by Karoon Gas Australia Limited. 

 
For the purposes of the Act, seismic survey operations are to also include the preparation 
of the survey lines, testing procedures, acquisition and the restoration of survey lines.  
  
Contractors are required to ensure that all persons employed by them on the site are 
familiar with and comply with all relevant conditions of the Licence, in particular the Seismic 
Environmental Management Plan and Terrex Seismic HSE Management System (which 
includes Terrex Seismic Emergency Procedures and Site Specific Plan, Road Traffic 
Management) 

 
Walcott & Associates will be the Site Supervisor on behalf of Karoon Gas Australia Limited. 

 
 An Emergency Response Plan will also be posted at the operational site. 
 



 
 

   

 
 5.0 ENVIRONMENTAL AND PERMITTING 
 
 All sections of the crew must apply stringent controls to limit environmental damage.   
 

Restrictions and particular requirements listed in the "Landholder Listing spreadsheet" must 
be observed.  Fences are to be returned to their original state and must not be modified   
unless prior permission by the landholder has been provided. Gates must be left “as found”. 
 
Any damage is to be rehabilitated whilst loss of crop or pasture is to be compensated, as is 
compaction of any cultivation. 
 
All station markers must be removed after recording.  
 
Strict measures are also to be enforced to ensure that the areas are kept scrupulously clean 
of all litter, etc. 
 
Any oil spills must be cleaned up immediately with Enretech or a similar product. The 
location and amount spilled must be noted with suitable photographs attached. 
 
The landholders will move cattle where possible to minimize damage to the cables and 
phones.  
 
Endangered flora within the region includes Strzelecki Gum, Matted Flax Lilly, and Maroon 
Leek Orchid. Descriptions and pictures of these will be kept in the recorder and site office. 

 
Endangered fauna within the region includes Giant Gippsland Earthworm, Growling Grass 
Frog, and Dwarf Galaxies. 

 
 
 
 



 
 

   

6.0 LOCATION  MAP 
 
 
  



 
 

   

7.0         EMERGENCY AND PROJECT CONTACT NUMBERS 
 

  
CAMP OFFICE:  Floor 2, Yarragon Commercial Hotel, 105 Princes Highway, Yarragon, VIC 
3823. 

 
 

LOCAL EMERGENCY SERVICES & CONTACT NUMBERS 
 
 

Medical Emergency: 
 

Warragul Hospital 
West Gippsland Hospital 
Landsborough St., Warragul, 3820 
Phone: (03)5623 0611 
 
Police 
35 Palmerston St, Warragul, 3820 
Phone: 03 56232328 or 000 
 
Warragul Fire  
Captain: Mark Gallagher 
Phone: 03 5622 3229 
EMERGENCY: 03 56232000 or 000 
 
State Emergency Services 
Controller: Colin Shiels 
Emergency: 0356223281 
 
Water 
Gippsland Water Emergencies 
Phone: 1800 057057 
  
 
CREW 401 
Terrex Field Office (Warragul)       Telephone        TBA 

  Mobile   0429885704 
                                                       Sat Phone           0420100659 
                                                             E-mail            traceterracorp@bigpond.com 
 
Recorder Sat Phone   0145110634 
 
Terrex Seismic Head Office Unit 2, 37 Howson Way Bibra Lakes WA 6163 
 Telephone: 08 9434 4388 
 Fax: 08 9434 5211 
 E-mail info@terrexseismic.com 
 
 
Terrex Seismic Personnel  
 
Steve Tobin (Managing Director)       Mobile             0418 909 294 
                                                           E-mail             steve@terrexseismic.com 
 
Richard Barnes (Operations Manager) Mobile         0429 885 701 
                                                              E-mail          richard@terrexseismic.com 
                                                                
Mark Kneipp (Party Manager) Mobile  0429 885 704    



 
 

   

       traceterracorp@bigpond.com 
 
Nicky Byrne (HSE Advisor)  Mobile  0421864817 
       traceterracorp@bigpond.com 
 
Rob Smith (Mechanic)  Mobile  0427504395 
 
Tony Hutchison (Line Boss)  Mobile  0417640109 
 
 
Karoon Gas Australia Ltd 
       
Mark Smith (Exploration Manager) Telephone (03) 96400421 
     Mobile   0425 827 931  
     E-mail  msmith@karoongas.com.au 
      
Bob Hosking (Chairman)  Telephone (03)59741044 
     Mobile  0414667844 
     E-mail  rhosking@karoongas.com.au 
 
Jorg Bein (Senior Geophysicist Mobile  0404043685 
     Email  jbein@karoongas.com.au 
 
 
Client Representatives 
  
Tom Pickett                                        Mobile 0427577731 
Field Office                                         E-mail         pickett.t@bigpond.com 
 
Mike Walcott                                      Mobile              0415838193 
                                                           E-mail        walcott@powerup.com.au 
 
 
DYNAMIC SATELLITE SURVEYS 
 
Tim McCall 
Denis Williams 
DSS Yeppoon QLD                          Telephone         07 49392866 
                                                              E-mail           yeppoon@dss.com.au 
Field Office                                      Telephone          0749392866 
Mark Lefebvre                               Mobile 0429914802 
       UHF 9            
Frank Tangney   Mobile  042755945  
       UHF 9 
 
ABLE TRAFFIC MANAGEMENT 
 
Linas Prasmutas (Manager)  Telephone 0397052350 
Field Truck 17      UHF 9 
Daniel Gorse    Mobile  0402817202 
Joe Subert     Mobile  0400960661 
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APPENDIX B - Landholder Details 



Korumburra 2D Seismic Survey
Karoon Gas Permitting

No Name Postal Address Phone Lines Lot DP Parish Comment
1 M & F Charles 320 Simpson Rd 5626 1290 1, 3 1 LP29745 Lardner
2 Evan Manintveld Hamilton Rd, Warragul South 5626 1220 3 3 LP29745 Lardner Simpson Rd
3 J Labozzetta c/o Zorro Produce, Lardners Hunter Rd 0418 558064 4 1, 59(pt) LP208780 Lardner Hand carry around crops
4 Laurie Allen Allen Rd West, Hallora 3818 5627 5592 3, 4 2 LP139107 Longwarry
5 Jim & Helena Cunningham 155 Allen Rd West, Hallora 3818 5627 5567 4 1 LP212119 Longwarry
6 Don Kelton 190 Sheehan Rd, Hallora 3818 5627 5732 3 2 LP145922 Hallora
7 Frank Hedrick RNB 2667 Browns Rd, Ellinbank 3820 5626 1443 4 1,1 LP53593, PS346123 Lardner
8 Don Wueggelarr 45 Browns Rd, Ellinbank 3820 5626 1366 4 1 PS309063 Lardner
9 William Sheehan 90 Sheehans Rd, Hallora 3818 5627 5689 3 - CP170294 Hallora
10 Norman Maher 1/25 Buln Buln Rd, Drouin 5625 2035 15 3, 36(pt) LP8303 Mt View Standsfield Rd - Leasee A Russell ph 56275654
11 Cuthbertson Pty Ltd PO Box 124, Droin 5625 1504 1, 3 2 LP212119 Longwarry Mark/Paul/Mary Hammond 56275581 0428 101731
12 Barrie Bradshaw Mt View-McDonalds Track 5659 5273 15 1,1 TP133903, TP389722 Mt View mob: 0409 961049
13 Troy Notman 344 Hunters Rd, Warragul South 5626 1546 1 3 LP29745 Lardner
14 S & E Currie PO Box 195, Warragul 5626 1495 3 1 TP845570 Lardner
15 Gary Pratt 1130 Lardners Track, Lardner 5626 1477 3, 4 2 LP13838 Lardner
16 MW Reed 15 Rule Rd, Lardner 3820 0418 554 825 1 36(pt) LP29745 Lardner
17 MS & AR Attenborough 75 Allchins Rd, Poowong North 5627 5570 15 38(pt) LGD503 Poowong Nth Omearas Rd
18 GK & ML Goode 270 Omearas Rd Nth, Poowong 5659 9272 15 60D ----- Poowong
19 Murray Fowles 7625 South Gippsland Hwy, Bena 5657 2205 8 1,1,1 TP602447,TP602448,LP4444 Bena mob: 0419 886990
20 Ris Wolswinkel 85 Colliers Rd, Loch 56594303 18 1 TP627111 Loch mob: 0419 503 743 - NOT REQUIRED
21 Andrea Millsom 37 Clarence St, Loch 0417 555 742 13 Loch NOT REQUIRED
22 Austral Bricks Melbourne 98011122 3 2 LP19329 Teetora Cameron McCormick 0438 042700
23 EE Pratt c/o P.Pratt Tetoora Rd 56275639 4 1 LP73562 Teetora
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APPENDIX C - Operational Photos 
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control 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Crew working along 
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Highway with road 
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APPENDIX D - Area Maps, Shooting Order, Road Names 
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2005 Korumburra 2D Seismic Survey

Recording Program

Shooting Seismic Shooting Reference
Order Line Direction Dist (km) Map 

1 GKG05-02 N-S 3.840 B
2 GKG05-05 E-W 3.444 B
3 GKG05-06 S-N 4.152 B
4 GKG05-10 E-W 4.068 A
5 GKG05-09 E-W 8.724 A
6 GKG05-11 W-E 5.184 C
7 GKG05-12 S-N 6.588 C
8 GKG05-15 W-E 14.568 C, D
9 GKG05-07 E-W 8.748 B

10 GKG05-08 N-S 43.680 A, C, D, E
11 GKG05-13 S-N 17.400 C, E
12 GKG05-16 N-S 9.888 D
13 GKG05-14 E-W 16.980 C, F
14 GKG05-17 W-E 25.620 D, E, F
15 GKG05-19 W-E 13.800 G
16 GKG05-22 W-E 12.000 H
17 GKG05-21 E-W 8.640 I
18 GKG05-20 S-N 27.096 H, I, J
19 GKG05-01 E-W 5.940 B
20 GKG05-03 N-S 8.040 B
21 GKG05-04 W-E 7.056 B

TOTAL 255.456
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Korumburra 2D Seismic Survey
Karoon Gas
ROAD NAMES

Order Line Direction start end Comment
1 GKG05-02 N-S 0.0 1.8 Lardners Track

1.8 3.8 Hunters Lardner Track

2 GKG05-05 E-W 0.0 3.5 Sheehan Road

3 GKG05-06 S-N 0.0 4.1 Brock Road

4 GKG05-10 E-W 0.0 4.1 Lang Lang Park Road

5 GKG05-09 E-W 0.0 4.5 Clifton Road
4.5 8.7 Lyons Road

6 GKG05-11 W-E 0.0 5.2 Cochranes Road

7 GKG05-12 S-N 0.0 6.6 Timms Road

8 GKG05-15 W-E 0.0 1.0 Drouin Poowong Road
1.0 3.4 Omeras Road
3.4 6.5 Stanfield Road
6.5 14.3 Mountain View Road

9 GKG05-07 E-W 0.0 2.0 Lardners-Hunters Road
2.0 8.7 Torwood-Topiram Road

10 GKG05-08 N-S 0.0 19.3 Drouin-Poowong Road
19.3 20.6 Loch-Poowong Road
20.6 27.3 Bass Valley Road
27.3 27.8 Private Property
27.8 30.4 Bena-Kongwak Road
30.4 35.2 Jeetho West Road
35.2 37.0 Wonthaggi-Loch Road
37.0 43.6 Andersons Hill Road

11 GKG05-13 S-N 0.0 2.3 Wonthaggi-Loch Road
5.5 5.9 Loch
5.9 9.2 Pattersons-Ferriers Road
9.2 10.7 Ferriers Road
10.7 11.4 Mtlyall Road
11.4 17.5 North Poowong Road

Approx 
Distance(km)



Order Line Direction start end Comment

12 GKG05-16 N-S 0.0 9.7 Main South Road

13 GKG05-14 E-W 0.0 8.1 Drouin Ranceby Road
8.1 16.9 Lang Lang Poowong Road

14 GKG05-17 W-E 0.0 13.3 South Gippsland Hwy
13.3 16.3 Holmes Road to Bena
16.3 25.5 Korumburra-Warragul Road

15 GKG05-19 W-E 0.0 5.2 Ross Witherdons Road
5.2 6.2 Wild Dog Valley Road
6.2 8.2 Amietts Road
8.2 11.1 Mt Eccles Rd
11.1 13.6 Wild Dog Valley Road

16 GKG05-22 W-E 0.0 3.9 Wooreen-Mirboo Road
3.9 12.0 Strzelecki Hwy

17 GKG05-21 E-W 0.0 8.7 Grand Ridge Road

18 GKG05-20 S-N 0.0 11.1 Longatha-Yarragon Rd
11.1 26.8 Longatha-Yarragon Rd (Grand Ridge Rd)

19 GKG05-01 E-W 0.0 2.0 Blazers Track
2.0 3.4 Hunters Track
3.4 3.9 Private Property
3.9 4.2 Lardners Track
4.2 5.6 Rule Road
5.6 6.0 Private Property

20 GKG05-03 N-S 0.0 1.1 Simpson Road Nth
1.1 1.4 Private Property
1.4 2.6 Simpson Road Nth
2.6 5.5 Private Property
5.5 7.2 Simpson Road Sth
7.2 7.9 Hick Road

21 GKG05-04 W-E 0.0 1.4 Allen Road West
1.4 2.7 Private Property
2.7 3.5 Allen Road East
3.5 6.5 Private Property
6.5 7.0 Brown Road

Approx 
Distance(km)
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APPENDIX E - Terrex Safety Reports 
 



Prospect Client Report Date
Job Position Name of Reporter Revision Date

Fatality Health Light Vehicle Spill / Leak Equipment x Field Location
Lost Time Injury x Heavy Vehicle Disposal Assets Camp
Incident Fatality Reputation Travelling
Medical Hotel / Motel
Treatment Other (Explain)
First Aid

x Near Accident /  Failure

A B C D
x Land Transport Potential Energy

Air Transport Machinery/Hand Tools
Water Transport Biological 
Electrical Nuisance / Noise
Fire/Flammable Drugs / Alcohol
Temperature Natural Phenomena
Explosives Human (crime)
Vibration Toxic / Hazardous 

substance

Moderate

Effect

Massive

Effect

Effect

Total Loss

Damage

Mod. 
health or 

injury
Major 

Injury or 
health
Severe 
Injury or 
health

Minor 
health or 

injury

Minor 
Damage

Major 
Damage

Minor

Effect

Moderate

Event Date 10/10/2005

Accident/Failure Personnel Automative Environmental

Detailed Description of Facts

Other

NEAR MISS REPORT

Event Time 1100 hrs

10/10/2005
11/10/2005

Classification Category Site

Korumburra 2D
Road Traffic Management

Karoon Gas
Jo  Subert

Description of Actual or Potential Loss

Medium

Hazard Category
(check only one)

Serious Serious

Medium Medium High Serious

4

3

High High

Major

Consequence

rarely

Low

Risk

Classification

Moderate

P
ot

en
tia

l S
ev

er
ity Minor

Major

Severe

(50%-75%) (75%-100%)

2

1

Low Medium High

Low Low Low

occaisionally frequently

Level of Exposure

B4 constantly

In
ju

ry
 o

r 
Ill

ne
ss

P
ro

pe
rty

 
D

am
ag

e

E
nv

iro
n-

m
en

t

(0%-25%) (25%-50%)

At 600 hours a two man traffic Management team had set up a six kilometer Road Signage on Lardners track.    The 
warning signs covered Line KG05-02  (3.8 kilometers long) including all side roads.  Lardners track is a bitumen two 
lane Road with a speed limit of 100 kilometers an hour.  
At approximately 1100 hours three Paystar Vibrators were in the South bound lane shooting along Line KG05-02 at 
station 0200.  (Lardner's  Track).  Traffic controller Daniel Gorse was operating a stop/go sign behind the three Paystar 
vibrators.  Daniel was in control of the south bound traffic and had his sign on stop.  Daniel had no traffic on the south 
bound side.  Jo Subert was operating the stop/go sign in front of the vibrators facing the North bound traffic and had his 
sign on Stop.  
A milk transport truck travelling north in the North bound lane had come around a blind corner at fast speed.  The Truck 
driver upon seeing the Traffic Operator's Stop sign and the Vibrators locked on his brakes.  This caused the milk truck 
to skid approximately 60 meters.  The milk truck trailer swung slightly onto the South bound lane then back onto the 
North bound lane coming to a stop with the passenger side wheels on the grass verge.  The milk truck's front cab was 
stopped in line with the rear of the front vibrator.  Traffic Controller Jo Subert had to move from his position quickly to 
avoid any risk of getting hit by the milk truck.  The Milk truck driver reversed his truck back to Traffic Controller Jo 
Subert.  The truck driver claimed he did not see any signs.  Jo Subert told the driver that there are signs.  This included 
a pre-pare to stop warning sign with a men at work symbolic sign.  
The near miss was reported to Client Representative Tom Pickett who then informed Terrex's Party Manager Mark 
Kneipp and HSE advisor Nicky Byrne.

Note:  All transport companies had been notified prior to work commencement.  The transport companies had been 
phoned and emailed with information including maps and dates of Survey area and that personnel and Road plants 
would be working on the roads.



Tom Pickett

Corrective Action
For cases where no investigation is required, enter necessary corrective actions below

Item
No. RemarksCompletion 

DateTarget DatePerson 
ResponsibleAction Item

Emails maps & reminders regularly  
of area of work.  

3

Arrange extra road Traffic Management 
personnel to control the front and back crews.

Tom 
Pickett/  

Nicky Byrne
10-Oct

Arranged for two extra TM to start 
on 11/10/05.  

1

2

10-Oct

Notify all transport companies in the area of 
the Near miss incident.  Remind of our area of 
work and  personnel are on the roads. 

See Safety Meeting Minutes 
11/11/05Safety-Meeting; Awareness, TM topic.   Nicky Byrne

11-Oct 11-Oct

10-Oct 10-Oct

Example of Able Traffic Management on Vibrators on Line KG05-02.

skid finished on grass verge brake mark started
Picture taken facing North where truckPicture taken facing South where truck



Prospect Client Report Date
Job Position Name of Reporter Revision Date

Fatality Health x Light Vehicle Spill / Leak Equipment x Field Location
Lost Time Injury x Heavy Vehicle Disposal Assets Camp

x Incident Fatality Reputation Travelling
Medical Hotel / Motel
Treatment Other (Explain)
First Aid

Near Accident /  Failure

Classification Category Site

Korumburra 2D
Able Traffic Management 

Karoon Gas
Greg Farley/all concerned

Description of Actual or Potential Loss

INCIDENT REPORT

Event Time 900hrs

19/10/2005
20/10/2005

Event Date 19/10/05

Accident/Failure Personnel Automative Environmental

Detailed Description of Facts

Other

Contractor Greg Farley from Able Traffic Management was operating the stop/slow baton on back crew at the rear of the 
crew.  At approximately  0855 hours Greg requested that north bound traffic be held while he moved the traffic warning 
signs from the back of the work area onto his sign Ute and move to a better viewing position.  Greg stopped and parked 
his sign Ute in the south bound (left) lane of the road on a bend on a downward sloping hill approximately station 1780 
on Line 8.  Greg got out of his vehicle and attached a warning sign to the rear of his Ute and positioned himself on the 
opposite shoulder of the road with his stop/slow baton to control the traffic coming south bound down the hill.  Greg had 
clear vision of the back crew workers (150-200 meters) and 100-120 meters vision of the down hill south bound traffic.    

Able Traffic Controller Brett Farley was positioned at the front of the workers on back crew.  Brett stopped North bound 
truck driver Adrian Rixon before the bridge at station  1821, approximately 450 meters from Greg.  Brett requested 
permission for the semi truck to go through the back crew work area from Greg.  Greg approved request having no 
south bound traffic and had his baton on stop.  Brett warned truck driver of workers and vehicles on road and to drive 
through with caution.  

At approximately 0900 hours Greg stopped one south bound utility Ute.  Within a moment Adrian Rixon's truck pasted 
between Greg and his vehicle.  This caused Greg to momentarily lose sight of the south bound traffic lane.    Margaret 
was driving her Falcon XL south bound down the hill.  As Margaret drove around the corner down the hill in the south 
bound lane, she saw a Ute parked in the south bound lane. Margaret immediately braked, causing her vehicle to start 
crossing the centre line.  Adrian braked instantly bringing his truck to stop. Margaret turned her vehicle across the lane 
of the oncoming truck clipping her rear passenger side guard and tail light with the truck's passenger side front bummer.  
The Falcon came to a stop on the grass verge facing west next to the North bound lane.  See photo attached.
Greg immediately moved 30 meters up the road to reduce further incident.  
See attached report filed by Able Traffic Management Greg Farley

Emergency Log Sheet
0900  Greg immediately announced the Emergency situation on his UHF hand held two way radio, channel 7     (back 
crews operating channel). 
All crews operating down the back immediately stopped worked upon hearing the emergency situation.          
0900   Del Hildred (Jug Truck) who was down the back and heard the emergency on the UHF contacted  the recorder on 
VHF channel 2.  Observer Frank Whitehead asked if anyone was injured and if medical help was required? 
At this time all crews are on stand-by
0900   Del requested Simon Toll who was closet to the scene to assess situation.    
0902   Simon relayed to Del who relayed to Frank in the recorder that two parties involved were okay and medical 
assistance was not required and damage to vehicles is very minor ie. broken tail light.
0902   Line boss Tony Hutchison contacted 401 office in Yarragon and informed Party Manager Mark Kneipp of incident. 
Mark asked Tony to ensure Police were contacted if deemed necessary.
0903   Frank requested Simon ensure all vehicles were safely off the road and report back
0909   HSE advisor Nicky Byrne phoned Simon Toll for more details on incident
0910   Mark Kneipp phone client representative Tom Pickett leaving a message of incident on his answer phone.



Prospect Client Report Date
Job Position Name of Reporter Revision Date

Line KG05-08 Approximately Station 1708

INCIDENT REPORT
Korumburra 2D Karoon Gas 19/10/2005

Able Traffic Management Greg Farley/all concerned 20/10/2005

Emegency Log Sheet Continued
0912   Able Traffic controller Damien Nash arrived on scene to relieve Greg so he could exchange details
0912  Tony arrived on scene.  Took Photos.  Then ensured all vehicles were safely off the road.  Tony gave all clear to 
Frank.
0915  Frank resumed shooting.  Front crew were on stand-by until Damien returned to the front.
0915  Mark called Tony Hutchison for update
0925  Party Manager notified of details by Greg Farley.  Mark informed Greg we would be there in 20 mins
0933  Client Representative, Tom Pickett on scene
0950  Mark Kneipp (PM) and Nicky Byrne (HSE) arrived on scene

NOTE:  Sometime in between Tony's snatch strap was requested.  The snatch strap was not needed.  
It was also agreed upon by both Damien and Margaret that the Police were not needed

Details were exchanged.  Both vehicles were driven away from the scene.  
Mark, Tom and Nicky discussed the details with Greg.  It was agreed that at least one early warning sign should be in 
place at all times whilst moving the signs up.  Greg expressed his concern that signs were being left for more than 4 
kilometers at times when work had finished hours earlier. It was also agreed that a better position could have been 
used to control the traffic.  At the time Greg felt that he had to have sight of the back crew.  It was discussed that it is 
not necessary to have sight of the crew and in that situation being on a bend, it would have been better to be 
positioned up the hill before the bend.  Greg resumed traffic duties with back crew.   

Nicky and Tom met with team leader Daniel Gorse.  He was informed of the discussed details and of Greg's concern 
with the signs.  Daniel agreed that a warning sign should always be in place whilst moving the signs up.  The sign 
situation was left to Daniel to organize.    



Prospect Client Report Date
Job Position Name of Reporter Revision Date

Margaret Clark - Rego No PFC 729

Adrian Rixon - Reg No TNY 960

INCIDENT REPORT
Korumburra 2D Karoon Gas 19/10/2005

Able Traffic Management Greg Farley/all concerned 20/10/2005



Prospect Client Report Date
Job Position Name of Reporter Revision Date
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x Land Transport Potential Energy

Air Transport Machinery/Hand Tools
Water Transport Biological 
Electrical Nuisance / Noise
Fire/Flammable Drugs / Alcohol
Temperature Natural Phenomena
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Vibration Toxic / Hazardous 

substance

occaisionally frequently

Level of Exposure

C3 constantly

In
ju

ry
 o

r 
Ill

ne
ss

Pr
op

er
ty

 
D

am
ag

e

En
vi

ro
n-

m
en

t

(0%-25%) (25%-50%) (50%-75%) (75%-100%)

2

1

Low Medium High

Low Low Low

Consequence

rarely

Low

Risk

Classification

Moderate

P
ot

en
tia

l S
ev

er
ity Minor

Major

Severe

4

3

High High

Major

Serious Serious

Medium Medium High Serious

Medium

HSE met with Daniel prior to start of 
work to ensure this action had been 
completed

Hazard Category
(check only one)

Review warning signs and TM procedures Daniel 
Gorse

20-Oct 20-Oct

Immediate Done

Team leader Daniel Gorse informed 
Greg to leave the signs for the day

3

Review of Incident at toolbox HSE

20-Oct
See toolbox minutes 20-10-05

1

2

An early warning sign to be in place at all times 
whilst doing a move up.

TM

Corrective Action
For cases where no investigation is required, enter necessary corrective actions below

Item
No. RemarksCompletion 

DateTarget DatePerson 
ResponsibleAction Item

Minor 
health or 

injury

Minor 
Damage

Major 
Damage

Minor

Effect

Moderate

Moderate

Effect

Massive

Effect

Effect

Total Loss

Damage

Mod. 
health or 

injury
Major 

Injury or 
health
Severe 
Injury or 
health

Able Traffic Management Greg Farley/all concerned 20/10/2005

INCIDENT REPORT
Korumburra 2D Karoon Gas 19/10/2005



Prospect Client Report Date
Job Position Name of Reporter Revision Date

INCIDENT REPORT
Korumburra 2D Karoon Gas 19/10/2005

Able Traffic Management Greg Farley/all concerned 20/10/2005



Prospect Client Report Date
Job Position Name of Reporter Revision Date

INCIDENT REPORT
Korumburra 2D Karoon Gas 19/10/2005

Able Traffic Management Greg Farley/all concerned 20/10/2005



Prospect Client Report Date
Job Position Name of Reporter Revision Date

Grass verge where Margarets car stopped

Able Traffic Management Greg Farley/all concerned 20/10/2005

INCIDENT REPORT
Korumburra 2D Karoon Gas 19/10/2005



Prospect Client Report Date
Job Position Name of Reporter Revision Date

Fatality Health Light Vehicle Spill / Leak Equipment x Field Location
Lost Time Injury x Heavy Vehicle Disposal Assets Camp
Incident Fatality Reputation Travelling
Medical Hotel / Motel
Treatment Other (Explain)
First Aid

x Near Accident /  Failure

Skid marks approximately 150 - 200 meters

Site
Accident/Failure Personnel Automotive Environmental

Detailed Description of Facts

Other

Karoon Gas
Greg Farley

Classification Category

Description of Actual or Potential Loss

NEAR MISS REPORT

Event Time 1150

24/10/2005
25/10/2005

Event Date 24/10/2005

Korumburra 2D
Able Traffic Management

At approximately 1150 hours Able Traffic Controller Greg Farley was operating his stop/slow baton on Line 14 station 
375.  Greg was positioned at the rear of the vibrators behind his sign Ute with flashing beacons.  Greg had his baton on 
stop.  A truck with a single tri axle trailer travelling approximately 80 to 100 kilometers per hour west up a hill, came 
round a bend saw Greg's stop baton and locked on his brakes.  Greg immediately called traffic controller Lewis Sateliffe 
who was operating his stop/slow baton at the front of the vibes, stating he was letting through a truck.  Greg did not stop 
the truck, instead turned his baton onto slow.  The truck past Greg travelling approximately 20 kilometers per hour.  
Adam Toth the lead vibrator operator called the recorder on VHF channel 2 to report the near miss.  Client 
representative Tom Pickett was at the recorder at the time.  Tom inspected the  near incident taking photos and details 
from Greg.  Greg requested a pilot vehicle be positioned behind him to warn motorist.  Tom notified HSE advisor Nicky 
Byrne of near miss.  Tom advised Nicky of Greg's recommendation and that the two way hand holds the traffic 
controllers were using did not allow them to be at a safe distance from the vibes and at a better vantage position to 
control traffic.  Nicky recommended that trouble shooter Justin Pope be used as a pilot vehicle and acquire Terrex's 
UHF hand holds from front and back crew.  Tom spoke to team leader Daniel Gorse about the Traffic Controller's hand 
held radios and requested that they get hold of or purchase higher wattage radios for this job.  



Prospect Client Report Date
Job Position Name of Reporter Revision Date

A B C D
x Land Transport Potential Energy

Air Transport Machinery/Hand Tools
Water Transport Biological 
Electrical Nuisance / Noise
Fire/Flammable Drugs / Alcohol
Temperature Natural Phenomena
Explosives Human (crime)
Vibration Toxic / Hazardous 

substance

Able Traffic Management Greg Farley 25/10/2005

NEAR MISS REPORT
Korumburra 2D Karoon Gas 24/10/2005

C3 constantly
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(0%-25%) (25%-50%)

Low Medium High

Low Low Low

Low

Risk

Classification

Moderate

P
ot

en
tia

l S
ev

er
ity Minor

Major

Severe

2

1

4

3

High High

MajorMajor 
Damage

Effect

Serious Serious

Medium Medium High Serious

Pilot vehicle deemed necessary at 
the time until higher wattage hand 
holds were used by Traffic 

Medium

Hazard Category
(check only one)

25-Oct

Corrective Action
For cases where no investigation is required, enter necessary corrective actions below

Item

1

2 Immedi-
ate

Higher wattage hand holds to be used by 
traffic controllers

Daniel 
Gorse

Pilot vehicle to be used to warn motorist Tom Pickett Immedi-
ate

Action Item RemarksCompletion 
DateTarget DatePerson 

ResponsibleNo.

Minor 
health or 

injury

Minor 
Damage

Minor

Effect

Consequence

rarely

(50%-75%) (75%-100%)

occasionally frequently

Level of Exposure

Moderate

Moderate

Effect

Massive

Effect

Total Loss

Damage

Mod. 
health or 

injury
Major 

Injury or 
health
Severe 
Injury or 
health
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APPENDIX F - Daily Reports 



KAROON GAS PTY LTD

KORUMBURRA 2D SEISMIC SURVEY DAILY REPORT

Production Day No. 0

Recording (Terrex Seismic)

Production
Stn Stn # Stns # VPs # Skips Tape # Tape #

0 0 0
Approx Program (km) = 255.42 Program Remaining = 255.420
Recorded to Date = 0.000 Percentage Complete = 0%

Hours
Record Line Record Detours Experi- Trouble LO / PU Travel Charge Toolbox Down Total
Hours Move Move mental Shoot Standby  & Safety hrs hrs

Comments

Estimated Completion date @ 8km/day = Average km/day = 

Surveying (Dynamic Satelitte Surveys)

Production
Stn Stn Stn Stn
100 387
100 446
100 300

Chained to Date = Surveyed to Date =
Chained Remaining  = Surveyed Remaining  =

Percentage Complete = 4% Percentage Complete = 0%
Hours

Travel Chain Office Standby Other Travel Control Survey Office Standby Other
1 9.50

9.50 0.00 0.00 0.00

Comments

Traffic Control (Able Traffic Management)

Hours
Crew Start End Total Lines Department
No 17 7:00 15:00 8:00 8

18.00
Comments

SPECIAL COMMENTS

Saturday, 1 October 2005

Line Distance (km)

0

2/11/05

Chaining Distance (km) Surveying Distance (km)
GKG05-05 3.444
GKG05-06 4.152
GKG05-07 2.400

9.996 0.000
9.996 0.000
245.424 255.420

Survey



KAROON GAS PTY LTD

KORUMBURRA 2D SEISMIC SURVEY DAILY REPORT

Production Day No. 0

Recording (Terrex Seismic)

Production
Stn Stn # Stns # VPs # Skips Tape # Tape #

0 0 0
Approx Program (km) = 255.42 Program Remaining = 255.420
Recorded to Date = 0.000 Percentage Complete = 0%

Hours
Record Line Record Detours Experi- Trouble LO / PU Travel Charge Toolbox Down Total
Hours Move Move mental Shoot Standby  & Safety hrs hrs

Comments

Estimated Completion date @ 8km/day = Average km/day = 

Surveying (Dynamic Satelitte Surveys)

Production
Stn Stn Stn Stn
300 829
100 270

Chained to Date = Surveyed to Date =
Chained Remaining  = Surveyed Remaining  =

Percentage Complete = 7% Percentage Complete = 0%
Hours

Travel Chain Office Standby Other Travel Control Survey Office Standby Other
1 9.50

19.00 0.00 0.00 0.00

Comments

Traffic Control (Able Traffic Management)

Hours
Crew Start End Total Lines Department

Comments

SPECIAL COMMENTS

237.036 255.420

8.388 0.000
18.384 0.000

GKG05-04 2.040

Distance (km)
GKG05-07 6.348

3/11/05

Chaining Distance (km) Surveying

0

Sunday, 2 October 2005

Line Distance (km)



KAROON GAS PTY LTD

KORUMBURRA 2D SEISMIC SURVEY DAILY REPORT

Production Day No. 0

Recording (Terrex Seismic)

Production
Stn Stn # Stns # VPs # Skips Tape # Tape #

0 0 0
Approx Program (km) = 255.42 Program Remaining = 255.420
Recorded to Date = 0.000 Percentage Complete = 0%

Hours
Record Line Record Detours Experi- Trouble LO / PU Travel Charge Toolbox Down Total
Hours Move Move mental Shoot Standby  & Safety hrs hrs

Comments

Estimated Completion date @ 8km/day = Average km/day = 

Surveying (Dynamic Satelitte Surveys)

Production
Stn Stn Stn Stn
270 525

Chained to Date = Surveyed to Date =
Chained Remaining  = Surveyed Remaining  =

Percentage Complete = 8% Percentage Complete = 0%
Hours

Travel Chain Office Standby Other Travel Control Survey Office Standby Other
1 6.00 2 3 1 3 2 3

25.00 0.00 3.00 0.00

Comments

Traffic Control (Able Traffic Management)

Hours
Crew Start End Total Lines Department

Comments

SPECIAL COMMENTS

233.976 255.420

Slow day hand carries. 1/2 day
Survey vehicle arrives at 12noon. Set up vehicle. Recce for control/maps

3.060 0.000
21.444 0.000

Distance (km)
GKG05-04 3.060

4/11/05

Chaining Distance (km) Surveying

0

Monday, 3 October 2005

Line Distance (km)



KAROON GAS PTY LTD

KORUMBURRA 2D SEISMIC SURVEY DAILY REPORT

Production Day No. 0

Recording (Terrex Seismic)

Production
Stn Stn # Stns # VPs # Skips Tape # Tape #

0 0 0
Approx Program (km) = 255.42 Program Remaining = 255.420
Recorded to Date = 0.000 Percentage Complete = 0%

Hours
Record Line Record Detours Experi- Trouble LO / PU Travel Charge Toolbox Down Total
Hours Move Move mental Shoot Standby  & Safety hrs hrs

Comments

Estimated Completion date @ 8km/day = Average km/day = 

Surveying (Dynamic Satelitte Surveys)

Production
Stn Stn Stn Stn
100 565

Chained to Date = Surveyed to Date =
Chained Remaining  = Surveyed Remaining  =

Percentage Complete = 11% Percentage Complete = 0%
Hours

Travel Chain Office Standby Other Travel Control Survey Office Standby Other
1 9.50 2.25 1.5 1 7 2.5 3

34.50 0.00 10.00 0.00

Comments

Traffic Control (Able Traffic Management)

Hours
Crew Start End Total Lines Department

Comments

SPECIAL COMMENTS

Tuesday, 4 October 2005

Line Distance (km)

0

5/11/05

Chaining Distance (km) Surveying Distance (km)
GKG05-03 5.580

5.580 0.000
27.024 0.000
228.396 255.420

Hand carry 2km on line3
Kinematic runs on lines 5, 6, 4. Height control for REM



KAROON GAS PTY LTD

KORUMBURRA 2D SEISMIC SURVEY DAILY REPORT

Production Day No. 0

Recording (Terrex Seismic)

Production
Stn Stn # Stns # VPs # Skips Tape # Tape #

0 0 0
Approx Program (km) = 255.42 Program Remaining = 255.420
Recorded to Date = 0.000 Percentage Complete = 0%

Hours
Record Line Record Detours Experi- Trouble LO / PU Travel Charge Toolbox Down Total
Hours Move Move mental Shoot Standby  & Safety hrs hrs

Comments

Estimated Completion date @ 8km/day = Average km/day = 

Surveying (Dynamic Satelitte Surveys)

Production
Stn Stn Stn Stn
565 770
525 688
100 360

Chained to Date = Surveyed to Date =
Chained Remaining  = Surveyed Remaining  =

Percentage Complete = 14% Percentage Complete = 0%
Hours

Travel Chain Office Standby Other Travel Control Survey Office Standby Other
1 9.50 2.5 1.5 1 7 2.5 2.75

44.00 0.00 17.00 0.00

Comments

Traffic Control (Able Traffic Management)

Hours
Crew Start End Total Lines Department

Comments

SPECIAL COMMENTS

Wednesday, 5 October 2005

Line Distance (km)

0

6/11/05

Chaining Distance (km) Surveying Distance (km)
GKG05-03 2.460
GKG05-04 1.956
GKG05-01 3.120

7.536 0.000
34.560 0.000
220.860 255.420

About 1.5km hand carry chaining. Intermittant showers
Survey on line 3,7 with Hz positions - Also height control. Slow going on line 3 with detours etc



KAROON GAS PTY LTD

KORUMBURRA 2D SEISMIC SURVEY DAILY REPORT

Production Day No. 0

Recording (Terrex Seismic)

Production
Stn Stn # Stns # VPs # Skips Tape # Tape #

0 0 0
Approx Program (km) = 255.42 Program Remaining = 255.420
Recorded to Date = 0.000 Percentage Complete = 0%

Hours
Record Line Record Detours Experi- Trouble LO / PU Travel Charge Toolbox Down Total
Hours Move Move mental Shoot Standby  & Safety hrs hrs

Comments

Estimated Completion date @ 8km/day = Average km/day = 

Surveying (Dynamic Satelitte Surveys)

Production
Stn Stn Stn Stn
100 420
100 560

Chained to Date = Surveyed to Date =
Chained Remaining  = Surveyed Remaining  =

Percentage Complete = 17% Percentage Complete = 0%
Hours

Travel Chain Office Standby Other Travel Control Survey Office Standby Other
1 9.50 2.5 1 7.75 2.5 2

53.50 0.00 24.75 0.00

Comments

Traffic Control (Able Traffic Management)

Hours
Crew Start End Total Lines Department
No 17 7:00 17:00 10:00 2, 8

10.00
Comments

Thursday, 6 October 2005

Line Distance (km)

0

8/11/05

Chaining Distance (km) Surveying Distance (km)
KG05-02 3.840
KG05-08 5.520

9.360 0.000
43.920 0.000
211.500 255.420

Road Traffic control assisted chaining on line 2, 8. Section of pinflags removed by someone

Software upgrade on REM. Lines 7,1,2 surveyed for hz and Vt control.

Survey

Able Traffic Management commenced operations. Inducted in seismic operations. Supplied maps OK



KAROON GAS PTY LTD

KORUMBURRA 2D SEISMIC SURVEY DAILY REPORT

Production Day No. 0

Recording (Terrex Seismic)

Production
Stn Stn # Stns # VPs # Skips Tape # Tape #

0 0 0
Approx Program (km) = 255.42 Program Remaining = 255.420
Recorded to Date = 0.000 Percentage Complete = 0%

Hours
Record Line Record Detours Experi- Trouble LO / PU Travel Charge Toolbox Down Total
Hours Move Move mental Shoot Standby  & Safety hrs hrs

Comments

Estimated Completion date @ 8km/day = Average km/day = 

Surveying (Dynamic Satelitte Surveys)

Production
Stn Stn Stn Stn
560 1465 100 420

100 387

Chained to Date = Surveyed to Date =
Chained Remaining  = Surveyed Remaining  =

Percentage Complete = 21% Percentage Complete = 3%
Hours

Travel Chain Office Standby Other Travel Control Survey Office Standby Other
1 8.00 2.5 1.5 1 9.5 4

61.50 0.00 34.25 0.00

Comments

Traffic Control (Able Traffic Management)

Hours
Crew Start End Total Lines Department
No 17 7:00 15:00 8:00 8

18.00
Comments

SPECIAL COMMENTS

Friday, 7 October 2005

Line Distance (km)

0

Seismic Crew arrived late in the afternoon..

8/11/05

Chaining Distance (km) Surveying Distance (km)
KG05-08 10.860 KG05-02 3.840

KG05-05 3.444

10.860 7.284
54.780 7.284
200.640 248.136

Road Traffic control assisted chaining. Drouin-Poowong Rd
Commence REM today. 4hrs Kinematic runs

Survey

Working along Poowong-Drouin Rd



KAROON GAS PTY LTD
KORUMBURRA 2D SEISMIC SURVEY DAILY REPORT

Production Day No. 0
Recording (Terrex Seismic)
Production

Stn Stn # Stns # VPs # Skips Tape # Tape #

0 0 0
Approx Program (km) = 255.42 Program Remaining = 255.420
Recorded to Date = 0.000 Percentage Complete = 0%

Hours
Record Line Record Detours Experi- Trouble LO / PU Travel Charge Toolbox Safety Down
Hours Move Move mental Shoot Standby hrs

0.3 0.5 4

Comments

Estimated Completion date @ 8km/day = Average km/day = 

Surveying (Dynamic Satelitte Surveys)
Production

Stn Stn Stn Stn
1465 2230 100 381

100 829
100 446
100 230

Chained to Date = Surveyed to Date =
Chained Remaining  = Surveyed Remaining  =

Percentage Complete = 25% Percentage Complete = 10%
Hours

Travel Chain Office Standby Other Travel Control Survey Office Standby Other
1 9.50 1 1 10 2.5

71.00 0.00 44.25 0.00

Comments

Traffic Control (Able Traffic Management)
Hours
Crew Start End Total Lines Department
No 17 7:00 16:00 9:00 8

27.00
Comments

SPECIAL COMMENTS
Karoon Gas Induction conducted for Terrex Crew.

Worked through Poowong

9/11/05

Line Distance (km)

63.960
191.460

25.116
230.304

GKG05-04 1.560

Saturday, 8 October 2005

0

9.180 17.832

GKG05-07 8.748
GKG05-06 4.152

Surveying

Karoon Gas Induction (0.5 hrs). Equipment unloaded from vehicles. Spread count. Vehicles loaded with spread ready for work. 
Radio's installed in vibes, Pelton problems (3 not working). Line crew return home @ 15:30.

Distance (km)
GKG05-03 3.372

Distance (km)Chaining
GKG05-08 9.180

Survey

Road Traffic control assisted chaining. 
Showers throughout the day



KAROON GAS PTY LTD
KORUMBURRA 2D SEISMIC SURVEY DAILY REPORT

Production Day No. 0
Recording (Terrex Seismic)
Production

Stn Stn # Stns # VPs # Skips Tape # Tape #

0 0 0
Approx Program (km) = 255.42 Program Remaining = 255.420
Recorded to Date = 0.000 Percentage Complete = 0%

Hours
Record Line Record Detours Experi- Trouble LO / PU Travel Charge Toolbox Safety Down
Hours Move Move mental Shoot Standby hrs

2.7 6.8 1 0.3 2.2

Comments

Estimated Completion date @ 8km/day = Average km/day = 

Surveying (Dynamic Satelitte Surveys)
Production

Stn Stn Stn Stn
100 439 565 770
360 600

Chained to Date = Surveyed to Date =
Chained Remaining  = Surveyed Remaining  =

Percentage Complete = 28% Percentage Complete = 11%
Hours

Travel Chain Office Standby Other Travel Control Survey Office Standby Other
1 9.00 2 1 9.5 2.5

80.00 0.00 53.75 0.00

Comments

Traffic Control (Able Traffic Management)
Hours
Crew Start End Total Lines Department
No 17 6:30 18:40 12:10 2

39.1
Comments

SPECIAL COMMENTS

Commenced work with recording on layout. Shadowed Vibes for experimentals.

10/11/05

Line Distance (km)

70.908
184.512

27.576
227.844

Sunday, 9 October 2005

0

6.948 2.460

Surveying

Intermittent heavy showers until mid afternoon. Line crew layout on lines 02, 05 - finish at 13:30hrs. Vibe problems - Pelton 
instruments fixed approx 1330hrs. Wireline commenced at 1430hrs. Experimental Testing completed on line 02. Road traffic 
management commenced with recording crew. PM & HSE in field assisting operations with road crew.

Distance (km)
GKG05-03 2.460

Distance (km)Chaining
GKG05-10

2.880
4.068

GKG05-01

GKG05-02

Recording

Re-chained missing section on line 2 for recording. Hand carried section on line 1
Atmospheric conditions unsuitable for REM. GPS Kinematic runs on Line 1, Line 8, Line 10



KAROON GAS PTY LTD
KORUMBURRA 2D SEISMIC SURVEY DAILY REPORT

Production Day No. 1
Recording (Terrex Seismic)
Production

Stn Stn # Stns # VPs # Skips Files Tape
100 420 320 290 30 91-380 2
100 311 211 183 29 381-570 3

531 473 59
Approx Program (km) = 255.42 Program Remaining = 249.048
Recorded to Date = 6.372 Percentage Complete = 2%

Hours
Record Line Record Detours Experi- Trouble LO / PU Travel Charge Toolbox Safety Down
Hours Move Move mental Shoot Standby hrs

6 1.9 1.1 0.3 3.2

Comments

Estimated Completion date @ 8km/day = Average km/day = 6.4

Surveying (Dynamic Satelitte Surveys)
Production

Stn Stn Stn Stn
100 829 100 395
100 250 460 564

100 829
100 439

Chained to Date = Surveyed to Date =
Chained Remaining  = Surveyed Remaining  =

Percentage Complete = 32% Percentage Complete = 18%
Hours

Travel Chain Office Standby Other Travel Control Survey Office Standby Other
1 9.00 1 1 1 9.25 2 1.5

89.00 0.00 63.00 0.00

Comments

Traffic Control (Able Traffic Management)
Hours
Crew Person Start End Total Lines Department
No 17 2 6.50 18.25 11.75 2,5,6 Recording

51.00
Comments

SPECIAL COMMENTS
Near miss with traffic (milk tanker) - report pending. Contacted all milk transport companies - to re-emphasis

Milk tanker ignored signage - travelling to fast.

11/11/05

Line Distance (km)

81.456
173.964

45.180
210.240

GKG05-10 4.068

Monday, 10 October 2005

6.372

10.548 17.604

GKG05-01 1.248
GKG05-09 8.748

Surveying

59 Vibe skips due to houses/bridges. Instrument/Vibe problems early in the morning - fixed. High troubleshooting due to initial 
release of spread. HSE/PM to field to discuss actions of near miss (milk tanker)

Distance (km)
GKG05-01 3.540

Distance (km)Chaining
GKG05-09

1.800
8.748

GKG05-11

GKG05-02 3.840
GKG05-05 2.532

GPS base only receiving intermittent signals (1.5 hrs other)



KAROON GAS PTY LTD
KORUMBURRA 2D SEISMIC SURVEY DAILY REPORT

Production Day No. 2
Recording (Terrex Seismic)
Production

Stn Stn # Stns # VPs # Skips Files Tape
311 387 76 65 11 571-635 3
100 446 346 325 22 636-959 4
100 439 339 322 18 960-1781 5

761 712 51
Approx Program (km) = 255.42 Program Remaining = 239.916
Recorded to Date = 15.504 Percentage Complete = 6%

Hours
Record Line Record Detours Experi- Trouble LO / PU Travel Charge Toolbox Safety Down
Hours Move Move mental Shoot Standby hrs

7.8 1.4 1 0.6 0.3 1.2

Comments

Estimated Completion date @ 8km/day = Average km/day = 7.8

Surveying (Dynamic Satelitte Surveys)
Production

Stn Stn Stn Stn
250 532 100 1250
100 649 100 532

Chained to Date = Surveyed to Date =
Chained Remaining  = Surveyed Remaining  =

Percentage Complete = 36% Percentage Complete = 25%
Hours

Travel Chain Office Standby Other Travel Control Survey Office Standby Other
1 9.00 1 1 1 9.5 2.5

98.00 0.00 72.50 0.00

Comments

Traffic Control (Able Traffic Management)
Hours
Crew Person Start End Total Lines Department
No 17 2 6.00 18.25 12.25 6,9,10 Recording
No 13 2 6.00 18.25 12.25 6,9,10

75.50
Comments

SPECIAL COMMENTS

All OK

Recording

GKG05-05 0.912
GKG05-06 4.152

Distance (km)Chaining
GKG05-11

6.588
3.384

GKG05-12

GKG05-10 4.068

Weather standby due to heavy showers. 51 vibe skips - houses/bridge/school. Safety meeting held on line with extra road traffic 
crew. Extra road crew brought in aide line personnel.

Distance (km)
GKG05-08 13.800

Tuesday, 11 October 2005

9.132

9.972 18.984

GKG05-11 5.184

Surveying

Two crews operating to assist crew.

10/11/05

Line Distance (km)

91.428
163.992

64.164
191.256



KAROON GAS PTY LTD
KORUMBURRA 2D SEISMIC SURVEY DAILY REPORT

Production Day No. 3
Recording (Terrex Seismic)
Production

Stn Stn # Stns # VPs # Skips Tape
100 827 727 699 31 1282-1523 6

7
8

727 699 31
Approx Program (km) = 255.42 Program Remaining = 231.192
Recorded to Date = 24.228 Percentage Complete = 9%

Hours
Record Line Record Detours Experi- Trouble LO / PU Travel Charge Toolbox Safety Down
Hours Move Move mental Shoot Standby hrs

7.8 1.6 1 0.3 0.8
Full charge hrs to date = 3.2 Standby hrs to date = 1.8

Comments

Estimated Completion date @ 8km/day = Average km/day = 8.1

Surveying (Dynamic Satelitte Surveys)
Production

Stn Stn Stn Stn
100 800 100 649

1250 1980

Chained to Date = Surveyed to Date =
Chained Remaining  = Surveyed Remaining  =

Percentage Complete = 39% Percentage Complete = 31%
Hours

Travel Chain Office Standby Other Travel Control Survey Office Standby Other
1.0 9.5 1.0 1.0 1.0 10.0 2.0

107.50 0.00 82.50 0.00

Comments

Traffic Control (Able Traffic Management)
Hours
Crew Person Start End Total Lines Department
No 17 2 6.00 17.50 11.50 10, 9, 11 Recording
No 13 2 6.00 17.50 11.50 10, 9, 11

98.50
Comments

SPECIAL COMMENTS

Files

1524-1722
1723-1983

Hand carry ~1km through sections on line 15 (Cutting sharp corners)

Recording

GKG05-09 8.724

Distance (km)Chaining
GKG05-15 8.400

31 vibe skips due to housing/bridges.

Distance (km)
GKG05-12 6.588

Wednesday, 12 October 2005

8.724

8.400 15.348

GKG05-08 8.760

Surveying

Now using two crews for job. Working well

10/11/05

Line Distance (km)

99.828
155.592

79.512
175.908



KAROON GAS PTY LTD
KORUMBURRA 2D SEISMIC SURVEY DAILY REPORT

Production Day No. 4
Recording (Terrex Seismic)
Production

Stn Stn # Stns # VPs # Skips Tape
100 532 432 356 76 9, 10
100 360 260 228 32 11

692 584 108
Approx Program (km) = 255.42 Program Remaining = 222.888
Recorded to Date = 32.532 Percentage Complete = 13%

Hours
Record Line Record Detours Experi- Trouble LO / PU Travel Charge Toolbox Safety Down
Hours Move Move mental Shoot Standby hrs

7.4 0.6 1.1 0.3 2
Full charge hrs to date = 3.2 Standby hrs to date = 2.1

Comments

Estimated Completion date @ 8km/day = Average km/day = 8.1

Surveying (Dynamic Satelitte Surveys)
Production

Stn Stn Stn Stn
800 1314 100 190

2230 2400 215 393
431 535
555 1020

1044 1314

Chained to Date = Surveyed to Date =
Chained Remaining  = Surveyed Remaining  =

Percentage Complete = 42% Percentage Complete = 36%
Hours

Travel Chain Office Standby Other Travel Control Survey Office Standby Other
1.0 9.5 1.0 1.0 59.0 2.5

117.00 0.00 92.25 0.00

Comments

Traffic Control (Able Traffic Management)
Hours
Crew Person Start End Total Lines Department
No 17 2 6.00 18.00 12.00 9,11,12 Recording
No 13 2 6.00 18.00 12.00 & 15

122.50
Comments

SPECIAL COMMENTS

GKG05-15 1.248

Some sections stretched with management. Lines 15, 7 will require 3 crews d/t sharp blind corners

10/11/05

Line Distance (km)

108.012
147.408

92.772
162.648

GKG05-15 3.240

Thursday, 13 October 2005

8.304

8.208 13.284

GKG05-15 2.136

GKG05-15 5.580

Surveying

108 skips houses/bridge/dairy. Minor vibe problem with electrical harness.

Distance (km)
GKG05-15 1.080

Distance (km)Chaining
GKG05-15

2.040
6.168

GKG05-15

GKG05-11 5.184
GKG05-12 3.120

Line 15 narrow and winding. Hand carry through steep valley.
Re-adjusted EOL on GKG05-09 to 827(2 stns) incorrect by DSS on 10/10. Gaps in todays data are hand carries.

Recording

Files

2342-2577
1984-2257, -2341



KAROON GAS PTY LTD
KORUMBURRA 2D SEISMIC SURVEY DAILY REPORT

Production Day No. 5
Recording (Terrex Seismic)
Production

Stn Stn # Stns # VPs # Skips Tape
360 649 289 258 31 12
100 663 563 451 112 13, 14

852 709 143
Approx Program (km) = 255.42 Program Remaining = 212.664
Recorded to Date = 42.756 Percentage Complete = 17%

Hours
Record Line Record Detours Experi- Trouble LO / PU Travel Charge Toolbox Safety Down
Hours Move Move mental Shoot Standby hrs

8.6 1.4 1.2 0.3 1.2
Full charge hrs to date = 3.2 Standby hrs to date = 2.4

Comments

Estimated Completion date @ 8km/day = Average km/day = 8.6

Surveying (Dynamic Satelitte Surveys)
Production

Stn Stn Stn Stn
600 595 230 305

190 215
393 431
535 555

1020 1044
395 460
564 595

Chained to Date = Surveyed to Date =
Chained Remaining  = Surveyed Remaining  =

Percentage Complete = 42% Percentage Complete = 38%
Hours

Travel Chain Office Standby Other Travel Control Survey Office Standby Other
2.0 11.5 4.0 8.0

117.00 0.00 103.75 0.00

Comments

Traffic Control (Able Traffic Management)
Hours
Crew Person Start End Total Lines Department
No 17 2 6.00 19.00 13.00 12, 15 Recording
No 13 2 6.00 19.00 13.00 12, 15
ute 2 6.00 17.00 11.00 12, 15

159.50
Comments

SPECIAL COMMENTS

Worked with 3 crews today - difficult sections.

10/11/05

Line Distance (km)

107.952
147.468

96.108
159.312

GKG05-01
-0.060 3.336

GKG05-15 0.300

GKG05-15 0.240
GKG05-15 0.456

0.900-0.060

0.372

Friday, 14 October 2005

10.224

SurveyingDistance (km)Chaining
GKG05-01

GKG05-12 3.468
GKG05-15 6.756

High production day. 143 skips due houses/dairy/bridges/wet paddock. 39 vp's skip - unable to drive vibes into paddock. Traffic 
management running 3 crews through difficult sections.

Distance (km)
GKG05-04

No Chaining Today. Local chainee unavailable for work. Re-adjusted figures on GKG05-01 - EOL is 595(DSS)
2 Surveyors working with REM  through hand carry sections.

Recording
Recording

Files

2836-3115, -3287
2578-2835

0.288
0.780

GKG05-15
GKG05-01



KAROON GAS PTY LTD
KORUMBURRA 2D SEISMIC SURVEY DAILY REPORT

Production Day No. 6
Recording (Terrex Seismic)
Production

Stn Stn # Stns # VPs # Skips Tape
663 1314 651 604 47 15,16,17
100 201 101 87 14 18

752 691 61
Approx Program (km) = 255.42 Program Remaining = 203.640
Recorded to Date = 51.780 Percentage Complete = 20%

Hours
Record Line Record Detours Experi- Trouble LO / PU Travel Charge Toolbox Safety Down
Hours Move Move mental Shoot Standby hrs

8.3 1.2 0.2 1.0 0.3 1.0
Full charge hrs to date = 3.2 Standby hrs to date = 2.7

Comments

Estimated Completion date @ 8.5 km/day = Average km/day = 8.6
 
Surveying (Dynamic Satelitte Surveys)
Production

Stn Stn Stn Stn
2400 3200 381 565

305 688

Chained to Date = Surveyed to Date =
Chained Remaining  = Surveyed Remaining  =

Percentage Complete = 46% Percentage Complete = 40%
Hours

Travel Chain Office Standby Other Travel Control Survey Office Standby Other
1.5 8.0 1.0 1.0 1.0 9.5 2.0

125.00 0.00 113.25 0.00

Comments

Traffic Control (Able Traffic Management)
Hours
Crew Person Start End Total Lines Department
No 17 2 6.00 18.00 12.00 15, 7 Recording
No 13 2 6.00 18.00 12.00 15, 7

183.50
Comments

SPECIAL COMMENTS

REM completed on lines 3,4. Paddocks still very wet with sections of no vehicle access possible.

Recording

61 skips due to house/hand carries. Section of hand carry through steep ravine. Small detour for vibes in the morning. Shooting 
order changed to give lines 3, 4 longer drying time of paddocks.

Distance (km)

GKG05-15 7.812
GKG05-07 1.212

Distance (km)Chaining
GKG05-08 2.2089.600

Saturday, 15 October 2005

9.024

Surveying
GKG05-03

Files

3892-3979
3288-3891

9.600 6.804

GKG05-04 4.596

8/11/05

Line Distance (km)

117.552
137.868

102.912
152.508



KAROON GAS PTY LTD
KORUMBURRA 2D SEISMIC SURVEY DAILY REPORT

Production Day No. 7
Recording (Terrex Seismic)
Production

Stn Stn # Stns # VPs # Skips Tape
201 829 628 605 23 18,19,20
100 305 205 178 27 21

833 783 50
Approx Program (km) = 254.4 Program Remaining = 192.624
Recorded to Date = 61.776 Percentage Complete = 24%

Hours
Record Line Record Detours Experi- Trouble LO / PU Travel Charge Toolbox Safety Down
Hours Move Move mental Shoot Standby hrs

8.3 1.5 1.0 0.3 0.9
Full charge hrs to date = 3.2 Standby hrs to date = 3.0

Comments

Estimated Completion date @ 8.5 km/day = Average km/day = 8.8
 
Surveying (Dynamic Satelitte Surveys)
Production

Stn Stn Stn Stn
3200 3740 1980 2490
100 360

Chained to Date = Surveyed to Date =
Chained Remaining  = Surveyed Remaining  =

Percentage Complete = 50% Percentage Complete = 43%
Hours

Travel Chain Office Standby Other Travel Control Survey Office Standby Other
1.5 9.0 2.0 1.3 9.0 2.5

134.00 0.00 122.25 0.00

Comments

Traffic Control (Able Traffic Management)
Hours
Crew Person Start End Total Lines Department
No 17 2 6.00 18.50 12.50 7, 8 Recording
No 13 2 6.00 18.50 12.50 7, 8

208.50
Comments

SPECIAL COMMENTS

No problems. Drouin-Poowong road (line 8) busy - require 3 crews tomorrow.

8/11/05

Line Distance (km)

127.152
127.248

109.032
145.368

9.600 6.120

6.1206.480

Sunday, 16 October 2005

9.996

Surveying
GKG05-08

Files

4586-4764
3980-4585GKG05-07 7.536

GKG05-08 2.460

Survey on Kinematic and REM today.

Recording

50 skips due to houses. HSE to field to help with road crew. 1 tape drive failure in afternoon - recording line GKG05-08 on one 
tape only (rectify ASAP)

Distance (km)Distance (km)Chaining
GKG05-08

3.120GKG05-13



KAROON GAS PTY LTD
KORUMBURRA 2D SEISMIC SURVEY DAILY REPORT

Production Day No. 8
Recording (Terrex Seismic)
Production

Stn Stn # Stns # VPs # Skips Tape
305 1000 695 638 57 22,23,24

695 638 57
Approx Program (km) = 254.4 Program Remaining = 184.284
Recorded to Date = 70.116 Percentage Complete = 28%

Hours
Record Line Record Detours Experi- Trouble LO / PU Travel Charge Toolbox Safety Down
Hours Move Move mental Shoot Standby hrs

7.8 0.4 1.1 2.2 0.3
Full charge hrs to date = 3.2 Standby hrs to date = 5.5

Comments

Estimated Completion date @ 8.5 km/day = Average km/day = 8.8
 
Surveying (Dynamic Satelitte Surveys)
Production

Stn Stn Stn Stn
360 1000 2490 3073

Chained to Date = Surveyed to Date =
Chained Remaining  = Surveyed Remaining  =

Percentage Complete = 53% Percentage Complete = 46%
Hours

Travel Chain Office Standby Other Travel Control Survey Office Standby Other
1.5 8.0 0.5 1.0 1.3 6.0 6.0 0.5

142.00 0.50 128.25 0.50

Comments

Traffic Control (Able Traffic Management)
Hours
Crew Person Start End Total Lines Department
No 17 2 6.00 18.25 12.25 8 Recording
No 13 2 6.00 18.25 12.25 8
? 2 6.00 18.25 12.25 8

245.25
Comments

SPECIAL COMMENTS
Morning Safety meeting with all parties involved.

3 road crews working Drouin-Poowong road - busy in sections.

8/11/05

Line Distance (km)

134.832
119.568

116.028
138.372

7.680 6.996

6.9967.680

Monday, 17 October 2005

8.340

Surveying
GKG05-08

Files
4765-5405GKG05-08 8.340

Getting office and processing up to date. Extra surveyor came in to help - no charge.

Recording
Recording

Morning fog delayed start > 2.2hrs standby. 57 Skips due to houses/bridge/school/church. Still running on 1 tape drive - 
defective unit sent in for repair. Morning safety meeting with able traffic and DSS.

Distance (km)Distance (km)

Morning safety meeting. Hand chain section through Loch and drag outs around bends.

Chaining
GKG05-13



KAROON GAS PTY LTD
KORUMBURRA 2D SEISMIC SURVEY DAILY REPORT

Production Day No. 9
Recording (Terrex Seismic)
Production

Stn Stn # Stns # VPs # Skips Tape
1000 1934 934 809 125 25-28

934 809 125
Approx Program (km) = 254.4 Program Remaining = 173.076
Recorded to Date = 81.324 Percentage Complete = 32%

Hours
Record Line Record Detours Experi- Trouble LO / PU Travel Charge Toolbox Safety Down
Hours Move Move mental Shoot Standby hrs

9.3 0.6 1.2 0.3 0.9
Full charge hrs to date = 3.2 Standby hrs to date = 5.8

Comments

Estimated Completion date @ 9 km/day = Average km/day = 9.0
 
Surveying (Dynamic Satelitte Surveys)
Production

Stn Stn Stn Stn
1000 1550 3073 3430
100 300

Chained to Date = Surveyed to Date =
Chained Remaining  = Surveyed Remaining  =

Percentage Complete = 57% Percentage Complete = 47%
Hours

Travel Chain Office Standby Other Travel Control Survey Office Standby Other
1.5 9.0 1.0 1.3 7.3 3.5

151.00 0.50 135.50 0.50

Comments

Traffic Control (Able Traffic Management)
Hours
Crew Person Start End Total Lines Department
No 17 2 6.00 18.25 12.25 8 Recording
No 13 2 6.00 18.25 12.25 8
No 9 2 6.00 18.25 12.25 8

282.00
Comments

SPECIAL COMMENTS

Approx. 1km hand drag outs today.

Chaining
GKG05-13

2.400GKG05-16

Catching up with office work. Kinematic and REM today.

Recording
Recording

Recorded through town of Poowong.125 skips due to houses/bridge/Poowong. 15 vp's recorded in Poowong at 40% force to 
minimise gap in data. Spare tape drive arrived in the evening - installation tomorrow morning.

Distance (km)Distance (km)

GKG05-08 11.208

4.2846.600

Tuesday, 18 October 2005

11.208

Surveying
GKG05-08

Files
5406-6220

4.284

Worked through the town of Poowong

7/11/05

Line Distance (km)

143.832
110.568

120.312
134.088

9.000



KAROON GAS PTY LTD
KORUMBURRA 2D SEISMIC SURVEY DAILY REPORT

Production Day No. 10
Recording (Terrex Seismic)
Production

Stn Stn # Stns # VPs # Skips Tape
1934 2710 776 625 151 29-31

776 625 151
Approx Program (km) = 254.4 Program Remaining = 163.764
Recorded to Date = 90.636 Percentage Complete = 36%

Hours
Record Line Record Detours Experi- Trouble LO / PU Travel Charge Toolbox Safety Down
Hours Move Move mental Shoot Standby hrs

8.0 1.0 1.4 0.2 0.3 1.4
Full charge hrs to date = 3.2 Standby hrs to date = 6.3

Comments

Estimated Completion date @ 9 km/day = Average km/day = 9.1
 
Surveying (Dynamic Satelitte Surveys)
Production

Stn Stn Stn Stn
300 924 3430 3740

100 1550

Chained to Date = Surveyed to Date =
Chained Remaining  = Surveyed Remaining  =

Percentage Complete = 59% Percentage Complete = 56%
Hours

Travel Chain Office Standby Other Travel Control Survey Office Standby Other
1.0 8.5 1.0 0.5 1.3 9.0 2.5

159.50 0.50 144.50 0.50

Comments

Traffic Control (Able Traffic Management)
Hours
Crew Person Start End Total Lines Department
No 17 2 6.00 18.00 12.00 8 Recording
No 13 2 6.00 18.00 12.00 8
No 9 2 6.00 18.00 12.00 8

318.00
Comments

SPECIAL COMMENTS

Chaining
GKG05-16

Excellent conditions for REM today.

Recording
Recording

151 skips due to houses/bridges/private property. Large section (handcarry) across wet paddock. Vehicle accident at 9:00am 
between car/truck (0.2hrs standby - emergency procedures), no injuries, report pending. PM/HSE to field to assess accident, 
interview related people, check on line progress.

Distance (km)Distance (km)

GKG05-08 9.312

3.7207.488

Wednesday, 19 October 2005

9.312

Surveying
GKG05-08

Files
6221-6846

21.120

GKG05-13 17.400

Traffic incident within road traffic management, report pending.

Road traffic incident @900hrs involving vehicle/truck occurring ~ 200m behind back crew. No injuries, report pending

7/11/05

Line Distance (km)

151.320
103.080

141.432
112.968

7.488



KAROON GAS PTY LTD
KORUMBURRA 2D SEISMIC SURVEY DAILY REPORT

Production Day No. 11
Recording (Terrex Seismic)
Production

Stn Stn # Stns # VPs # Skips Tape
2710 3552 842 790 52 32-35

842 790 52
Approx Program (km) = 254.4 Program Remaining = 153.660
Recorded to Date = 100.740 Percentage Complete = 40%

Hours
Record Line Record Detours Experi- Trouble LO / PU Travel Charge Toolbox Safety Down
Hours Move Move mental Shoot Standby hrs

8.6 0.7 1.8 0.3 0.8
Full charge hrs to date = 3.2 Standby hrs to date = 6.6

Comments

Estimated Completion date @ 9 km/day = Average km/day = 9.2
 
Surveying (Dynamic Satelitte Surveys)
Production

Stn Stn Stn Stn
100 1000 100 924

Chained to Date = Surveyed to Date =
Chained Remaining  = Surveyed Remaining  =

Percentage Complete = 64% Percentage Complete = 59%
Hours

Travel Chain Office Standby Other Travel Control Survey Office Standby Other
1.0 9.5 0.5 1.3 8.5 3.0

169.00 0.50 153.00 0.50

Comments

Traffic Control (Able Traffic Management)
Hours
Crew Person Start End Total Lines Department
No 17 2 6.00 18.00 12.00 8 Recording
No 13 2 6.00 16.50 10.50 8
No 9 2 6.00 18.00 12.00 8
No 3 2 7.50 17.00 9.50 14

362.00
Comments

SPECIAL COMMENTS

Recording

7/11/05

Line Distance (km)

162.120
92.280

151.320
103.080

10.800 9.888

9.88810.800

Thursday, 20 October 2005

10.104

Surveying
GKG05-16

Files
6847-7636GKG05-08 10.104

Recording
Survey

52 skips due to houses. Crew change 2 out, 4 in via Melbourne..

Distance (km)Distance (km)

Traffic control assissted chaining on Poowong-Ranceby-Lang Lang Rd.

Chaining
GKG05-14



KAROON GAS PTY LTD
KORUMBURRA 2D SEISMIC SURVEY DAILY REPORT

Production Day No. 12
Recording (Terrex Seismic)
Production

Stn Stn # Stns # VPs # Skips Tape
3552 3740 188 150 38 36
100 690 590 429 161 37, 38

778 579 199
Approx Program (km) = 254.4 Program Remaining = 144.324
Recorded to Date = 110.076 Percentage Complete = 43%

Hours
Record Line Record Detours Experi- Trouble LO / PU Travel Charge Toolbox Safety Down
Hours Move Move mental Shoot Standby hrs

7.0 1.5 1.2 1.2 0.3 1.3
Full charge hrs to date = 3.2 Standby hrs to date = 8.1

Comments

Estimated Completion date @ 9 km/day = Average km/day = 9.2
 
Surveying (Dynamic Satelitte Surveys)
Production

Stn Stn Stn Stn
1000 1515
100 400

Chained to Date = Surveyed to Date =
Chained Remaining  = Surveyed Remaining  =

Percentage Complete = 68% Percentage Complete = 59%
Hours

Travel Chain Office Standby Other Travel Control Survey Office Standby Other
1.3 9.0 0.5 1.3 7.0 2.5 1.5

178.00 0.50 160.00 0.50

Comments

Traffic Control (Able Traffic Management)
Hours
Crew Person Start End Total Lines Department
No 17 2 6.00 18.25 12.25 8, 13 Recording
No 13 2 6.00 18.00 12.00 8, 13
No 9 2 6.00 18.00 12.00 8, 13
No 3 2 7.50 16.00 8.50 14, 17

406.75
Comments

SPECIAL COMMENTS

GKG05-17

Survey

204 skips due to houses/village of Loch. On line GKG05-13(vp 576-578) 1x Vibe 4 sweeps to minimise gap through Loch. 
Standby 1.2 hrs > Rain.

Distance (km)Distance (km)

Traffic control assissting chaining.

Chaining

GKG05-13 7.080

REM infill on lines 08, 13.

Recording

GKG05-14
3.600
6.180

Friday, 21 October 2005

9.336

Surveying

Files

7787-8211
7637-7786

Line Distance (km)

171.900
82.500

9.780

GKG05-08 2.256

Recording

7/11/05

151.320
103.080

0.000



KAROON GAS PTY LTD
KORUMBURRA 2D SEISMIC SURVEY DAILY REPORT

Production Day No. 13
Recording (Terrex Seismic)
Production

Stn Stn # Stns # VPs # Skips Tape
690 1400 710 647 63 39-41

710 647 63
Approx Program (km) = 254.4 Program Remaining = 135.804
Recorded to Date = 118.596 Percentage Complete = 47%

Hours
Record Line Record Detours Experi- Trouble LO / PU Travel Charge Toolbox Safety Down
Hours Move Move mental Shoot Standby hrs

7.6 0.5 1.1 0.8 0.3 1.2
Full charge hrs to date = 3.2 Standby hrs to date = 9.2

Comments

Estimated Completion date @ 9 km/day = Average km/day = 9.1
 
Surveying (Dynamic Satelitte Surveys)
Production

Stn Stn Stn Stn
400 1250 100 980

Chained to Date = Surveyed to Date =
Chained Remaining  = Surveyed Remaining  =

Percentage Complete = 72% Percentage Complete = 64%
Hours

Travel Chain Office Standby Other Travel Control Survey Office Standby Other
1.50 9.00 0.50 1.25 8.75 3.00

187.00 0.50 168.75 0.50

Comments

Traffic Control (Able Traffic Management)
Hours
Crew Person Start End Total Lines Department
No 17 2 6.00 17.50 11.50 13, 16 Recording
No 13 2 6.00 17.50 11.50 13
No 9 2 6.00 17.50 11.50 13
No 3 2 7.50 16.00 8.50 17

449.75
Comments

SPECIAL COMMENTS

Recording

7/11/05

161.880
92.520

10.560

Line Distance (km)

182.100
72.300

10.200

GKG05-13 8.520

Saturday, 22 October 2005

8.520

Surveying
GKG05-14

Files
8212-8858

Recording

GKG05-17 10.56010.200
Chaining

Survey

63 skips due to houses. 0.8hrs standby > rain.

Distance (km)Distance (km)



KAROON GAS PTY LTD
KORUMBURRA 2D SEISMIC SURVEY DAILY REPORT

Production Day No. 14
Recording (Terrex Seismic)
Production

Stn Stn # Stns # VPs # Skips Tape
1400 1550 150 126 24 42
100 813 713 663 50 43-45

863 789 74
Approx Program (km) = 254.4 Program Remaining = 125.448
Recorded to Date = 128.952 Percentage Complete = 51%

Hours
Record Line Record Detours Experi- Trouble LO / PU Travel Charge Toolbox Safety Down
Hours Move Move mental Shoot Standby hrs

8.9 1.2 0.9 0.3 0.7
Full charge hrs to date = 3.2 Standby hrs to date = 9.5

Comments

Estimated Completion date @ 9 km/day = Average km/day = 9.2
 
Surveying (Dynamic Satelitte Surveys)
Production

Stn Stn Stn Stn
1250 2100 980 1515

100 595

Chained to Date = Surveyed to Date =
Chained Remaining  = Surveyed Remaining  =

Percentage Complete = 76% Percentage Complete = 68%
Hours

Travel Chain Office Standby Other Travel Control Survey Office Standby Other
1.50 9.00 0.50 1.25 8.75 3.00

196.00 0.50 177.25 0.50

Comments

Traffic Control (Able Traffic Management)
Hours
Crew Person Start End Total Lines Department
No 14 2 6.00 17.50 11.50 13, 16 Recording
No 13 2 6.00 18.00 12.00 16
No 9 2 6.00 18.00 12.00 16
No 3 2 7.50 16.00 8.50 17

493.75
Comments

SPECIAL COMMENTS

Recording

6/11/05

174.240
80.160

12.360

5.940

Line Distance (km)

192.300
62.100

10.200

GKG05-17

GKG05-13 1.800

Sunday, 23 October 2005

10.356

Surveying
GKG05-14

Files

8985-8999-650
8859-8984

Survey > Sections of the South Gippsland Hwy left for more suitable traffic period.

Recording

GKG05-17 6.42010.200

GKG05-16 8.556

Survey

74 skips due to houses. Mark Smith, Jorg Bein and Mike Walcott visited field.

Distance (km)Distance (km)

Traffic control assisting chaining.

Chaining



KAROON GAS PTY LTD
KORUMBURRA 2D SEISMIC SURVEY DAILY REPORT

Production Day No. 15
Recording (Terrex Seismic)
Production

Stn Stn # Stns # VPs # Skips Tape
813 924 111 102 9 45
100 897 797 616 181 46-48

908 718 190
Approx Program (km) = 254.4 Program Remaining = 114.552
Recorded to Date = 139.848 Percentage Complete = 55%

Hours
Record Line Record Detours Experi- Trouble LO / PU Travel Charge Toolbox Safety Down
Hours Move Move mental Shoot Standby hrs

8.9 1.2 1.8 0.3 0.1
Full charge hrs to date = 3.2 Standby hrs to date = 9.8

Comments

Estimated Completion date @ 9 km/day = Average km/day = 9.3
 
Surveying (Dynamic Satelitte Surveys)
Production

Stn Stn Stn Stn
2100 2235 595 1665
100 700

Chained to Date = Surveyed to Date =
Chained Remaining  = Surveyed Remaining  =

Percentage Complete = 79% Percentage Complete = 74%
Hours

Travel Chain Office Standby Other Travel Control Survey Office Standby Other
1.50 9.00 0.50 0.50 1.25 9.25 2.50 0.50

205.00 1.00 186.50 1.00

Comments

Traffic Control (Able Traffic Management)
Hours
Crew Person Start End Total Lines Department
No 14 2 6.00 18.25 12.25 16, 14 Recording
No 13 2 6.00 18.25 12.25 16, 14
No 9 2 6.00 18.25 12.25 16, 14

530.50
Comments

SPECIAL COMMENTS

Morning safety meeting held in Poowong. 190 skips due to housing / townsite of Poowong. 13 vps through Poowong at low 
force to minimize gap. Survey error picked up by recording, station 779 dropped > dead station. 1 near miss (truck) and 1 MTI 
(insect bite).

Distance (km)Distance (km)

Safety Meeting in morning with entire crew.

Chaining

GKG05-14 9.564

GKG05-19

Recording picked up error in survey. Stn 779 on GKG05-14 dead. 

Recording

GKG05-17
7.200

12.8401.620

Monday, 24 October 2005

10.896

Surveying
GKG05-17

Files

753-1370
651-752

Line Distance (km)

201.120
53.280

8.820

GKG05-16 1.332

Recording

Morning safety meeting with all departments. Near miss with truck > road crew on vibes.

Morning safety meeting. Near miss with truck.

6/11/05

187.080
67.320

12.840



KAROON GAS PTY LTD
KORUMBURRA 2D SEISMIC SURVEY DAILY REPORT

Production Day No. 16
Recording (Terrex Seismic)
Production

Stn Stn # Stns # VPs # Skips Tape
897 1515 618 572 46 49-51
100 199 99 85 14 52

717 657 60
Approx Program (km) = 255.7 Program Remaining = 107.248
Recorded to Date = 148.452 Percentage Complete = 58%

Hours
Record Line Record Detours Experi- Trouble LO / PU Travel Charge Toolbox Safety Down
Hours Move Move mental Shoot Standby hrs

7.4 1.3 1.1 0.5 0.3 1.9
Full charge hrs to date = 3.2 Standby hrs to date = 10.6

Comments

Estimated Completion date @ 9 km/day = Average km/day = 9.3
 
Surveying (Dynamic Satelitte Surveys)
Production

Stn Stn Stn Stn
700 1250 1665 2235
100 430

Chained to Date = Surveyed to Date =
Chained Remaining  = Surveyed Remaining  =

Percentage Complete = 83% Percentage Complete = 76%
Hours

Travel Chain Office Standby Other Travel Control Survey Office Standby Other
2.00 9.00 2.00 1.00 8.00 1.50

214.00 1.00 194.50 1.00

Comments

Traffic Control (Able Traffic Management)
Hours
Crew Person Start End Total Lines Department
No 14 2 6.00 18.25 12.25 14, 17 Recording
No 13 2 6.00 18.25 12.25 14, 17
No 9 2 6.00 18.25 12.25 14

567.25
Comments

SPECIAL COMMENTS

Recording

Commenced operations on South Gippsland Hwy.

6/11/05

193.920
61.780

6.840

Line Distance (km)

211.680
44.020

10.560

GKG05-14 7.416

Tuesday, 25 October 2005

8.604

Surveying
GKG05-17

Files

1943-2029
1371-1942

Control for next area completed today.

Recording

GKG05-19
3.960

6.8406.600

GKG05-17 1.188

GKG05-22

60 vibe skips due to houses / culverts on Hwy. 1/2hr standby due to weather. 0.2hrs downtime road crew / HSE issues. 0.7hrs 
downtime waiting on spread after delays with road crews moving up signs on South Gippsland Hwy.

Distance (km)Distance (km)Chaining



KAROON GAS PTY LTD
KORUMBURRA 2D SEISMIC SURVEY DAILY REPORT

Production Day No. 17
Recording (Terrex Seismic)
Production

Stn Stn # Stns # VPs # Skips Tape
199 499 300 227 73 52-53

300 227 73
Approx Program (km) = 255.7 Program Remaining = 103.648
Recorded to Date = 152.052 Percentage Complete = 59%

Hours
Record Line Record Detours Experi- Trouble LO / PU Travel Charge Toolbox Safety Down
Hours Move Move mental Shoot Standby hrs

2.7 1.1 7.0 0.3 0.8
Full charge hrs to date = 3.2 Standby hrs to date = 17.9

Comments

Estimated Completion date @ 9 km/day = Average km/day = 8.9
 
Surveying (Dynamic Satelitte Surveys)
Production

Stn Stn Stn Stn
430 1100

Chained to Date = Surveyed to Date =
Chained Remaining  = Surveyed Remaining  =

Percentage Complete = 86% Percentage Complete = 76%
Hours

Travel Chain Office Standby Other Travel Control Survey Office Standby Other
2.00 8.00 1.00 2.00 7.75 2.25

222.00 1.00 202.25 1.00

Comments

Traffic Control (Able Traffic Management)
Hours
Crew Person Start End Total Lines Department
No 14 2 6.00 18.25 12.25 17 Recording
No 13 2 6.00 18.25 12.25 17
No 9 2 6.00 18.25 12.25 17
No 3 2 8.00 18.25 10.25 22, 17

614.25
Comments

SPECIAL COMMENTS

Recording

Vic Roads problems with Able Traffic MOC causing 7hrs standby to recording.

Vic Roads having problems with MOC. Assisted survey on Strzelecki Hwy

7/11/05

193.920
61.780

0.000

Line Distance (km)

219.720
35.980

8.040

GKG05-17 3.600

Wednesday, 26 October 2005

3.600

Surveying

Files
2030-2256

Kinematic runs on lines 19 and 22. Went in with chaining for road control.

Recording

GKG05-22 8.040

Survey/Recording

73 Skips due to houses / bridges / culverts. Seismic crew on standby 7hrs > Vic Road issues with Able Traffic Management 
plan. Their MOC not conforming with the onsite supervisor on the Sth Gippsland Bypass. All day working on plans to continue 
work in compliance with Vic Roads - re-issued MOC for the 26th-27th October on Sth Gippsland Hwy.

Distance (km)Distance (km)

Traffic control aided Survey on Strzelecki Hwy. Vic roads visited - OK after consultation.

Chaining



KAROON GAS PTY LTD
KORUMBURRA 2D SEISMIC SURVEY DAILY REPORT

Production Day No. 18
Recording (Terrex Seismic)
Production

Stn Stn # Stns # VPs # Skips Tape
499 1218 719 620 99 53-55

719 620 99
Approx Program (km) = 255.7 Program Remaining = 95.020
Recorded to Date = 160.680 Percentage Complete = 63%

Hours
Record Line Record Detours Experi- Trouble LO / PU Travel Charge Toolbox Safety Down
Hours Move Move mental Shoot Standby hrs

7.2 0.9 1.5 0.5 0.3 1.7
Full charge hrs to date = 3.2 Standby hrs to date = 18.7

Comments

Estimated Completion date @ 9 km/day = Average km/day = 8.9
 
Surveying (Dynamic Satelitte Surveys)
Production

Stn Stn Stn Stn
100 820
100 150

Chained to Date = Surveyed to Date =
Chained Remaining  = Surveyed Remaining  =

Percentage Complete = 90% Percentage Complete = 76%
Hours

Travel Chain Office Standby Other Travel Control Survey Office Standby Other
2.00 7.50 2.00 7.25 8.00

229.50 1.00 209.50 1.00

Comments

Traffic Control (Able Traffic Management)
Hours
Crew Person Start End Total Lines Department
No 14 2 6.00 17.50 11.50 17 Recording
No 13 2 6.00 17.50 11.50 17
No 9 2 6.00 17.50 11.50 17
No 3 2 6.00 17.50 11.50 17

660.25
Comments

SPECIAL COMMENTS

Recording

99 Skips on Hwy due to culverts/bridges/town and unsafe sections. 0.5hrs standby > rain. Downtime hrs include logistical 
problems and road control. Road traffic control improvement along highway.

Distance (km)Distance (km)Chaining

GKG05-20

Kinematic runs and REM control. Another surveyor arrived to help office. Awaiting approval for Strzelecki Hwy.

Recording

GKG05-21
0.600
8.640

Thursday, 27 October 2005

8.628

Surveying

Files
2257-2876

Line Distance (km)

228.960
26.740

9.240

GKG05-17 8.628

Recording

4 crews operating on Sth Gippsland Hwy. 3 crews for line, 1 crew for signage. Re-submit MOC to Vic Roads has been 
approved for Warragul-Korrumburra Rd, Strzelecki Hwy until 1st Nov.

7/11/05

193.920
61.780

0.000



KAROON GAS PTY LTD
KORUMBURRA 2D SEISMIC SURVEY DAILY REPORT

Production Day No. 19
Recording (Terrex Seismic)
Production

Stn Stn # Stns # VPs # Skips Tape
1218 2069 851 713 138 56-59

851 713 138
Approx Program (km) = 255.7 Program Remaining = 84.808
Recorded to Date = 170.892 Percentage Complete = 67%

Hours
Record Line Record Detours Experi- Trouble LO / PU Travel Charge Toolbox Safety Down
Hours Move Move mental Shoot Standby hrs

7.9 0.9 1.5 0.3 1.2
Full charge hrs to date = 3.2 Standby hrs to date = 19.0

Comments

Estimated Completion date @ 9 km/day = Average km/day = 9.0
 
Surveying (Dynamic Satelitte Surveys)
Production

Stn Stn Stn Stn
150 1000 100 1250

100 820
100 430

Chained to Date = Surveyed to Date =
Chained Remaining  = Surveyed Remaining  =

Percentage Complete = 94% Percentage Complete = 86%
Hours

Travel Chain Office Standby Other Travel Control Survey Office Standby Other
2.00 9.00 2.00 8.50 15.00

238.50 1.00 218.00 1.00

Comments

Traffic Control (Able Traffic Management)
Hours
Crew Person Start End Total Lines Department
No 14 2 6.00 17.75 11.75 17 Recording
No 13 2 6.00 17.75 11.75 17
No 9 2 6.00 17.75 11.75 17
No 3 2 6.00 17.75 11.75 17

707.25
Comments

SPECIAL COMMENTS

Recording

138 skips due to railway / houses. Road traffic control working well.

Distance (km)Distance (km)Chaining

Extra surveyor in for Office work. Ideal REM conditions today.

Recording

GKG05-20 13.80010.200

Friday, 28 October 2005

10.212

Surveying
GKG05-19

Files
2877-3589

Line Distance (km)

239.160
16.540

10.200

GKG05-21
GKG05-22

GKG05-17 10.212

Recording

4 crews operating on Warragul-Korumburra Rd (Vic Roads)

7/11/05

220.320
35.380

26.400

8.640
3.960



KAROON GAS PTY LTD
KORUMBURRA 2D SEISMIC SURVEY DAILY REPORT

Production Day No. 20
Recording (Terrex Seismic)
Production

Stn Stn # Stns # VPs # Skips Tape
2069 2235 166 140 26 59

166 140 26
Approx Program (km) = 255.7 Program Remaining = 82.816
Recorded to Date = 172.884 Percentage Complete = 68%

Hours
Record Line Record Detours Experi- Trouble LO / PU Travel Charge Toolbox Safety Down
Hours Move Move mental Shoot Standby hrs

1.5 1.2 7.1 0.3 0.7
Full charge hrs to date = 3.2 Standby hrs to date = 26.4

Comments

Estimated Completion date @ 9 km/day = Average km/day = 8.6
 
Surveying (Dynamic Satelitte Surveys)
Production

Stn Stn Stn Stn
1000 1900

Chained to Date = Surveyed to Date =
Chained Remaining  = Surveyed Remaining  =

Percentage Complete = 98% Percentage Complete = 86%
Hours

Travel Chain Office Standby Other Travel Control Survey Office Standby Other
2.00 9.00 3.75 15.75 4.25

247.50 1.00 233.75 1.00

Comments

Traffic Control (Able Traffic Management)
Hours
Crew Person Start End Total Lines Department
No 13 2 6.00 13.50 7.50 17, 19 Recording
No 9 2 6.00 13.50 7.50 17, 19
No 8 2 6.00 16.50 10.50 17

732.75
Comments

SPECIAL COMMENTS

Recording

8/11/05

220.320
35.380

0.000

Line Distance (km)

249.960
5.740

10.800

GKG05-17 1.992

Saturday, 29 October 2005

1.992

Surveying

Files
3590-3735

Two surveyors. Kinematic and REM infill.

Recording

GKG05-20 10.800

26 skips due to houses. High winds created to much noise on spread > 7.1hrs standby. Monash Uni students visited survey.

Distance (km)Distance (km)Chaining



KAROON GAS PTY LTD
KORUMBURRA 2D SEISMIC SURVEY DAILY REPORT

Production Day No. 21
Recording (Terrex Seismic)
Production

Stn Stn # Stns # VPs # Skips Tape
100 710 610 557 54 60-62

610 557 54
Program Total (km) = 255.456 Program Remaining = 75.252
Recorded to Date = 180.204 Percentage Complete = 71%

Hours
Record Line Record Detours Experi- Trouble LO / PU Travel Charge Toolbox Safety Down
Hours Move Move mental Shoot Standby hrs

6.3 1.2 1.9 1.0 0.3 1.3
Full charge hrs to date = 3.2 Standby hrs to date = 27.7

Comments

Estimated Completion date @ 9 km/day = Average km/day = 8.6
 
Surveying (Dynamic Satelitte Surveys)
Production

Stn Stn Stn Stn
1900 2358 100 1990

Chained to Date = Surveyed to Date =
Chained Remaining  = Surveyed Remaining  =

Percentage Complete = 100% Percentage Complete = 95%
Hours

Travel Chain Office Standby Other Travel Control Survey Office Standby Other
2.00 5.00 2.00 3.00 9.00 5.50

252.50 1.00 243.25 1.00

Comments

Traffic Control (Able Traffic Management)
Hours
Crew Person Start End Total Lines Department
No 3 2 6.00 18.00 12.00 19 Recording
No 9 2 6.00 18.00 12.00 19
No 10 2 6.00 14.25 8.25 17, 19

763.50
Comments

SPECIAL COMMENTS

Recording

8/11/05

243.000
12.456

22.680

Line Distance (km)

255.456
0.000

5.496

GKG05-19 7.320

Sunday, 30 October 2005

7.320

Surveying
GKG05-20

Files
3736-4292

REM infill and on line 20. REM on line 22 to be done tomorrow with Road Traffic.

Recording

GKG05-20 22.6805.496

54 skips due to houses. 1hr standby for waiting on spread from yesterdays windy conditions.

Distance (km)Distance (km)

Chianing completed. Will check pegs on lines 3, 4 (paddocks) prior to departure.

Chaining



KAROON GAS PTY LTD
KORUMBURRA 2D SEISMIC SURVEY DAILY REPORT

Production Day No. 22
Recording (Terrex Seismic)
Production

Stn Stn # Stns # VPs # Skips Tape
710 1250 540 514 26 63-64
100 320 220 204 17 65

760 718 43
Program Total (km) = 255.456 Program Remaining = 66.132
Recorded to Date = 189.324 Percentage Complete = 74%

Hours
Record Line Record Detours Experi- Trouble LO / PU Travel Charge Toolbox Safety Down
Hours Move Move mental Shoot Standby hrs

8.6 1.1 1.7 0.3 0.6
Full charge hrs to date = 3.2 Standby hrs to date = 28.0

Comments

Estimated Completion date @ 9 km/day = Average km/day = 8.6
 
Surveying (Dynamic Satelitte Surveys)
Production

Stn Stn Stn Stn
1990 2358
430 1100

Chained to Date = Surveyed to Date =
Chained Remaining  = Surveyed Remaining  =

Percentage Complete = 100% Percentage Complete = 100%
Hours

Travel Chain Office Standby Other Travel Control Survey Office Standby Other
3.50 10.00 6.00

252.50 1.00 253.25 1.00

Comments

Traffic Control (Able Traffic Management)
Hours
Crew Person Start End Total Lines Department
No 13 2 6.00 18.50 12.50 19 Recording
No 9 2 6.00 18.50 12.50 19, 22
No 10 2 6.00 18.50 12.50 19, 22

801.00
Comments

SPECIAL COMMENTS

Recording

8/11/05

255.456
0.000

12.456

8.040

Line Distance (km)

255.456
0.000

0.000

GKG05-22

GKG05-19 6.480

Monday, 31 October 2005

9.120

Surveying
GKG05-20

Files

4807-5010
4293-4806

Survey Completed. 2 surveyors - last day.

Recording

4.416

GKG05-22 2.640

43 skips due to houses.

Distance (km)Distance (km)Chaining



KAROON GAS PTY LTD
KORUMBURRA 2D SEISMIC SURVEY DAILY REPORT

Production Day No. 23
Recording (Terrex Seismic)
Production

Stn Stn # Stns # VPs # Skips Tape
320 895 575 525 50 66-68

575 525 50
Program Total (km) = 255.456 Program Remaining = 59.232
Recorded to Date = 196.224 Percentage Complete = 77%

Hours
Record Line Record Detours Experi- Trouble LO / PU Travel Charge Toolbox Safety Down
Hours Move Move mental Shoot Standby hrs

6.2 0.6 1.3 3.0 0.3 0.6
Full charge hrs to date = 3.2 Standby hrs to date = 31.3

Comments

Estimated Completion date @ 9 km/day = Average km/day = 8.5
 
Surveying (Dynamic Satelitte Surveys)
Production

Stn Stn Stn Stn

Chained to Date = Surveyed to Date =
Chained Remaining  = Surveyed Remaining  =

Percentage Complete = 100% Percentage Complete = 100%
Hours

Travel Chain Office Standby Other Travel Control Survey Office Standby Other

252.50 1.00 253.25 1.00

Comments

Traffic Control (Able Traffic Management)
Hours
Crew Person Start End Total Lines Department
No 4 2 6.00 15.50 9.50 22 Recording
No 13 2 6.00 16.50 10.50 22
No 9 2 6.00 15.50 9.50 22
No 10 2 6.00 16.50 10.50 22

841.00
Comments

SPECIAL COMMENTS

Recording

Vibes lifting small sections of bitumen from the road verge due to the warmer conditions.

8/11/05

255.456
0.000

0.000

Line Distance (km)

255.456
0.000

0.000

GKG05-22 6.900

Tuesday, 1 November 2005

6.900

Surveying

Files
5011-5535

Survey packed and Demob.

Recording
Recording

50 skips due to Houses. Early finish as heat was effecting the road surface, vibes were lifting up sections of bitumen from the 
road verge. Crew placed on standby > 3hrs.

Distance (km)Distance (km)Chaining



KAROON GAS PTY LTD
KORUMBURRA 2D SEISMIC SURVEY DAILY REPORT

Production Day No. 24
Recording (Terrex Seismic)
Production

Stn Stn # Stns # VPs # Skips Tape
895 1100 205 205 0 69
100 710 610 511 100 70, 71

815 716 100
Program Total (km) = 255.456 Program Remaining = 49.452
Recorded to Date = 206.004 Percentage Complete = 81%

Hours
Record Line Record Detours Experi- Trouble LO / PU Travel Charge Toolbox Safety Down
Hours Move Move mental Shoot Standby hrs

8.5 1.1 1.5 0.3 0.6
Full charge hrs to date = 3.2 Standby hrs to date = 31.6

Comments

Estimated Completion date @ 9 km/day = Average km/day = 8.6
 
Surveying (Dynamic Satelitte Surveys)
Production

Stn Stn Stn Stn

Chained to Date = Surveyed to Date =
Chained Remaining  = Surveyed Remaining  =

Percentage Complete = 100% Percentage Complete = 100%
Hours

Travel Chain Office Standby Other Travel Control Survey Office Standby Other

252.50 1.00 253.25 1.00

Comments

Traffic Control (Able Traffic Management)
Hours
Crew Person Start End Total Lines Department
No 4 2 6.00 13.00 7.00 22, 21 Recording
No 13 2 6.00 18.00 12.00 22, 21
No 9 2 6.00 18.00 12.00 22, 21
No 10 2 6.00 18.00 12.00 22, 21

884.00
Comments

SPECIAL COMMENTS

Recording

Completed Strzelecki Hwy

8/11/05

255.456
0.000

0.000

Line Distance (km)

255.456
0.000

0.000

GKG05-22 2.460

Wednesday, 2 November 2005

9.780

Surveying

Files

5741-6253
5536-5740

Recording

GKG05-21 7.320

Recording

100 skips due to houses. GKG05-22 on Strzelecki Hwy completed with 2 vibes, due to bitumen problems. DPI visited crew.

Distance (km)Distance (km)Chaining



KAROON GAS PTY LTD
KORUMBURRA 2D SEISMIC SURVEY DAILY REPORT

Production Day No. 25
Recording (Terrex Seismic)
Production

Stn Stn # Stns # VPs # Skips Tape
710 820 110 84 26 72
100 300 200 196 5 73

310 280 31
Program Total (km) = 255.456 Program Remaining = 45.732
Recorded to Date = 209.724 Percentage Complete = 82%

Hours
Record Line Record Detours Experi- Trouble LO / PU Travel Charge Toolbox Safety Down
Hours Move Move mental Shoot Standby hrs

3.3 1.1 1.2 5.1 0.3 1.0
Full charge hrs to date = 3.2 Standby hrs to date = 37.0

Comments

Estimated Completion date @ 9 km/day = Average km/day = 8.4
 
Surveying (Dynamic Satelitte Surveys)
Production

Stn Stn Stn Stn

Chained to Date = Surveyed to Date =
Chained Remaining  = Surveyed Remaining  =

Percentage Complete = 100% Percentage Complete = 100%
Hours

Travel Chain Office Standby Other Travel Control Survey Office Standby Other

252.50 1.00 253.25 1.00

Comments

Traffic Control (Able Traffic Management)
Hours
Crew Person Start End Total Lines Department
No 9 2 6.00 13.75 7.75 21, 20 Recording
No 10 2 6.00 13.75 7.75 21, 20
No 4 2 6.00 13.75 7.75 21, 20

905.65
Comments

SPECIAL COMMENTS

31 skips due to houses. High winds causing excessive noise - two afternoon attempts to continue. Re-shoot section because of 
noise. Rain caused early finish 5.1hrs standby. Single A tape shipment 3A sent to Perth via AAE.

Distance (km)Distance (km)Chaining

GKG05-20 2.400

Recording

Thursday, 3 November 2005

3.720

Surveying

Files

6339-6559
6254-6338

Line Distance (km)

255.456
0.000

0.000

GKG05-21 1.320

Recording

Re-adjusted figures for the 2-11-05

9/11/05

255.456
0.000

0.000



KAROON GAS PTY LTD
KORUMBURRA 2D SEISMIC SURVEY DAILY REPORT

Production Day No. 26
Recording (Terrex Seismic)
Production

Stn Stn # Stns # VPs # Skips Tape
300 1160 860 759 101 74-77

860 759 101
Program Total (km) = 255.456 Program Remaining = 35.412
Recorded to Date = 220.044 Percentage Complete = 86%

Hours
Record Line Record Detours Experi- Trouble LO / PU Travel Charge Toolbox Safety Down
Hours Move Move mental Shoot Standby hrs

9.0 0.5 1.4 0.3 1.0
Full charge hrs to date = 3.2 Standby hrs to date = 37.3

Comments

Estimated Completion date @ 9 km/day = Average km/day = 8.5
 
Surveying (Dynamic Satelitte Surveys)
Production

Stn Stn Stn Stn

Chained to Date = Surveyed to Date =
Chained Remaining  = Surveyed Remaining  =

Percentage Complete = 100% Percentage Complete = 100%
Hours

Travel Chain Office Standby Other Travel Control Survey Office Standby Other

252.50 1.00 253.25 1.00

Comments

Traffic Control (Able Traffic Management)
Hours
Crew Person Start End Total Lines Department
No 9 2 6.00 18.00 12.00 20 Recording
No 10 2 6.00 18.00 12.00 20
No 4 2 6.00 18.00 12.00 20

941.65
Comments

SPECIAL COMMENTS

Recording

8/11/05

255.456
0.000

0.000

Line Distance (km)

255.456
0.000

0.000

GKG05-20 10.320

Friday, 4 November 2005

10.320

Surveying

Files
6560-7319

Recording

101 skips due to houses. Re-chained sections on line 1, 3 (hay paddocks)

Distance (km)Distance (km)Chaining



KAROON GAS PTY LTD
KORUMBURRA 2D SEISMIC SURVEY DAILY REPORT

Production Day No. 27
Recording (Terrex Seismic)
Production

Stn Stn # Stns # VPs # Skips Tape
1160 2060 900 781 119 78-80

900 781 119
Program Total (km) = 255.456 Program Remaining = 24.612
Recorded to Date = 230.844 Percentage Complete = 90%

Hours
Record Line Record Detours Experi- Trouble LO / PU Travel Charge Toolbox Safety Down
Hours Move Move mental Shoot Standby hrs

9.5 0.6 1.2 0.3 0.6
Full charge hrs to date = 3.2 Standby hrs to date = 37.6

Comments

Estimated Completion date @ 9 km/day = Average km/day = 8.5
 
Surveying (Dynamic Satelitte Surveys)
Production

Stn Stn Stn Stn

Chained to Date = Surveyed to Date =
Chained Remaining  = Surveyed Remaining  =

Percentage Complete = 100% Percentage Complete = 100%
Hours

Travel Chain Office Standby Other Travel Control Survey Office Standby Other

252.50 1.00 253.25 1.00

Comments

Traffic Control (Able Traffic Management)
Hours
Crew Person Start End Total Lines Department
No 9 2 6.00 18.00 12.00 20 Recording
No 10 2 6.00 18.00 12.00 20
No 4 2 6.00 18.00 12.00 20

977.65
Comments

SPECIAL COMMENTS

119 skips due to houses.

Distance (km)Distance (km)Chaining

Recording

Saturday, 5 November 2005

10.800

Surveying

Files
7320-8100

Line Distance (km)

255.456
0.000

0.000

GKG05-20 10.800

Recording

8/11/05

255.456
0.000

0.000



KAROON GAS PTY LTD
KORUMBURRA 2D SEISMIC SURVEY DAILY REPORT

Production Day No. 28
Recording (Terrex Seismic)
Production

Stn Stn # Stns # VPs # Skips Tape
2060 2358 298 283 15 81-82
100 595 495 396 99 83-84

793 679 114
Program Total (km) = 255.456 Program Remaining = 15.096
Recorded to Date = 240.360 Percentage Complete = 94%

Hours
Record Line Record Detours Experi- Trouble LO / PU Travel Charge Toolbox Safety Down
Hours Move Move mental Shoot Standby hrs

7.7 1.2 0.7 1.0 0.3 0.6
Full charge hrs to date = 3.2 Standby hrs to date = 37.9

Comments

Estimated Completion date @ 9 km/day = Average km/day = 8.6
 
Surveying (Dynamic Satelitte Surveys)
Production

Stn Stn Stn Stn

Chained to Date = Surveyed to Date =
Chained Remaining  = Surveyed Remaining  =

Percentage Complete = 100% Percentage Complete = 100%
Hours

Travel Chain Office Standby Other Travel Control Survey Office Standby Other

252.50 1.00 253.25 1.00

Comments

Traffic Control (Able Traffic Management)
Hours
Crew Person Start End Total Lines Department
No 13 2 6.00 16.00 10.00 20,1 Recording
No 9 2 6.00 18.00 12.00 20,1
No 10 2 6.00 18.00 12.00 20,1,3

1013.15
Comments

SPECIAL COMMENTS

Recording

Re-adjusted Total figures.

8/11/05

255.456
0.000

0.000

Line Distance (km)

255.456
0.000

0.000

GKG05-20 3.576

Sunday, 6 November 2005

9.516

Surveying

Files

8384-8781
8101-8383

Recording

GKG05-01 5.940

114 skips due to houses, wellsite, hay paddocks etc..

Distance (km)Distance (km)Chaining



KAROON GAS PTY LTD
KORUMBURRA 2D SEISMIC SURVEY DAILY REPORT

Production Day No. 29
Recording (Terrex Seismic)
Production

Stn Stn # Stns # VPs # Skips Tape
100 770 670 545 125
100 560 460 262 198

1130 807 323
Program Total (km) = 255.456 Program Remaining = 1.536
Recorded to Date = 253.920 Percentage Complete = 99%

Hours
Record Line Record Detours Experi- Trouble LO / PU Travel Charge Toolbox Safety Down
Hours Move Move mental Shoot Standby hrs
10.7 0.6 0.5 0.8 0.3 1.1

Full charge hrs to date = 3.2 Standby hrs to date = 38.2
Comments

Estimated Completion date @ 9 km/day = Average km/day = 8.8
 
Surveying (Dynamic Satelitte Surveys)
Production

Stn Stn Stn Stn

Chained to Date = Surveyed to Date =
Chained Remaining  = Surveyed Remaining  =

Percentage Complete = 100% Percentage Complete = 100%
Hours

Travel Chain Office Standby Other Travel Control Survey Office Standby Other

252.50 1.00 253.25 1.00

Comments

Traffic Control (Able Traffic Management)
Hours
Crew Person Start End Total Lines Department
No 13 2 6.00 18.00 12.00 3 Recording

1025.15
Comments

SPECIAL COMMENTS

Morning safety meeting. 323 skips due to houses, paddocks, shed, wet weather. Terrex worked late (8pm) trying to complete as 
much as possible before the forecast rain. Showers from 5:00pm, then heavy rain at 7:30pm. Will complete road VP's tomorrow 
as paddocks are too wet to record after overnight rain.

Distance (km)Distance (km)Chaining

GKG05-04 5.520

Monday, 7 November 2005

13.560

Surveying

FilesLine Distance (km)

255.456
0.000

0.000

GKG05-03 8.040

Job Completed.

8/11/05

255.456
0.000

0.000



KAROON GAS PTY LTD
KORUMBURRA 2D SEISMIC SURVEY DAILY REPORT

Production Day No. 30
Recording (Terrex Seismic)
Production

Stn Stn # Stns # VPs # Skips Tape
560 688 128 40 88

128 40 88
Program Total (km) = 255.456 Program Remaining = 0.000
Recorded to Date = 255.456 Percentage Complete = 100%

Hours
Record Line Record Detours Experi- Trouble LO / PU Travel Charge Toolbox Safety Down
Hours Move Move mental Shoot Standby hrs

0.4 0.3 2.5 1.0 0.3
Full charge hrs to date = 3.2 Standby hrs to date = 38.5

Comments

Estimated Completion date @ 9 km/day = Average km/day = 8.5
 
Surveying (Dynamic Satelitte Surveys)
Production

Stn Stn Stn Stn

Chained to Date = Surveyed to Date =
Chained Remaining  = Surveyed Remaining  =

Percentage Complete = 100% Percentage Complete = 100%
Hours

Travel Chain Office Standby Other Travel Control Survey Office Standby Other

252.50 1.00 253.25 1.00

Comments

Traffic Control (Able Traffic Management)
Hours
Crew Person Start End Total Lines Department

1025.15
Comments

SPECIAL COMMENTS

8am toolbox to try and give conditions a chance to dry out. Light rain still falling after heavy overnight rain. 88 skips due to wet 
paddocks making impassable for vibes - recorded last section along the road. Line crew picked up the spread OK. Prospect 
now complete.

Distance (km)Distance (km)Chaining

Tuesday, 8 November 2005

1.536

Surveying

FilesLine Distance (km)

255.456
0.000

0.000

GKG05-04 1.536

Program Completed.

8/11/05

255.456
0.000

0.000


