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1. List of Key Personnel 

1.1. Onboard Personnel 
 
 

POSITION CREW 1 

Party Chief Ketil Glimsjø 

Captain Michael Hunter 

Chief Engineer Tommy Boughton 

Chief Observer Haydn Brook 

Shiftleader Observer Cliff Gobbit 

Chief Navigator John Evans 

Shiftleader Navigation  Mark Smith 

Chief Mechanic Markus Rahm 

Shiftleader Mechanic Alex Gastador 

QC leader Emma Buckingham 

MMO  

Client Representative Drew Murray 
 
 

1.2. Office Support Personnel 
 

POSITION NAME 

Operation Manager Atle Jacobsen 

Operation Supervisor Kai Aasebø 

Instrument support Franck Andersen 

Navigation support Willy Forland 

Mechanical support Eivind Haavik 

QC support Christophe  Massacand 

  
 



Section 2: Operation Summary 

               Final Survey Report 
SANTOS LIMITED                        GISN05 – VIC/P 55 - Bass Strait 

         Pacific Titan - Job # 6211 
Section 1 

Page 3 

 

2. Field Information and Observations 

2.1. Production Statistics 
 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Prime lines
8.98%

Line Changes
0.53%

Technical DT 
Seismic
0.10%

Technical DT 
Maritime
55.65%

Run-Out
1.62%

Weather
9.12%

Mob/Demob
2.06%

TIMING STATISTICS
GISN05 - VIC/P 55

 

Hours
450.57 100.0%
34.87 7.7%
32.38 7.2%
6.28 1.4%
6.14 1.4%

265.37 58.9%
8.00 1.8%

35.42 7.9%
0.00 0.0%

50.65 11.2%
11.46 2.5%Other Obstructions

JOB TOTAL

Mob/Demob
Weather

Sea Mammals
Obstr/Fisheries

Linechanges
Run-Out

Technical DT Seismic
Technical DT Maritime

Total Time
Prime lines
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2.2. Total Production  
 
 
 

305.700
54.000

359.700

Prime Lines
Run-Out

Total sail Km  
 
 
 
 

2.3. Daily Production 
 
 
 

Daily Production 
GISN05  -  VIC/P 55 
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3.  Daily Summary 
 
21st January 2005  
 
HSE Activity: Nothing to report 
 
Daily Summary: 
Arrived Hobart at 08:00 UTC. 
Crew change. 
Extended port call because of hull maintenance. 
 
 
22nd January 2005  
 
HSE Activity: Nothing to report 
 
Daily Summary: 
Alongside in Hobart due to hull repair. Saltwater intake being repaired. Taken onboard arriving 
shipment. Working on hydraulic system. 
 
 
23rd January 2005  
 
HSE Activity: 
Safety onboard heavily compromised. Pipes temporary fed through water tight door, little power in 
case of emergency, temporary fire pump smaller than standard. 
 
Daily Summary: 
Alongside in Hobart due to hull repair. Saltwater intake being repaired.  
Minimum power, as only one generator running at the time. No hydraulics because of lack of 
power. 
 
 
24th January 2005  
 
HSE Activity: 
Emergency fire pump tested and approved in accordance to SOLAS and Singapore maritime 
regulations (flag state). Available power still at it's minimum. Cooling water pipes still fed through 
water tight door. 
 
Daily Summary: 
Alongside in Hobart due to hull repair. Saltwater intake being repaired.  
 
 
25th January 2005  
 
HSE Activity: 
3 observation card received. 
1 man sent to the dentist. 
 
Daily Summary: 
Minimum power load, as only one generator is running at the time. No hydraulic because of lack of 
power. 
Replacement tape drives arrived. The malfunctioning ones made ready for being shipped back 
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26th January 2005  
 
HSE Activity: 
Available power still at it's minimum. Cooling water pipes still fed through a water tight door. 
 
Daily Summary: 
Checked out the "dirty-kerosene" tank and found it to hold 200-300 litres of kerosene-water-debris 
mix. Action taken to have it discharged and make the tank ready for other dirty kerosene in the 
future. 
Investigated fault on the HCI Seal computer. Found it to be hardware failure, and action to have the 
computer replaced in progress. A detailed report was sent from Chief Obserevr to instrument 
manager. 
Chief Navigator has been instructing the navigator on the DGPS system. 
 
About 55% of the ongoing repairs completed. Separate report sent to Operation Mgr. Estimated 
day of completion 31st of January. 
 
 
27th January 2005  
 
HSE Activity: 
Available power still at it's minimum. Cooling water pipes still fed through a water tight door. 
Muster Drill held - inclusive of presentation of different fire extinguishers available onboard. 
 
Daily Summary: 
Emptying sludge and bilge tank started 
Malfunctioning tape drives shipped off. New software installed for VSAT system. 
Starboard side deflector arrangement completed. Started on port side. 
180 cu/m of fresh water loaded. 
 
 
28th January 2005  
 
HSE Activity: 
Available power still at it's minimum. Cooling water pipes still fed through a water tight door. 
1 toolbox meeting held prior to attempted FRC launch. 
 
Daily Summary: 
Emptying sludge and bilge tank. Port side deflector arrangement completed. Both sides now OK. 
Seamap software arrived. 
Tried to launch the FRC manually by pumping up the hydraulic pressure. Unsuccessful, some more 
check-outs have to be done on that side. 
A new faulty pipe found in the engine room. Will set the departure time back further with some hrs. 
 
 
29th January 2005  
 
HSE Activity: 
Available power still at it's minimum. Cooling water pipes still fed through a water tight door. 
1 observation card received. 
 
Daily Summary: 
 
Deflector arrangements on each side painted. Worked on building work benches on streamer deck. 
Doing some re-wiring of emergency switch-off's for streamers on the streamer deck. Mounted new 
self retractable kerosene hoses on streamer deck.Installed software on spare Seal computer. 
Faulty computer shipped off for repair. 
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30th January 2005  
 
HSE Activity: 
Available power still at it's minimum. Cooling water pipes still fed through a water tight door. 
 
Daily Summary: 
 
Continue to work on building work benches on streamer deck as well as the re-wiring of emergency 
switch-off's for streamers on the streamer deck. Seal computer up running OK. Started loading 
software update on Seamap gun controller. 
Client arrived onboard. 
Startboard side in engine room complete. Test-run on generator performed. 
Saltwater suction on port and starboard side connected and tested. Saltwater crossover pipe OK. 
 
 
31st January 2005  
 
HSE Activity: 
1 toolbox meeting held prior to FRC launch, a de-briefing held on the bridge after completion. 
 
Daily Summary: 
Continued to work on building work benches on streamer deck as well as the re-wiring of 
emergency switch-off's for streamers on the streamer deck.  
 
Left the berth and went for anchor. At the time, only one generator was operational. One generator 
had oil ingress in the cooling water, another generator had a broken governor. The governor from 
gen. no 3 was transferred to gen. no 2. 
Main engine no. 2 would not take up any load, thus only 3 main engines were operational; leaving 
max speed to about 8 knots. 30 knots wind against reduced the speed even more. 
 
About 50 litres of hydraulic oil was spilled on deck on recovery of the FRC. All oil was kept onboard 
and taken care of with equipment from the SOPEP kit. An incident report was filed in the TQM. 
 
The Chief Engineer had his underarm penetrated by debris under pressure while removing the 
governor from generator 3. He was taken to hospital in Hobart (the reason for the FRC launch) for 
a routine check-up. The debris was proven to be carbon. The hospital removed most of the debris, 
had his underarm greased up with antiseptic ointment and bandaged. He was then given a 10 days 
period with antibiotic medicine and returned back onboard. 
 
Upon the Chief Engineer’s arrival the governor had been moved from generator no 3 to generator 
no 2. The people from shore who had assisted in the work in the engine room were transferred 
back on shore by the FRC and engines were started, anchor lifted and the journey towards the 
prospect commenced. 
 
 
01th February 2005  
 
HSE Activity: 
6 observation cards received 
1 cross department inspection performed. 
6 toolbox meetings at handover/shift change. 3 departments, 2 shift changes. 
1 toolbox meeting prior to tailbuoy/streamer deployment. 
 
Daily Summary: 
Underway with 3 main engines running. Speed averages about 8 knots. Running on Robtrack. 
Tested out seismic equipment. Timebreak return OK. 
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02nd February 2005  
 
HSE Activity: 
1 cross department inspection performed. 
6 toolbox meetings at handover/shift change. 3 departments, 2 shift changes. 
1 HSE all crew safety meeting held. 
1 observation card received. 
 
Daily Summary: 
Deploying and hot patching streamer until weather became quite severe. It was decided to let the 
rest of the cable out and let the lead-in carry the strain. Weather came up from "nowhere" - not 
predicted in any forecasts. Wind peaked at +60 knots. 
 
 
03rd February 2005  
 
HSE Activity: 
6 toolbox meetings at handover/shift change. 3 departments, 2 shift changes. 
1 toolbox meeting prior to streamer work. 
1 toolbox meeting prior to recovery/deployment of streamer. 
1 HSE seismic crew safety meeting held. 
4 observation card received. 
 
Daily Summary: 
Day started with severe weather, slowly easing up. When weather came down to a safe working 
level, the streamer was recovered up to where it was left out without being repaired. From there on 
the shark bite patching continued forward until completion. During streamer check/streamer 
balance check, the tail bird sank deep uncontrolled. The streamer was recovered and found to 
have been attacked by a shark. The tail bird had two shark teeth embedded in the plastic,  
 

 
 
 
 
 
 
 
the stretch section twisted beyond recognition. The tail stretch, the tail active and the tail bird was 
replaced before deployment commenced. 
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04th February 2005  
 
HSE Activity: 
6 toolbox meetings at handover/shift change. 3 departments, 2 shift changes. 
1 TB prior to gun recovery 
1 TB at bridge preparing for FRC launch (Launch did not took place). 
1 TB meeting prior to door and gun deployment. 
 
Daily Summary: 
Day started with recovering the streamer after shark attack at the tail. Severe twisting of the 
streamer had caused a lot of previously performed cold patches to start leaking, thus these patches 
were redone, this time hot patched. Simultaneously fault finding for leakage was performed. 
Leakage causing the TBU not being charged. Leakage was found to be in the short 10m section in 
the front end of the streamer. Water ingress d.t. shark bites. 
 
On run-in to the first line, the door got tangled in the gun array but came loose by deploying an 
additional 50m of lead-in. However no time was lost for this and the first line was shot as normal. 
Just after start of seq.# 002 the door collapsed. First it was assumed to be lost as there was no 
paravane to be seen on the surface. 
Guns were recovered and by the position of the streamer the lead-in was recovered and the 
door/paravane came to the surface as the whole arrangement came closer to the vessel. 
Everything was recovered from the vessel, without having the FRC on the water, even though all 
preparations for the FRC launch had been performed. 
A detailed incident report was filed in TQM. 
 
 
05th February 2005  
 
HSE Activity: 
6 toolbox meetings at handover/shift change. 3 departments, 2 shift changes. 
1 TB meeting prior to gun retrieval. 
1 observation card received. 
 
Daily Summary: 
Day started with clearing up the door collapse. As soon as that was cleared out data acquisition 
resumed. Continued until the weather became too rough. A low pressure developed just in the 
prospect area, causing the weather to rapidly worsen and become unsuitable for seismic  
acquisition. All shooting directions were tested out at regular intervals. 
 
 
06th February 2005  
 
HSE Activity: 
6 toolbox meetings at handover/shift change. 3 departments, 2 shift changes. 
1 TB meeting prior to gun deployment. 
1 Safety Drill held followed by a "all vessel search" after "missing" crew member. 
3 observation cards received. 
 
Daily Summary: 
Day started down for weather. A strong low (990) just developed over the survey area. All shooting 
directions were tested regularly. Late in the afternoon local time the weather was marginal in the 
NW direction, the guns were deployed, the streamer set to 8 m depth and seq. 007 commenced. 
Coming back to seq. 008 the weather had improved even more, and the streamer was raised back 
to 7 m – for all the remaining lines as well. 
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07th February 2005  
 
HSE Activity: 
6 toolbox meetings at handover/shift change. 3 departments, 2 shift changes. 
 
Daily Summary: 
Steady shooting throughot the day. 
 
 
08th February 2005  
 
HSE Activity: 
6 toolbox meetings at handover/shift change. 3 departments, 2 shift changes. 
1 tb meeting prior to gun retrieval. 
1 tb meeting prior to cable work. 
1 observation card received. 
 
Daily Summary: 
 
Completed the Santos survey.  
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3.1. Field Information and Encountered Problems 

3.1.1. Obstructions / Installations in the Field 
The VIC/P 55 prospect did not have any obstructions. 
 
 

3.1.2. Traffic / Shipping Lanes 
A traffic separation zone passed just south of the prospect. However, the distance to the ships following 
the separation zone caused no problems to the survey progress. 
 
 

3.1.3. Fishing Activity 
No fishing activity was observed during the VIC/P 55 survey. 
 
 

3.1.4. Seismic Interference and Time Share 
None 
 
 

3.1.5. Environmental obstacles 
No whales were observed during the survey. However, sea lions and dolphins were observed. 
 
 

3.1.6. Operational Observations 
Severe shark bite in VIC/P 55 area when a shark twisted the last section, the tail stretch and set it’s 
teeth almost through a bird. 
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4. HSE Summary 
 
There were no accidents during the Survey.  
 
Due to shark attacks some kerosene was washed out into the sea from the deployed streamer.  
A separate incident report has been filed on this. The total quantity was estimated to be about 50 litres. 
 
 
 
 

 EXPOSURE HOURS - PACIFIC TITAN
JOB Mar. Seism. TOTAL

Total 6840 5544 12384  
 
 
 
 
 
Following is a summary of the HSE activity: 
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4.1. Observation Cards during the Survey: 

Date Location Observer Type Description Immediate Action Corrective Action 
Status 

Description 

Suggestions for 
preventing 

reoccurrence 

25.01.05 Deck Seis QC Tools & Equipment 

Received shipment of 2 tape 
drives. One drive was packed in 
a cardboard box – concerned 
this was not enough protection 
for drive as box appeared 
squashed Checked contents of drive 

The other drive was in a wooden 
box which provides much better 
protection. Suggest this method 
should always be used for 
shipment of drives Closed  

25.01.05 Server Seis QC 
Housekeeping, 
Working practice 

Index list of purchase and 
requisition orders had not been 
kept up to date. 

Time was spent updating filing 
and general house keeping of all 
paperwork and orders 

Crews told to keep track and 
maintain good house keeping at 
all orders through either a 
dedicated person or 
departments Open  

01.02.05 Deck Chief Nav. 
Housekeeping / 
Working practice Life vests left on railings by FRC 

Returned life vests to correct 
location (ins. Room or gun 
shack) 

Ensure personnel return 
essential equipment when 
finished Closed HSE meeting reminder. 

01.02.05 Deck Chief Nav. 
Housekeeping / 
Working practice 

Safety lines not put back when 
work completed, both in TB deck 
area and by gun reels. Connected safety lines 

Ensure personnel connect 
safety lines when complete work Closed HSE meeting reminder. 

01.02.05 Deck Chief Mech. Tools & Equipment 
Oil spill at emergency pump at 
FRC davit due to valve left open. 

Shut valve and cleaned up 
spillage 

Install quick coupling onto 
houses from tank so tank will be 
only connected in an 
emergency. Open 

To be discussed with 
Chief Engineer 

03.02.05 Deck Chief Cook Housekeeping 

Plastic chairs and milk crates 
stacked in passageway during 
rough weather. This could be a 
main escape route. 

Should be lashed securely 
during rough weather. 

Designate a smoking area 
during rough weather. Closed 

Indoor smoking against 
company policy. 

03.02.05 
Accommoda
tion Mech. Housekeeping 

Exit door going to  
accommodation. There is no 
handle knob and lock. Banging 
during rough sea.  Installed handle door knob Open Forwarded to Captain 

03.02.05 Deck Chief Mech. Working practice 
The fire alarm went off and only 
4 people showed up for muster  

Everybody musters when alarm 
sounds, even if it is only for 2 or 
3 blast… Wire could have 
burned through and stopped the 
alarm Closed 

Brought up on safety 
meeting. 
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03:02.05 Deck Observer Working practice 

While deploying streamer in 
rough weather, attaching SRD 
on the front stretch was very 
difficult. While struggling over 
stern, it suddenly moved and 
gave one person a light knock 
on the chin. 

Stopped attaching SRD and 
decided to not mount it. 

Evaluate the need of attaching 
streamer equipment versus the 
need for deploying gear in bad 
weather. Closed  

03.02.05 
Accommoda
tion Navigator PPE 

Fire extinguisher broke loose in 
rough weather – crashed around 
corridor and into cabin 11’s door 

I got out of bed, picked it up and 
secured it in my cabin so it could 
not move and reported it to 2nd 
mate in the morning 

Repair hook holder. Possibly a 
restaining strap is needed Open Forward to Captain 

06.02.05 Gun deck Gun Mech. 
Tools & Equipment 
+ Housekeeping 

Found fire extinguisher was not 
in place & rolling on the gun 
deck port side during rough 
weather. 

Secured fire extinguisher and 
notified chief officer about the 
damaged part of the mounting 
bracket of extinguisher. 

Relocate and mount the fire 
extinguisher to a higher place to 
prevent big waves on smashing 
the extinguisher. Closed  

06.02.05 Gun deck Gun Mech. Tools & Equipment 

Noticed capstan on the 
starboard side, main deck aft. 
was turning. 

Switched off and informed duty 
officer. 

Put a cover on the switch box to 
prevent water to get contact with 
electrical wiring. Open  

07.02.05 Gun deck Gun Mech. Housekeeping 

An overfilled bucket of oil from 
compressor dump at vent piping 
left unattended. Changed w/new empty bucket. 

Route piping all the way to bilge 
tank. Closed 

Next HSE meeting 
reminder. Also yard work 
to complete proposed 
action. 

08.02.05 
Accommoda
tion Chief Obs. PPE 

Cupboard in cabin 14 does not 
close shut, causing door to bang 
open/close during inclement 
weather Wedged door shut 

Check all cabins cupboards & 
draws. Open Forwarded to captain. 
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4.2. HSE Meeting 
 
Date:  2nd February 2005 
Time: 13:00 

Attendants: Everybody exempt crew and officers on duty. 22 out of 28. 
 
 
The captain opened the meeting and discussed the following topics: 

He started by expressing his pleasure regarding behaviour during the repair in Hobart, 
and that it all had gone away safely. 

 

Then he went over to a follow up from last safety meeting. 

Dish-washer policy, -works satisfactory. OK. 

Vomiting in the shower. No news in this case. 

Mooring lines too heavy. Under investigation. 

Helideck hatch dogs. No progress. 

No dedicated lifting legs for hatches. Captain will investigate need and then 
decide. 

Broken latch in galley. Not fixed. Captain will follow up. 

 

The captain then went over to talk about experienced hazards this month. 

Observation cards. The two cards regarding the shower tiles and door frames in 
seismic bathrooms area. 

Since last safety meeting, a total of 6 muster drills have been held. 

Swire Pacific Offshore has a safety distribution system called “Safety flash.” One 
received since last meeting, discussing the tsunami effect, offshore as well as 
onshore. 

The captain also reminded the crew of the Swire safety CD. New CD has just 
arrived. It discusses in addition to general safety, also new Swire policies and 
some new form layouts. 

 

Incidents since last meeting: 

One I.R. got a stiff neck caused by using two pillows instead of one. 

1st engineer and Ch. Eng. Hurt while changing generator governor. 1st engineer 
just a scratch. Ch. Eng. sent to hospital for observation, but returned OK. 
Separate report filed on this. 

1st of February, an oil spill of about 1300 litre spilled in the engine room. All oil 
contained in the bilge tank. Separate report also filed on this. 
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The Ch. Officer brought up the Swire/Multiwave bridging document, and emphasised the 
fact that it is mandatory for everybody to know the document. 

 

The Party Chief continued the meeting and brought up the following: 

For new crew members, and as a repetition to those who was onboard last swing, he 
repeated the “No blame” policy. It was pointed out that everybody is allowed, without risk, 
stopping an operation in progress if it is unsafe. No one sticks their neck out by doing so, 
or by filling in observation cards. Further on, the importance and intension using the 
observation cards were discussed. 

He also brought to attention the bridging between Swire and Multiwave regarding safety 
preference. I.e. that Multiwave drug and alcohol policy takes precedence over Swire’s. 

The new quality policy was also pointed out as well as where on the ship the policies are 
posted. 

 

Deck markings were next point on the agenda. New for those who is new onboard. 

 

Towards the end of the meeting, a question was raised regarding the effect of the observation 
cards. The PC insured that the cards are taken seriously, and that they are followed up on. 
 
Another issue, which the crew took very serious, was the lacks of official documentation from the 
engine room fire recently happen onboard. As long as nothing is documented, it is difficult to 
prevent the same type of accident to happen again. The captain is looking into this and will 
present his finding on next HSE meeting. 
 
Meeting was over at 13:45. 
 
-------------------------------      
Ketil Glimsjø 
Multiwave Party Manager 
S/V Pacific Titan 
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5. Shipment List 
Following shipment shipped by Beaufort Shipping for further shipping to Santos or designated processing 
centre: 
 
 

PI Number Date Descripton Dep. Destination 

PT-2205-023  VIC/P55 original data Ins/Nav/Qc 
Robertson Research 
PERTH 

PT-2005-024  VIC/P55 tape copies + nav data Ins/Nav Santos Adelaide 
     
     
     
     

 
 
 
 
 
See the following attached documents: 
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Date: 8-Feb-05

SENDER CONSIGNEE:

Beaufort Shipping
69, Outram Street
WEST PERTH
WA 6005

Attn : Simon Stewart

Comments: 

Box Item Weight(kg) Value(USD)

1 1-21 7.5 500
22
23

24 0.2 5
25 0.2 5

2 01-21 2 50

    
 

9.9
Total boxes: 2 Total value: 560

Certified true and correct
Multiwave Geophysical Company A.S .
R/V Pacific Titan Sign Haydn Brook

Santos - Vic/P55 survey

CD containing observers/source/tape logs/Gun fire log.  

CD containing processed P1/90 and Bathy data for seq 001 - 019  

Eastern Victoria Primary-A Seismic Data 

General description of content

Total weight:

AIR
Type of freight:

 

PT-2005-023

M/V Pacific Titan IN TRANSIT
Robertson Reasearch Australia Pty Ltd

Primary-A Data tapes containing seismic data (sequence 1 - 19)(Tapes 001-021)
3590 tape with Start and End of Job QC tests.

CD containing P2/94, raw P1/90 data and PC files for seq 001 - 019
19 paper brute stacks, 1 x 3590 qc deliverables, 1x  CD qc deliverables

Timing diagram, Shipping Proforma's
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Date: 24-Feb-05

SENDER CONSIGNEE:

Beaufort Shipping
91 King William St.
Adelaide
S.A 5000

    

Phone:    

Comments: 

Box Item Weight(kg) Value(USD)

1 1-21 5 500
22

0.2 5
23 0.2 5
24 0.2 5

    
 

5.6
Total boxes: 1 Total value: 515

Certified true and correct
Multiwave Geophysical Company A.S .
R/V Pacific Titan Sign Haydn Brook

Chief Obs

PT-2005-024

M/V Pacific Titan IN TRANSIT

Eastern Victoria Primary-B Seismic Data 

General description of content

Santos LTD
Mail Room - Delmont Building

Total weight:

AIR
Type of freight:

 

Attn: Nick Papanicolaou

Timing diagram, Shipping Proforma's

CD containing P2/94, raw P1/90 data and PC files for seq 001 - 019

Primary-B Data tapes containing seismic data (sequence 1 - 19)(Tapes 001-021)

CD containing processed P1/90 and Bathy data for seq 001 - 019  

CD containing observers/source/tape logs/Gun fire log.  
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6. Production Log 
 
 
GISN05 - VIC/P 55 
 
 

Seq Date LineName HD FGSP Time LGSP Time Prod Comment 
001 04.02.05 GISN05-27-01-001 000° 1001 16:11 1712 18:09 17.800 Complete 
002 04.02.05 GISN05-23-01-002 180° 1001 20:05 1043 20:12  DO NOT PROCESS 
003 05.02.05 GISN05-23-02-003 180° 1001 02:13 1711 04:18 17.775 Complete 
004 05.02.05 GISN05-19-01-004 000° 1001 06:03 1752 08:10 18.800 Complete 
005 05.02.05 GISN05-25-01-005 180° 1001 10:05 1716 12:10 17.900 Complete 
006 05.02.05 GISN05-21-01-006 000° 1001 14:00 1711 15:59 17.775 Complete 
007 06.02.05 GISN05-02-01-007 296° 1001 10:42 1499 12:06 12.475 Complete 
008 06.02.05 GISN05-04-01-008 115° 1001 14:09 1507 15:44 12.675 Complete 
009 06.02.05 GISN05-1301-009 000° 1001 17:39 1624 19:20 15.600 Complete 
010 06.02.05 GISN05-17-01-010 180° 1001 21:33 1749 23:29 18.725 Complete 
011 07.02.05 GISN05-11-01-011 000° 1001 01:18 2166 04:48 29.150 Complete 
012 07.02.05 GISN05-03-01-012 211° 1001 06:58 1897 09:31 22.425 Complete 
013 07.02.05 GISN05-07-01-013 031° 1001 11:13 1851 13:49 21.375 Complete 
014 07.02.05 GISN05-01-01-014 211° 1001 15:32 1895 17:58 22.375 Complete 
015 07.02.05 GISN05-05-01-015 031° 1001 19:47 1896 22:20 22.400 Complete 
016 08.02.05 GISN05-15-01-016 180° 1001 00:19 2174 03:45 29.350 Complete 
017 08.02.05 GISN05-09-01-017 000° 1001 05:31 1697 07:24 17.425 Complete 
018 08.02.05 GISN05-08-01-018 090° 1001 11:16 1806 13:45 20.150 Complete 
019 08.02.05 GISN05-06-01-019 270° 1001 15:40 2021 18:34 25.525 Complete 
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7. Crew List 
 

 
    

No Name Rank Citizen 
1 Michael Huler Captain Australian 
2 Craig Loudon Chief Officer Australian 
3 James Riley 2nd Officer Australian 
4 Tommy Boughton Chief Engineer Australian 
5 Michael Kaye 1st Engineer Australian 
6 Michael D. N. Weeks IR Australian 
7 Louis George Jacomos IR Australian 
8 Johannes L. Van Drunick IR Australian 
9 Matthew Barrett IR Australian 

10 Barry Holland Chief Cook Australian 
11 John Harding 2nd Cook Australian 
12 John Terry Harding Steward Australian 
13 David Butler Boiler maker Australian 
14 David Billington Compr. Mechanic British 
15 Kenneth Rupert Stephens Compr. Mechanic Australian 
  
16 Ketil Glimsjø Party Chief Norwegian 
17 Haydn Brook Chief Observer  Australian 
18 Cliff Gobitt S/L Observer British 
19 Allan Beattie Observer British 
20 Roar Nygaard Observer Norwegian 
21 John Evans Chief Navigator British 
22 Mark Alexander Smith Navigator Australian 
23 Markhus Rahm Chief Mechanic Swiss 
24 Alex Gastador S/L Mechanic Filipino 
25 Reynaldo Vega Mechanic Filipino 
26 Ronaldo Morales Mechanic Filipino 
27 Emma Buckingham QC British 
28 Drew Murray Client representative Australian 

 
 
 


