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Section 2: Operation Summary

1. List of Key Personnel

1.1.0nboard Personnel

POSITION CREW 1
Party Chief Ketil Glimsja
Captain John Silberberg / Michael Hunter

Chief Engineer

Tommy Boughton

Chief Observer

Haydn Brooks

Shift Leader Observer

Cliff Gobbit

Chief Navigator

John Evans

Shift Leader Navigation

Jevie P. De Guzman / Mark Smith

Chief Mechanic

Markus Rahm

Shift Leader Mechanic

Alex Gastador

QC Leader

Emma Buckingham

MMO

Rebecca Pritzl / Deborah Glasgow

Client Representative

Drew Murray

1.2.0ffice Support Personnel

POSITION

NAME

Operation Manager

Atle Jacobsen

Operation Supervisor

Kai Aaseboa

Instrument support

Franck Andersen

Navigation support

Willy Forland

Mechanical support

Eivind Haavik

QC support

Christophe Massacand
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2. Field Information and Observations

2.1.Production Statistics

6211 JOB TOTAL
453.00 |[Total Time 100.0%
122.68 |Prime lines 27.1%
82.54 [Linechanges 18.2%
20.71 Technical downtime 4.6%
24.65 [Mob/Demob 5.4%
186.14 |Standby -Weather 41.1%
16.28 |Standby - Sea Mammals| 3.6%

TIMING STATISTIC OEP04

Standby -Weather
41.09%

Sea
Mammals
3.59%

Mob/Demob
5.44%

Technical
Downtime
4.57%

Prime Lines
27.08%

Line Change
18.22%
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2.2.Total Production

Full Fold Km

999.200

Run-out Km

108.000

Total Sail Km

1107.200

2.3.Daily Production
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Section 2: Operation Summary

3. Daily Summary

08™ November 2004

HSE Activity:
Total crew onboard Pacific Titan: 28 (14 maritime / 12 seismic / 1 QC Rep. / 1 MMO)
13 persons taken on introduction tour.

Daily Summary:

Crew Change day.

Start-up meeting held onboard hosted by John Hughes -Santos. All seismic crew participated in addition to
MMO observers, client and representatives from Santos sub-contractors.

141 cu/m of bunker oil received.

11 hours Off Charter in the evening caused by the "Australian Maritime Safety Authority" (AMSA) refused the
boat to leave the port due to problems with the bilge water separator not able to separate oil and water to the
required international standards.

09" November 2004

HSE Activity:
Toolbox meeting held prior to TS-dip test and streamer deployment.
Toolbox meeting held prior to door deployment.

Daily Summary:

Day started with 3 more hours Off Charter following the previous day’s problems. Got exception from AMSA
to leave without filter for water/oil separator on bilge tank. Left for prospect. When well clear of the port
performed the TS-dip test. Started deploying streamer for balancing as soon as the vessel was clear of port.
One section replaced during balancing/deployment. Weights removed from every section. When 1500 m
streamer was deployed, the streamer was transferred from stb. side to port side for the remaining
deployment. Streamer towed from port rear streamer reel.

Due to night time 1.53 hrs were spent for whale watching prior to gun firing. This in accordance with
Australian environmental regulations.

As a rule before all line starts: Min. 30 min prior to line start, the soft start will commence.

10" November 2004

HSE Activity:
Muster drill and fire drill held.

Daily Summary:

Line changes generally took long time. This because of the need for shooting priority lines ahead of the
lobster season and all the fishing activity expected to take place in the area at that time. A certain area had to
be cleared out before the 15th of November.

On the line change between seq. 004 and 005 the engine department reported engine problem on one of the
main engines. This lasted for 15 min when the speed was slightly decreased.
11" November 2004

HSE Activity:
General safety precaution observed throughout the day.
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Daily Summary:

Line seq. 007 had a quick start with the cable in turn due to the near coastline and thus short run-in. The
FGSP was therefore 1060 when half the streamer was straight and the depths within spec. Later the line was
aborted due to blue whales within the 3 km. range. A circle was performed and the overlap (seq. 008)
commenced at 05:19. However, after 9 minutes of the overlap, whales re-appeared so the line was aborted
again and the acquired data stated as NTBP. It was then decided to change to line -55, seq. 009. The entire
standby time for this occurrence counted up to almost 7 hrs.

Additionally whales were observed on seq. 011 which was scratched for the same reason. This occasion
caused approximately 2.5 hrs standby time.

12" November 2004

HSE Activity:
1 toolbox meeting prior to recovery of the seismic gear d.t. streamer/gun tangling

Daily Summary:

Line seq. 012 is partly acquired. The northern end of the line had covered the area where lobster fishing
would commence on the 15th. This was the part of the line covered at this stage.

At 04:05 a line (seq. 013) was attempted, but the streamer had tangled with the gun array. The line was
aborted and the process of un-tangling was logged as technical downtime. When the tangle had been
undone, the seismic equipment was recovered and logged as weather downtime. The guns were recovered
upwind, but the sea had come up too rough for the deflector to be recovered. Thus the vessel was turned
around and the streamer recovered during a downwind passage. Downwind because that was the way to
Portland and shelter for the westerly wind. The deflector was fully recovered at 16:30.

At 21:48 the vessel was alongside in Portland for bilge water separator filter exchange. Still down for weather
though.

13" November 2004
Weather: W 30-35 knots. Sea W 5-6 m, swell WSW 5 m.

HSE Activity:
General safety precaution observed throughout the day.

Daily Summary:

Alongside in Portland awaiting better weather conditions.

Davit support fitted. Bilge water separator filter installed. Approved by ABS at 04:06 GMT.

Instrument room air-condition: new compressor fitted and the pipes in process of being vacuumed/dried out.
Vacuuming to be kept on for as long as possible.

14™ November 2004
Weather: W 30-35 knots. Sea W 5-6 m, swell W 5 m.

HSE Activity:
General safety precaution observed throughout the day.

Daily Summary:

In port of Portland waiting for better weather.

Instrument room air-condition work continued. Pipes in process of being vacumed/dryed out.
Been working on the outstanding issues in the RAP. Most items now closed.
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15" November 2004

Weather:

08:30 Wind SSW 20 Knots. Swell SW 4-5m
19:30 Wind WSW 10 knots. Swell SW 6 m.
21:30 Wind WSW 15 knots. Swell SW 4 m.

HSE Activity:
1 toolbox meeting prior to tail buoy/streamer deployment.

Daily Summary:

Carpenter finalized the davit brackets. Electrician visited the boat but did not have available the right parts for
arranging battery charging of the FRC. Left port in the afternoon local time. Weather still too rough for
shooting.

16" November 2004
Weather:
08:30 Wind WNW 10 Knots. Swell W 4-5m

HSE Activity:
Total crew onboard Pacific Titan: 28.
1 toolbox meeting prior to door/gun deployment.

Daily Summary:

As a result of the tangle prior to the weather down time, it was decided to tow the door from the lead-in. This
causes a change in configuration, but it was approved by the onboard rep. New offset was measured to be
119 metres.

Multiple whales observed during deployment. When fully deployed the streamer was taken down to 8 m and
the noise was found to be in excess of 30 pbar. Altered the course 90 deg and found the noise level to be
acceptable. Started to deploy the source and heading for line.

Sea noise for lines in 031/201 degr. to be monitored on every line change.

17" November 2004
Weather: Wind NW 10 Knots. Swell W 3-4m

HSE Activity:
1 "all crew" HSE meeting held. 23 persons attended.
4 observation cards received.

Daily Summary:
New Norton Antivirus software installed onto all PC's running windows. No whales seen within the 3 km.
range. A few seals though. Steady production throughout the day.

18" November 2004
Weather: Wind W 30-35 Knots. Swell W 5-6m

HSE Activity:
1 toolbox meeting prior to gun/door retrieval.

Daily Summary:

One line was shot. This was the last leg of a line previously aborted d.t. whales. Thus the overlap time was
filed as whale obstruction.

On line change the weather increased quickly and the sea noise exceeded the acceptable level. The guns
and the door were retrieved, but the streamer remained deployed.
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19" November 2004
Weather: Wind W 30-35 Knots throughout the day, reduced to 15 knots at midnight. Swell W 5-6m reducing
to 3-4m at midnight.

HSE Activity:

1 observation card received.

Daily Summary:

During the period of poor weather the guns and door were brought onboard while the streamer was left
deployed.

20" November 2004
Weather: Wind W 10-20 Knots. Swell W 3-4m with very long wave length.

HSE Activity:
1 toolbox meeting for door and guns deployment.

Daily Summary:

Managed to shoot the last of the NW/SE lines. Because the conditions were marginal, the speed had to be
reduced in order to minimize towing noise. Shooting lines in NE/SW direction was not possible due to swell
noise.

21st November 2004

HSE Activity:
The fire alarm and general alarm were tested throughout the ship.

Daily Summary:

The swell at the start of the day were quite marginal. The cable was lowered to 9 m in order to produce data
without too much swell noise. As the conditions temporary improved the cable was raised to 8 m, but had to
be set back to 9 m later.

The overlap on line -43, seq. 025 was logged as a consequence of whale activity earlier in the prospect. This
was an overlap of two line segments, but the reason the line was shot in two segments was whale
observations. These 3 km. surveyed data were not reflected in the time sheet other places than in the
downtime d.t. fishing activity.

22" November 2004
Weather: Wind W 10-15 knots, increasing to 20 knots during the day. Swell W 2-3m rising 4-6m during the
day.

HSE Activity:

Total crew onboard Pacific Titan: 28, later during the day 27.

All smoke detectors onboard tested.

Compressor mechanic Kevin O'Neill got very sick. It was decided to bring O'Neill to hospital. All arrangements
were made. An ambulance waited on the quay upon arrival of the vessel, and he was taken away
immediately. Multiwave V.P. Operations was notified in the morning (Norw. time) when the decision to get the
mech. to hospital was taken.

Daily Summary:

Completed line -21 on seq. 027 in the early morning. Two unsuccessful attempts were made to shoot line -15
on seq. 028 and 029 d.t. too much swell and noise. It was decided to bring onboard all equipment and go to
port with the sick crew member.

Upon retrieval of the streamer it was found a shark bite in the last section. This section was removed from the
streamer, packed and sent off for repair as the vessel went to port with the sick crew member.

The port call lasted for about 10 min. in total.
No production time was lost during the port call as the swell was too rough.
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23" November 2004

HSE Activity:
General HSE precaution observed throughout the day.
2 toolbox meetings held. First prior to streamer deployment - second prior to door/gun deployment.

Daily Summary:

En route back from Portland for sick crew member the equipment was deployed. Upon deployment of the
second sub-array, the bulk head protector got broken and had to be replaced with the one on the spare sub-
array.

Line -15, seq. 029 lasted only 3 shots when the streamer shut down. Several attempts to restart it were
performed without success. The emergency switch on the streamer deck was disconnected and the streamer
came back up on-line. The switch box will have to be investigated closely before it is being re-connected.

The weather conditions were still marginal. The streamer was still at 9m.

24" November 2004
Weather: Wind SSW 10-15 knots. Sea 1m, Swell SE 2 - 3m.

HSE Activity: 1 toolbox meeting prior to gun work.

Daily Summary:

Weather had improved significantly. From seq. 034 the streamer had been kept at 7 m.

Sub-array no. 2 was retrieved for maintenance on line change between seq. 035 and 036. This routine
operation did not cause any downtime.

25" November 2004
HSE Activity: 1 toolbox meeting held prior to fishing boat arrival.

Daily Summary:

On line -13 seq. 038 minimum 2 - possible 3 - sperm whales were observed. In accordance with procedure
the line was aborted. It was decided to go for line -3. At the start up of this line the shot point interval had
changed to 12.5 m. According to the navigator on duty the Spectra system had changed this automatically.
The error was not discovered in time and the line attempt was scratched. It was then decided to go back to
the line previously aborted for whales and time logged as:

Line change after seq. 038 to overlap of seq. 040 logged as standby due to whales.

Seq. 039 and the following line change logged as downtime for navigation.

A local fishing vessel delivered 3 birds and the FRC air bottle trigger. This was done by using Titans crane
and a net. A safe and efficient exercise. Done while on line seq. no. 038.

26" November 2004

HSE Activity: 1 toolbox meeting held prior to FRC launch.

The FRC has been tested out by 3 of the crew members. The FRC itself is working fine but some
modifications need to be done to the painter line. Also the ring going into the hook has proven to be a bit too
big. It will be replaced by a certified ring enclosed with the FRC.

1 observation card received.

Daily Summary:
Completed the OEP04 survey and started the transit towards the next area.
The guns and the door have been retrieved for the transport between the two prospect areas.
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3.1.Field Information and Encountered Problems

3.1.1. Obstructions / Installations in the Field

The rig “Jack Bates” was initially located in the vicinity of the prospect. It was however moved out of the
area at an early stage. Also the Australian coastline just north of the survey area caused a few rapid
turns.

3.1.2. Traffic / Shipping Lanes

No significant ships traffic in the area. A few container ships and bulk boats were observed but all being
very cooperative.

3.1.3. Fishing Activity

Lobster fishing as well as crab fishing was allowed from the 15" in the prospect. Prior to this, the
expected most difficult area had been given priority and as such most of the potential conflicts had been
sorted out.

However, very little fishing activity was observed. In the actual block, hardly anything.

3.1.4. Seismic Interference and Time Share

None

3.1.5. Environmental Obstacles

Several different types of whales were observed in the area causing downtime. Occurrences have been
described in detail in the log from the MMO.

3.1.6. Operational Observations

The streamer was attacked severely by sharks in the area causing damage to the streamer.
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4. HSE Summary

There were no accidents during the Survey. Due to shark bites some kerosene were washed out into the sea
from the deployed streamer. A separate incident report has been filed on this. The total quantity is estimated
to be about 50 litres.

On the 22", of November one crew member became very sick and he was evacuated to hospital on shore.

Exposure Hours for the Survey:

Maritime crew : 6246 hrs
Seismic crew: 6342 hrs

Total : 12588 hrs

Following ion the next pages is a summary of the HSE activity:
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4.1.

Section 2: Operation Summary

Observation Cards During the Survey

Suggestions for

Status preventing
Date Location Observer Type Description Immediate Action Corrective Action Description reoccurrence
Stepping, Handling | Store hatch on helipad. The way | Extreme caution when using To be able to open stores
and lifting + the hatch is opened now is ladder aloft to open hatch lid hatch from helipad, not
17.11.04 | Helideck I.R. Working Practice dangerous. Some could get hurt | dogs. underneath Open Yard work
Housekeeping,
Stepping, Handling | Galley Deck gets very slippery, Passed on to the
and Lifting, PPE, and in rough weather due to Take care when working and Non slip mat rubber, thick and captain who will take
17.11.04 | Galley I.R. Working Practice grease water. Can be a hazard obtaining your meal. washable Open further action.
Old heavy lines will be
Stepping, Handling | Some of the mooring lines too Limit the use of heavy lines, or Purchase lighter lines when replaced with new
Aft berthing And Lifting + heavy to stow away in more hands to stow securely + new lines are ordered (same lighter ones as they are
17.11.04 area. .R. Working Practice designated spaces safely as the rest) white poly prop Ongoing worn out
Area marked wit "DO NOT
OBSTRUCT" is constantly
obstructed by debris going into Informed the captain who had
17.11.04 Alley way P.C. Housekeeping the incinerator the area cleaned. Follow warning signs Closed Follow warning signs
Chiller step outside main door Remove paint from steel grating
Stepping Handling has been painted making for a of step or cover with rubber Installed non-slip tape
19.11.04 Galley 2. cook and Lifting very slippery step matting Closed on step
Informed personnel about future
When checking T/B for conduct. Was in process of
deployment, safety chains notin | preparing for deployment so Ensure the Tail Buoy is fully
Streamer place. On last recovery, they vould have removed safety recovered and safety
22.11.03 deck Navigator Working practice had not been reconnected. chains lines/chains attached Closed

SANTOS LIMITED
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4.2.HSE Meetings

Date: 17th November 2004
Time: 13:00
Attendants: Everybody except crew and officers on duty. 23 out of 28.

The Party Chief opened the meeting and following topics were discussed/raised:

Woodside audit recently held, outcome of this.

Observation cards. Introduction for new maritime crew. Emphasize on stepping, lifting
and handling.

Toolbox meeting. What it is, why they are held and who participate.

Step back one. Heritage from Woodside. If an individual feel unsafe, it is unsafe.
No blame policy.

Deck markings, meaning of.

Red flashing light on gun deck. Meaning of.

Cable reels rotating without warning.

Familiarisation of Multiwave HSE, drug and alcohol policy. Where they are posted.
Fire extinguisher and alarm buttons near your cabin.

The captain took over and discussed the following topics:

e Gangway watch, visitor tags. Followed up good at last port call.

e Freezer temperature. Solved by defrosting the freezer

e  Water from the fridge. Unknown reason, where it's from and why. Still under
investigation.
Scupper in galley. Scupper open, case closed.

e Lots of small bruises lately, a warning sign.
Vomiting in the shower.

The PC opened the meeting mentioned the 3 companies involved in the process, Swire, Multiwave and
Santos. All having safety as their first priority. The importance of bridging the different HSE policies was
highlighted.

Then the agenda list above was presented, discussing each topic in detail.
The captain took over and went through some recently HSE tasks solved. Also brought up that someone
has been vomiting in a shower without cleaning up. In Australia, this is a criminal offence, and if this or

something similar happens again, he will follow the case to its end.

Meeting was over at 13:36.

Ketil Glimsjg
Multiwave Party Manager
S/V Pacific Titan
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5. Shipment List

Section 2: Operation Summary

The following data shipments were shipped by ship’s agency Beaufort Shipping for further transport to
Santos or designated processing centre:

Pl Number Date Description Dep. Destination
CGG Australia
Essential
PT-2004-058 | 14/12/2004 | Data Shipment - Copy Tapes Petroleum Australia
CGG Australia
Essential
PT-2004-059 05/12/2004 Navigation Data, PC files OEP04 Petroleum Australia
CGG Australia
Essential
PT-2004-060 | 14/12/2004 | Data Shipment - Original Tapes Petroleum Australia
See attached documents:
Final Survey Report
SANTOS LIMITED Otway Basin - Southern Margins
Pacific Titan - Job # 6211
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PROFORMA INVOIGE AND PACKING

LIST

[PT-2004-058

[ Date:

04-Dec-04

SENDER
M/V Pacific Titan at SEA

Beaufort Shipping
93B Bentinck Street
Portland, Victoria 3305
Australia

Att.: Martin McKeever
Ph: + 61 3 5523 3939
Mob: + 613 412 136 022

CONSIGNEE:

First Floor, 2 Ord Street
West Perth, WA, 6005
Australia

ATTN: Alain Delorme

CGG Australia Services Pty Ltd

Type of freight:

Comments:

AR Otway Basin Seismic Data via MV Southern Raider
Box [ltem General description of content Weight(kg) [Value{USD)
1 1-30 |Data tapes containing seismic data (sequence 1 - 20)(Tapes 001-030) 7.5 1000
2 31- 80 |Data tapes containing seismic data (sequence 21 - 37 )(Tapes 031-060) 75 1000
3 61-74 |Data tapes containing seismic data (sequence 37 - 46)(Tapes 061-074) 7.5 1000
75 |CD containing cbsenvers/source/tape lege. Timing diagram, Shipping Proferma
4 76 |40 paper plots brute stacks, 1 3590 tape SEG-Y stacks, 1 CD ROM 4 10
— 1
Total weight: 265
Total boxes: 4 Total value: 3010
Certified true and correct
Multiwave Geophysical Company A.S i
RV Pacific Titan Sign Haydn Brock
Chief Obs

SANTOS LIMITED
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PROFORMA INVOICE AND PACKING LIST

[PT-2004-059

[Date:  05-Dec-04

SENDER

M/V Pacific Titan at SEA
Beaufort Shipping

CONSIGNEE:
CGG Australia Services Pty Ltd
First Floor, 2 Ord Street

93B Bentinck Street
Portland, Victoria 3305
Australia

Att.: Martin McKeever
Ph: + 61 3 5523 3939
Mob: + 613 412 136 022

West Perth, WA, 6005
Australia

ATTN: Alain Delorme

Type of freight:

Comments:

AR Otway Basin Seismic Data to John Hughes via MV Southern Raider

Box [ltem General description of content Weight(kg) [Value(USD)

1 1 CD containing P1/90 data for seq 001 - 046 (OEPD4) 02 50

2 CD centaining P2/94 zipped, raw P1/90 zipped data and PC files for seqg 001 - 046 0.2 50
{OEP04)
Total weight: 0.4
Total boxes: 1 Total value: 100
Certified true and corrsct
Multiwave Geophysical Compary A.S ;
RV Pacific Titan Sign John Evans
Chief Naw
Final Survey Report
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PROFORMA INVOICE AND PACKING LIST

|PT-2004-060

[ Date:

04-Dec-04

SENDER

M/V Pacific Titan IN TRANSIT
Beaufort Shipping

124 LIPSON STREET

PORT ADELAIDE SA 5015
PO BOX 3122

Att.: CHRIS R Jd TRAVIS, MANAGER S.A.
Phone: +61 88447 1511
EMAIL: manager.adelaide@beaufortshipping.com

CONSIGNEE:

Santos Ltd

Level 29 Santos House
91 King William Street
Adeleide, SA 5000
Australia

ATTN: John Hughes

Type of freight: Comments:
AR Otway Basin Primary Seismic Data
Box [ltem General description of content Weightlkg) [Value(USD)
1 1-30 |Primary Data tapes containing seismic data (sequence 1 - 20)(Tapes 001-030) 75 1000
2 31-60 |Primary Data tapes containing seismic data (sequence 21 - 37){Tapes 031-060) 75 1000
3 61-74 |Primary Data tapes containing seismic data (sequence 37 - 46)(Tapes 061-074) 5 500
75 |CD centaining obeevers/source/tape logs. Timing diagram, Shipping Proforma
76 |CD containing P1/90 data for seq 001 - 046 (OEP04)
77 |CD containing P2/94 zipped, raw P1/90 zipped data and PC files for seq 001 - 046
Total weight: 20
Total boxes: 3 Total value: 2500
Certified true and cerrect
Multiwave Ge ophysical Compary A.S ;
RV Pacific Titan Sign Haydn Brook
Chief Obs
Final Survey Report
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6. Production Log

Section 2: Operation Summary

Seq Date LineName HD FGSP | Time LGSP | Time Prod. Line_status

1 09.11.04 OEP04-26-01-001 129° 1001 19:11 2221 22:57 30.525

2 10.11.04 OEP04-59-01-002 211° 1001 00:33 2101 03:30 27.525 Complete

3 10.11.04 OEP04-51-01-003 030° 1001 05:39 2784 10:14 44.600 Complete

4 10.11.04 OEP04-57-01-004 211° 1001 12:06 2571 16:09 39.275 Complete

5 10.11.04 OEP04-47-01-005 030° 1001 18:48 1501 20:09 12.525 Complete

6 10.11.04 OEP04-45-01-006 031° 1001 21:43 1590 | 23:18 14.750 Complete

7 11.11.04 OEP04-53-01-007 210° 1060 | 00:44 1606 | 02:13 13.675 Incomplete

8 11.11.04 OEP04-53-02-008 210° 1607 DO NOT PROCESS
9 11.11.04 OEP04-55-01-009 211° 1001 09:05 2749 13:34 43.725 Complete

10 | 11.11.04 OEP04-49-01-010 031° 1001 16:48 2134 19:51 28.350 Complete

11 | 11.11.04 OEP04-53-03-011 210° DO NOT PROCESS
12 | 12.11.04 OEP04-43-01-012 030° 1540 | 00:22 2134 | 02:02 14.875 Incomplete

13 | 12.11.04 OEP04-53-04-013 210° 1607 2174 DO NOT PROCESS
14 | 16.11.04 OEP04-02-01-014 301° 1001 09:29 3130 16:20 53.250 Complete

15 | 16.11.04 OEP04-06-01-015 128° 1001 18:10 2482 | 21:59 37.050 Complete

16 | 17.11.04 OEP04-10-01-016 313° 1001 00:34 2073 | 03:43 26.825 Complete

17 [ 17.11.04 OEP04-08-01-017 133° 1001 05:21 2394 | 08:52 34.850 Complete

18 | 17.11.04 OEP04-41-01-018 006° 1001 10:51 1833 13:12 20.825 Complete

19 | 17.11.04 OEP04-31-01-019 211° 1001 15:11 2158 18:17 28.950 Complete

20 | 17.11.04 OEP04-39-01-020 030° 1001 19:58 2435 | 23:40 35.875 Complete

21 | 18.11.04 OEP04-53-05-021 210° 1607 | 02:34 2174 | 04:11 14.200 Complete

22 | 20.11.04 OEP04-04-01-022 301° 1001 05:14 2200 | 09:31 30.000 Complete

23 | 20.11.04 OEP04-29-01-023 210° 1001 00:50 1679 | 02:51 16.975 Complete

24 | 21.11.04 OEP04-37-01-024 030° 1001 04:29 1740 | 06:35 18.500 Complete

25 |21.11.04 OEP04-43-02-025 030° 1001 09:20 1539 10:52 13.475 Complete

26 | 21.11.04 OEP04-33-01-026 211° 1001 13:13 2546 17:36 38.650 Complete
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Section 2: Operation Summary

27 |1 21.11.04 OEP04-21-01-027 031° 1001 19:58 2769 | 00:55 44.225 Complete
28 | 22.11.04 OEP04-15-01-028 211° 1001 02:43 DO NOT PROCESS
29 | 23.11.04 OEP04-15-02-029 211° 1001 04:16 DO NOT PROCESS
30 | 23.11.04 OEP04-15-03-030 211° 1001 06:40 2748 11:38 43.700 Complete
31 | 23.11.04 OEP04-19-01-031 031° 1001 13:36 2650 18:08 41.250 Complete
32 | 23.11.04 OEP04-27-01-032 211° 1001 20:20 2664 | 00:49 41.600 Complete
33 | 24.11.04 OEP04-35-01-033 031° 1001 02:23 2180 | 05:35 29.500 Complete
34 | 24.11.04 OEP04-25-01-034 211° 1001 07:40 1991 10:20 24.775 Complete
35 | 24.11.04 OEP04-17-01-035 031° 1001 12:07 2353 15:51 33.825 Complete
36 | 24.11.04 OEP04-23-01-036 211° 1001 17:54 2351 21:35 33.775 Complete
37 |1 24.11.04 OEP04-07-01-037 031° 1001 23:39 2306 | 03:12 32.650 Complete
38 | 25.11.04 OEP04-13-01-038 211° 1001 05:18 1491 06:39 12.275 Incomplete
39 | 25.11.04 OEP04-03-01-039 024° 1001 DO NOT PROCESS
40 | 25.11.04 OEP04-13-02-040 211° 1492 11:40 1998 13:05 12.675 Complete
41 | 25.11.04 OEP04-05-01-041 031° 1001 14:31 2290 17:58 32.250 Complete
42 | 25.11.01 OEP04-11-01-042 211° 1001 19:18 2294 | 23:01 32.350 Complete
43 | 26.11.04 OEP04-03-02-043 024°/ 031° 1001 00:44 1657 | 02:30 16.425 Incomplete
44 | 26.11.04 OEP04-09-01-044 211° 1001 04:30 1524 | 05:57 13.100 Complete
45 | 26.11.04 OEP04-01-01-045 025° 1001 07:27 1551 08:54 13.775 Complete
46 | 26.11.04 OEP04-03-03-046 024°/031° 1658 11:50 2049 12:53 9.800 Complete
Total Km : | 1107.200 | Sail Km
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Section 2: Operation Summary

7. Crew Lists

08/11-2004

No | Name Rank D.O.B. Citizenship
1 | John Manning Silberberg Capt 21.12.70 Australian
2 | Simon Richard Milwright Chief Officer 27.12.71 Australian
3 | Kevin Paul Burrows 2" Officer 21.12.64 Australian
4 | Tommy Boughton Chief Engineer 30.03.55 Australian
5 | John R. C. Kirkland 15 Engineer 23.09.59 New Zealand
6 | Michael D. N. Weeks IR 09.12.61 Australian
7 | Louis George Jacomos IR 04.09.40 Australian
g | Johannes L. Van Drunick IR 05.01.40 Australian
9 | Ryan Daniel Styles IR 06.05.74 Australian

10 | Michael Bel Chief Cook 09.10.43 Australian

11 | John Terry Harding 2" Cook 02.12.46 Australian

12 | Yvette Sareena Durand Steward 19.01.75 Australian

13 | Kevin M. L. O'Neill Compr. Mech 23.08.61 Australian

14 | Kenneth Rupert Stephens Compr. Mech 17.09.51 Australian

15 | Ketil Glimsjg PC 28.08.56 Norwegian

16 | Haydn Brook Chief Observer 10.07.73 Australian

17 | CIliff Gobitt S/l Observer 30.10.45 British

18 | Allan Beattie Observer 23.03.65 British

19 | Roar Nygaard Observer 20.03.73 Norwegian

20 | John Evans Chief Nav 14.11.74 British

21 | Jevie P.De Guzman Navigator 10.11.64 Filipino

22 | Markhus Rahm Chief Mech 23.08.71 Swiss

23 | Alex Gastador S/l Mech 14.07.60 | Filipino

24 | Reynaldo Vega Mechanic 17.09.62 Filipino

25 | Ronaldo Morales Mechanic 22.03.59 Filipino

26 | Emma Buckingham QC 28.08.76 British

27 | Drew Douglas Client Rep. 19.08.47 Australian

28 | Rebecca Pirzl MMO 03.04.70 Australian
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15/11-2004
No | Name Rank D.O.B. Citizenship
1 | John Manning Silberberg Capt 21.12.70 Australian
2 | Simon Richard Milwright Chief Officer 27.12.71 Australian
3 | Kevin Paul Burrows 2" Officer 21.12.64 Australian
4 | Tommy Boughton Chief Engineer 30.03.55 Australian
5 | John R. C. Kirkland 15" Engineer 23.09.59 New Zealand
6 | Michael D. N. Weeks IR 09.12.61 Australian
7 | Louis George Jacomos IR 04.09.40 Australian
g | Johannes L. Van Drunick IR 05.01.40 Australian
9 | Ryan Daniel Styles IR 06.05.74 Australian
10 | Michael Bel Chief Cook 09.10.43 Australian
11 | John Terry Harding 2" Cook 02.12.46 Australian
12 | Yvette Sareena Durand Steward 19.01.75 Australian
13 | Kevin M. L. O'Neill Compr. Mech 23.08.61 Australian
14 | Kenneth Rupert Stephens Compr. Mech 17.09.51 Australian
15 | Ketil Glimsjg PC 28.08.56 Norwegian
16 | Haydn Brook Chief Obs 10.07.73 Australian
17 | CIliff Gobitt S/I. Obs 30.10.45 British
18 | Allan Beattie Observer 23.03.65 British
19 | Roar Nygaard Observer 20.03.73 Norwegian
20 | John Evans Chief Nav 14.11.74 British
21 | Jevie P. De Guzman Navigator 10.11.64 Filipino
22 | Markhus Rahm Chief Mech 23.08.71 Swiss
23 | Alex Gastador S/l Mech 14.07.60 | Filipino
24 | Reynaldo Vega Mechanic 17.09.62 Filipino
25 | Ronaldo Morales Mechanic 22.03.59 Filipino
26 | Emma Buckingham QC 28.08.76 British
27 | Drew Douglas Client Rep. 19.08.47 Australian
2g | Debra Anne Glasgow MMO 25.11.57 NewZealand
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