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1. List of Key Personnel 

1.1. Onboard Personnel 
 

POSITION CREW 1 

Party Chief Ketil Glimsjø 

Captain John Silberberg / Michael Hunter 

Chief Engineer Tommy Boughton 

Chief Observer Haydn Brooks 

Shift Leader Observer Cliff Gobbit 

Chief Navigator John Evans 

Shift Leader Navigation Jevie P. De Guzman / Mark Smith 

Chief Mechanic Markus Rahm 

Shift Leader Mechanic Alex Gastador 

QC Leader Emma Buckingham 

MMO Rebecca Pritzl / Deborah Glasgow 

Client Representative Drew Murray 
 

 

1.2. Office Support Personnel 
 

POSITION NAME 

Operation Manager Atle Jacobsen 

Operation Supervisor Kai Aasebø 

Instrument support Franck Andersen 

Navigation support Willy Forland 

Mechanical support Eivind Haavik 

QC support Christophe  Massacand 
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2. Field Information and Observations 

2.1. Production Statistics 
 
 

6211
453.00 Total Time 100.0%
122.68 Prime lines 27.1%
82.54 18.2%
20.71 Technical downtime 4.6%
24.65 5.4%
186.14 Standby -Weather 41.1%
16.28 Standby - Sea Mammals 3.6%

JOB TOTAL

Linechanges

Mob/Demob

 
 
 
 

Prime Lines
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2.2. Total Production  
 
 
 

Total Sail Km 1107.200

Full Fold Km 999.200
Run-out Km 108.000

 
 
 
 
 
 
 

2.3. Daily Production  
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3.  Daily Summary 
 
08th November 2004 
 
HSE Activity: 
Total crew onboard Pacific Titan: 28  (14 maritime / 12 seismic / 1 QC Rep. / 1 MMO)  
13 persons taken on introduction tour. 
 
Daily Summary: 
Crew Change day. 
Start-up meeting held onboard hosted by John Hughes -Santos. All seismic crew participated in addition to 
MMO observers, client and representatives from Santos sub-contractors. 
141 cu/m of bunker oil received. 
11 hours Off Charter in the evening caused by the "Australian Maritime Safety Authority" (AMSA) refused the 
boat to leave the port due to problems with the bilge water separator not able to separate oil and water to the 
required international standards. 
 
 
09th November 2004 
 
HSE Activity: 
Toolbox meeting held prior to TS-dip test and streamer deployment. 
Toolbox meeting held prior to door deployment. 
 
Daily Summary: 
Day started with 3 more hours Off Charter following the previous day’s problems. Got exception from AMSA 
to leave without filter for water/oil separator on bilge tank. Left for prospect. When well clear of the port 
performed the TS-dip test. Started deploying streamer for balancing as soon as the vessel was clear of port. 
One section replaced during balancing/deployment. Weights removed from every section. When 1500 m 
streamer was deployed, the streamer was transferred from stb. side to port side for the remaining 
deployment. Streamer towed from port rear streamer reel. 
Due to night time 1.53 hrs were spent for whale watching prior to gun firing. This in accordance with 
Australian environmental regulations. 
As a rule before all line starts: Min. 30 min prior to line start, the soft start will commence. 
 
 
10th November 2004 
 
HSE Activity: 
Muster drill and fire drill held. 
 
Daily Summary: 
Line changes generally took long time. This because of the need for shooting priority lines ahead of the 
lobster season and all the fishing activity expected to take place in the area at that time. A certain area had to 
be cleared out before the 15th of November. 
 
On the line change between seq. 004 and 005 the engine department reported engine problem on one of the 
main engines. This lasted for 15 min when the speed was slightly decreased. 
 
 
11th November 2004 
 
HSE Activity: 
General safety precaution observed throughout the day. 
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Daily Summary: 
Line seq. 007 had a quick start with the cable in turn due to the near coastline and thus short run-in. The 
FGSP was therefore 1060 when half the streamer was straight and the depths within spec. Later the line was 
aborted due to blue whales within the 3 km. range. A circle was performed and the overlap (seq. 008) 
commenced at 05:19. However, after 9 minutes of the overlap, whales re-appeared so the line was aborted 
again and the acquired data stated as NTBP. It was then decided to change to line -55, seq. 009. The entire 
standby time for this occurrence counted up to almost 7 hrs. 
Additionally whales were observed on seq. 011 which was scratched for the same reason. This occasion 
caused approximately 2.5 hrs standby time. 
 
 
12th November 2004 
 
HSE Activity: 
1 toolbox meeting prior to recovery of the seismic gear d.t. streamer/gun tangling  
 
Daily Summary: 
Line seq. 012 is partly acquired. The northern end of the line had covered the area where lobster fishing 
would commence on the 15th. This was the part of the line covered at this stage. 
At 04:05 a line (seq. 013) was attempted, but the streamer had tangled with the gun array. The line was 
aborted and the process of un-tangling was logged as technical downtime. When the tangle had been 
undone, the seismic equipment was recovered and logged as weather downtime. The guns were recovered 
upwind, but the sea had come up too rough for the deflector to be recovered. Thus the vessel was turned 
around and the streamer recovered during a downwind passage. Downwind because that was the way to 
Portland and shelter for the westerly wind. The deflector was fully recovered at 16:30.  
 
At 21:48 the vessel was alongside in Portland for bilge water separator filter exchange. Still down for weather 
though. 
 
 
13th November 2004 
Weather: W 30-35 knots. Sea W 5-6 m, swell WSW 5 m. 
 
HSE Activity: 
General safety precaution observed throughout the day. 
 
 
Daily Summary: 
Alongside in Portland awaiting better weather conditions. 
Davit support fitted. Bilge water separator filter installed. Approved by ABS at 04:06 GMT. 
Instrument room air-condition: new compressor fitted and the pipes in process of being vacuumed/dried out. 
Vacuuming to be kept on for as long as possible.  
 
 
14th November 2004 
Weather: W 30-35 knots. Sea W 5-6 m, swell W 5 m. 
 
HSE Activity: 
General safety precaution observed throughout the day. 
 
Daily Summary: 
In port of Portland waiting for better weather. 
Instrument room air-condition work continued. Pipes in process of being vacumed/dryed out. 
Been working on the outstanding issues in the RAP. Most items now closed. 
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15th November 2004 
Weather:  
08:30 Wind SSW 20 Knots. Swell SW 4-5m  
19:30 Wind WSW 10 knots. Swell SW 6 m. 
21:30 Wind WSW 15 knots. Swell SW 4 m. 
 
HSE Activity: 
1 toolbox meeting prior to tail buoy/streamer deployment. 
 
Daily Summary: 
Carpenter finalized the davit brackets. Electrician visited the boat but did not have available the right parts for 
arranging battery charging of the FRC. Left port in the afternoon local time. Weather still too rough for 
shooting. 
 
 
16th November 2004 
Weather:  
08:30 Wind WNW 10 Knots. Swell W 4-5m  
 
HSE Activity: 
Total crew onboard Pacific Titan: 28. 
1 toolbox meeting prior to door/gun deployment. 
 
Daily Summary: 
As a result of the tangle prior to the weather down time, it was decided to tow the door from the lead-in. This 
causes a change in configuration, but it was approved by the onboard rep. New offset was measured to be 
119 metres. 
Multiple whales observed during deployment. When fully deployed the streamer was taken down to 8 m and 
the noise was found to be in excess of 30 µbar. Altered the course 90 deg and found the noise level to be 
acceptable. Started to deploy the source and heading for line. 
Sea noise for lines in 031/201 degr. to be monitored on every line change. 
 
 
17th November 2004 
Weather: Wind NW 10 Knots. Swell W 3-4m  
 
HSE Activity: 
1 "all crew" HSE meeting held. 23 persons attended. 
4 observation cards received. 
 
Daily Summary: 
New Norton Antivirus software installed onto all PC's running windows. No whales seen within the 3 km. 
range. A few seals though. Steady production throughout the day. 
 
 
18th November 2004 
Weather: Wind W 30-35 Knots. Swell W 5-6m  
 
HSE Activity: 
1 toolbox meeting prior to gun/door retrieval. 
 
Daily Summary: 
One line was shot. This was the last leg of a line previously aborted d.t. whales. Thus the overlap time was 
filed as whale obstruction. 
On line change the weather increased quickly and the sea noise exceeded the acceptable level. The guns 
and the door were retrieved, but the streamer remained deployed. 
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19th November 2004 
Weather: Wind W 30-35 Knots throughout the day, reduced to 15 knots at midnight. Swell W 5-6m reducing 
to 3-4m at midnight. 
 
HSE Activity: 
1 observation card received. 
Daily Summary: 
During the period of poor weather the guns and door were brought onboard while the streamer was left 
deployed. 
 
 
20th November 2004 
Weather: Wind W 10-20 Knots. Swell W 3-4m with very long wave length. 
 
HSE Activity: 
1 toolbox meeting for door and guns deployment. 
 
Daily Summary: 
Managed to shoot the last of the NW/SE lines. Because the conditions were marginal, the speed had to be 
reduced in order to minimize towing noise. Shooting lines in NE/SW direction was not possible due to swell 
noise. 
 
 
21st November 2004 
 
HSE Activity: 
The fire alarm and general alarm were tested throughout the ship. 
 
Daily Summary: 
The swell at the start of the day were quite marginal. The cable was lowered to 9 m in order to produce data 
without too much swell noise. As the conditions temporary improved the cable was raised to 8 m, but had to 
be set back to 9 m later. 
The overlap on line -43, seq. 025 was logged as a consequence of whale activity earlier in the prospect. This 
was an overlap of two line segments, but the reason the line was shot in two segments was whale 
observations. These 3 km. surveyed data were not reflected in the time sheet other places than in the 
downtime d.t. fishing activity. 
 
 
22th November 2004 
Weather: Wind W 10-15 knots, increasing to 20 knots during the day. Swell W 2-3m rising 4-6m during the 
day. 
 
HSE Activity: 
Total crew onboard Pacific Titan: 28, later during the day 27. 
All smoke detectors onboard tested. 
Compressor mechanic Kevin O'Neill got very sick. It was decided to bring O'Neill to hospital. All arrangements 
were made. An ambulance waited on the quay upon arrival of the vessel, and he was taken away 
immediately. Multiwave V.P. Operations was notified in the morning (Norw. time) when the decision to get the 
mech. to hospital was taken.  
 
Daily Summary: 
Completed line -21 on seq. 027 in the early morning. Two unsuccessful attempts were made to shoot line -15 
on seq. 028 and 029 d.t. too much swell and noise. It was decided to bring onboard all equipment and go to 
port with the sick crew member. 
Upon retrieval of the streamer it was found a shark bite in the last section. This section was removed from the 
streamer, packed and sent off for repair as the vessel went to port with the sick crew member. 
 
The port call lasted for about 10 min. in total. 
No production time was lost during the port call as the swell was too rough. 
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23th November 2004 
 
HSE Activity:  
General HSE precaution observed throughout the day. 
2 toolbox meetings held. First prior to streamer deployment - second prior to door/gun deployment. 
 
Daily Summary: 
En route back from Portland for sick crew member the equipment was deployed. Upon deployment of the 
second sub-array, the bulk head protector got broken and had to be replaced with the one on the spare sub-
array.  
Line -15, seq. 029 lasted only 3 shots when the streamer shut down. Several attempts to restart it were 
performed without success. The emergency switch on the streamer deck was disconnected and the streamer 
came back up on-line. The switch box will have to be investigated closely before it is being re-connected. 
The weather conditions were still marginal. The streamer was still at 9m. 
 
 
24th November 2004 
Weather: Wind SSW 10-15 knots. Sea 1m, Swell SE 2 - 3m. 
 
HSE Activity: 1 toolbox meeting prior to gun work. 
 
Daily Summary: 
Weather had improved significantly. From seq. 034 the streamer had been kept at 7 m. 
Sub-array no. 2 was retrieved for maintenance on line change between seq. 035 and 036. This routine 
operation did not cause any downtime. 
 
 
25th November 2004 
 
HSE Activity: 1 toolbox meeting held prior to fishing boat arrival. 
 
Daily Summary: 
On line -13 seq. 038 minimum 2 - possible 3 - sperm whales were observed. In accordance with procedure 
the line was aborted. It was decided to go for line -3. At the start up of this line the shot point interval had 
changed to 12.5 m. According to the navigator on duty the Spectra system had changed this automatically. 
The error was not discovered in time and the line attempt was scratched. It was then decided to go back to 
the line previously aborted for whales and time logged as: 
Line change after seq. 038 to overlap of seq. 040 logged as standby due to whales. 
Seq. 039 and the following line change logged as downtime for navigation. 
 
A local fishing vessel delivered 3 birds and the FRC air bottle trigger. This was done by using Titans crane 
and a net. A safe and efficient exercise. Done while on line seq. no. 038. 
 
 
26th November 2004 
 
HSE Activity: 1 toolbox meeting held prior to FRC launch. 
The FRC has been tested out by 3 of the crew members. The FRC itself is working fine but some 
modifications need to be done to the painter line. Also the ring going into the hook has proven to be a bit too 
big. It will be replaced by a certified ring enclosed with the FRC. 
1 observation card received. 
 
Daily Summary: 
Completed the OEP04 survey and started the transit towards the next area.  
The guns and the door have been retrieved for the transport between the two prospect areas. 
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3.1. Field Information and Encountered Problems 

3.1.1. Obstructions / Installations in the Field 
The rig “Jack Bates” was initially located in the vicinity of the prospect. It was however moved out of the 
area at an early stage. Also the Australian coastline just north of the survey area caused a few rapid 
turns. 
 
 

3.1.2. Traffic / Shipping Lanes 
No significant ships traffic in the area. A few container ships and bulk boats were observed but all being 
very cooperative.  
 
 

3.1.3. Fishing Activity 
Lobster fishing as well as crab fishing was allowed from the 15th in the prospect. Prior to this, the 
expected most difficult area had been given priority and as such most of the potential conflicts had been 
sorted out. 
However, very little fishing activity was observed. In the actual block, hardly anything.  
 
 

3.1.4. Seismic Interference and Time Share 
None 
 
 

3.1.5. Environmental Obstacles 
Several different types of whales were observed in the area causing downtime. Occurrences have been 
described in detail in the log from the MMO. 
 
 

3.1.6. Operational Observations 

The streamer was attacked severely by sharks in the area causing damage to the streamer. 
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4. HSE Summary 
There were no accidents during the Survey. Due to shark bites some kerosene were washed out into the sea 
from the deployed streamer. A separate incident report has been filed on this. The total quantity is estimated 
to be about 50 litres. 
 
 
On the 22nd. of November one crew member became very sick and he was evacuated to hospital on shore. 
 
 
 
Exposure Hours for the Survey: 
 
Maritime crew : 6246 hrs 
Seismic crew : 6342 hrs 
 
Total :  12588 hrs 
 
 
 
 
 
Following ion the next pages is a summary of the HSE activity: 
 



Section 2: Operation Summary 

Final Survey Report 
SANTOS LIMITED                                                                                                    Otway Basin - Southern Margins 

Pacific Titan - Job # 6211 
Section 2 
Page 12 

 

4.1. Observation Cards During the Survey 
 
 

Date Location Observer Type Description Immediate Action Corrective Action 
Status 

Description 

Suggestions for 
preventing 

reoccurrence 

17.11.04 Helideck I.R. 

Stepping, Handling 
and lifting + 
Working Practice 

Store hatch on helipad. The way 
the hatch is opened now is 
dangerous. Some could get hurt 

Extreme caution when using 
ladder aloft to open hatch lid 
dogs. 

To be able to open stores 
hatch from helipad, not 
underneath Open Yard work 

17.11.04 Galley I.R. 

Housekeeping, 
Stepping, Handling 
and Lifting, PPE, 
Working Practice 

Galley Deck gets very slippery, 
and in rough weather due to 
grease water. Can be a hazard 

Take care when working and 
obtaining your meal. 

Non slip mat rubber, thick and 
washable Open 

Passed on to the 
captain who will take 
further action. 

17.11.04 
Aft berthing 
area. I.R. 

Stepping, Handling 
And Lifting + 
Working Practice 

Some of the mooring lines too 
heavy to stow away in 
designated spaces 

Limit the use of heavy lines, or 
more hands to stow securely + 
safely 

Purchase lighter lines when 
new lines are ordered (same 
as the rest) white poly prop Ongoing 

Old heavy lines will be 
replaced with new 
lighter ones as they are 
worn out 

17.11.04 Alley way P.C. Housekeeping 

Area marked wit "DO NOT 
OBSTRUCT" is constantly 
obstructed by debris going into 
the incinerator 

Informed the captain who had 
the area cleaned. Follow warning signs Closed Follow warning signs 

19.11.04 Galley 2. cook 
Stepping Handling 
and Lifting 

Chiller step outside main door 
has been painted making for a 
very slippery step 

Remove paint from steel grating 
of step or cover with rubber 
matting  Closed 

Installed non-slip tape 
on step 

22.11.03 
Streamer 
deck Navigator Working practice 

When checking T/B for 
deployment, safety chains not in 
place. On last recovery, they 
had not been reconnected. 

Informed personnel about future 
conduct. Was in process of 
preparing for deployment so 
vould have removed safety 
chains 

Ensure the Tail Buoy is fully 
recovered and safety 
lines/chains attached Closed  
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4.2. HSE Meetings 
 
Date:  17th November 2004 
Time: 13:00 
Attendants: Everybody except crew and officers on duty.  23 out of 28. 
 
 
The Party Chief opened the meeting and following topics were discussed/raised: 

 
• Woodside audit recently held, outcome of this. 
• Observation cards. Introduction for new maritime crew. Emphasize on stepping, lifting 

and handling. 
• Toolbox meeting. What it is, why they are held and who participate. 
• Step back one. Heritage from Woodside. If an individual feel unsafe, it is unsafe. 
• No blame policy. 
• Deck markings, meaning of. 
• Red flashing light on gun deck. Meaning of. 
• Cable reels rotating without warning. 
• Familiarisation of Multiwave HSE, drug and alcohol policy. Where they are posted. 
• Fire extinguisher and alarm buttons near your cabin. 
 

The captain took over and discussed the following topics: 
• Gangway watch, visitor tags. Followed up good at last port call. 
• Freezer temperature. Solved by defrosting the freezer 
• Water from the fridge. Unknown reason, where it’s from and why. Still under 

investigation. 
• Scupper in galley. Scupper open, case closed. 
• Lots of small bruises lately, a warning sign. 
• Vomiting in the shower. 

 
 
 
The PC opened the meeting mentioned the 3 companies involved in the process, Swire, Multiwave and 
Santos. All having safety as their first priority. The importance of bridging the different HSE policies was 
highlighted. 
 
Then the agenda list above was presented, discussing each topic in detail. 
 
The captain took over and went through some recently HSE tasks solved. Also brought up that someone 
has been vomiting in a shower without cleaning up. In Australia, this is a criminal offence, and if this or 
something similar happens again, he will follow the case to its end. 
 
Meeting was over at 13:36. 
 
-------------------------------      
Ketil Glimsjø 
Multiwave Party Manager 
S/V Pacific Titan 
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5. Shipment List 
The following data shipments were shipped by ship’s agency Beaufort Shipping for further transport to 
Santos or designated processing centre: 
 
 

PI Number Date Description Dep. Destination 

PT-2004-058 14/12/2004 Data Shipment - Copy Tapes 

 
CGG Australia  
Essential 
Petroleum Australia 

PT-2004-059 05/12/2004 Navigation Data, PC files OEP04 

 
CGG Australia  
Essential 
Petroleum  Australia 

PT-2004-060 14/12/2004 
 
Data Shipment  - Original Tapes 

 
CGG Australia  
Essential 
Petroleum Australia 

 
 
 
 
 
See attached documents: 
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6. Production Log 
 
 

Seq Date LineName HD FGSP Time LGSP Time Prod. Line_status 
1 09.11.04 OEP04-26-01-001 129° 1001 19:11 2221 22:57 30.525   
2 10.11.04 OEP04-59-01-002 211° 1001 00:33 2101 03:30 27.525 Complete 
3 10.11.04 OEP04-51-01-003 030° 1001 05:39 2784 10:14 44.600 Complete 
4 10.11.04 OEP04-57-01-004 211° 1001 12:06 2571 16:09 39.275 Complete 
5 10.11.04 OEP04-47-01-005 030° 1001 18:48 1501 20:09 12.525 Complete 
6 10.11.04 OEP04-45-01-006 031° 1001 21:43 1590 23:18 14.750 Complete 
7 11.11.04 OEP04-53-01-007 210° 1060 00:44 1606 02:13 13.675 Incomplete 
8 11.11.04 OEP04-53-02-008 210° 1607         DO NOT PROCESS 
9 11.11.04 OEP04-55-01-009 211° 1001 09:05 2749 13:34 43.725 Complete 

10 11.11.04 OEP04-49-01-010 031° 1001 16:48 2134 19:51 28.350 Complete 
11 11.11.04 OEP04-53-03-011 210°           DO NOT PROCESS 
12 12.11.04 OEP04-43-01-012 030° 1540 00:22 2134 02:02 14.875 Incomplete 
13 12.11.04 OEP04-53-04-013 210° 1607   2174    DO NOT PROCESS 
14 16.11.04 OEP04-02-01-014 301° 1001 09:29 3130 16:20 53.250 Complete 
15 16.11.04 OEP04-06-01-015 128° 1001 18:10 2482 21:59 37.050 Complete 
16 17.11.04 OEP04-10-01-016 313° 1001 00:34 2073 03:43 26.825 Complete 
17 17.11.04 OEP04-08-01-017 133° 1001 05:21 2394 08:52 34.850 Complete 
18 17.11.04 OEP04-41-01-018 006° 1001 10:51 1833 13:12 20.825 Complete 
19 17.11.04 OEP04-31-01-019 211° 1001 15:11 2158 18:17 28.950 Complete 
20 17.11.04 OEP04-39-01-020 030° 1001 19:58 2435 23:40 35.875 Complete 
21 18.11.04 OEP04-53-05-021 210° 1607 02:34 2174 04:11 14.200 Complete 
22 20.11.04 OEP04-04-01-022 301° 1001 05:14 2200 09:31 30.000 Complete 
23 20.11.04 OEP04-29-01-023 210° 1001 00:50 1679 02:51 16.975 Complete 
24 21.11.04 OEP04-37-01-024 030° 1001 04:29 1740 06:35 18.500 Complete 
25 21.11.04 OEP04-43-02-025 030° 1001 09:20 1539 10:52 13.475 Complete 
26 21.11.04 OEP04-33-01-026 211° 1001 13:13 2546 17:36 38.650 Complete 
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27 21.11.04 OEP04-21-01-027 031° 1001 19:58 2769 00:55 44.225 Complete 
28 22.11.04 OEP04-15-01-028 211° 1001 02:43       DO NOT PROCESS 
29 23.11.04 OEP04-15-02-029 211° 1001 04:16       DO NOT PROCESS 
30 23.11.04 OEP04-15-03-030 211° 1001 06:40 2748 11:38 43.700 Complete 
31 23.11.04 OEP04-19-01-031 031° 1001 13:36 2650 18:08 41.250 Complete 
32 23.11.04 OEP04-27-01-032 211° 1001 20:20 2664 00:49 41.600 Complete 
33 24.11.04 OEP04-35-01-033 031° 1001 02:23 2180 05:35 29.500 Complete 
34 24.11.04 OEP04-25-01-034 211° 1001 07:40 1991 10:20 24.775 Complete 
35 24.11.04 OEP04-17-01-035 031° 1001 12:07 2353 15:51 33.825 Complete 
36 24.11.04 OEP04-23-01-036 211° 1001 17:54 2351 21:35 33.775 Complete 
37 24.11.04 OEP04-07-01-037 031° 1001 23:39 2306 03:12 32.650 Complete 
38 25.11.04 OEP04-13-01-038 211° 1001 05:18 1491 06:39 12.275 Incomplete 
39 25.11.04 OEP04-03-01-039 024° 1001         DO NOT PROCESS 
40 25.11.04 OEP04-13-02-040 211° 1492 11:40 1998 13:05 12.675 Complete 
41 25.11.04 OEP04-05-01-041 031° 1001 14:31 2290 17:58 32.250 Complete 
42 25.11.01 OEP04-11-01-042 211° 1001 19:18 2294 23:01 32.350 Complete 
43 26.11.04 OEP04-03-02-043 024°/ 031° 1001 00:44 1657 02:30 16.425 Incomplete 
44 26.11.04 OEP04-09-01-044 211° 1001 04:30 1524 05:57 13.100 Complete 
45 26.11.04 OEP04-01-01-045 025° 1001 07:27 1551 08:54 13.775 Complete 
46 26.11.04 OEP04-03-03-046 024° / 031° 1658 11:50 2049 12:53 9.800 Complete 

Total Km :  1107.200 Sail Km 
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7. Crew Lists 
 
 
 
 

08/11-2004 
 

 
 

No Name Rank D.O.B. Citizenship 

1 John Manning Silberberg Capt 21.12.70 Australian 

2 Simon Richard Milwright Chief Officer 27.12.71 Australian 

3 Kevin Paul Burrows 2nd Officer 21.12.64 Australian 

4 Tommy Boughton Chief Engineer 30.03.55 Australian 

5 John R. C. Kirkland 1st Engineer 23.09.59 New Zealand 

6 Michael D. N. Weeks IR 09.12.61 Australian 

7 Louis George Jacomos IR 04.09.40 Australian 

8 Johannes L. Van Drunick IR 05.01.40 Australian 

9 Ryan Daniel Styles IR 06.05.74 Australian 

10 Michael Bel Chief Cook 09.10.43 Australian 

11 John Terry Harding 2nd Cook 02.12.46 Australian 

12 Yvette Sareena Durand Steward 19.01.75 Australian 

13 Kevin M. L. O'Neill Compr. Mech 23.08.61 Australian 

14 Kenneth Rupert Stephens Compr. Mech 17.09.51 Australian 

  
15 Ketil Glimsjø PC 28.08.56 Norwegian 

16 Haydn Brook Chief Observer 10.07.73 Australian 

17 Cliff Gobitt S/l Observer 30.10.45 British 

18 Allan Beattie Observer 23.03.65 British 

19 Roar Nygaard Observer 20.03.73 Norwegian 

20 John Evans Chief Nav 14.11.74 British 

21 Jevie P.De Guzman Navigator 10.11.64 Filipino 

22 Markhus Rahm Chief Mech 23.08.71 Swiss 

23 Alex Gastador S/l Mech 14.07.60 Filipino 

24 Reynaldo Vega Mechanic 17.09.62 Filipino 

25 Ronaldo Morales Mechanic 22.03.59 Filipino 

26 Emma Buckingham QC 28.08.76 British 

27 Drew Douglas Client Rep. 19.08.47 Australian 

28 Rebecca Pirzl MMO 03.04.70 Australian 
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15/11-2004 
 

 
 

No Name Rank D.O.B. Citizenship 

1 John Manning Silberberg Capt 21.12.70 Australian 

2 Simon Richard Milwright Chief Officer 27.12.71 Australian 

3 Kevin Paul Burrows 2nd Officer 21.12.64 Australian 

4 Tommy Boughton Chief Engineer 30.03.55 Australian 

5 John R. C. Kirkland 1st  Engineer 23.09.59 New Zealand 

6 Michael D. N. Weeks IR 09.12.61 Australian 

7 Louis George Jacomos IR 04.09.40 Australian 

8 Johannes L. Van Drunick IR 05.01.40 Australian 

9 Ryan Daniel Styles IR 06.05.74 Australian 

10 Michael Bel Chief Cook 09.10.43 Australian 

11 John Terry Harding 2nd Cook 02.12.46 Australian 

12 Yvette Sareena Durand Steward 19.01.75 Australian 

13 Kevin M. L. O'Neill Compr. Mech 23.08.61 Australian 

14 Kenneth Rupert Stephens Compr. Mech 17.09.51 Australian 

  
15 Ketil Glimsjø PC 28.08.56 Norwegian 

16 Haydn Brook Chief Obs 10.07.73 Australian 

17 Cliff Gobitt S/l. Obs 30.10.45 British 

18 Allan Beattie Observer 23.03.65 British 

19 Roar Nygaard Observer 20.03.73 Norwegian 

20 John Evans Chief Nav 14.11.74 British 

21 Jevie P. De Guzman Navigator 10.11.64 Filipino 

22 Markhus Rahm Chief Mech 23.08.71 Swiss 

23 Alex Gastador S/l Mech 14.07.60 Filipino 

24 Reynaldo Vega Mechanic 17.09.62 Filipino 

25 Ronaldo Morales Mechanic 22.03.59 Filipino 

26 Emma Buckingham QC 28.08.76 British 

27 Drew Douglas Client Rep. 19.08.47 Australian 

28 Debra Anne Glasgow MMO 25.11.57 NewZealand 
 
 
 
 


