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SEISMIC SURVEY 2008 – FINAL REPORT

1. INTRODUCTION 
Terrex Seismic was contracted by Lakes Oil N.L to conduct the Wombat 3D Seismic Survey. 

Acquisition commenced on Saturday the 12th January and was completed on Sunday the 

20th January 2008. 

 

1.1 GEOGRAPHICAL AREA 
The Wombat 3D prospect is located in the Gippsland Basin, approximately 35 km South-

East of the township of Sale in Victoria. 

 

The surrounding area of the Wombat 3D prospect consisted mainly of open flat sandy 

terrain, farmland paddocks, forest areas, and along local roads. 

 

All 3D lines had either vegetation slashed or were cleared which were then surveyed at 40m 

group intervals. 

Main roads, farm tracks and seismic lines were used for access to and from the field.  

 

 
                       
                  Source Line running through irrigated farm Paddock (Pivot)  
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1.2 WEATHER 
 The weather remained predominantly fine for the duration of the program with no down time 

recorded due to weather conditions. The final two days however did produce some rain 

making conditions wet and boggy for final spread pick up. 

 

1.3 LOGISTICS 
All equipment and vehicles were mobilised from the Toowoomba yard by Terrex personnel. 

Vehicle washdowns were required prior to the commencement of the Wombat 3D survey 

and were carried out in Toowoomba. 

 

Access to and from the field was via local roads. All 3D seismic lines were also used for 

access to and from the field and while in production. 

 

All approved access roads and tracks were indicated on the maps supplied by Dynamic 

Satellite Surveys from Yepoon, QLD. 

 

Traffic Control was required for the 3D survey and was utilised for approx 90% of the 

program. 

 

Line Clearing & Fencing of all lines was carried out by Lakes Oil sub-contractor personnel. 

 

The crew stayed at one location for the duration of the program being the Hacienda Motel in 

Sale, Victoria.  The crew’s lunches and breakfast were all supplied by the Hacienda Motel 

with the crew eating dinner at the Star Hotel in Sale. 

 

All supplies including freight were transported via AAE, Australia Post and TNT.  

 

Fuel for all vehicles was supplied by the Shell Service Station on the main Princess Highway 

in Sale, Victoria. 

  

An induction was held by the Client, Permit Man & Client Representative at the Toolbox 

Meeting before commencement of the Wombat 3D. 

 

The vibrators were floated from Toowoomba to site by Mr. Darren Englebrecht of 

Goondiwindi in Queensland. 

 

All other logistics were supported out of Terrex Seismic Perth Office.  
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2. SURVEY 
2.1 RANGING / CHAINING / SURVEYING 
Line Chaining, Survey and Maps for the entire program were supplied by Dynamic Satellite 

Survey’s personnel from Yepoon, QLD. 

 

2.2 LINE CLEARING & FENCING 
All line clearing and fencing was completed by Lakes Oil sub-contractor personnel. 

 

2.3 PERMITTING & CLIENT RERESENTATIVE 
Permitting was carried out by Mr.A.Brett for Lakes Oil.  

Client Representative duties were carried out by Mr.S.Coniglio for Lakes Oil. 

Both were on site throughout the entire survey. 

 

 
Vibrators setting up 
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3. RECORDING / PROCESSING 
 
3.1 RECORDING PARAMETERS 
 
General Survey Details 
• Survey: Wombat 3D.  
• PRL2, Onshore Gippsland Basin, Victoria. 
 

 
Instrumentation 

          Instruments : Sercel 428XL 24 bit Telemetry System. 
 No. Channels : 10 Lines x 96 channels / Line = 960 Live  
 Tape Format : 2 x LTO High Density 
     
 Filters  : 0.8 Nyquist - Lin Phase 
      
 Sample Rate : 2 ms 
 Record Length : 6 sec 
  
 RTC  : Yes 
 Correlation Type : Before Stack 
  
 Source Data 
 Vibrators  : 4 x Input-Output Hemi 50’s 50000lb 
 Electronics                             : 4 x Pelton Vibpro - Vibrator Control Electronics 
 Electronics                             : 1 x Pelton Vibpro – Encoder Sweep Generator (Recorder) 
 Sweep Type : Vari sweep 
 Sweep Frequency : 5-100, 5-60 Hz  
 Sweep Length : 8 sec 
 No. Sweeps : 2 standing 
 VP Interval  : 40m 
 Vibrator Array : 3 vibs in line, 12.0m pad to pad centered on station 
 Sweep Taper : 0.3 start & end taper 
  
 Receivers 
 Receiver Group Interval : 40m 
 Spread  : 10 lines x 96 channels / line = 960 Live. 
 Geophones : Sensor SM4 10 Hz. Hi Spec super phones. (12 per string) 
 Array  : 12 phones in-line, over 22m, 2.0m spacing, centered. 
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3.2 LAKES OIL N.L – WOMBAT 3D MAP 
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3.3 RECORDING 
Terrex Seismic was contracted by Lakes Oil N.L to conduct the Wombat 3D Seismic Survey. 

Acquisition commenced on Saturday the 12th January and was completed on Sunday the 

20th January 2008. A total of 89.320 linear km (28.582 sq.km) was to be recorded. 

Initial geophone leakage testing was required by the Client before startup and continued 

rotation of geophones was maintained throughout the survey. Traffic Control was required 

for the 3D survey and was used for approx 90% of the program.   Hardwire, Pointsource and 

Experimental testing were all conducted before any production VP’s were taken. 

 

Four x Input-Output Hemi 50’s 50000lb International Paystar vibrators were used to 

complete the survey, with three operating on line and one spare on standby.  

 

Due to the small size of the Wombat 3D grid the crew was able to record it as a single panel; 

acquisition commenced on Saturday the 12th on Swath # 1, Source Line # 612 at Station # 

305. There were some problems with the new Sercel 428 on start of production with 15.29 

hours of down time recorded attributed mainly to the setup of the new Hemi 50 vibes and 

some problems with the new 428 recorder. The IVI and Sercel technicians resolved all 

problems and acquisition was completed on Swath # 24, Source Line # 564 at Station # 139 

on the 20th January 2008. The Wombat 3D survey was completed in nine days on Sunday 

the 20th January 2008; this did not include mobilisation, initial start up, spread layout or 

pickup. 

 

Throughout the program production rates were good with a best day of 17.080 linear km on 

Thursday the 17th January. Using 40m group intervals for both receiver and source lines, an 

average of 248 VP’s and 9.920 linear km per day was acquired. This included skipped VP’s, 

standby time and downtime due to delays.  

 

After completion of recording on the Wombat 3D survey, the crew picked up all remaining 

equipment and packed all trucks ready for demobilisation. 

 

All four vibrators were washed down and floated to the next prospect in Penola, South 

Australia on the 21st January.  

 

On the morning of the 22nd January 2008, the crew demobilised from the Wombat 3D in 

Sale, Victoria. This represented the completion of the Lakes Oil N.L – Wombat 3D seismic 

survey.  
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3.4 PROCESSING 
All final data shipments were sent to the below locations. 

 

“A” tape for the Wombat 3D was sent to Velseis Processing – in Brisbane, QLD. 

“B” tape for the Wombat 3D was given on site to the Client for Lakes Oil. 

 
 
 

 
 

New IVI Hemi 50 Vibrators 
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APPENDIX A 
 

EQUIPMENT SPECIFICATIONS 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

 
 

New Sercel 428XL Recording Equipment 
 
 
 
RECORDING EQUIPMENT 
 
SERCEL 428XL - 24 Bit 3D Seismic Data Acquisition System 

• Four (4) 19 inch Flat screens with Sun Blade Computer 
• Veritas V12 Plotter, UPS, LIM, APM 
• Two (2) LTO High Density Tape Drives 
• Five Hundred & Fifty (550) Seismic Cables with Four (4) x FDU’s per cable separated                
by 55m takeouts (2200 Channels) 
• Ninety Eight (98) Transverse Cable 
• Fourty Eight (48) LAUL Units (Line Power Units) 
• Fifteen (15) LAUX Units (Line Crossing Units) 
• Six (6) Nevaboost Line Battery Charging units 
• Seventy (70) Line Batteries 
• Pelton Real Time VibPro VibSig Similarity System 
• One (1) 10 metre 6 DB Boost High Gain Antenna on Recording Truck 
 
• Sensor SM24 10Hz High Specification Geophones 
• Two Thousand two Hundred (2200) Geophone strings with 12 ph/group 
• One (1) Sensor SMT200 Geophone Tester  
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SOURCE EQUIPMENT 
 
• Four (4) Hemi 50 6x6 International Paystar Vibrators 
• Peak force is 50200 lbs per Vibe and 
• Hold-Down weight is 50000 lbs per Vibe 
 
• Four (4) Pelton VibPro Vibrator Control Electronics 
• One (1) Pelton VibPro Encoder Sweep Generator for Recorder  
• Three (3) operating Online and One (1) on Standby 
• Electronics are capable of Trade Marked Varisweep. 

 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Receiver line through timbered area
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APPENDIX B 
 

VEHICLE EQUIPMENT LIST 
 

VEHICLE REGISTRATION 

Landcruiser - Wagon 1BWF-930 

Landcruiser - Wagon 1BYK-183 

Landcruiser - Wagon 1CCL-562 

Landcruiser - Trayback 302-JCO 

Landcruiser - Trayback 1CET-468 

Landcruiser - Trayback 1BSJ-242 

Landcruiser - Trayback 1BRJ-753 

Landcruiser - Trayback 1BHD-550 

Landcruiser - Trayback 1BEK-496 

Landcruiser - Trayback 013-IZQ 

Landcruiser - Trayback 311-IJX 

Landcruiser - Trayback 367-KKZ 

Landcruiser - Trayback 1BGO-007 

Landcruiser - Wagon 095-IIU 

Landcruiser - Wagon 366-KKZ 

Nissan - Turbo Diesel Trayback 176-JNA 

Nissan - Turbo Diesel Trayback 175-JNA 

Nissan - Turbo Diesel Trayback XMJ-224 

    

Hino - 4x4 Service Truck 1ALU-225 

Isuzu – 4x4 Recorder Truck 757-KPR 

Isuzu - Mechanics Truck 1CCC-561 
International Paystar - Spread 
Truck 626-JAH 

Isuzu – 4x4 Cable Repair 1CAA-534 

Isuzu – Crane Truck 9DL-970 
Iveco – Semi Trailer – Spread 
Truck 545-FHI 

    

Paystar - Hemi 50 - Vibrator 720-KPR 

Paystar - Hemi 50 - Vibrator 721-KPR 

Paystar - Hemi 50 - Vibrator 722-KPR 

Paystar - Hemi 50 - Vibrator 723-KPR 
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APPENDIX C 
 

TAPE LISTING 
 
 
 

LAKES OIL - WOMBAT 3D 
Tape 

# #ID Line First FFID Last FFID
First 
VP 

Last 
VP Date Recorded Comments 

1A 1 Wombat 3D 62 2365 305/612 564/139 12th to 20th Jan 

A Tape includes 
Pointsource, Hardwire, 
Experimental Tests + 
production. 

                  
Also Includes: Obs Logs, XPS, Tests, Tape Transmittal on CD‐R. Survey Data on separate CD‐R. 
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APPENDIX D 
 

HSE POLICY and  
OCCUPATIONAL HEALTH & SAFETY STANDARDS 

 
 
 
 

• Site specific inductions / daily toolbox meetings / weekly safety meetings 
 

 
o Weekly Section head meetings 

 
 

 Personal protective equipment 
 

 
• Traffic Management Safety as required 

 
 

o VHF / UHF  / HF communications 
 

 
 Vehicle emergency equipment 

 
 

• Random drug and alcohol tests 
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APPENDIX E 
 

END OF CONTRACT HSE SUMMARY 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Health Safety & Environment 
End of Contract ReportEnd of Contract Report 
Wombat 3D_PRL2 Onshore Gippsland Basin Seismic Survey
7th - 21st  Jan  2008

Client    Lakes Oil N.L HSE Advisor Ray Auckram

Location Combined Personnel 38

Camp Site    Hacienda Motor Inn BAC Tests Conducted 20

   PRL2 - Onshore Gippsland Basin

Camp Preliminary Drug Tests
Location    Sale, Victoria Conducted

Sub- Standard Operating 
Contractors    DSS Procedure Revisions

   Regional Traffic Ser. Pty Ltd

Summary:
7/01/2008: Crew mobilise from Brisbane.

9/01/2008: Crew arrive at Sale.

10/01/2008: Start-up toolbox.

Equipment testing and vehicle preparation ,commence laying spread.

11/01/2008: Traffic Control in place.

12/01/2008: Commence production.

13/01/2008: Random breath test conducted.

14/01/2008: Near Miss Incident see Meet&Reports tab.

16/01/2008: Near Miss Incident see Meet&Reports tab.16/01/2008: Near Miss Incident see Meet&Reports tab.

19/01/2008: Random breath test conducted.

20/01/2008: Complete production.

21/01/2008: Finish picking up remainder of spread.

Contract completed.

Report compiled by: Ray Auckram HSE 

Safety Statistics             Medical Statistics

6,936
1,260

0
0
0

327
0
2
0 1

H d Id tifi ti R t 3

Fatalities Eye infections, injuries

Terrex Seismic Man-hours Clinic Attendance
Sub-Contractor Man-hours Refferal

Days since last MTI/LTI Headaches

LTI's Heat

MTI's GIT: Diarrhoea, Nausea, Vomiting

First Aid Incidents Bites and Stings

Incident / Accident Reports Misc

Work Days Lost Muscular Skeletal: Soft tissue injury, Sprain/Strain

Hazard Identification Reports 3
Training Hours 163 3

Tool Box / Safety Meeting Man-hours 139
Audits / Inspections 62
Drills 0 4
Land Spills  (< 5 litres) 0

Skin Conditions: Rash, Fungal Infection

Colds, Influenza type symptoms

TOTAL

Throat infection, Tonsilitis

Wound Care: Lacerations, Dressings, Suture removal



 
 
 
TERREX SEISMIC HEALTH, SAFETY AND ENVIRONMENT POLICY 
 
Terrex Seismic is an Exploration Contractor involved in Seismic Acquisition to the Oil, Gas and 
Mineral Industries. 
 
Our Commitments  
 

• To provide a safe, healthy and injury free workplace for our employees, contractors and 
the general public. 

• Assisting all of our employees and contractors to meet their HSE obligations. 
• Establish and implement an HSE Management System and Operational Plans at all 

levels of the Company. 
• Education and training of all of our Employees in HSE Systems, Procedures, Risk 

Assessment and Risk Minimization. 
• Ongoing evaluation and modification of all of our HSE Management Systems, 

Procedures and Plans in order to ensure a consistent improvement in the establishment 
of a safe, healthy and environmentally sound workplace. 

• Ensure all of our HSE Systems are in accordance with the relevant legislation and 
requirements of Clients and Government Bodies. 

 
Our Goal 
 

• To achieve a workplace where the targets of zero injuries, equipment damage and 
environmental incidents are attained. 

 
Our Systems 
 

• Management shall provide a visible, personal involvement in all aspects of HSE, and 
through their actions create a culture that facilitates employee HSE involvement.  
Management shall make available the appropriate resources to carry out all manner of 
HSE. 

• Policies and objectives shall be initiated, defined, communicated and revised at all 
organizational levels. 

• Organizational responsibilities shall be defined and the necessary resources provided 
to achieve HSE objectives 

• Management shall continuously evaluate the HSE risks to the employees, clients and 
environment.  Comprehensive risk assessment provides the necessary information in 
order to take action to reduce the risk to our operations.  

• HSE shall be integrated in the design, development and delivery of all services. This 
includes planning for existing operations, managing change and developing emergency 
response measures. 

 
Each employee has a personal responsibility to comply with this policy and contribute towards 
its implementation. Management holds the responsibility to communicate the requirements of 
this policy to all our employees, contractors and visitors and to involve them in its 
implementation. 
Breach of this policy will be taken very seriously and may involve disciplinary action. 

 
Stephen P. C. Tobin 
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APPENDIX F 
 

PERSONNEL – CREW LIST 
 
 
 
 
 
 

POSITION NAMES POSITION NAMES 
Crew Manager Campbell Warren Trouble Shooter Moody Andrew 
Crew Manager Ernst Terry Trouble Shooter Smith Robyn 
HSE Advisor Auckram Ray Trouble Shooter Goodwill Jamie 
HSE Manager Oswell Geoff Trouble Shooters 

Admin Staff Line Crew  Brooks Mark 
Mechanic Smith Rob Line Crew  Bryan-Robinson Amy 
Mechanic Philippson John Line Crew  Carroll Dan 
Supply Driver McKenna Mick Line Crew  Clancey Keenan 

Camp Staff Line Crew  Clayton Ray 
Observer O'Donnell Peter Line Crew  Cunningham Matthew 
Observer Helme Nik Line Crew  Dowling Daniel 
Cable Repair Fadian Scott Line Crew  Farmer Sean 
Cable Repair Good Jarrod Line Crew  Heenan Mark 

Technical Line Crew  McCollin Simon 
Vib Op Kingston Dean Line Crew  McGregor Richard 
Vib Op Tuite Al Line Crew  McKenna Mick 
Vib Op Bann Abby Line Crew  Mitchell Madelaine 
Vib Op Harland June Line Crew  Murphy Ronald 
Vib Op / Scout Zimmerman Steve Line Crew  Newnham Jesse 
Vib Scout Smith Christine Line Crew  Ngatai Bryan 

Vibrator Crew Line Crew  Parkes Robert 
Vib Tech Philippson John Line Crew  Smith Christine 
Vib Tech Sharam Colin Line Crew  Smith Robyn 

Vib Tech Line Crew  Roll Mitchell 
Line Boss Fox Ricky Line Crew  Watty Dion 

Snr Line Line Crew  
 
 
 
 
 
 
 
 
 
 



 
 

 

LAKES OIL N.L – WOMBAT 3D 
2008 SEISMIC SURVEY – FINAL REPORT

 
 

PERSONNEL – CREW NUMBERS 
 
 
 

POSITION NUMBERS

Crew Manager 1 

HSE Advisor 1 

HSE Manager 1 

Mechanic 1 

Supply Driver 1 

Observer 2 

Cable Repair 1 - 2 

Vib Op 2 

Vib Op / Scout 1 

Vib Scout 1 

Vib Tech 2 

Line Boss 1 

Trouble Shooter 2 - 3 

Line Crew  19 
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APPENDIX G 
 

DAILY REPORTS 
 
 
 

 
Equipment being unloaded 

 
 
 
 
 
 



CREW 401
Client...…………
Survey Name…
Area......……….

Party Manager..
Client Rep....…..

Lakes Oil N.L

Terrex Seismic Crew 401 - Wombat 3D
Daily Report

Wombat 3D

Victoria

Terry Ernst

Monday, 7 January 2008

Sam Coniglio
Hot / Humid

State........……. Date………………
Weather....…….PRL2 - Onshore Gippsland Basin

Swath Rec Rec Source Source km VPs Skips
VPs… 0

0.000                Skips… 0
km… 0.000

Cum.km... 0.000

%Completed… 0.00%
C m Total Vps (Job) 0

TOTALS

Cum.Total Vps (Job)... 0
km.Remaining… 29.000

Av.Daily Production Lin.km 0.000
Cum.L/Spread Hrs… 0.00

Recording…… Cum.P/Spread Hrs… 0.00
Recorder Move……

Detours/Terrain……
Swath Move……

Non Charge (Downtime) Hours:Chargeable Hrs:

Human Error…..
QC Spread…..

Traverse Move……
Travel……

P/Source, H/Wires…... Total Hrly Work Rate (Day)… 0.00
Experimental…… Cum.Hrly Work rate (Job)… 0.00

QC Spread….. Total Work Hrs (Day)… 0.00
Layout Spread……
Pickup Spread…… Total St/By Rate Hrs (Day)… 0.00

Recorder…..
Q p

WOS…..

 

Vibes……

Other…..

0.00 Cum.St/By Rate Hrs (Job)… 0.00
Other St/By….. 0.00

Weather St/By…… 0.00
Washdown St/By…… 0.00 0.00

COMMENTS:

Crew arrived @ Toowoomba from Brisbane via Bus.
All vehicles checked over and made ready to start mobilisation. Line Tot Line Tot

Pickup
Station # Station #

Layout

Safety Meeting……

Client: Lakes Oil N.L - Wombat 3D
Spread Movement

Total Down Time……
Toolbox Meeting……

Cum.Total Hrs (Job)Cum.Non-Charge (Downtime)……

All vehicles checked over and made ready to start mobilisation. Line Tot Line Tot

Crew mobilised from Toowoomba to Narrabri on 01st day, 450 km, 6.0 Hrs.
Jean-Baptiste Fuseelier - Sercel Engineer arrived. 1 1
Mike Grady - IVI Engineer arrived.
2 x Observer, 1 x Vibe Tech, 1 x HSE, 1 x Vibe Op arrived on site. 
Light vehicles on site = 2.
Heavy vehicles on site = 1 x Recorder, 4 x Vibes.
Total Heavy Vehicles on site = 5.
Personnel = 1 x Vibe Op.

Station # Station #

Personnel = 1 x HSE, 1 x Vibe Tech, 2 x Observer.
Total Personnel on site = 5.

Total Stations: 1 Total Stations: 1Total Stations: 1 Total Stations: 1
Bad Cables 0
Bad Phones 0

07th Jan 2008 - Survey completed @ Wombat 3D.
COMMENTS:
DSS - SURVEY

Crew Manager Client Rep



CREW 401
Terrex Seismic Crew 401 - Wombat 3D

Daily Report

Weather....…….
State

Client...…………
Survey Name…
Area......……….

Party Manager..
Client Rep....…..

Date
PRL2 - Onshore Gippsland Basin

Lakes Oil N.L Terry Ernst

Tuesday 8 January 2008

Sam Coniglio
Hot / Humid

Wombat 3D

Victoria

Swath Rec Rec Source Source km VPs Skips
VPs… 0

0.000                Skips… 0
Sq.km… 0.000

Cum.Sq.km... 0.000

%Completed 0 00%

State........……. Date……………… Tuesday, 8 January 2008

TOTALS

Victoria

%Completed… 0.00%
Cum.Total Vps (Job)... 0

Sq.km.Remaining… 29.000

Av.Daily Production Sq.km 0.000
Cum.L/Spread Hrs… 0.00

Recording…… Cum.P/Spread Hrs… 0.00
Recorder Move……

Detours/Terrain

Chargeable Hrs:

Human Error

Non Charge (Downtime) Hours:

Detours/Terrain……
Swath Move……

Traverse Move……
Travel……

P/Source, H/Wires…... Total Hrly Work Rate (Day)… 0.00
Experimental…… Cum.Hrly Work rate (Job)… 0.00

QC Spread….. Total Work Hrs (Day)… 0.00
Layout Spread……
Pickup Spread Total St/By Rate Hrs (Day) 0 00

Human Error…..
QC Spread…..

Recorder…..

WOS…..
Vibes……

Other…..

Pickup Spread…… Total St/By Rate Hrs (Day)… 0.00

0.00 Cum.St/By Rate Hrs (Job)… 0.00
Other St/By….. 0.00

Weather St/By…… 0.00
Washdown St/By…… 0.00 0.00

COMMENTS:
Cum.Total Hrs (Job)

Safety Meeting……

Client: Lakes Oil N L - Wombat 3D

Cum.Non-Charge (Downtime)……
Spread Movement

Total Down Time……
Toolbox Meeting……

Crew continued mobilising to Sale.
Continued traveling from Narrabri to Yass, 640 km, 11.0 Hrs. Line Tot Line Tot

1 x HSE, 1 x Vibe Tech arrived on site.
Vibes & Recorder setting up and checking instuments. 1 1
Sam Coniglio & Tim O'Brien for Lakes Oil N.L arrived on site.
Light vehicles on site = 3.
Heavy vehicles on site = 1 x Recorder, 4 x Vibes, 1 x Service Truck.
Total Heavy Vehicles on site = 6

Pickup
Station # Station #

Layout
Client: Lakes Oil N.L  Wombat 3D

Total Heavy Vehicles on site = 6.
Personnel = 1 x Vibe Op.
Personnel = 2 x HSE, 2 x Vibe Tech, 2 x Observer.
Total Personnel on site = 7.

Total Stations: 1 Total Stations: 1
Bad Cables 0
Bad Phones 0DSS - SURVEY

08th Jan 2008 - Survey working @ Jacaranda Ridge 3D.
COMMENTS:

Crew Manager Client Rep



CREW 401
Client...…………
Survey Name…
Area......……….

Party Manager..
Client Rep....…..

Lakes Oil N.L

Terrex Seismic Crew 401 - Wombat 3D
Daily Report

Wombat 3D

Victoria

Terry Ernst

Wednesday 9 January 2008

Sam Coniglio
Hot / Humid

State Date
Weather....…….PRL2 - Onshore Gippsland Basin

Swath Rec Rec Source Source km VPs Skips
VPs… 0

0.000                Skips… 0
Sq.km… 0.000

Cum.Sq.km... 0.000

%Completed 0 00%

TOTALS

Victoria Wednesday, 9 January 2008State........……. Date………………

%Completed… 0.00%
Cum.Total Vps (Job)... 0

Sq.km.Remaining… 29.000

Av.Daily Production Sq.km 0.000
Cum.L/Spread Hrs… 0.00

Recording…… Cum.P/Spread Hrs… 0.00
Recorder Move……

Detours/Terrain

Non Charge (Downtime) Hours:Chargeable Hrs:

Human ErrorDetours/Terrain……
Swath Move……

Traverse Move……
Travel……

P/Source, H/Wires…... Total Hrly Work Rate (Day)… 0.00
Experimental…… Cum.Hrly Work rate (Job)… 0.00

QC Spread….. Total Work Hrs (Day)… 0.00
Layout Spread……
Pickup Spread Total St/By Rate Hrs (Day) 0 00

Recorder…..

Human Error…..
QC Spread…..

WOS…..
Vibes……

Other…..

Pickup Spread…… Total St/By Rate Hrs (Day)… 0.00

0.00 Cum.St/By Rate Hrs (Job)… 0.00
Other St/By….. 0.00

Weather St/By…… 0.00
Washdown St/By…… 0.00 0.00

COMMENTS:

Safety Meeting……

Client: Lakes Oil N L - Wombat 3D
Spread Movement

Total Down Time……
Toolbox Meeting……

Cum.Total Hrs (Job)Cum.Non-Charge (Downtime)……

Crew continued mobilising to Sale.
Continued traveling from Yass to Sale, 600 km, 10.5 Hrs. Line Tot Line Tot

All crew now on site in Sale.
Vibes & Recorder continue setting up and checking instuments. 1 1
Light vehicles on site = 18.
Heavy vehicles on site = 1 x Recorder, 4 x Vibes, 1 x Service Truck.
1 x Cable Repair, 1 x Mechanics, 1 x Spread Paystar, 1 x Crane truck
1 x Spread Semi Trailer Total Heavy Vehicles on site = 11

Pickup
Station # Station #

Layout
Client: Lakes Oil N.L  Wombat 3D

1 x Spread Semi-Trailer. Total Heavy Vehicles on site = 11.
Personnel = 1 x Mechanic, 1 x Cable Repair, 4 x Vibe Op, 24 x Line Crew.
Personnel = 1 x PM, 1 x APM, 2 x HSE, 2 x Vibe Tech, 2 x Observer.
Total Personnel on site = 38.

Total Stations: 1 Total Stations: 1
Bad Cables 0
Bad Phones 0

09th Jan 2008 - Survey working @ Jacaranda Ridge 3D.
COMMENTS:
DSS - SURVEY

Crew Manager Client Rep



CREW 401
Terrex Seismic Crew 401 - Wombat 3D

Daily Report

Weather....…….
State

Client...…………
Survey Name…
Area......……….

Party Manager..
Client Rep....…..

Date
PRL2 - Onshore Gippsland Basin

Lakes Oil N.L Terry Ernst

Thursday 10 January 2008

Sam Coniglio
Hot / Humid

Wombat 3D

Victoria

Swath Rec Rec Source Source km VPs Skips
VPs… 0

0.000                Skips… 0
Sq.km… 0.000

Cum.Sq.km... 0.000

%Completed 0 00%

State........……. Date……………… Thursday, 10 January 2008

TOTALS

Victoria

%Completed… 0.00%
Cum.Total Vps (Job)... 0

Sq.km.Remaining… 29.000

Av.Daily Production Sq.km 0.000
Cum.L/Spread Hrs… 4.50

Recording…… Cum.P/Spread Hrs… 0.00
Recorder Move……

Detours/Terrain

Chargeable Hrs:

Human Error

Non Charge (Downtime) Hours:

Detours/Terrain……
Swath Move……

Traverse Move……
Travel…… 0.83

P/Source, H/Wires…... Total Hrly Work Rate (Day)… 5.33
Experimental…… Cum.Hrly Work rate (Job)… 5.33

QC Spread….. Total Work Hrs (Day)… 5.90
Layout Spread…… 4.50
Pickup Spread Total St/By Rate Hrs (Day) 0 57

Human Error…..
QC Spread…..

Recorder…..

WOS…..
Vibes……

Other…..

Pickup Spread…… Total St/By Rate Hrs (Day)… 0.57

0.00 Cum.St/By Rate Hrs (Job)… 0.57
Other St/By….. 0.30

Weather St/By…… 0.27
Washdown St/By…… 0.00 5.90

COMMENTS:
Cum.Total Hrs (Job)

Induction Meeting……

Client: Lakes Oil N L - Wombat 3D

Cum.Non-Charge (Downtime)……
Spread Movement

Total Down Time……
Toolbox Meeting……

Morning Crew Toolbox & Induction by Client = 0.57 Hrs.
Vehicles refuelled, travel to prospect. Line Tot Line Tot

New equipment being unloaded from vehicles, sorted and tested.
Vibes & Recorder continue setting up and checking instuments. R-308 613 640 28 1
Equipment fom crew 402 being unloaded into line vehicles. R-300 640 606 35
103 geophones tested for leakage - 4 failed, 3.9%. R-292 597 641 45
SMT 50 from 16:30-18:00 hrs. All good. R-284 642 589 54
Start Layout spread on Wombat 3D = 4 50 Hrs

Pickup
Station # Station #

Layout
Client: Lakes Oil N.L  Wombat 3D

Start Layout spread on Wombat 3D = 4.50 Hrs.
Maps with insufficient detail to fences, hard to find gates around detours.
Light vehicles on site = 18.
Heavy vehicles on site = 1 x Recorder, 4 x Vibes, 1 x Service Truck.
1 x Cable Repair, 1 x Mechanics, 1 x Spread Paystar, 1 x Crane truck
1 x Spread Semi-Trailer. Total Heavy Vehicles on site = 11.
Personnel = 1 x Mechanic, 1 x Cable Repair, 4 x Vibe Op, 24 x Line Crew.
Personnel = 1 x PM, 1 x APM, 2 x HSE, 2 x Vibe Tech, 2 x Observer.
Total Personnel on site = 38Total Personnel on site = 38.

Total Stations: 162 Total Stations: 1
Bad Cables 0
Bad Phones 0DSS - SURVEY

10th Jan 2008 - Survey working @ Jacaranda Ridge 3D.
COMMENTS:

Crew Manager Client Rep



CREW 401

State Friday 11 January 2008

Sam Coniglio
Hot / Humid / Windy

Wombat 3D

Victoria
PRL2 - Onshore Gippsland Basin

Client...…………
Survey Name…
Area......……….

Party Manager..
Client Rep....…..

Date

Lakes Oil N.L

Terrex Seismic Crew 401 - Wombat 3D
Daily Report

Weather....…….

Terry Ernst

Swath Rec Rec Source Source km VPs Skips
VPs… 0

0.000                Skips… 0
Sq.km… 0.000

Cum.Sq.km... 0.000

%Completed 0 00%

State........……. Friday, 11 January 2008

TOTALS

Victoria Date………………

%Completed… 0.00%
Cum.Total Vps (Job)... 0

Sq.km.Remaining… 29.000

Av.Daily Production Sq.km 0.000
Cum.L/Spread Hrs… 10.00

Recording…… Cum.P/Spread Hrs… 0.00
Recorder Move……

Detours/Terrain 1 00

Non Charge (Downtime) Hours:

Traffic Control Day

Chargeable Hrs:

Human ErrorDetours/Terrain…… 1.00
Swath Move…… 1.00

Traverse Move……
Travel…… 0.83

P/Source, H/Wires…... Total Hrly Work Rate (Day)… 6.33
Experimental…… Cum.Hrly Work rate (Job)… 11.66

QC Spread….. Total Work Hrs (Day)… 6.63
Layout Spread…… 5.50
Pickup Spread Total St/By Rate Hrs (Day) 0 30

WOS…..

Recorder…..

Traffic Control Day…
Cum.Traffic Control Days…

Human Error…..
QC Spread…..

Vibes……

Other…..

Pickup Spread…… Total St/By Rate Hrs (Day)… 0.30

1
0.00 Cum.St/By Rate Hrs (Job)… 0.87

Other St/By….. 0.30
Weather St/By…… 0.00

Washdown St/By…… 0.00 12.53
COMMENTS:

Traffic Control Day……

Safety Meeting……
Cum.Total Hrs (Job)

Client: Lakes Oil N L - Wombat 3D

Cum.Non-Charge (Downtime)……
Spread Movement

Total Down Time……
Toolbox Meeting……

Morning Crew Toolbox = 0.30 Hrs.
Travel to field = 0.83 Hrs. Line Tot Line Tot

Road crossings being put in, traffic control setting up signs in morning.
Layout spread = 5.50 Hrs. Total = 10.0 Hrs. R-276 580 645 66 1
Recorder set up late afternoon to begin testing, tape drive problem. R-268 649 571 79
SMT remaining 49 geophones from 11:00-12:15 hrs. 1 set failed. R-260 563 651 89
More maps with detours marked on for access printed & handed out. R-252 651 557 95
1 x Traffic Control = 1 x vehicle + 2 x persons R 244 544 650 107

Station # Station #
Layout Pickup

Client: Lakes Oil N.L  Wombat 3D

1 x Traffic Control = 1 x vehicle + 2 x persons. R-244 544 650 107
Light vehicles on site = 18. R-236 648 580 69
Heavy vehicles on site = 1 x Recorder, 4 x Vibes, 1 x Service Truck.
1 x Cable Repair, 1 x Mechanics, 1 x Spread Paystar, 1 x Crane truck
1 x Spread Semi-Trailer. Total Heavy Vehicles on site = 11.
1 x Vibe Scout.
Personnel = 1 x Mechanic, 1 x Cable Repair, 4 x Vibe Op, 23 x Line Crew.
Personnel = 1 x PM, 1 x APM, 2 x HSE, 2 x Vibe Tech, 2 x Observer.
Total Personnel on site = 38Total Personnel on site = 38.

Total Stations: 505 Total Stations: 1
Bad Cables 0
Bad Phones 0

11th Jan 2008 - Survey working @ Jacaranda Ridge 3D.
COMMENTS:
DSS - SURVEY

Crew Manager Client Rep



CREW 401
Terrex Seismic Crew 401 - Wombat 3D

Daily Report

Weather....…….
State........…….

Client...…………
Survey Name…
Area......……….

Party Manager..
Client Rep....…..

Date………………
PRL2 - Onshore Gippsland Basin

Lakes Oil N.L Terry Ernst

Saturday, 12 January 2008

Sam Coniglio
Warm / Breezy

Wombat 3D

Victoria

Swath Rec Rec Source Source km VPs Skips
VPs… 116

1 308 268 612 636 1.080 27 0                Skips… 0
2 308 260 636 604 1.520 38 0 Sq.km… 1.485
3 308 252 636 596 1.880 47 0 Cum.Sq.km... 1.485
4 308 244 636 604 0.160 4 0 4.640

4.640
Lin.km…

Cum.Lin.km…

TOTALS

%Completed… 5.12%
Cum.Total Vps (Job)... 116

Sq.km.Remaining… 27.515
88.040

Av.Daily Production Sq.km 1.485
Cum.L/Spread Hrs… 10.00

Recording 1 83 Cum P/Spread Hrs 0 00
Chargeable Hrs: Non Charge (Downtime) Hours:

Lin.km.Remaining…

Recording…… 1.83 Cum.P/Spread Hrs… 0.00
Recorder Move……

Detours/Terrain…… 1.08 1
Swath Move…… 0.10 2

Traverse Move…… 0.28 3.87
Travel…… 0.87

P/Source, H/Wires…... Total Hrly Work Rate (Day)… 7.58
Experimental Tests…… 1.75 Cum.Hrly Work rate (Job)… 19.24

Road X-ings….. 0.75 Total Work Hrs (Day)… 12.00

Human Error…..
QC Spread…..

Recorder…..

Traffic Control Day…

WOS…..

Cum.Traffic Control Days…

Vibes……

Other…..
g ( y)

Layout Spread……
Pickup Spread…… Total St/By Rate Hrs (Day)… 0.55

0.92
1

3.87 Cum.St/By Rate Hrs (Job)… 1.42
Other St/By….. 0.25 0.30

Weather St/By…… 0.00
Washdown St/By…… 3.87 24.53

 

Total Down Time……
Toolbox Meeting……

Cum.Total Hrs (Job)Cum.Non-Charge (Downtime)……
Safety Meeting……

Traffic Control Day……
Troubleshooting QC Spread……

COMMENTS:

Morning Crew Toolbox = 0.30 Hrs.
Travel to field & return = 0.87 Hrs. Line Tot Line Tot

St/By = 0.25 Hrs - Waiting on Traffic Control in morning. 
Road crossings being put in with traffic control. 236 579 533 47 1
Downtime = 3.87 Hrs, Problems with recorder tape drive and 228 522 644 123
problems with plotter while performing experimental tests. 220 641 515 127
1 x Traffic Control = 1 x vehicle + 2 x persons 212 505 638 134

Spread Movement

Pickup
Station # Station #

Layout
Client: Lakes Oil N.L - Wombat 3D

1 x Traffic Control = 1 x vehicle + 2 x persons. 212 505 638 134
3 x Bad cables, 4 x Bad phones. 204 634 542 93
Light vehicles on site = 18.
Heavy vehicles on site = 1 x Recorder, 4 x Vibes, 1 x Service Truck.
1 x Cable Repair, 1 x Mechanics, 1 x Spread Paystar, 1 x Crane truck
1 x Spread Semi-Trailer. Total Heavy Vehicles on site = 11.
1 x Vibe Scout.
Personnel = 1 x Mechanic, 1 x Cable Repair, 4 x Vibe Op, 23 x Line Crew.
Personnel = 1 x PM, 1 x APM, 2 x HSE, 2 x Vibe Tech, 2 x Observer., , , ,
Total Personnel on site = 38.

Total Stations: 524 Total Stations: 1
Bad Cables 3
Bad Phones 4

12th Jan 2008 - Survey working @ Jacaranda Ridge 3D.
COMMENTS:
DSS - SURVEY

Crew Manager Client Rep



CREW 401

Cool / Breezy
Date………………

PRL2 - Onshore Gippsland Basin

Client...…………
Survey Name…
Area......……….

Party Manager..
Client Rep....…..Wombat 3D

Lakes Oil N.L

Terrex Seismic Crew 401 - Wombat 3D
Daily Report

Weather....…….
Victoria

Terry Ernst

Sunday, 13 January 2008

Sam Coniglio

State........…….

Swath Rec Rec Source Source km VPs Skips
VPs… 278

4 308 244 588 644 2.280 57 0                Skips… 0
5 308 236 572 644 3.240 81 0 Sq.km… 3.558
6 300 228 644 596 1.720 43 0 Cum.Sq.km... 5.043
7 292 220 644 596 2.200 55 0 11.120
8 284 212 644 612 1.680 42 0 15.760

TOTALS

Lin.km…
Cum.Lin.km…

%Completed… 17.39%
Cum.Total Vps (Job)... 394

Sq.km.Remaining… 23.957
76.920

Av.Daily Production Sq.km 2.522
Cum.L/Spread Hrs… 10.00

Recording 4 64 Cum P/Spread Hrs 0 00

Lin.km.Remaining…

Non Charge (Downtime) Hours:Chargeable Hrs:
Recording…… 4.64 Cum.P/Spread Hrs… 0.00

Recorder Move……
Detours/Terrain…… 0.57 1

Swath Move…… 1.22 3
Traverse Move…… 1.03 1.42

Travel…… 0.75
P/Source, H/Wires…... Total Hrly Work Rate (Day)… 10.33
Experimental Tests…… 0.12 Cum.Hrly Work rate (Job)… 29.57

0.75 Total Work Hrs (Day)… 12.17

WOS…..

Road X-ings……

Cum.Traffic Control Days…
Recorder…..

Traffic Control Day…Human Error…..
QC Spread…..

Vibes……

Other…..
( y)

Layout Spread……
Pickup Spread…… Total St/By Rate Hrs (Day)… 0.30

1.37
1

1.54 Cum.St/By Rate Hrs (Job)… 1.72
Other St/By….. 0.00

Weather St/By…… 0.30
Washdown St/By…… 5.41 36.70

Traffic Control Day……

g

Troubleshooting QC Spread……

Safety Meeting……
Cum.Total Hrs (Job)Cum.Non-Charge (Downtime)……

 

Total Down Time……
Toolbox Meeting……

COMMENTS:

Morning Crew Safety Meeting = 0.30 Hrs.
Travel to field & return = 0.75 Hrs. Line Tot Line Tot

Road crossings being put in with traffic control.
Downtime = 1.42 Hrs, Reshooting Vp's, scripts all over the place. 204 541 500 42 1
Downtime = 0.12 Hrs, Safety meeting ran for an extra 7 mins. 196 500 631 132
Road X-ings = 0.75 Hrs. 188 626 500 127
1 x Traffic Control = 1 x vehicle + 2 x persons 180 500 621 122

Pickup
Station # Station #

Layout
Client: Lakes Oil N.L - Wombat 3D

Spread Movement

1 x Traffic Control = 1 x vehicle + 2 x persons. 180 500 621 122
1 x Bad Cable, 2 x Bad phones. 172 615 530 86
Light vehicles on site = 18.
Heavy vehicles on site = 1 x Recorder, 4 x Vibes, 1 x Service Truck.
1 x Cable Repair, 1 x Mechanics, 1 x Spread Paystar, 1 x Crane truck
1 x Spread Semi-Trailer. Total Heavy Vehicles on site = 11.
1 x Vibe Scout.
Personnel = 1 x Mechanic, 1 x Cable Repair, 4 x Vibe Op, 23 x Line Crew.
Personnel = 1 x PM, 1 x APM, 2 x HSE, 2 x Vibe Tech, 2 x Observer., , , ,
Total Personnel on site = 38.

Total Stations: 509 Total Stations: 1
Bad Cables 1
Bad Phones 2

13th Jan 2008 - Survey working @ Jacaranda Ridge 3D.
COMMENTS:
DSS - SURVEY

Crew Manager Client Rep



CREW 401
Terrex Seismic Crew 401 - Wombat 3D

Daily Report

Weather....…….
State........…….

Client...…………
Survey Name…
Area......……….

Party Manager..
Client Rep....…..

Date………………
PRL2 - Onshore Gippsland Basin

Lakes Oil N.L Terry Ernst

Monday, 14 January 2008

Sam Coniglio
Warm / Breezy

Wombat 3D

Victoria

Swath Rec Rec Source Source km VPs Skips
VPs… 180

6 300 228 596 572 1.120 28 0                Skips… 0
7 292 220 588 564 1.280 32 0 km2… 2.304
8 284 212 604 556 2.280 57 0 Cum.km2... 7.347
9 276 204 540 588 2.520 63 0 7.200

22.960
Lin.km…

Cum.Lin.km…

TOTALS

%Completed… 25.34%
Cum.Total Vps (Job)... 574

km2.Remaining… 21.653
69.720

Av.Daily Production.km2 2.449
Cum.L/Spread Hrs… 10.00

Recording 3 54 Cum P/Spread Hrs 0 00
Chargeable Hrs: Non Charge (Downtime) Hours:

Lin.km.Remaining…

Recording…… 3.54 Cum.P/Spread Hrs… 0.00
Recorder Move……

Detours/Terrain…… 1.10 1
Swath Move…… 1.15 4

Traverse Move…… 1.58 0.97
Travel…… 0.83

P/Source, H/Wires…... Total Hrly Work Rate (Day)… 10.46
Experimental Tests…… 0.28 Cum.Hrly Work rate (Job)… 40.03

Road X-ings….. 0.75 Total Work Hrs (Day)… 12.00

Human Error…..
QC Spread…..

Recorder…..

Traffic Control Day…

WOS…..

Cum.Traffic Control Days…

Vibes……

Other…..
g ( y)

Layout Spread……
Pickup Spread…… Total St/By Rate Hrs (Day)… 0.57

1.23
1

0.97 Cum.St/By Rate Hrs (Job)… 2.29
Other St/By….. 0.27 0.30

Weather St/By…… 0.00
Washdown St/By…… 6.38 48.70

 

Total Down Time……
Toolbox Meeting……

Cum.Total Hrs (Job)Cum.Non-Charge (Downtime)……
Safety Meeting……

Traffic Control Day……
Troubleshooting QC Spread……

COMMENTS:

Morning Crew Toolbox Meeting = 0.30 Hrs.
Travel to field & return = 0.83 Hrs. Line Tot Line Tot

Road crossings being put in with traffic control.
Downtime = 0.97 Hrs, Bad cables, Omit files, plotter instrument problems. 172 529 500 30 308 640 613 28
Experimental testing for correlation problem. 164 500 609 110 300 606 640 35
PM to field, check on crew and road crossings. 156 596 500 97 292 641 597 45
Mike Grady IVI Engineer departed site 148 500 588 89

Spread Movement

Pickup
Station # Station #

Layout
Client: Lakes Oil N.L - Wombat 3D

Mike Grady - IVI Engineer departed site. 148 500 588 89
1 x Traffic Control = 1 x vehicle + 2 x persons. 140 578 500 79
3 x Bad Cable, 3 x Bad phones. 132 504 567 64
Light vehicles on site = 18. 124 557 545 13
Heavy vehicles on site = 1 x Recorder, 4 x Vibes, 1 x Service Truck.
1 x Cable Repair, 1 x Mechanics, 1 x Spread Paystar, 1 x Crane truck
1 x Spread Semi-Trailer. Total Heavy Vehicles on site = 11.
1 x Vibe Scout.
Personnel = 1 x Mechanic, 2 x Cable Repair, 4 x Vibe Op, 22 x Line Crew., p , p,
Personnel = 1 x PM, 2 x HSE, 2 x Vibe Tech, 2 x Observer.
Total Personnel on site = 38.

Total Stations: 482 Total Stations: 108
Bad Cables 3
Bad Phones 3

14th Jan 2008 - Survey working @ Jacaranda Ridge 3D.
COMMENTS:
DSS - SURVEY

Crew Manager Client Rep



CREW 401

Warm / Fine
Date………………

PRL2 - Onshore Gippsland Basin

Client...…………
Survey Name…
Area......……….

Party Manager..
Client Rep....…..Wombat 3D

Lakes Oil N.L

Terrex Seismic Crew 401 - Wombat 3D
Daily Report

Weather....…….
Victoria

Terry Ernst

Tuesday, 15 January 2008

Sam Coniglio

State........…….

Swath Rec Rec Source Source km VPs Skips
VPs… 195

9 276 204 596 644 2.760 69 0                Skips… 0
10 268 196 644 596 3.360 84 0 km2… 2.496
11 260 188 636 588 1.680 42 0 Cum.km2... 9.843

7.800
30.760

TOTALS

Lin.km…
Cum.Lin.km…

%Completed… 33.94%
Cum.Total Vps (Job)... 769

km2.Remaining… 19.157
61.920

Av.Daily Production.km2 2.461
Cum.L/Spread Hrs… 10.00

Recording 3 21 Cum P/Spread Hrs 0 00

Lin.km.Remaining…

Non Charge (Downtime) Hours:Chargeable Hrs:
Recording…… 3.21 Cum.P/Spread Hrs… 0.00

Recorder Move…… 0.50
Detours/Terrain…… 0.95 1

Swath Move…… 0.27 5
Traverse Move…… 1.77 3.20

Travel…… 0.95
P/Source, H/Wires…... Total Hrly Work Rate (Day)… 8.50
Experimental Tests…… Cum.Hrly Work rate (Job)… 48.53

Road X-ings….. 0.50 Total Work Hrs (Day)… 12.00

WOS…..

Cum.Traffic Control Days…
Recorder…..

Traffic Control Day…Human Error…..
QC Spread…..

Vibes……

Other…..
g ( y)

Layout Spread……
Pickup Spread…… Total St/By Rate Hrs (Day)… 0.30

0.35
1

3.20 Cum.St/By Rate Hrs (Job)… 2.59
Other St/By….. 0.30

Weather St/By…… 0.00
Washdown St/By…… 9.58 60.70

Traffic Control Day……
Troubleshooting QC Spread……

Safety Meeting……
Cum.Total Hrs (Job)Cum.Non-Charge (Downtime)……

 

Total Down Time……
Toolbox Meeting……

COMMENTS:

Morning Crew Toolbox Meeting = 0.30 Hrs.
Travel to field & return = 0.95 Hrs. Line Tot Line Tot

Road crossings being put in with traffic control.
Recorder move = 0.50 Hrs. 124 544 509 36 284 589 642 54
Downtime = 3.20 Hrs, Transverse cables creating bad spread problems. 116 514 545 32
Change out all transverse cable and replace with new transverse 108 536 518 19
PM to field talk with observers etc 100 523 526 4

Pickup
Station # Station #

Layout
Client: Lakes Oil N.L - Wombat 3D

Spread Movement

PM to field, talk with observers etc. 100 523 526 4
1 x Traffic Control = 1 x vehicle + 2 x persons.
2 x Bad Line Cable, 2 x Bad phones.
Light vehicles on site = 18.
Heavy vehicles on site = 1 x Recorder, 4 x Vibes, 1 x Service Truck.
1 x Cable Repair, 1 x Mechanics, 1 x Spread Paystar, 1 x Crane truck
1 x Spread Semi-Trailer. Total Heavy Vehicles on site = 11.
1 x Vibe Scout.
Personnel = 1 x Mechanic, 2 x Cable Repair, 4 x Vibe Op, 22 x Line Crew., p , p,

Personnel = 1 x PM, 2 x HSE, 2 x Vibe Tech, 2 x Observer, 1 x Supply Driver.
Total Personnel on site = 38.

Total Stations: 91 Total Stations: 54
Bad Cables 3
Bad Phones 3

15th Jan 2008 - Survey working @ Jacaranda Ridge 3D.
COMMENTS:
DSS - SURVEY

Crew Manager Client Rep



CREW 401
Terrex Seismic Crew 401 - Wombat 3D

Daily Report

Weather....…….
State........…….

Client...…………
Survey Name…
Area......……….

Party Manager..
Client Rep....…..Wombat 3D

Lakes Oil N.L

PRL2 - Onshore Gippsland Basin

Terry Ernst

Wednesday, 16 January 2008

Sam Coniglio
Warm / Fine

Date………………Victoria

Swath Rec Rec Source Source km VPs Skips
VPs… 280

10 268 196 580 532 2.560 64 0                Skips… 0
11 260 188 580 516 2.120 53 0 km2… 3.584
12 252 180 636 508 1.520 38 0 Cum.km2... 13.427
13 244 172 636 508 1.840 46 0 11.200
14 236 164 628 508 1.680 42 0 41.960Cum.Lin.km…

Lin.km…

TOTALS

15 228 156 628 832 1.480 37 0
%Completed… 47.29%

Cum.Total Vps (Job)... 1049
km2.Remaining… 14.573

46.760

Av.Daily Production.km2 2.685
Cum.L/Spread Hrs… 10.00

Recording 4 26 Cum P/Spread Hrs 0 00
Chargeable Hrs: Non Charge (Downtime) Hours:

Lin.km.Remaining…

Recording…… 4.26 Cum.P/Spread Hrs… 0.00
Recorder Move……

Detours/Terrain…… 2.10 1
Swath Move…… 0.13 2.24 6

Traverse Move…… 1.15
Travel…… 1.00

P/Source, H/Wires…... Total Hrly Work Rate (Day)… 9.56
Experimental Tests…… Cum.Hrly Work rate (Job)… 58.09

Road X-ings….. 0.50 Total Work Hrs (Day)… 12.10

Human Error…..
Troubleshooting…..

Vibes……
Recorder…..

Traffic Control Day…
Cum.Traffic Control Days…

WOS…..
Other…..

g ( y)
Layout Spread……
Pickup Spread…… Total St/By Rate Hrs (Day)… 0.30

0.42
1

2.24 Cum.St/By Rate Hrs (Job)… 2.89
Other St/By….. 0.30

Weather St/By…… 0.00
Washdown St/By…… 11.82 72.80

 

Total Down Time……
Toolbox Meeting……

Cum.Total Hrs (Job)
Safety Meeting……

Cum.Non-Charge (Downtime)……

Troubleshooting QC Spread……
Traffic Control Day……

COMMENTS:

Morning Crew Toolbox Meeting = 0.30 Hrs.
Travel to field & return = 1.0 Hrs. Line Tot Line Tot

Road crossings being put in with traffic control.
Troubleshooting charge decided, non-chargeable, intermittent cable problem 1 276 645 580 66
PM to field, check out crew working, talk with mechanic & cable repair 268 571 649 79
Jean-Baptiste Fuseelier - Sercel Engineer departed site.
1 x Traffic Control = 1 x vehicle + 2 x persons

PickupLayout
Client: Lakes Oil N.L - Wombat 3D

Spread Movement

Station # Station #

1 x Traffic Control = 1 x vehicle + 2 x persons.
2 x Bad Line Cable, 4 x Bad phones.
Line crew knocked off early due to vibes shooting triple + double swaths.
Light vehicles on site = 18.
Heavy vehicles on site = 1 x Recorder, 4 x Vibes, 1 x Service Truck.
1 x Cable Repair, 1 x Mechanics, 1 x Spread Paystar, 1 x Crane truck
1 x Spread Semi-Trailer. Total Heavy Vehicles on site = 11.
1 x Vibe Scout.
Personnel = 1 x Mechanic, 2 x Cable Repair, 4 x Vibe Op, 22 x Line Crew., p , p,

Personnel = 1 x PM, 2 x HSE, 2 x Vibe Tech, 2 x Observer, 1 x Supply Driver.
Total Personnel on site = 38.

Total Stations: 1 Total Stations: 145
Bad Cables 2
Bad Phones 4CLIENT - COMMENTS

Crew Manager Client Rep



CREW 401

Date………………Victoria

Sam Coniglio
Warm / Fine

Lakes Oil N.L

PRL2 - Onshore Gippsland Basin

Terry Ernst

Thursday, 17 January 2008

Terrex Seismic Crew 401 - Wombat 3D
Daily Report

Weather....…….
State........…….

Client...…………
Survey Name…
Area......……….

Party Manager..
Client Rep....…..Wombat 3D

Swath Rec Rec Source Source km VPs Skips
VPs… 427

12 252 180 540 620 2.640 66 0                Skips… 0
13 244 172 540 620 3.480 87 0 km2… 5.466
14 236 164 540 620 3.160 79 0 Cum.km2... 18.893
15 228 156 620 532 4.080 102 0 17.080
16 220 148 620 532 3.720 93 0 59.040

TOTALS

Lin.km…
Cum.Lin.km…

%Completed… 66.55%
Cum.Total Vps (Job)... 1476

km2.Remaining… 9.107
29.680

Av.Daily Production.km2 3.149
Cum.L/Spread Hrs… 10.00

Recording…… 7.07 Cum.P/Spread Hrs… 0.00

Lin.km.Remaining…

Chargeable Hrs: Non Charge (Downtime) Hours:

Recorder Move……
Detours/Terrain…… 0.35 1

Swath Move…… 0.13 7
Traverse Move…… 1.92 0.20

Travel…… 1.00
P/Source, H/Wires…... Total Hrly Work Rate (Day)… 11.07
Experimental Tests…… 0.30 Cum.Hrly Work rate (Job)… 69.16

Road X-ings….. 0.25 Total Work Hrs (Day)… 12.00
L t S d

Vibes……

Other…..
WOS…..

Recorder…..

Traffic Control Day…
Cum.Traffic Control Days…

Human Error…..
Troubleshooting…..

Layout Spread……
Pickup Spread…… Total St/By Rate Hrs (Day)… 0.30

0.18
0.30

1
0.63 Cum.St/By Rate Hrs (Job)… 3.19

Other St/By….. 0.30
Weather St/By…… 0.00

Washdown St/By…… 12.45 84.80

Animal Chewage……

Cum.Non-Charge (Downtime)……

Total Down Time……
Toolbox Meeting……

Cum.Total Hrs (Job)

Traffic Control Day……

Troubleshooting QC Spread……
 

Safety Meeting……
Washdown St/By…… 12.45 84.80

COMMENTS:

Morning Crew Toolbox Meeting = 0.30 Hrs.
Travel to field & return = 1.0 Hrs. Line Tot Line Tot

Road crossings being put in with traffic control.
Downtime Other = 0.30 Hrs, Omit files, 0.20 Hrs = instrument reboot. 1 260 651 563 89
Downtime TS = 0.13 Hrs, intermittent cable removed from line. 252 557 651 95
Animal (Cattle Chewage) = 0.30 Hrs. 244 544 650 107

Cum.Non Charge (Downtime)……

Station #

Cum.Total Hrs (Job)

Station #

Spread Movement

PickupLayout
Client: Lakes Oil N.L - Wombat 3D

1 x Traffic Control = 1 x vehicle + 2 x persons.
5 x Bad Line Cable, 9 x Bad phones.
Line crew knocked off early due to vibes shooting triple + double swaths.
1 x New Hire for Line Crew arrived on site.
Light vehicles on site = 18.
Heavy vehicles on site = 1 x Recorder, 4 x Vibes, 1 x Service Truck.
1 x Cable Repair, 1 x Mechanics, 1 x Spread Paystar, 1 x Crane truck
1 x Spread Semi-Trailer. Total Heavy Vehicles on site = 11.
1 x Vibe Scout1 x Vibe Scout.
Personnel = 1 x Mechanic, 2 x Cable Repair, 4 x Vibe Op, 23 x Line Crew.
Personnel = 1 x PM, 2 x HSE, 2 x Vibe Tech, 2 x Observer, 1 x Supply Driver
Total Personnel on site = 39.

Total Stations: 1 Total Stations: 291
Bad Cables 5
Bad Phones 9CLIENT - COMMENTS

Crew Manager Client Rep



CREW 401
Terrex Seismic Crew 401 - Wombat 3D

Daily Report

Weather....…….
State........…….

Client...…………
Survey Name…
Area......……….

Party Manager..
Client Rep....…..Wombat 3D

Lakes Oil N.L

PRL2 - Onshore Gippsland Basin

Terry Ernst

Friday, 18 January 2008

Sam Coniglio
Warm / Fine

Date………………Victoria

Swath Rec Rec Source Source km VPs Skips
VPs… 321

15 228 156 516 508 0.320 8 8                Skips… 10
16 220 148 816 508 1.880 47 2 km2… 4.109
17 212 140 508 612 4.320 108 0 Cum.km2... 23.002
18 204 132 800 612 5.160 129 0 12.840
19 196 124 604 588 0.760 19 0 71.880
20 188 116 596 588 0 400 10 0

Cum.Lin.km…
Lin.km…

TOTALS

20 188 116 596 588 0.400 10 0
%Completed… 81.02%

Cum.Total Vps (Job)... 1797
km2.Remaining… 4.998

16.840

Av.Daily Production.km2 3.286
Cum.L/Spread Hrs… 10.00

Recording…… 5.24 Cum.P/Spread Hrs… 0.00
Chargeable Hrs: Non Charge (Downtime) Hours:

Lin.km.Remaining…

Recorder Move…… 0.50
Detours/Terrain…… 1.33 1.42 1

Swath Move…… 0.57 0.47 8
Traverse Move…… 1.07

Travel…… 1.00
P/Source, H/Wires…... Total Hrly Work Rate (Day)… 9.91
Experimental Tests…… Cum.Hrly Work rate (Job)… 79.07

Road X-ings….. Total Work Hrs (Day)… 12.10
L t S d

Human Error…..
Troubleshooting…..

Recorder…..

Traffic Control Day…
Cum.Traffic Control Days…

WOS…..
Vibes……

Other…..

Layout Spread……
Pickup Spread…… Total St/By Rate Hrs (Day)… 0.30

0.20

1
1.89 Cum.St/By Rate Hrs (Job)… 3.49

Other St/By….. 0.30
Weather St/By…… 0.00

Washdown St/By…… 14.34 96.90

 

Total Down Time……
Toolbox Meeting……

Cum.Total Hrs (Job)Cum.Non-Charge (Downtime)……
Safety Meeting……

Troubleshooting QC Spread……
Animal Chewage……

Traffic Control Day……

Washdown St/By…… 14.34 96.90
COMMENTS:

Morning Crew Toolbox Meeting = 0.30 Hrs.
Travel to field & return = 1.0 Hrs. Line Tot Line Tot

No road crossings, all completed, traffic control finished today.
Downtime TS = 0.47 Hrs. 1 236 648 533 116
Downtime Human Error = 1.42 Hrs, 2 x vibes bogged, insufficient 228 644 522 123
scouting done before detouring around wet areas. 220 515 580 66

PickupLayout
Client: Lakes Oil N.L - Wombat 3D

Spread Movement
Cum.Total Hrs (Job)Cum.Non Charge (Downtime)……

Station # Station #

1 x Traffic Control = 1 x vehicle + 2 x persons.
5 x Bad phones.
Light vehicles on site = 18.
Heavy vehicles on site = 1 x Recorder, 4 x Vibes, 1 x Service Truck.
1 x Cable Repair, 1 x Mechanics, 1 x Spread Paystar, 1 x Crane truck
1 x Spread Semi-Trailer. Total Heavy Vehicles on site = 11.
1 x Vibe Scout.
Personnel = 1 x Mechanic, 2 x Cable Repair, 4 x Vibe Op, 23 x Line Crew.
Personnel = 1 x PM 2 x HSE 2 x Vibe Tech 2 x Observer 1 x Supply DriverPersonnel = 1 x PM, 2 x HSE, 2 x Vibe Tech, 2 x Observer, 1 x Supply Driver.

Total Personnel on site = 39.

Total Stations: 1 Total Stations: 305
Bad Cables 0
Bad Phones 5CLIENT - COMMENTS

Crew Manager Client Rep



CREW 401

Date………………Victoria

Sam Coniglio
Rain / Overcast / Cool

Lakes Oil N.L

PRL2 - Onshore Gippsland Basin

Terry Ernst

Saturday, 19 January 2008

Terrex Seismic Crew 401 - Wombat 3D
Daily Report

Weather....…….
State........…….

Client...…………
Survey Name…
Area......……….

Party Manager..
Client Rep....…..Wombat 3D

Swath Rec Rec Source Source km VPs Skips
VPs… 391

19 196 124 580 508 3.360 84 0                Skips… 0
20 188 116 580 508 3.960 99 0 km2… 5.005
21 180 108 580 508 1.880 47 0 Cum.km2... 28.006
22 172 100 572 540 1.720 43 0 15.640
23 164 100 508 540 1.520 38 0 87.520
24 156 100 516 548 1 600 40 0

TOTALS

Lin.km…
Cum.Lin.km…

24 156 100 516 548 1.600 40 0
25 148 100 516 540 1.080 27 0 %Completed… 97.98%
26 140 100 524 532 0.480 12 0 Cum.Total Vps (Job)... 2188
27 140 100 524 524 0.040 1 0 km2.Remaining… 0.576

1.800

Av.Daily Production.km2 3.501
Cum.L/Spread Hrs… 10.00

Recording…… 6.06 Cum.P/Spread Hrs… 0.00

Lin.km.Remaining…

Chargeable Hrs: Non Charge (Downtime) Hours:

Recorder Move……
Detours/Terrain…… 1.12 0

Swath Move…… 0.72 0.47 8
Traverse Move…… 1.03

Travel…… 1.00
P/Source, H/Wires…... Total Hrly Work Rate (Day)… 11.23
Experimental Tests…… Cum.Hrly Work rate (Job)… 90.30

Road X-ings….. Total Work Hrs (Day)… 12.00
L t S d

Vibes……

Other…..
WOS…..

Recorder…..

Traffic Control Day…
Cum.Traffic Control Days…

Human Error…..
Troubleshooting…..

Layout Spread……
Pickup Spread…… Total St/By Rate Hrs (Day)… 0.30

1.30

0.47 Cum.St/By Rate Hrs (Job)… 3.79
Other St/By….. 0.30

Weather St/By…… 0.00
Washdown St/By…… 14.81 108.90

Animal Chewage……

Cum.Non-Charge (Downtime)……

Total Down Time……
Toolbox Meeting……

Cum.Total Hrs (Job)

Traffic Control Day……

Troubleshooting QC Spread……
 

Safety Meeting……
Washdown St/By…… 14.81 108.90

COMMENTS:

Morning Crew Toolbox Meeting = 0.30 Hrs.
Travel to field & return = 1.0 Hrs. Line Tot Line Tot

Downtime TS = 0.47 Hrs.
4 x Bad cables, 3 x Bad phones. 1 220 581 641 61
Light vehicles on site = 18. 212 638 505 134
Heavy vehicles on site = 1 x Recorder, 4 x Vibes, 1 x Service Truck. 204 500 634 135

Cum.Non Charge (Downtime)……

Station #

Cum.Total Hrs (Job)

Station #

Spread Movement

PickupLayout
Client: Lakes Oil N.L - Wombat 3D

1 x Cable Repair, 1 x Mechanics, 1 x Spread Paystar, 1 x Crane truck 196 631 500 132
1 x Spread Semi-Trailer. Total Heavy Vehicles on site = 11.
1 x Vibe Scout.
Personnel = 1 x Mechanic, 2 x Cable Repair, 4 x Vibe Op, 23 x Line Crew.
Personnel = 1 x PM, 2 x HSE, 1 x Vibe Tech, 2 x Observer, 1 x Supply Driver.
Total Personnel on site = 38.

Total Stations: 1 Total Stations: 462
Bad Cables 4
Bad Phones 3CLIENT - COMMENTS

Crew Manager Client Rep



CREW 401
Terrex Seismic Crew 401 - Wombat 3D

Daily Report

Weather....…….
State........…….

Client...…………
Survey Name…
Area......……….

Party Manager..
Client Rep....…..Wombat 3D

Lakes Oil N.L

PRL2 - Onshore Gippsland Basin

Terry Ernst

Sunday, 20 January 2008

Sam Coniglio
Rain / Overcast / Cold

Date………………Victoria

Swath Rec Rec Source Source km VPs Skips
VPs… 45

22 172 100 548 564 0.960 24 0                Skips… 0
23 164 100 548 564 0.760 19 0 km2… 0.576
24 156 100 516 548 0.080 2 0 Cum.km2... 28.582

1.800
89.320Cum.Lin.km…

Lin.km…

TOTALS

%Completed… 100.00%
Cum.Total Vps (Job)... 2233

km2.Remaining… 0.000
0.000

Av.Daily Production.km2 3.176
Cum.L/Spread Hrs… 10.00

Recording…… 0.53 Cum.P/Spread Hrs… 8.47
Chargeable Hrs: Non Charge (Downtime) Hours:

Lin.km.Remaining…

Recorder Move……
Detours/Terrain…… 0.12 0

Swath Move…… 0.48 8
Traverse Move…… 0.25

Travel…… 1.00
P/Source, H/Wires…... Total Hrly Work Rate (Day)… 11.22
Experimental Tests…… Cum.Hrly Work rate (Job)… 101.52

Road X-ings….. Total Work Hrs (Day)… 12.00
L t S d

Human Error…..
Troubleshooting…..

Recorder…..

Traffic Control Day…
Cum.Traffic Control Days…

WOS…..
Vibes……

Other…..

Layout Spread……
Pickup Spread…… 8.47 Total St/By Rate Hrs (Day)… 0.30

0.85

0.48 Cum.St/By Rate Hrs (Job)… 4.09
Other St/By….. 0.30

Weather St/By…… 0.00
Washdown St/By…… 15.29 120.90

 

Total Down Time……
Toolbox Meeting……

Cum.Total Hrs (Job)Cum.Non-Charge (Downtime)……
Safety Meeting……

Troubleshooting QC Spread……
Animal Chewage……

Traffic Control Day……

Washdown St/By…… 15.29 120.90
COMMENTS:

Morning Crew Toolbox Meeting = 0.30 Hrs.
Rain and cold temperatures today making conditions miserable wet & slippery. Line Tot Line Tot

Travel to field & return = 1.0 Hrs.
Downtime TS = 0.48 Hrs. 1 188 500 626 127
1 x Bad cables, 1 x Bad phones. 180 621 500 122
Line Crew picking up spread = 8.47 Hrs. 172 500 615 116

PickupLayout
Client: Lakes Oil N.L - Wombat 3D

Spread Movement
Cum.Total Hrs (Job)Cum.Non Charge (Downtime)……

Station # Station #

Light vehicles on site = 18. 164 609 500 110
2 x Vibrators floated to new prospect - Sale to Penola = 630 km. 156 500 596 97
Heavy vehicles on site = 1 x Recorder, 4 x Vibes, 1 x Service Truck. 148 588 540 49
1 x Cable Repair, 1 x Mechanics, 1 x Spread Paystar, 1 x Crane truck
1 x Spread Semi-Trailer. Total Heavy Vehicles on site = 11.
1 x Vibe Scout.
Personnel = 1 x Mechanic, 2 x Cable Repair, 4 x Vibe Op, 23 x Line Crew.
Personnel = 1 x PM, 2 x HSE, 1 x Vibe Tech, 2 x Observer, 1 x Supply Driver.
Total Personnel on site = 38Total Personnel on site = 38.

Total Stations: 1 Total Stations: 621
Bad Cables 1
Bad Phones 1CLIENT - COMMENTS

Crew Manager Client Rep



CREW 401

Date………………Victoria

Sam Coniglio
Rain / Overcast / Cold

Lakes Oil N.L

PRL2 - Onshore Gippsland Basin

Terry Ernst

Monday, 21 January 2008

Terrex Seismic Crew 401 - Wombat 3D
Daily Report

Weather....…….
State........…….

Client...…………
Survey Name…
Area......……….

Party Manager..
Client Rep....…..Wombat 3D

Swath Rec Rec Source Source km VPs Skips
VPs… 0

0.000                Skips… 0
km2… 0.000

Cum.km2... 28.582
0.000

89.320

TOTALS

Lin.km…
Cum.Lin.km…

%Completed… 100.00%
Cum.Total Vps (Job)... 2233

km2.Remaining… 0.000
0.000

Av.Daily Production.km2 3.176
Cum.L/Spread Hrs… 10.00

Recording…… Cum.P/Spread Hrs… 11.47

Lin.km.Remaining…

Chargeable Hrs: Non Charge (Downtime) Hours:

Recorder Move……
Detours/Terrain…… 0

Swath Move…… 8
Traverse Move……

Travel…… 0.50
P/Source, H/Wires…... Total Hrly Work Rate (Day)… 3.50
Experimental Tests…… Cum.Hrly Work rate (Job)… 105.02

Road X-ings….. Total Work Hrs (Day)… 3.80
L t S d

Vibes……

Other…..
WOS…..

Recorder…..

Traffic Control Day…
Cum.Traffic Control Days…

Human Error…..
Troubleshooting…..

Layout Spread……
Pickup Spread…… 3.00 Total St/By Rate Hrs (Day)… 0.30

0.00 Cum.St/By Rate Hrs (Job)… 4.39
Other St/By….. 0.30

Weather St/By…… 0.00
Washdown St/By…… 15.29 124.70

Animal Chewage……

Cum.Non-Charge (Downtime)……

Total Down Time……
Toolbox Meeting……

Cum.Total Hrs (Job)

Traffic Control Day……

Troubleshooting QC Spread……
 

Safety Meeting……
Washdown St/By…… 15.29 124.70

COMMENTS:

Morning Crew Toolbox Meeting = 0.30 Hrs.
Rain and cold temperatures again making conditions miserable wet & slippery. Line Tot Line Tot

Travel to field = 0.5 Hrs.
Line Crew completed picking up and packing spread on to trucks = 3.00 Hrs. 1 148 539 500 40
Wombat 3D completed. 140 500 578 79
All Light vehicles and heavy vehicles washed down in Sale ready for next job. 132 567 504 64

Cum.Non Charge (Downtime)……

Station #

Cum.Total Hrs (Job)

Station #

Spread Movement

PickupLayout
Client: Lakes Oil N.L - Wombat 3D

2 x persons traveled from Sale to Penola. 1 x light vehicle + 1 x Service Truck. 124 509 557 49
Light vehicles on site = 17. 116 545 514 32
2 x Vibrators floated to new prospect - Sale to Penola = 630 km. 108 518 536 19
Heavy vehicles on site = 1 x Recorder, 4 x Vibes, 1 x Service Truck. 100 523 526 4
1 x Cable Repair, 1 x Mechanics, 1 x Spread Paystar, 1 x Crane truck
1 x Spread Semi-Trailer. Total Heavy Vehicles on site = 10.
1 x Vibe Scout.
Personnel = 1 x Mechanic, 2 x Cable Repair, 4 x Vibe Op, 23 x Line Crew.
Personnel = 1 x PM 2 x HSE 1 x Vibe Tech 2 x Observer 1 x Supply DriverPersonnel = 1 x PM, 2 x HSE, 1 x Vibe Tech, 2 x Observer, 1 x Supply Driver.

Total Stations: 1 Total Stations: 287
Bad Cables 0
Bad Phones 0CLIENT - COMMENTS

Crew Manager Client Rep



 
 

 

LAKES OIL N.L – WOMBAT 3D 
2008 SEISMIC SURVEY – FINAL REPORT 

APPENDIX H 
 

RECORDING STATISTICS 
 
 
 
 

 
 

 



Date  Travel Time 

 Laying Out, 
QC & 
Pickup 
Spread 

 Recording 
Time  Road X-ing  Testing & 

QC Spread  Troubleshooting  Recorder 
Move 

 Swath 
Move 

 Traverse 
Move 

 Detours & 
Terrain  Other  Recorder   Other  Troubleshoot 

 Safety & 
Other 

Charge 

 Traffic 
Stand-by 

 Total 
Stand-by 

Rate 

 Total Non-
Chargeable 

 Total 
Operational 

Hours 

 Total Work 
Hours 

 Total 
Kms  

 Chargeable  Chargeable Chargeable  Chargeable  Chargeable Chargeable Chargeable Chargeable Chargeable Chargeable Chargeable 
Non-

Chargeable 
Non-

Chargeable Non-Chargeable Stand-by Stand-by 

10 January 2008               0.83               4.50          0.57        0.57                 -   5.33 5.90

11 January 2008               0.83               5.50          0.30        0.30                 -   6.33 6.63

12 January 2008               0.87             1.83              0.75             1.75                       0.92               0.10             0.28             1.08            3.87          0.30          0.25        0.55             3.87 7.58 12.00 1.4850  

13 January 2008               0.75             4.64              0.75                       1.37               1.22             1.03             0.57            1.42            0.12          0.30        0.30             1.54 10.33 12.17 3.5580  

14 January 2008               0.83             3.54              0.75             0.28                       1.23               1.15             1.58             1.10            0.97          0.30          0.27        0.57             0.97 10.46 12.00 2.3040  

15 January 2008               0.95             3.21              0.50                       0.35             0.50               0.27             1.77             0.95            3.20          0.30        0.30             3.20 8.50 12.00 2.4960  

16 January 2008               1.00             4.26              0.50                       0.42               0.13             1.15             2.10                      2.24          0.30        0.30             2.24 9.56 12.10 3.5840  

17 January 2008               1.00             7.07              0.25                       0.18             1.92             0.35             0.30            0.20            0.30                      0.13          0.30        0.30             0.63 11.07 12.00 5.4660  

18 January 2008               1.00             5.24                       0.20             0.50               0.57             1.07             1.33            1.42                      0.47          0.30        0.30             1.89 9.91 12.10 4.1090  

19 January 2008               1.00             6.06                       1.30               0.72             1.03             1.12                      0.47          0.30        0.30             0.47 11.23 12.00 5.0050  

20 January 2008               1.00               8.47             0.53                       0.85             0.25             0.12                      0.48          0.30        0.30             0.48 11.22 12.00 0.5760  

21 January 2008               0.50               3.00          0.30        0.30                 -   3.50 3.80 -        

Total 10.5600 21.4700 36.3800 3.5000 2.0300 6.8200 1.0000 4.1600 10.0800 8.7200 0.3000 9.6600 1.8400 3.7900 3.8700 0.5200 4.3900 15.2900 105.0200 124.7000 28.5830




