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1. INTRODUCTION

Terrex Seismic was contracted by Lakes Oil N.L to conduct the Wombat 3D Seismic Survey.
Acquisition commenced on Saturday the 12" January and was completed on Sunday the
20™ January 2008.

1.1 GEOGRAPHICAL AREA
The Wombat 3D prospect is located in the Gippsland Basin, approximately 35 km South-
East of the township of Sale in Victoria.

The surrounding area of the Wombat 3D prospect consisted mainly of open flat sandy
terrain, farmland paddocks, forest areas, and along local roads.

All 3D lines had either vegetation slashed or were cleared which were then surveyed at 40m
group intervals.

Main roads, farm tracks and seismic lines were used for access to and from the field.

Source Line running through irrigated farm Paddock (Pivot)
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1.2 WEATHER
The weather remained predominantly fine for the duration of the program with no down time
recorded due to weather conditions. The final two days however did produce some rain

making conditions wet and boggy for final spread pick up.

1.3 LOGISTICS
All equipment and vehicles were mobilised from the Toowoomba yard by Terrex personnel.
Vehicle washdowns were required prior to the commencement of the Wombat 3D survey

and were carried out in Toowoomba.

Access to and from the field was via local roads. All 3D seismic lines were also used for

access to and from the field and while in production.

All approved access roads and tracks were indicated on the maps supplied by Dynamic

Satellite Surveys from Yepoon, QLD.

Traffic Control was required for the 3D survey and was utilised for approx 90% of the

program.

Line Clearing & Fencing of all lines was carried out by Lakes Oil sub-contractor personnel.
The crew stayed at one location for the duration of the program being the Hacienda Motel in
Sale, Victoria. The crew’s lunches and breakfast were all supplied by the Hacienda Motel
with the crew eating dinner at the Star Hotel in Sale.

All supplies including freight were transported via AAE, Australia Post and TNT.

Fuel for all vehicles was supplied by the Shell Service Station on the main Princess Highway

in Sale, Victoria.

An induction was held by the Client, Permit Man & Client Representative at the Toolbox

Meeting before commencement of the Wombat 3D.

The vibrators were floated from Toowoomba to site by Mr. Darren Englebrecht of

Goondiwindi in Queensland.

All other logistics were supported out of Terrex Seismic Perth Office.
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SEISMIC

2. SURVEY
2.1 RANGING / CHAINING / SURVEYING

Line Chaining, Survey and Maps for the entire program were supplied by Dynamic Satellite

Survey's personnel from Yepoon, QLD.

2.2 LINE CLEARING & FENCING

All line clearing and fencing was completed by Lakes Oil sub-contractor personnel.

2.3 PERMITTING & CLIENT RERESENTATIVE

Permitting was carried out by Mr.A.Brett for Lakes Oil.

Client Representative duties were carried out by Mr.S.Coniglio for Lakes Oil.
Both were on site throughout the entire survey.

Vibrators setting up
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3. RECORDING / PROCESSING

3.1 RECORDING PARAMETERS

General Survey Details
e Survey: Wombat 3D.

¢ PRL2, Onshore Gippsland Basin, Victoria.

Instrumentation
Instruments
No. Channels
Tape Format

Filters

Sample Rate
Record Length

RTC
Correlation Type

Source Data
Vibrators
Electronics
Electronics
Sweep Type
Sweep Frequency
Sweep Length
No. Sweeps
VP Interval
Vibrator Array
Sweep Taper

Receivers

Receiver Group Interval
Spread

Geophones

Array

Sercel 428XL 24 bit Telemetry System.
10 Lines x 96 channels / Line = 960 Live
2 x LTO High Density

0.8 Nyquist - Lin Phase

2ms
6 sec

Yes
Before Stack

4 x Input-Output Hemi 50’s 50000Ib

4 x Pelton Vibpro - Vibrator Control Electronics

1 x Pelton Vibpro — Encoder Sweep Generator (Recorder)
Vari sweep

5-100, 5-60 Hz

8 sec

2 standing

40m

3vibs in line, 12.0m pad to pad centered on station

0.3 start & end taper

40m

10 lines x 96 channels / line = 960 Live.

Sensor SM4 10 Hz. Hi Spec super phones. (12 per string)
12 phones in-line, over 22m, 2.0m spacing, centered.
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3.3 RECORDING

Terrex Seismic was contracted by Lakes Oil N.L to conduct the Wombat 3D Seismic Survey.
Acquisition commenced on Saturday the 12" January and was completed on Sunday the
20" January 2008. A total of 89.320 linear km (28.582 sq.km) was to be recorded.

Initial geophone leakage testing was required by the Client before startup and continued
rotation of geophones was maintained throughout the survey. Traffic Control was required
for the 3D survey and was used for approx 90% of the program. Hardwire, Pointsource and

Experimental testing were all conducted before any production VP’s were taken.

Four x Input-Output Hemi 50’s 500001Ib International Paystar vibrators were used to

complete the survey, with three operating on line and one spare on standby.

Due to the small size of the Wombat 3D grid the crew was able to record it as a single panel,
acquisition commenced on Saturday the 12" on Swath # 1, Source Line # 612 at Station #
305. There were some problems with the new Sercel 428 on start of production with 15.29
hours of down time recorded attributed mainly to the setup of the new Hemi 50 vibes and
some problems with the new 428 recorder. The IVI and Sercel technicians resolved all
problems and acquisition was completed on Swath # 24, Source Line # 564 at Station # 139
on the 20" January 2008. The Wombat 3D survey was completed in nine days on Sunday
the 20™ January 2008; this did not include mobilisation, initial start up, spread layout or

pickup.

Throughout the program production rates were good with a best day of 17.080 linear km on
Thursday the 17" January. Using 40m group intervals for both receiver and source lines, an
average of 248 VP’s and 9.920 linear km per day was acquired. This included skipped VP’s,

standby time and downtime due to delays.

After completion of recording on the Wombat 3D survey, the crew picked up all remaining

equipment and packed all trucks ready for demobilisation.

All four vibrators were washed down and floated to the next prospect in Penola, South

Australia on the 21 January.
On the morning of the 22" January 2008, the crew demobilised from the Wombat 3D in

Sale, Victoria. This represented the completion of the Lakes Oil N.L — Wombat 3D seismic

survey.
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3.4 PROCESSING
All final data shipments were sent to the below locations.

“A” tape for the Wombat 3D was sent to Velseis Processing — in Brisbane, QLD.
“B” tape for the Wombat 3D was given on site to the Client for Lakes Oil.

New IVI Hemi 50 Vibrators
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APPENDIX A

EQUIPMENT SPECIFICATIONS

New Sercel 428XL Recording Equipment

RECORDING EQUIPMENT

SERCEL 428XL - 24 Bit 3D Seismic Data Acquisition System
e Four (4) 19 inch Flat screens with Sun Blade Computer
e Veritas V12 Plotter, UPS, LIM, APM
e Two (2) LTO High Density Tape Drives
e Five Hundred & Fifty (550) Seismic Cables with Four (4) x FDU’s per cable separated
by 55m takeouts (2200 Channels)
Ninety Eight (98) Transverse Cable
Fourty Eight (48) LAUL Units (Line Power Units)
Fifteen (15) LAUX Units (Line Crossing Units)
Six (6) Nevaboost Line Battery Charging units
Seventy (70) Line Batteries
Pelton Real Time VibPro VibSig Similarity System
One (1) 10 metre 6 DB Boost High Gain Antenna on Recording Truck

Sensor SM24 10Hz High Specification Geophones
¢ Two Thousand two Hundred (2200) Geophone strings with 12 ph/group
e One (1) Sensor SMT200 Geophone Tester
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SOURCE EQUIPMENT

e Four (4) Hemi 50 6x6 International Paystar Vibrators
e Peak force is 50200 Ibs per Vibe and
Hold-Down weight is 50000 Ibs per Vibe

Four (4) Pelton VibPro Vibrator Control Electronics

One (1) Pelton VibPro Encoder Sweep Generator for Recorder
Three (3) operating Online and One (1) on Standby
Electronics are capable of Trade Marked Varisweep.

Receiver line through timbered area
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VEHICLE EQUIPMENT LIST

VEHICLE REGISTRATION
Landcruiser - Wagon 1BWF-930
Landcruiser - Wagon 1BYK-183
Landcruiser - Wagon 1CCL-562
Landcruiser - Trayback 302-JCO
Landcruiser - Trayback 1CET-468
Landcruiser - Trayback 1BSJ-242
Landcruiser - Trayback 1BRJ-753
Landcruiser - Trayback 1BHD-550
Landcruiser - Trayback 1BEK-496
Landcruiser - Trayback 013-12Q
Landcruiser - Trayback 311-19X
Landcruiser - Trayback 367-KKZ
Landcruiser - Trayback 1BGO-007
Landcruiser - Wagon 095-1IU
Landcruiser - Wagon 366-KKZ
Nissan - Turbo Diesel Trayback 176-INA
Nissan - Turbo Diesel Trayback 175-INA
Nissan - Turbo Diesel Trayback XMJ-224
Hino - 4x4 Service Truck 1ALU-225
Isuzu — 4x4 Recorder Truck 757-KPR
Isuzu - Mechanics Truck 1CCC-561
International Paystar - Spread
Truck 626-JAH
Isuzu — 4x4 Cable Repair 1CAA-534
Isuzu — Crane Truck 9DL-970
Iveco — Semi Trailer — Spread
Truck 545-FHI
Paystar - Hemi 50 - Vibrator 720-KPR
Paystar - Hemi 50 - Vibrator 721-KPR
Paystar - Hemi 50 - Vibrator 722-KPR
Paystar - Hemi 50 - Vibrator 723-KPR
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APPENDIX C

TAPE LISTING

LAKES OIL - WOMBAT 3D
Tape First Last
# #ID Line First FFID | Last FFID VP VP Date Recorded Comments
A Tape includes
Pointsource, Hardwire,
Experimental Tests +
1A 1 | Wombat 3D 62 2365 305/612 | 564/139 | 12th to 20th Jan | production.

Also Includes: Obs Logs, XPS, Tests, Tape Transmittal on CD-R. Survey Data on separate CD-R.
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APPENDIX D

HSE POLICY and
OCCUPATIONAL HEALTH & SAFETY STANDARDS

) Site specific inductions / daily toolbox meetings / weekly safety meetings

0 Weekly Section head meetings

= Personal protective equipment

e Traffic Management Safety as required

o VHF/UHF /HF communications

= Vehicle emergency equipment

¢ Random drug and alcohol tests
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APPENDIX E

END OF CONTRACT HSE SUMMARY



Health Safety & Environment

End of Contract Report

Wombat 3D_PRL2 Onshore Gippsland Basin Seismic Survey
7th - 21st Jan 2008

Client Lakes Oil N.L HSE Advisor Ray Auckram
Location PRL2 - Onshore Gippsland Basin Combined Personnel 38
Camp Site Hacienda Motor Inn BAC Tests Conducted 20
Camp Preliminary Drug Tests
Location Sale, Victoria Conducted
Sub- Standard Operating
Contractors DSS Procedure Revisions
Regional Traffic Ser. Pty Ltd

Summary:
7/01/2008: Crew mobilise from Brisbane.
9/01/2008: Crew arrive at Sale.
10/01/2008: Start-up toolbox.

Equipment testing and vehicle preparation ,commence laying spread.
11/01/2008: Traffic Control in place.
12/01/2008: Commence production.
13/01/2008: Random breath test conducted.
14/01/2008: Near Miss Incident see Meet&Reports tab.
16/01/2008: Near Miss Incident see Meet&Reports tab.
19/01/2008: Random breath test conducted.
20/01/2008: Complete production.
21/01/2008: Finish picking up remainder of spread.

Contract completed.

Report compiled by: Ray Auckram HSE

Safety Statistics Medical Statistics

Terrex Seismic Man-hours 6,936 Clinic Attendance
Sub-Contractor Man-hours 1,260 Refferal
Fatalities 0 Eye infections, injuries
LTI's 0 Heat
MTI's 0 GIT: Diarrhoea, Nausea, Vomiting
Days since last MTI/LTI 327 Headaches
First Aid Incidents 0 Bites and Stings
Incident / Accident Reports 2 Misc
Work Days Lost 0 Muscular Skeletal: Soft tissue injury, Sprain/Strain 1
Hazard Identification Reports 3 Skin Conditions: Rash, Fungal Infection
Training Hours 163 Colds, Influenza type symptoms 3
Tool Box / Safety Meeting Man-hours 139 Throat infection, Tonsilitis
Audits / Inspections 62 Wound Care: Lacerations, Dressings, Suture removal
Drills 0 TOTAL 4
Land Spills (< 5 litres) 0




TERREX SEISMIC HEALTH, SAFETY AND ENVIRONMENT POLICY

Terrex Seismic is an Exploration Contractor involved in Seismic Acquisition to the Oil, Gas and
Mineral Industries.

Our Commitments

e To provide a safe, healthy and injury free workplace for our employees, contractors and
the general public.

e Assisting all of our employees and contractors to meet their HSE obligations.

e Establish and implement an HSE Management System and Operational Plans at all
levels of the Company.

e Education and training of all of our Employees in HSE Systems, Procedures, Risk
Assessment and Risk Minimization.

e Ongoing evaluation and modification of all of our HSE Management Systems,
Procedures and Plans in order to ensure a consistent improvement in the establishment
of a safe, healthy and environmentally sound workplace.

e Ensure all of our HSE Systems are in accordance with the relevant legislation and
requirements of Clients and Government Bodies.

Our Goal

e To achieve a workplace where the targets of zero injuries, equipment damage and
environmental incidents are attained.

Our Systems

¢ Management shall provide a visible, personal involvement in all aspects of HSE, and
through their actions create a culture that facilitates employee HSE involvement.
Management shall make available the appropriate resources to carry out all manner of
HSE.

e Policies and objectives shall be initiated, defined, communicated and revised at all
organizational levels.

e Organizational responsibilities shall be defined and the necessary resources provided
to achieve HSE objectives

¢ Management shall continuously evaluate the HSE risks to the employees, clients and
environment. Comprehensive risk assessment provides the necessary information in
order to take action to reduce the risk to our operations.

e HSE shall be integrated in the design, development and delivery of all services. This
includes planning for existing operations, managing change and developing emergency
response measures.

Each employee has a personal responsibility to comply with this policy and contribute towards
its implementation. Management holds the responsibility to communicate the requirements of
this policy to all our employees, contractors and visitors and to involve them in its
implementation.

Breach of this policy will be taken very seriously and may involve disciplinary action.

o g

Stephen P. C. Tobin
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APPENDIX F

PERSONNEL — CREW LIST

POSITION NAMES POSITION NAMES
Crew Manager Campbell Warren Trouble Shooter Moody Andrew
Crew Manager Ernst Terry Trouble Shooter Smith Robyn
HSE Advisor Auckram Ray Trouble Shooter Goodwill Jamie
HSE Manager Oswell Geoff Trouble Shooters
Admin Staff Line Crew Brooks Mark
Mechanic Smith Rob Line Crew Bryan-Robinson Amy
Mechanic Philippson John Line Crew Carroll Dan
Supply Driver McKenna Mick Line Crew Clancey Keenan
Camp Staff Line Crew Clayton Ray
Observer O'Donnell Peter Line Crew Cunningham Matthew
Observer Helme Nik Line Crew Dowling Daniel
Cable Repair Fadian Scott Line Crew Farmer Sean
Cable Repair Good Jarrod Line Crew Heenan Mark
Technical Line Crew McCollin Simon
Vib Op Kingston Dean Line Crew McGregor Richard
Vib Op Tuite Al Line Crew McKenna Mick
Vib Op Bann Abby Line Crew Mitchell Madelaine
Vib Op Harland June Line Crew Murphy Ronald
Vib Op / Scout Zimmerman Steve Line Crew Newnham Jesse
Vib Scout Smith Christine Line Crew Ngatai Bryan
Vibrator Crew Line Crew Parkes Robert
Vib Tech Philippson John Line Crew Smith Christine
Vib Tech Sharam Colin Line Crew Smith Robyn
Vib Tech Line Crew Roll Mitchell
Line Boss | Fox Ricky Line Crew Watty Dion
Snr Line Line Crew
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PERSONNEL — CREW NUMBERS

POSITION NUMBERS
Crew Manager 1
HSE Advisor 1
HSE Manager 1
Mechanic 1
Supply Driver 1
Observer 2
Cable Repair 1-2
Vib Op 2
Vib Op / Scout 1
Vib Scout 1
Vib Tech 2
Line Boss 1
Trouble Shooter 2-3
Line Crew 19
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DAILY REPORTS

Equipment being unloaded



Terrex Seismic Crew 401 - Wombat 3D

Daily Report CREW 401
Client............... Lakes Oil N.L Party Manager..  Terry Ernst
Survey Name... Wombat 3D Client Rep.........  Sam Coniglio
Area................ PRL2 - Onshore Gippsland Basin Weather........... Hot / Humid
State............... Victoria Date.........ccoeene Monday, 7 January 2008
Swath Rec Rec Source Source km VPs Skips TOTALS
VPs... 0
0.000 Skips... 0
km... 0.000
Cum.km... 0.000
%Completed...  0.00%
Cum.Total Vps (Job)... 0
km.Remaining...  29.000
Av.Daily Production Lin.km 0.000
Chargeable Hrs: Non Charge (Downtime) Hours: Cum.L/Spread Hrs... 0.00
Recording...... Cum.P/Spread Hrs... 0.00
Recorder Move......
Detours/Terrain...... Human Error.....
Swath Move...... QC Spread.....
Traverse Move...... Recorder.....
Travel...... Vibes......
P/Source, H/Wires...... WOS..... Total Hrly Work Rate (Day)... 0.00
Experimental...... Other..... Cum.Hrly Work rate (Job)... 0.00
QC Spread..... Total Work Hrs (Day)... 0.00
Layout Spread......
Pickup Spread...... Total St/By Rate Hrs (Day)... 0.00
Total Down Time...... 0.00 Cum.St/By Rate Hrs (Job)... 0.00
Other St/By..... Toolbox Meeting...... 0.00
Weather St/By...... Safety Meeting...... 0.00
Washdown St/By...... Cum.Non-Charge (Downtime)...... 0.00 Cum.Total Hrs (Job) 0.00
COMMENTS: Spread Movement
Client: Lakes Oil N.L - Wombat 3D
Crew arrived @ Toowoomba from Brisbane via Bus. Layout Pickup
All vehicles checked over and made ready to start mobilisation. Line Station # Tot Line Station # Tot
Crew mobilised from Toowoomba to Narrabri on 01st day, 450 km, 6.0 Hrs.
Jean-Baptiste Fuseelier - Sercel Engineer arrived. 1 1
Mike Grady - IVI Engineer arrived.
2 x Observer, 1 x Vibe Tech, 1 x HSE, 1 x Vibe Op arrived on site.
Light vehicles on site = 2.
Heavy vehicles on site = 1 x Recorder, 4 x Vibes.
Total Heavy Vehicles on site = 5.
Personnel = 1 x Vibe Op.
Personnel = 1 x HSE, 1 x Vibe Tech, 2 x Observer.
Total Personnel on site = 5.
Total Stations: 1] Total Stations: 1
Bad Cables 0
DSS - SURVEY Bad Phones 0
COMMENTS:

07th Jan 2008 - Survey completed @ Wombat 3D.

Crew Manager

Client Rep




Terrex Seismic Crew 401 - Wombat 3D

Daily Report CREW 401
Client............... Lakes Oil N.L Party Manager..  Terry Ernst
Survey Name... Wombat 3D Client Rep......... Sam Coniglio
Area................ PRL2 - Onshore Gippsland Basin Weather........... Hot / Humid
State............... Victoria Date........cccoe.. Tuesday, 8 January 2008
Swath Rec Rec Source Source km VPs Skips TOTALS
VPs... 0
0.000 Skips... 0
Sq.km... 0.000
Cum.Sqg.km... 0.000
%Completed...  0.00%
Cum.Total Vps (Job)... 0
Sg.km.Remaining...  29.000
Av.Daily Production Sg.km 0.000
Chargeable Hrs: Non Charge (Downtime) Hours: Cum.L/Spread Hrs... 0.00
Recording...... Cum.P/Spread Hrs... 0.00
Recorder Move......
Detours/Terrain...... Human Error.....
Swath Move...... QC Spread.....
Traverse Move...... Recorder.....
Travel...... Vibes......
P/Source, H/Wires...... WOS..... Total Hrly Work Rate (Day)... 0.00
Experimental...... Other..... Cum.Hrly Work rate (Job)... 0.00
QC Spread..... Total Work Hrs (Day)... 0.00
Layout Spread......
Pickup Spread...... Total St/By Rate Hrs (Day)... 0.00
Total Down Time...... 0.00 Cum.St/By Rate Hrs (Job)... 0.00
Other St/By..... Toolbox Meeting...... 0.00
Weather St/By...... Safety Meeting...... 0.00
Washdown St/By...... Cum.Non-Charge (Downtime)...... 0.00 Cum.Total Hrs (Job) 0.00
COMMENTS: Spread Movement
Client: Lakes Oil N.L - Wombat 3D
Crew continued mobilising to Sale. Layout Pickup
Continued traveling from Narrabri to Yass, 640 km, 11.0 Hrs. Line Station # Tot Line Station # Tot
1 x HSE, 1 x Vibe Tech arrived on site.
Vibes & Recorder setting up and checking instuments. 1 1
Sam Coniglio & Tim O'Brien for Lakes Oil N.L arrived on site.
Light vehicles on site = 3.
Heavy vehicles on site = 1 x Recorder, 4 x Vibes, 1 x Service Truck.
Total Heavy Vehicles on site = 6.
Personnel = 1 x Vibe Op.
Personnel = 2 x HSE, 2 x Vibe Tech, 2 x Observer.
Total Personnel on site = 7.
Total Stations: 1] Total Stations: 1
Bad Cables 0
DSS - SURVEY Bad Phones 0
COMMENTS:

08th Jan 2008 - Survey working @ Jacaranda Ridge 3D.

Crew Manager

Client Rep




Terrex Seismic Crew 401 - Wombat 3D

Daily Report CREW 401
Client............... Lakes Oil N.L Party Manager..  Terry Ernst
Survey Name... Wombat 3D Client Rep......... Sam Coniglio
Area................ PRL2 - Onshore Gippsland Basin Weather........... Hot / Humid
State............... Victoria Date........cccoe.. Wednesday, 9 January 2008
Swath Rec Rec Source Source VPs Skips TOTALS
VPs... 0
Skips... 0
Sq.km... 0.000
Cum.Sqg.km... 0.000
%Completed...  0.00%
Cum.Total Vps (Job)... 0
Sg.km.Remaining...  29.000
Av.Daily Production Sg.km 0.000
Chargeable Hrs: Non Charge (Downtime) Hours: Cum.L/Spread Hrs... 0.00
Recording...... Cum.P/Spread Hrs... 0.00
Recorder Move......
Detours/Terrain...... Human Error.....
Swath Move...... QC Spread.....
Traverse Move...... Recorder.....
Travel...... Vibes......
P/Source, H/Wires...... WOS..... Total Hrly Work Rate (Day)... 0.00
Experimental...... Other..... Cum.Hrly Work rate (Job)... 0.00
QC Spread..... Total Work Hrs (Day)... 0.00
Layout Spread......
Pickup Spread...... Total St/By Rate Hrs (Day)... 0.00
Total Down Time...... 0.00 Cum.St/By Rate Hrs (Job)... 0.00
Other St/By..... Toolbox Meeting...... 0.00
Weather St/By...... Safety Meeting...... 0.00
Washdown St/By...... Cum.Non-Charge (Downtime)...... 0.00 Cum.Total Hrs (Job) 0.00
COMMENTS: Spread Movement
Client: Lakes Oil N.L - Wombat 3D
Crew continued mobilising to Sale. Layout Pickup
Continued traveling from Yass to Sale, 600 km, 10.5 Hrs. Line Station # Tot Line Station # Tot
All crew now on site in Sale.
Vibes & Recorder continue setting up and checking instuments. 1 1
Light vehicles on site = 18.
Heavy vehicles on site = 1 x Recorder, 4 x Vibes, 1 x Service Truck.
1 x Cable Repair, 1 x Mechanics, 1 x Spread Paystar, 1 x Crane truck
1 x Spread Semi-Trailer. Total Heavy Vehicles on site = 11.
Personnel = 1 x Mechanic, 1 x Cable Repair, 4 x Vibe Op, 24 x Line Crew.
Personnel = 1 x PM, 1 x APM, 2 x HSE, 2 x Vibe Tech, 2 x Observer.
Total Personnel on site = 38.
Total Stations: 1] Total Stations: 1
Bad Cables 0
DSS - SURVEY Bad Phones 0
COMMENTS:
09th Jan 2008 - Survey working @ Jacaranda Ridge 3D.
Crew Manager Client Rep




Terrex Seismic Crew 401 - Wombat 3D

Daily Report CREW 401
Client............... Lakes Oil N.L Party Manager..  Terry Ernst
Survey Name... Wombat 3D Client Rep......... Sam Coniglio
Area................ PRL2 - Onshore Gippsland Basin Weather........... Hot / Humid
State............... Victoria Date........cccoe.. Thursday, 10 January 2008
Swath Rec Rec Source Source km VPs Skips TOTALS
VPs... 0
0.000 Skips... 0
Sq.km... 0.000
Cum.Sqg.km... 0.000
%Completed...  0.00%
Cum.Total Vps (Job)... 0
Sg.km.Remaining...  29.000
Av.Daily Production Sg.km 0.000
Chargeable Hrs: Non Charge (Downtime) Hours: Cum.L/Spread Hrs... 4.50
Recording...... Cum.P/Spread Hrs... 0.00
Recorder Move......
Detours/Terrain...... Human Error.....
Swath Move...... QC Spread.....
Traverse Move...... Recorder.....
Travel...... 0.83 Vibes......
P/Source, H/Wires...... WOS..... Total Hrly Work Rate (Day)... 5.33
Experimental...... Other..... Cum.Hrly Work rate (Job)... 5.33
QC Spread..... Total Work Hrs (Day)... 5.90
Layout Spread...... 4.50
Pickup Spread...... Total St/By Rate Hrs (Day)... 0.57
Total Down Time...... 0.00 Cum.St/By Rate Hrs (Job)... 0.57
Other St/By..... Toolbox Meeting...... 0.30
Weather St/By...... Induction Meeting...... 0.27
Washdown St/By...... Cum.Non-Charge (Downtime)...... 0.00 Cum.Total Hrs (Job) 5.90
COMMENTS: Spread Movement
Client: Lakes Oil N.L - Wombat 3D
Morning Crew Toolbox & Induction by Client = 0.57 Hrs. Layout Pickup
Vehicles refuelled, travel to prospect. Line Station # Tot Line Station # Tot
New equipment being unloaded from vehicles, sorted and tested.
Vibes & Recorder continue setting up and checking instuments. R-308| 613| 640 28 1
Equipment fom crew 402 being unloaded into line vehicles. R-300| 640| 606| 35
103 geophones tested for leakage - 4 failed, 3.9%. R-292( 597 641| 45
SMT 50 from 16:30-18:00 hrs. All good. R-284| 642| 589| 54
Start Layout spread on Wombat 3D = 4.50 Hrs.
Maps with insufficient detail to fences, hard to find gates around detours.
Light vehicles on site = 18.
Heavy vehicles on site = 1 x Recorder, 4 x Vibes, 1 x Service Truck.
1 x Cable Repair, 1 x Mechanics, 1 x Spread Paystar, 1 x Crane truck
1 x Spread Semi-Trailer. Total Heavy Vehicles on site = 11.
Personnel = 1 x Mechanic, 1 x Cable Repair, 4 x Vibe Op, 24 x Line Crew.
Personnel = 1 x PM, 1 x APM, 2 x HSE, 2 x Vibe Tech, 2 x Observer.
Total Personnel on site = 38.
Total Stations: 162| Total Stations: 1
Bad Cables 0
DSS - SURVEY Bad Phones 0
COMMENTS:
10th Jan 2008 - Survey working @ Jacaranda Ridge 3D.
Crew Manager Client Rep




Terrex Seismic Crew 401 - Wombat 3D

Daily Report CREW 401
Client............... Lakes Oil N.L Party Manager..  Terry Ernst
Survey Name... Wombat 3D Client Rep......... Sam Coniglio
Area................ PRL2 - Onshore Gippsland Basin Weather........... Hot / Humid / Windy
State............... Victoria Date........cccoe.. Friday, 11 January 2008
Swath Rec Rec Source Source km VPs Skips TOTALS
VPs... 0
0.000 Skips... 0
Sq.km... 0.000
Cum.Sqg.km... 0.000
%Completed...  0.00%
Cum.Total Vps (Job)... 0
Sg.km.Remaining...  29.000
Av.Daily Production Sg.km 0.000
Chargeable Hrs: Non Charge (Downtime) Hours: Cum.L/Spread Hrs... 10.00
Recording...... Cum.P/Spread Hrs... 0.00
Recorder Move......
Detours/Terrain...... Human Error..... Traffic Control Day... 1.00
Swath Move...... QC Spread..... Cum.Traffic Control Days... 1.00
Traverse Move...... Recorder.....
Travel...... 0.83 Vibes......
P/Source, H/Wires...... WOS..... Total Hrly Work Rate (Day)... 6.33
Experimental...... Other..... Cum.Hrly Work rate (Job)... 11.66
QC Spread..... Total Work Hrs (Day)... 6.63
Layout Spread...... 5.50
Pickup Spread...... Total St/By Rate Hrs (Day)... 0.30
Traffic Control Day...... 1
Total Down Time...... 0.00 Cum.St/By Rate Hrs (Job)... 0.87
Other St/By..... Toolbox Meeting...... 0.30
Weather St/By...... Safety Meeting...... 0.00
Washdown St/By...... Cum.Non-Charge (Downtime)...... 0.00 Cum.Total Hrs (Job) 12.53
COMMENTS: Spread Movement
Client: Lakes Oil N.L - Wombat 3D
Morning Crew Toolbox = 0.30 Hrs. Layout Pickup
Travel to field = 0.83 Hrs. Line Station # Tot Line Station # Tot
Road crossings being put in, traffic control setting up signs in morning.
Layout spread = 5.50 Hrs. Total = 10.0 Hrs. R-276/ 580 645 66 1
Recorder set up late afternoon to begin testing, tape drive problem. R-268| 649| 571 79
SMT remaining 49 geophones from 11:00-12:15 hrs. 1 set failed. R-260| 563| 651| 89
More maps with detours marked on for access printed & handed out. R-252 651 557 95
1 x Traffic Control = 1 x vehicle + 2 x persons. R-244| 544 650 107
Light vehicles on site = 18. R-236/ 648 580 69
Heavy vehicles on site = 1 x Recorder, 4 x Vibes, 1 x Service Truck.
1 x Cable Repair, 1 x Mechanics, 1 x Spread Paystar, 1 x Crane truck
1 x Spread Semi-Trailer. Total Heavy Vehicles on site = 11.
1 x Vibe Scout.
Personnel = 1 x Mechanic, 1 x Cable Repair, 4 x Vibe Op, 23 x Line Crew.
Personnel = 1 x PM, 1 x APM, 2 x HSE, 2 x Vibe Tech, 2 x Observer.
Total Personnel on site = 38.
Total Stations: 505| Total Stations: 1
Bad Cables 0
DSS - SURVEY Bad Phones 0
COMMENTS:
11th Jan 2008 - Survey working @ Jacaranda Ridge 3D.
Crew Manager Client Rep




Terrex Seismic Crew 401 -

Wombat 3D

Daily Report CREW 401
Client............. Lakes Oil N.L Party Manager..  Terry Ernst
Survey Name... Wombat 3D Client Rep....... Sam Coniglio
Area................ PRL2 - Onshore Gippsland Basin Weather........... Warm / Breezy
State............... Victoria Date.........cco..o... Saturday, 12 January 2008
Swath Rec Rec Source Source km VPs Skips TOTALS
VPs... 116
1 308 268 612 636 1.080 27 0 Skips... 0
2 308 260 636 604 1.520 38 0 Sq.km... 1.485
3 308 252 636 596 1.880 47 0 Cum.Sq.km... 1.485
4 308 244 636 604 0.160 4 0 Lin.km... 4.640
Cum.Lin.km... 4.640
%Completed...  5.12%
Cum.Total Vps (Job)... 116
Sg.km.Remaining... 27.515
Lin.km.Remaining... ~ 88.040
Av.Daily Production Sg.km 1.485
Chargeable Hrs: Non Charge (Downtime) Hours: Cum.L/Spread Hrs... 10.00
Recording...... 1.83 Cum.P/Spread Hrs... 0.00
Recorder Move......
Detours/Terrain...... 1.08 Human Error..... Traffic Control Day... 1
Swath Move...... 0.10 QC Spread..... Cum.Traffic Control Days... 2
Traverse Move...... 0.28 Recorder..... 3.87
Travel...... 0.87 Vibes......
P/Source, H/Wires...... WOS..... Total Hrly Work Rate (Day)... 7.58
Experimental Tests...... 1.75 Other..... Cum.Hrly Work rate (Job)... 19.24
Road X-ings..... 0.75 Total Work Hrs (Day)... 12.00
Layout Spread......
Pickup Spread...... Total St/By Rate Hrs (Day)... 0.55
Troubleshooting QC Spread...... 0.92
Traffic Control Day...... 1
Total Down Time...... 3.87 Cum.St/By Rate Hrs (Job)... 1.42
Other St/By..... 0.25 Toolbox Meeting...... 0.30
Weather St/By...... Safety Meeting...... 0.00
Washdown St/By...... Cum.Non-Charge (Downtime)...... 3.87 Cum.Total Hrs (Job) 24.53
COMMENTS: Spread Movement
Client: Lakes Oil N.L - Wombat 3D
Morning Crew Toolbox = 0.30 Hrs. Layout Pickup
Travel to field & return = 0.87 Hrs. Line Station # Tot Line Station # Tot
St/By = 0.25 Hrs - Waiting on Traffic Control in morning.
Road crossings being put in with traffic control. 236| 579| 533| 47 1
Downtime = 3.87 Hrs, Problems with recorder tape drive and 228| 522| 644| 123
problems with plotter while performing experimental tests. 220 641 515| 127
1 x Traffic Control = 1 x vehicle + 2 x persons. 212| 505| 638| 134
3 x Bad cables, 4 x Bad phones. 204| 634| 542| 93
Light vehicles on site = 18.
Heavy vehicles on site = 1 x Recorder, 4 x Vibes, 1 x Service Truck.
1 x Cable Repair, 1 x Mechanics, 1 x Spread Paystar, 1 x Crane truck
1 x Spread Semi-Trailer. Total Heavy Vehicles on site = 11.
1 x Vibe Scout.
Personnel = 1 x Mechanic, 1 x Cable Repair, 4 x Vibe Op, 23 x Line Crew.
Personnel = 1 x PM, 1 x APM, 2 x HSE, 2 x Vibe Tech, 2 x Observer.
Total Personnel on site = 38.
Total Stations: 524| Total Stations: 1
Bad Cables 3
DSS - SURVEY Bad Phones 4
COMMENTS:
12th Jan 2008 - Survey working @ Jacaranda Ridge 3D.
Crew Manager Client Rep




Terrex Seismic Crew 401 - Wombat 3D

Daily Report CREW 401
Client............... Lakes Oil N.L Party Manager..  Terry Ernst
Survey Name... Wombat 3D Client Rep.........  Sam Coniglio
Area................ PRL2 - Onshore Gippsland Basin Weather........... Cool / Breezy
State............... Victoria Date.........cco..e... Sunday, 13 January 2008
Swath Rec Rec Source Source km VPs Skips TOTALS
VPs... 278
4 308 244 588 644 2.280 57 0 Skips... 0
5 308 236 572 644 3.240 81 0 Sq.km... 3.558
6 300 228 644 596 1.720 43 0 Cum.Sq.km... 5.043
7 292 220 644 596 2.200 55 0 Lin.km... 11.120
8 284 212 644 612 1.680 42 0 Cum.Lin.km...  15.760
%Completed... 17.39%
Cum.Total Vps (Job)... 394
Sg.km.Remaining...  23.957
Lin.km.Remaining... ~ 76.920
Av.Daily Production Sg.km 2.522
Chargeable Hrs: Non Charge (Downtime) Hours: Cum.L/Spread Hrs... 10.00
Recording...... 4.64 Cum.P/Spread Hrs... 0.00
Recorder Move......
Detours/Terrain...... 0.57 Human Error..... Traffic Control Day... 1
Swath Move...... 1.22 QC Spread..... Cum.Traffic Control Days... 3
Traverse Move...... 1.03 Recorder..... 1.42
Travel...... 0.75 Vibes......
P/Source, H/Wires...... WOS..... Total Hrly Work Rate (Day)... 10.33
Experimental Tests...... Other..... 0.12 Cum.Hrly Work rate (Job)... 29.57
Road X-ings...... 0.75 Total Work Hrs (Day)... 12.17
Layout Spread......
Pickup Spread...... Total St/By Rate Hrs (Day)... 0.30
Troubleshooting QC Spread...... 1.37
Traffic Control Day...... 1
Total Down Time...... 1.54 Cum.St/By Rate Hrs (Job)... 1.72
Other St/By..... Toolbox Meeting...... 0.00
Weather St/By...... Safety Meeting...... 0.30
Washdown St/By...... Cum.Non-Charge (Downtime)...... 5.41 Cum.Total Hrs (Job) 36.70
COMMENTS: Spread Movement
Client: Lakes Oil N.L - Wombat 3D
Morning Crew Safety Meeting = 0.30 Hrs. Layout Pickup
Travel to field & return = 0.75 Hrs. Line Station # Tot Line Station # Tot
Road crossings being put in with traffic control.
Downtime = 1.42 Hrs, Reshooting Vp's, scripts all over the place. 204| 541| 500 42 1
Downtime = 0.12 Hrs, Safety meeting ran for an extra 7 mins. 196| 500{ 631 132
Road X-ings = 0.75 Hrs. 188| 626 500| 127
1 x Traffic Control = 1 x vehicle + 2 x persons. 180| 500 621| 122
1 x Bad Cable, 2 x Bad phones. 172| 615| 530| 86
Light vehicles on site = 18.
Heavy vehicles on site = 1 x Recorder, 4 x Vibes, 1 x Service Truck.
1 x Cable Repair, 1 x Mechanics, 1 x Spread Paystar, 1 x Crane truck
1 x Spread Semi-Trailer. Total Heavy Vehicles on site = 11.
1 x Vibe Scout.
Personnel = 1 x Mechanic, 1 x Cable Repair, 4 x Vibe Op, 23 x Line Crew.
Personnel = 1 x PM, 1 x APM, 2 x HSE, 2 x Vibe Tech, 2 x Observer.
Total Personnel on site = 38.
Total Stations: 509| Total Stations: 1
Bad Cables 1
DSS - SURVEY Bad Phones 2
COMMENTS:
13th Jan 2008 - Survey working @ Jacaranda Ridge 3D.
Crew Manager Client Rep




Terrex Seismic Crew 401 - Wombat 3D

Daily Report CREW 401
Client............. Lakes Oil N.L Party Manager..  Terry Ernst
Survey Name... Wombat 3D Client Rep....... Sam Coniglio
Area................ PRL2 - Onshore Gippsland Basin Weather........... Warm / Breezy
State............... Victoria Date.........cco..o... Monday, 14 January 2008
Swath Rec Rec Source Source km VPs Skips TOTALS
VPs... 180
6 300 228 596 572 1.120 28 0 Skips... 0
7 292 220 588 564 1.280 32 0 km?... 2.304
8 284 212 604 556 2.280 57 0 cum.km?... 7.347
9 276 204 540 588 2.520 63 0 Lin.km... 7.200
Cum.Lin.km...  22.960
%Completed... 25.34%
Cum.Total Vps (Job)... 574
km®Remaining... 21.653
Lin.km.Remaining... ~ 69.720
Av.Daily Production.km?®  2.449
Chargeable Hrs: Non Charge (Downtime) Hours: Cum.L/Spread Hrs... 10.00
Recording...... 3.54 Cum.P/Spread Hrs... 0.00
Recorder Move......
Detours/Terrain...... 1.10 Human Error..... Traffic Control Day... 1
Swath Move...... 1.15 QC Spread..... Cum.Traffic Control Days... 4
Traverse Move...... 1.58 Recorder..... 0.97
Travel...... 0.83 Vibes......
P/Source, H/Wires...... WOS..... Total Hrly Work Rate (Day)... 10.46
Experimental Tests...... 0.28 Other..... Cum.Hrly Work rate (Job)... 40.03
Road X-ings..... 0.75 Total Work Hrs (Day)... 12.00
Layout Spread......
Pickup Spread...... Total St/By Rate Hrs (Day)... 0.57
Troubleshooting QC Spread...... 1.23
Traffic Control Day...... 1
Total Down Time...... 0.97 Cum.St/By Rate Hrs (Job)... 2.29
Other St/By..... 0.27 Toolbox Meeting...... 0.30
Weather St/By...... Safety Meeting...... 0.00
Washdown St/By...... Cum.Non-Charge (Downtime)...... 6.38 Cum.Total Hrs (Job) 48.70
COMMENTS: Spread Movement
Client: Lakes Oil N.L - Wombat 3D
Morning Crew Toolbox Meeting = 0.30 Hrs. Layout Pickup
Travel to field & return = 0.83 Hrs. Line Station # Tot Line Station # Tot
Road crossings being put in with traffic control.
Downtime = 0.97 Hrs, Bad cables, Omit files, plotter instrument problems. 172| 529 500( 30 308| 640| 613 28
Experimental testing for correlation problem. 164 500( 609 110 300| 606| 640 35
PM to field, check on crew and road crossings. 156 596| 500| 97 292 641| 597 45
Mike Grady - IVI Engineer departed site. 148 500/ 588| 89
1 x Traffic Control = 1 x vehicle + 2 x persons. 140| 578| 500| 79
3 x Bad Cable, 3 x Bad phones. 132| 504| 567 64
Light vehicles on site = 18. 124| 557| 545| 13
Heavy vehicles on site = 1 x Recorder, 4 x Vibes, 1 x Service Truck.
1 x Cable Repair, 1 x Mechanics, 1 x Spread Paystar, 1 x Crane truck
1 x Spread Semi-Trailer. Total Heavy Vehicles on site = 11.
1 x Vibe Scout.
Personnel = 1 x Mechanic, 2 x Cable Repair, 4 x Vibe Op, 22 x Line Crew.
Personnel = 1 x PM, 2 x HSE, 2 x Vibe Tech, 2 x Observer.
Total Personnel on site = 38.
Total Stations: 482| Total Stations: 108
Bad Cables 3
DSS - SURVEY Bad Phones 3
COMMENTS:

14th Jan 2008 - Survey working @ Jacaranda Ridge 3D.

Crew Manager Client Rep




Terrex Seismic Crew 401 - Wombat 3D

Daily Report CREW 401
Client............... Lakes Oil N.L Party Manager..  Terry Ernst
Survey Name... Wombat 3D Client Rep...... Sam Coniglio
Area................ PRL2 - Onshore Gippsland Basin Weather......... Warm / Fine
State............... Victoria Date............... Tuesday, 15 January 2008
Swath Rec Rec Source Source km VPs Skips TOTALS
VPs... 195
9 276 204 596 644 2.760 69 0 Skips... 0
10 268 196 644 596 3.360 84 0 km?.. 2.496
11 260 188 636 588 1.680 42 0 cum.km?... 9.843
Lin.km... 7.800
Cum.Lin.km...  30.760
%Completed... 33.94%
Cum.Total Vps (Job)... 769
km®Remaining... 19.157
Lin.km.Remaining... ~ 61.920
Av.Daily Production.km?®  2.461
Chargeable Hrs: Non Charge (Downtime) Hours: Cum.L/Spread Hrs... 10.00
Recording...... 3.21 Cum.P/Spread Hrs... 0.00
Recorder Move...... 0.50
Detours/Terrain...... 0.95 Human Error..... Traffic Control Day... 1
Swath Move...... 0.27 QC Spread..... Cum.Traffic Control Days... 5
Traverse Move...... 1.77 Recorder..... 3.20
Travel...... 0.95 Vibes......
P/Source, H/Wires...... WOS..... Total Hrly Work Rate (Day)... 8.50
Experimental Tests...... Other..... Cum.Hrly Work rate (Job)... 48.53
Road X-ings..... 0.50 Total Work Hrs (Day)... 12.00
Layout Spread......
Pickup Spread...... Total St/By Rate Hrs (Day)... 0.30
Troubleshooting QC Spread...... 0.35
Traffic Control Day...... 1
Total Down Time...... 3.20 Cum.St/By Rate Hrs (Job)... 2.59
Other St/By..... Toolbox Meeting...... 0.30
Weather St/By...... Safety Meeting...... 0.00
Washdown St/By...... Cum.Non-Charge (Downtime)...... 9.58 Cum.Total Hrs (Job) 60.70
COMMENTS: Spread Movement
Client: Lakes Oil N.L - Wombat 3D
Morning Crew Toolbox Meeting = 0.30 Hrs. Layout Pickup
Travel to field & return = 0.95 Hrs. Line Station # Tot Line Station # Tot
Road crossings being put in with traffic control.
Recorder move = 0.50 Hrs. 124| 544| 509| 36 284 589| 642 54
Downtime = 3.20 Hrs, Transverse cables creating bad spread problems. 116| 514| 545| 32
Change out all transverse cable and replace with new transverse 108| 536/ 518| 19
PM to field, talk with observers etc. 100| 523| 526 4
1 x Traffic Control = 1 x vehicle + 2 x persons.
2 x Bad Line Cable, 2 x Bad phones.
Light vehicles on site = 18.
Heavy vehicles on site = 1 x Recorder, 4 x Vibes, 1 x Service Truck.
1 x Cable Repair, 1 x Mechanics, 1 x Spread Paystar, 1 x Crane truck
1 x Spread Semi-Trailer. Total Heavy Vehicles on site = 11.
1 x Vibe Scout.
Personnel = 1 x Mechanic, 2 x Cable Repair, 4 x Vibe Op, 22 x Line Crew.
Personnel = 1 x PM, 2 x HSE, 2 x Vibe Tech, 2 x Observer, 1 x Supply Driver.
Total Personnel on site = 38.
Total Stations: 91| Total Stations: 54
Bad Cables 3
DSS - SURVEY Bad Phones 3
COMMENTS:
15th Jan 2008 - Survey working @ Jacaranda Ridge 3D.
Crew Manager Client Rep




Terrex Seismic Crew 401 - Wombat 3D

Daily Report CREW 401
Client............... Lakes Oil N.L Party Manager..  Terry Ernst
Survey Name... Wombat 3D Client Rep Sam Coniglio
Area................ PRL2 - Onshore Gippsland Basin Weather........... Warm / Fine
State............... Victoria Date.........ccce.. Wednesday, 16 January 2008
Swath Rec Rec Source Source km VPs Skips TOTALS
VPs... 280
10 268 196 580 532 2.560 64 0 Skips... 0
11 260 188 580 516 2.120 53 0 km?... 3.584
12 252 180 636 508 1.520 38 0 Cum.km?.. 13.427
13 244 172 636 508 1.840 46 0 Lin.km...  11.200
14 236 164 628 508 1.680 42 0 Cum.Lin.km...  41.960
15 228 156 628 832 1.480 37 0
%Completed... 47.29%
Cum.Total Vps (Job)... 1049
km®Remaining... 14.573
Lin.km.Remaining...  46.760
Av.Daily Production.km®>  2.685
Chargeable Hrs: Non Charge (Downtime) Hours: Cum.L/Spread Hrs... 10.00
Recording...... 4.26 Cum.P/Spread Hrs... 0.00
Recorder Move......
Detours/Terrain...... 2.10 Human Error..... Traffic Control Day... 1
Swath Move...... 0.13 Troubleshooting..... 2.24 Cum.Traffic Control Days... 6
Traverse Move...... 1.15 Recorder.....
Travel...... 1.00 Vibes......
P/Source, H/Wires...... WOS..... Total Hrly Work Rate (Day)... 9.56
Experimental Tests...... Other..... Cum.Hrly Work rate (Job)... 58.09
Road X-ings..... 0.50 Total Work Hrs (Day)... 12.10
Layout Spread......
Pickup Spread...... Total St/By Rate Hrs (Day)... 0.30
Troubleshooting QC Spread...... 0.42
Traffic Control Day...... 1
Total Down Time...... 2.24 Cum.St/By Rate Hrs (Job)... 2.89
Other St/By..... Toolbox Meeting...... 0.30
Weather St/By...... Safety Meeting...... 0.00
Washdown St/By...... Cum.Non-Charge (Downtime)...... 11.82 Cum.Total Hrs (Job) 72.80
COMMENTS: Spread Movement
Client: Lakes Oil N.L - Wombat 3D
Morning Crew Toolbox Meeting = 0.30 Hrs. Layout Pickup
Travel to field & return = 1.0 Hrs. Line Station # Tot Line Station # Tot
Road crossings being put in with traffic control.
Troubleshooting charge decided, non-chargeable, intermittent cable problem 1 276| 645| 580 66
PM to field, check out crew working, talk with mechanic & cable repair 268| 571| 649 79
Jean-Baptiste Fuseelier - Sercel Engineer departed site.
1 x Traffic Control = 1 x vehicle + 2 x persons.
2 x Bad Line Cable, 4 x Bad phones.
Line crew knocked off early due to vibes shooting triple + double swaths.
Light vehicles on site = 18.
Heavy vehicles on site = 1 x Recorder, 4 x Vibes, 1 x Service Truck.
1 x Cable Repair, 1 x Mechanics, 1 x Spread Paystar, 1 x Crane truck
1 x Spread Semi-Trailer. Total Heavy Vehicles on site = 11.
1 x Vibe Scout.
Personnel = 1 x Mechanic, 2 x Cable Repair, 4 x Vibe Op, 22 x Line Crew.
Personnel = 1 x PM, 2 x HSE, 2 x Vibe Tech, 2 x Observer, 1 x Supply Driver.
Total Personnel on site = 38.
Total Stations: 1] Total Stations: 145
Bad Cables 2
CLIENT - COMMENTS Bad Phones 4
Crew Manager Client Rep




Terrex Seismic Crew 401 - Wombat 3D

Daily Report CREW 401
Client............... Lakes Oil N.L Party Manager..  Terry Ernst
Survey Name... Wombat 3D Client Rep......... Sam Coniglio
Area..........c... PRL2 - Onshore Gippsland Basin Weather........... Warm / Fine
State............... Victoria Date.......c.cceenn Thursday, 17 January 2008
Swath Rec Rec Source Source km VPs Skips TOTALS
VPs... 427
12 252 180 540 620 2.640 66 0 Skips... 0
13 244 172 540 620 3.480 87 0 km?... 5.466
14 236 164 540 620 3.160 79 0 cum.km®.. 18.893
15 228 156 620 532 4.080 102 0 Lin.km...  17.080
16 220 148 620 532 3.720 93 0 Cum.Lin.km...  59.040
%Completed... 66.55%
Cum.Total Vps (Job)... 1476
kmz.Remaining... 9.107
Lin.km.Remaining...  29.680
Av.Daily Production.km? 3.149
Chargeable Hrs: Non Charge (Downtime) Hours: Cum.L/Spread Hrs... 10.00
Recording...... 7.07 Cum.P/Spread Hrs... 0.00
Recorder Move......
Detours/Terrain...... 0.35 Human Error..... Traffic Control Day... 1
Swath Move...... Troubleshooting..... 0.13 Cum.Traffic Control Days... 7
Traverse Move...... 1.92 Recorder..... 0.20
Travel...... 1.00 Vibes......
P/Source, H/Wires...... WOS..... Total Hrly Work Rate (Day)... 11.07
Experimental Tests...... Other..... 0.30 Cum.Hrly Work rate (Job)... 69.16
Road X-ings..... 0.25 Total Work Hrs (Day)... 12.00
Layout Spread......
Pickup Spread...... Total St/By Rate Hrs (Day)... 0.30
Troubleshooting QC Spread...... 0.18
Animal Chewage...... 0.30
Traffic Control Day...... 1
Total Down Time...... 0.63 Cum.St/By Rate Hrs (Job)... 3.19
Other St/By..... Toolbox Meeting...... 0.30
Weather St/By...... Safety Meeting...... 0.00
Washdown St/By...... Cum.Non-Charge (Downtime)...... 12.45 Cum.Total Hrs (Job) 84.80
COMMENTS: Spread Movement
Client: Lakes Oil N.L - Wombat 3D
Morning Crew Toolbox Meeting = 0.30 Hrs. Layout Pickup
Travel to field & return = 1.0 Hrs. Line Station # Tot Line Station # Tot
Road crossings being put in with traffic control.
Downtime Other = 0.30 Hrs, Omit files, 0.20 Hrs = instrument reboot. 1 260| 651| 563 89
Downtime TS = 0.13 Hrs, intermittent cable removed from line. 252| 557| 651 95
Animal (Cattle Chewage) = 0.30 Hrs. 244| 544] 650 107
1 x Traffic Control = 1 x vehicle + 2 x persons.
5 x Bad Line Cable, 9 x Bad phones.
Line crew knocked off early due to vibes shooting triple + double swaths.
1 x New Hire for Line Crew arrived on site.
Light vehicles on site = 18.
Heavy vehicles on site = 1 x Recorder, 4 x Vibes, 1 x Service Truck.
1 x Cable Repair, 1 x Mechanics, 1 x Spread Paystar, 1 x Crane truck
1 x Spread Semi-Trailer. Total Heavy Vehicles on site = 11.
1 x Vibe Scout.
Personnel = 1 x Mechanic, 2 x Cable Repair, 4 x Vibe Op, 23 x Line Crew.
Personnel = 1 x PM, 2 x HSE, 2 x Vibe Tech, 2 x Observer, 1 x Supply Driver
Total Personnel on site = 39.
Total Stations: 1| Total Stations: 291
Bad Cables 5
CLIENT - COMMENTS Bad Phones 9
Crew Manager Client Rep




Terrex Seismic Crew 401 -

Wombat 3D

Daily Report CREW 401
Client............... Lakes Oil N.L Party Manager..  Terry Ernst
Survey Name... Wombat 3D Client Rep......... Sam Coniglio
Area..........oo.. PRL2 - Onshore Gippsland Basin Weather......... Warm / Fine
State.............. Victoria Date...........c.... Friday, 18 January 2008
Swath Rec Rec Source Source km VPs Skips TOTALS
VPs... 321
15 228 156 516 508 0.320 8 8 Skips... 10
16 220 148 816 508 1.880 47 2 km?.. 4.109
17 212 140 508 612 4.320 108 0 Cum.km?...  23.002
18 204 132 800 612 5.160 129 0 Lin.km... 12.840
19 196 124 604 588 0.760 19 0 Cum.Lin.km...  71.880
20 188 116 596 588 0.400 10 0
%Completed... 81.02%
Cum.Total Vps (Job)... 1797
kmz.Remaining... 4.998
Lin.km.Remaining...  16.840
Av.Daily Production.km? 3.286
Chargeable Hrs: Non Charge (Downtime) Hours: Cum.L/Spread Hrs... 10.00
Recording...... 5.24 Cum.P/Spread Hrs... 0.00
Recorder Move...... 0.50
Detours/Terrain...... 1.33 Human Error..... 1.42 Traffic Control Day... 1
Swath Move...... 0.57 Troubleshooting..... 0.47 Cum.Traffic Control Days... 8
Traverse Move...... 1.07 Recorder.....
Travel...... 1.00 Vibes......
P/Source, H/Wires...... WOS..... Total Hrly Work Rate (Day)... 9.91
Experimental Tests...... Other..... Cum.Hrly Work rate (Job)... 79.07
Road X-ings..... Total Work Hrs (Day)... 12.10
Layout Spread......
Pickup Spread...... Total St/By Rate Hrs (Day)... 0.30
Troubleshooting QC Spread...... 0.20
Animal Chewage......
Traffic Control Day...... 1
Total Down Time...... 1.89 Cum.St/By Rate Hrs (Job)... 3.49
Other St/By..... Toolbox Meeting...... 0.30
Weather St/By...... Safety Meeting...... 0.00
Washdown St/By...... Cum.Non-Charge (Downtime)...... 14.34 Cum.Total Hrs (Job) 96.90
COMMENTS: Spread Movement
Client: Lakes Oil N.L - Wombat 3D
Morning Crew Toolbox Meeting = 0.30 Hrs. Layout Pickup
Travel to field & return = 1.0 Hrs. Line Station # Tot Line Station # Tot
No road crossings, all completed, traffic control finished today.
Downtime TS = 0.47 Hrs. 1 236 648| 533 116
Downtime Human Error = 1.42 Hrs, 2 x vibes bogged, insufficient 228| 644| 522 123
scouting done before detouring around wet areas. 220| 515| 580 66
1 x Traffic Control = 1 x vehicle + 2 x persons.
5 x Bad phones.
Light vehicles on site = 18.
Heavy vehicles on site = 1 x Recorder, 4 x Vibes, 1 x Service Truck.
1 x Cable Repair, 1 x Mechanics, 1 x Spread Paystar, 1 x Crane truck
1 x Spread Semi-Trailer. Total Heavy Vehicles on site = 11.
1 x Vibe Scout.
Personnel = 1 x Mechanic, 2 x Cable Repair, 4 x Vibe Op, 23 x Line Crew.
Personnel = 1 x PM, 2 x HSE, 2 x Vibe Tech, 2 x Observer, 1 x Supply Driver.
Total Personnel on site = 39.
Total Stations: 1| Total Stations: 305

Bad Cables 0

CLIENT - COMMENTS

Bad Phones 5

Crew Manager

Client Rep




Terrex Seismic Crew 401 - Wombat 3D

Daily Report CREW 401
Client............... Lakes Oil N.L Party Manager..  Terry Ernst
Survey Name... Wombat 3D Client Rep......... Sam Coniglio
PRL2 - Onshore Gippsland Basin Weather......... Rain / Overcast / Cool
Victoria Saturday, 19 January 2008
Swath Rec Rec Source Source km VPs Skips TOTALS
VPs... 391
19 196 124 580 508 3.360 84 0 Skips... 0
20 188 116 580 508 3.960 99 0 km?.. 5.005
21 180 108 580 508 1.880 47 0 Cum.km?...  28.006
22 172 100 572 540 1.720 43 0 Lin.km...  15.640
23 164 100 508 540 1.520 38 0 Cum.Lin.km...  87.520
24 156 100 516 548 1.600 40 0
25 148 100 516 540 1.080 27 0 %Completed... 97.98%
26 140 100 524 532 0.480 12 0 Cum.Total Vps (Job)... 2188
27 140 100 524 524 0.040 1 0 km?.Remaining... 0.576
Lin.km.Remaining... 1.800
Av.Daily Production.km? 3.501
Chargeable Hrs: Non Charge (Downtime) Hours: Cum.L/Spread Hrs... 10.00
Recording...... 6.06 Cum.P/Spread Hrs... 0.00
Recorder Move......
Detours/Terrain...... 1.12 Human Error..... Traffic Control Day... 0
Swath Move...... 0.72 Troubleshooting..... 0.47 Cum.Traffic Control Days... 8
Traverse Move...... 1.03 Recorder.....
Travel...... 1.00 Vibes......
P/Source, H/Wires...... WOS..... Total Hrly Work Rate (Day)... 11.23
Experimental Tests...... Other..... Cum.Hrly Work rate (Job)... 90.30
Road X-ings..... Total Work Hrs (Day)... 12.00
Layout Spread......
Pickup Spread...... Total St/By Rate Hrs (Day)... 0.30
Troubleshooting QC Spread...... 1.30
Animal Chewage......
Traffic Control Day......
Total Down Time...... 0.47 Cum.St/By Rate Hrs (Job)... 3.79
Other St/By..... Toolbox Meeting...... 0.30
Weather St/By...... Safety Meeting...... 0.00
Washdown St/By...... Cum.Non-Charge (Downtime)...... 14.81 Cum.Total Hrs (Job) 108.90
COMMENTS: Spread Movement
Client: Lakes Oil N.L - Wombat 3D
Morning Crew Toolbox Meeting = 0.30 Hrs. Layout Pickup
Travel to field & return = 1.0 Hrs. Line Station # Tot Line Station # Tot
Downtime TS = 0.47 Hrs.
4 x Bad cables, 3 x Bad phones. 1 220| 581| 641 61
Light vehicles on site = 18. 212| 638| 505 134
Heavy vehicles on site = 1 x Recorder, 4 x Vibes, 1 x Service Truck. 204| 500| 634 135
1 x Cable Repair, 1 x Mechanics, 1 x Spread Paystar, 1 x Crane truck 196/ 631| 500 132
1 x Spread Semi-Trailer. Total Heavy Vehicles on site = 11.
1 x Vibe Scout.
Personnel = 1 x Mechanic, 2 x Cable Repair, 4 x Vibe Op, 23 x Line Crew.
Personnel = 1 x PM, 2 x HSE, 1 x Vibe Tech, 2 x Observer, 1 x Supply Driver.
Total Personnel on site = 38.
Total Stations: 1| Total Stations: 462
Bad Cables 4
CLIENT - COMMENTS Bad Phones 3

Crew Manager

Client Rep




Terrex Seismic Crew 401 - Wombat 3D

Daily Report CREW 401
Client............... Lakes Oil N.L Party Manager..  Terry Ernst
Survey Name... Wombat 3D Client Rep......... Sam Coniglio
Area..........o... PRL2 - Onshore Gippsland Basin Weather........... Rain / Overcast / Cold
State............... Victoria Date.........ccee.. Sunday, 20 January 2008
Swath Rec Rec Source Source km VPs Skips TOTALS
VPs... 45
22 172 100 548 564 0.960 24 0 Skips... 0
23 164 100 548 564 0.760 19 0 km?... 0.576
24 156 100 516 548 0.080 2 0 Cum.km?... 28.582
Lin.km... 1.800
Cum.Lin.km... 89.320
%Completed... 100.00%
Cum.Total Vps (Job)... 2233
ka.Remaining... 0.000
Lin.km.Remaining... 0.000
Av.Daily Production.km? 3.176
Chargeable Hrs: Non Charge (Downtime) Hours: Cum.L/Spread Hrs... 10.00
Recording...... 0.53 Cum.P/Spread Hrs... 8.47
Recorder Move......
Detours/Terrain...... 0.12 Human Error..... Traffic Control Day... 0
Swath Move...... Troubleshooting..... 0.48 Cum.Traffic Control Days... 8
Traverse Move...... 0.25 Recorder.....
Travel...... 1.00 Vibes......
P/Source, H/Wires...... WOS..... Total Hrly Work Rate (Day)... 11.22
Experimental Tests...... Other..... Cum.Hrly Work rate (Job)... 101.52
Road X-ings..... Total Work Hrs (Day)... 12.00
Layout Spread......
Pickup Spread...... 8.47 Total St/By Rate Hrs (Day)... 0.30
Troubleshooting QC Spread...... 0.85
Animal Chewage......
Traffic Control Day......
Total Down Time...... 0.48 Cum.St/By Rate Hrs (Job)... 4.09
Other St/By..... Toolbox Meeting...... 0.30
Weather St/By...... Safety Meeting...... 0.00
Washdown St/By...... Cum.Non-Charge (Downtime)...... 15.29 Cum.Total Hrs (Job) 120.90
COMMENTS: Spread Movement
Client: Lakes Oil N.L - Wombat 3D
Morning Crew Toolbox Meeting = 0.30 Hrs. Layout Pickup
Rain and cold temperatures today making conditions miserable wet & slippery. Line Station # Tot Line Station # Tot
Travel to field & return = 1.0 Hrs.
Downtime TS = 0.48 Hrs. 1 188 500| 626 127
1 x Bad cables, 1 x Bad phones. 180| 621| 500 122
Line Crew picking up spread = 8.47 Hrs. 172| 500| 615 116
Light vehicles on site = 18. 164| 609| 500 110
2 x Vibrators floated to new prospect - Sale to Penola = 630 km. 156| 500| 596 97
Heavy vehicles on site = 1 x Recorder, 4 x Vibes, 1 x Service Truck. 148| 588| 540 49
1 x Cable Repair, 1 x Mechanics, 1 x Spread Paystar, 1 x Crane truck
1 x Spread Semi-Trailer. Total Heavy Vehicles on site = 11.
1 x Vibe Scout.
Personnel = 1 x Mechanic, 2 x Cable Repair, 4 x Vibe Op, 23 x Line Crew.
Personnel = 1 x PM, 2 x HSE, 1 x Vibe Tech, 2 x Observer, 1 x Supply Driver.
Total Personnel on site = 38.
Total Stations: 1| Total Stations: 621
Bad Cables 1
CLIENT - COMMENTS Bad Phones 1

Crew Manager

Client Rep




Terrex Seismic Crew 401 - Wombat 3D

Daily Report CREW 401
Client............... Lakes Oil N.L Party Manager..  Terry Ernst
Survey Name... Wombat 3D Client Rep......... Sam Coniglio
Area..........ou. PRL2 - Onshore Gippsland Basin Weather........... Rain / Overcast / Cold
State.............. Victoria Date.......c.cceenn Monday, 21 January 2008
Swath Rec Rec Source Source km VPs Skips TOTALS
VPs... 0
0.000 Skips... 0
km?Z... 0.000
Cum.km?®..  28.582
Lin.km... 0.000
Cum.Lin.km... 89.320
%Completed... 100.00%
Cum.Total Vps (Job)... 2233
kmz.Remaining... 0.000
Lin.km.Remaining... 0.000
Av.Daily Production.km? 3.176
Chargeable Hrs: Non Charge (Downtime) Hours: Cum.L/Spread Hrs... 10.00
Recording...... Cum.P/Spread Hrs... 11.47
Recorder Move......
Detours/Terrain...... Human Error..... Traffic Control Day... 0
Swath Move...... Troubleshooting..... Cum.Traffic Control Days... 8
Traverse Move...... Recorder.....
Travel...... 0.50 Vibes......
P/Source, H/Wires...... WOS..... Total Hrly Work Rate (Day)... 3.50
Experimental Tests...... Other..... Cum.Hrly Work rate (Job)... 105.02
Road X-ings..... Total Work Hrs (Day)... 3.80
Layout Spread......
Pickup Spread...... 3.00 Total St/By Rate Hrs (Day)... 0.30
Troubleshooting QC Spread......
Animal Chewage......
Traffic Control Day......
Total Down Time...... 0.00 Cum.St/By Rate Hrs (Job)... 4.39
Other St/By..... Toolbox Meeting...... 0.30
Weather St/By...... Safety Meeting...... 0.00
Washdown St/By...... Cum.Non-Charge (Downtime)...... 15.29 Cum.Total Hrs (Job) 124.70
COMMENTS: Spread Movement
Client: Lakes Oil N.L - Wombat 3D
Morning Crew Toolbox Meeting = 0.30 Hrs. Layout Pickup
Rain and cold temperatures again making conditions miserable wet & slippery. Line Station # Tot Line Station # Tot
Travel to field = 0.5 Hrs.
Line Crew completed picking up and packing spread on to trucks = 3.00 Hrs. 1 148| 539| 500 40
Wombat 3D completed. 140| 500| 578 79
All Light vehicles and heavy vehicles washed down in Sale ready for next job. 132| 567| 504 64
2 x persons traveled from Sale to Penola. 1 x light vehicle + 1 x Service Truck. 124| 509| 557 49
Light vehicles on site = 17. 116| 545| 514 32
2 x Vibrators floated to new prospect - Sale to Penola = 630 km. 108| 518| 536 19
Heavy vehicles on site = 1 x Recorder, 4 x Vibes, 1 x Service Truck. 100| 523 | 526 4
1 x Cable Repair, 1 x Mechanics, 1 x Spread Paystar, 1 x Crane truck
1 x Spread Semi-Trailer. Total Heavy Vehicles on site = 10.
1 x Vibe Scout.
Personnel = 1 x Mechanic, 2 x Cable Repair, 4 x Vibe Op, 23 x Line Crew.
Personnel = 1 x PM, 2 x HSE, 1 x Vibe Tech, 2 x Observer, 1 x Supply Driver.
Total Stations: 1| Total Stations: 287
Bad Cables 0
CLIENT - COMMENTS Bad Phones 0
Crew Manager Client Rep




LAKES OIL N.L - WOMBAT 3D ‘?
2008 SEISMIC SURVEY — FINAL REPORT TERR

APPENDIX H

RECORDING STATISTICS



Laying Out,

. . Safety & . Total Total
Date Travel Time QC & Recgrdlng Road X-ing ey & Troubleshooting B S RIS Detour:s @ Other Recorder Other Troubleshoot Other EIE Stand-by il et Operational VEENWertY| e
Pickup Time QC Spread Move Move Move Terrain Stand-by Chargeable Hours Kms
Charge Rate Hours
Spread
Non- Non-
Chargeable | Chargeable | Chargeable [ Chargeable | Chargeable Chargeable Chargeable | Chargeable | Chargeable [ Chargeable | Chargeable [ Chargeable [ Chargeable | Non-Chargeable | Stand-by | Stand-by

10 January 2008 0.83 4.50 0.57 0.57 - 533 590

11 January 2008 0.83 5.50 0.30 0.30 - 6.33 6.63

12 January 2008 0.87 1.83 0.75 1.75 0.92 0.10 0.28 1.08 3.87 0.30 0.25 0.55 3.87 758 12.00 1.4850
13 January 2008 0.75 4.64 0.75 1.37 1.22 1.03 0.57 1.42 0.12 0.30 0.30 1.54 10.33 1217 3.5580
14 January 2008 0.83 3.54 0.75 0.28 1.23 1.15 1.58 1.10 0.97 0.30 0.27 0.57 0.97 10.46 12.00| 23040
15 January 2008 0.95 321 0.50 0.35 0.50 0.27 1.77 0.95 3.20 0.30 0.30 3.20 8.50 12.00 2.4960
16 January 2008 1.00 4.26 0.50 0.42 0.13 1.15 2.10 2.24 0.30 0.30 2.24 9.56 12.10 3.5840
17 January 2008 1.00 7.07 0.25 0.18 1.92 0.35 0.30 0.20 0.30 0.13 0.30 0.30 0.63 11.07 12.00 5.4660
18 January 2008 1.00 5.24 0.20 0.50 0.57 1.07 1.33 1.42 0.47 0.30 0.30 1.89 991 12.19| 41090
19 January 2008 1.00 6.06 1.30 0.72 1.03 112 0.47 0.30 0.30 0.47 11.23 12.00 5.0050
20 January 2008 1.00 8.47 0.53 0.85 0.25 0.12 0.48 0.30 0.30 0.48 11.22 12.00 0.5760
21 January 2008 0.50 3.00 0.30 0.30 - 350 380 -

Total 10.5600 21.4700 36.3800 3.5000 2.0300 6.8200 1.0000 4.1600 10.0800 8.7200 0.3000 9.6600 1.8400 3.7900 3.8700 0.5200]  4.3900 15.2900 105.0200 124.7000| 28.5830






