
PC-Log
Date 11-Nov-03 Julian 315 Day No. 26 of Survey

Vessel Orient Explorer Party Chief: Esben Jettestad
Client: Woodside Energy Area: Offshore Victoria, Block: Otway Basin

Ltd Australia
Project No: 2003084 Job Type: Single Vessel - 4 Str / 2 Srce

CDP Line 25 m Shotpoint 18.75 m
Wind: SW 8 knts Sea State: 2.0m Visibility: Good

Production Infill, if any, is included in Production figures Traverse CDP km: Square km:
Today's Production: 43.7813 350.2500 8.7562

Total Production: 1288.6875 10309.5000 257.7375

Today's 11-Nov-03 Infill  : 24.938 199.500 4.9875
Total  Infill: 164.606 1316.850 32.9213

Commercial Statistics Technical Statistics
Category Time (hours) Category ID Time (hours)
Fishing Equipment 2.25 System Crash 2.63
Line Change Standby 1.97 Sum Syntrak 480 2.63
Sum Standby 4.22 Sum Instruments 2.63
Chargeable Infill 3.10 Integrated 2.30

Navigation System
Chargeable 2.30
Line Change 2.07 Sum Navigation - INS 2.30

Sum Navigation 2.30
Sum Production 7.47

Chargeable Infill 3.10
Demobilization - 7.38

Sum Production Infill 3.10
Sum Mob/Demob 7.38

Chargeable 2.30
Integrated Navigation 2.30 Production
System

Sum Production Normal 2.30
System Crash 2.63

Fishing Equipment 2.25
Sum Downtime 4.93 Sum Fishing activity 2.25

Grand Total : 24.00 Line Change 2.07
Line Change 1.97
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Name: Sum Line Change 4.03
Demobilization - 7.38
Other
Sum Mob/Demob 7.38
Sum Operation 19.07

Spacing: Interval: Grand Total :24.00

: km:
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Production Summary
Line Number Seq Columns First good Last good No. good Kms Line Hdg Comments

1252P1 45 1249-1 (8) 1568 893 676 12.675 306 Chargeable
256 Production.

 *Complete
1092P2 46 1089-1 (8) 1001 1099 99 1.856 126 Chargeable

096 Production.
 *Complete

1252I1 48 1249-1 (8) 2222 893 1330 24.938 306 Chargeable Infill.
256  *Complete

1060P2 49 1057-1 (8) 1001 1230 230 4.313 126 Chargeable
064 Production.

 *Complete

Events Summary
Group Start End Time Comments

Production 0:00 1:31 1.52 >>> Chargeable Production. Line No 1252P1, Seq No 45,
Normal Dir 306
Line Change 1:31 3:35 2.07 Line Change.
Production 3:35 3:48 0.22 >>> Chargeable Production. Line No 1092P2, Seq No 46,
Normal Dir 126 Chargable reshoot d/t

Spectra closure problem on seq. 14
LSP overlap 1109

Navigation - 3:48 6:06 2.30 Integrated Navigation System. LC after reshoot of seq. 14
INS
Syntrak 480 6:06 6:19 0.22 >>> System Crash. Line No 1092P3, Seq No 47, Dir 126

Reshoot of seq. 14 d/t Syntrak crash
Line considered complete.

Syntrak 480 6:19 8:44 2.42 System Crash. LC after reshoot d/t Syntrak crash.
Fishing activity 8:44 10:59 2.25 Fishing Equipment. Fishing vessel "Far-Mor" have nets on

our line.
Needs 2.5 hrs to recover 2 nets. Circling

Production 10:59 14:05 3.10 >>> Chargeable Infill. Line No 1252I1, Seq No 48, Dir 306
Line Change 14:05 16:03 1.97 Line Change Standby. Chargable LC after infill production
Production 16:03 16:37 0.57 >>> Chargeable Production. Line No 1060P2, Seq No 49,
Normal Dir 126 Chargable reshoot of seq. 29
Mob/Demob 16:37 24:00 7.38 Demobilization - Other. All lines completed.

Bringing onboard guns and 3 streamers.

Client's Party Chief:
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Ken Haig Esben Jettestad
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Rep:


