
PC-Log
Date 10-Nov-03 Julian 314 Day No. 25 of Survey

Vessel Orient Explorer Party Chief: Esben Jettestad
Client: Woodside Energy Area: Offshore Victoria, Block: Otway Basin

Ltd Australia
Project No: 2003084 Job Type: Single Vessel - 4 Str / 2 Srce

CDP Line 25 m Shotpoint 18.75 m
Wind: SE 7 knts Sea State: 2.0m Visibility: Good

Production Infill, if any, is included in Production figures Traverse CDP km: Square km:
Today's Production: 54.4688 435.7500 10.8938

Total Production: 1244.9063 9959.2500 248.9812

Total  Infill: 139.669 1117.350 27.9338

Commercial Statistics Technical Statistics
Category Time (hours) Category ID Time (hours)
Line Change Standby 2.32 System Crash 9.08
Sum Standby 2.32 Sum Syntrak 480 9.08
Chargeable 6.83 Other Sections - 1.12

Telemetry
Line Change 1.90

Sum Streamer - 1.12
Sum Production 8.73 Telemetry
Bolt 1500C 2.75 Sum Instruments 10.20
System Crash 9.08 Bolt 1500C 2.75
Other Sections - 1.12 Sum Source - Airguns 2.75
Telemetry

Sum Mechanical 2.75
Sum Downtime 12.95

Chargeable 6.83
Grand Total : 24.00 Production

Sum Production Normal 6.83
Line Change 1.90
Line Change 2.32
Sum Line Change 4.22
Sum Operation 11.05
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Grand Total : 24.00
Name:

Spacing: Interval:

: km:
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Production Summary
Line Number Seq Columns First good Last good No. good Kms Line Hdg Comments

1244P1 42 1241-1 (8) 2319 893 1427 26.756 306 Chargeable
248 Production.

 *Complete
1116P3 43 1113-1 (8) 1001 1781 781 14.644 126 Chargeable

120 Production.
 *Complete

1252P1 45 1249-1 (8) 2265 1569 697 13.069 306 Chargeable
256 Production

Events Summary
Group Start End Time Comments

Line Change 0:00 2:19 2.32 Line Change Standby. Chargable LC after Infill production
Streamer - 2:19 2:40 0.35 >>> Other Sections - Telemetry. Line No 1180P2, Seq No
Telemetry 40, Dir 306 Reshoot of seq. 21 - Line 1180 considered

complete.
Syntrak re-initialised d/t exctraction errors on streamer #3.

Streamer - 2:40 3:26 0.77 Other Sections - Telemetry. LC afte reshoot of seq. 21.
Telemetry
Syntrak 480 3:26 3:46 0.33 >>> System Crash. Line No 1196P2, Seq No 41, Dir 306

Reshoot of seq. 25 - Line 1196 considered complete.
The edit was caused by Syntrak hanging up.

Syntrak 480 3:46 7:52 4.10 System Crash. LC after reshoot of seq.25
Production 7:52 11:12 3.33 >>> Chargeable Production. Line No 1244P1, Seq No 42,
Normal Dir 306 FSP preplot 2276

Line started early d/t survey geomtry and vessel DC
Line Change 11:12 13:06 1.90 Line Change.
Production 13:06 15:03 1.95 >>> Chargeable Production. Line No 1116P3, Seq No 43,
Normal Dir 126 Chargable reshoot of seq. 2

LSP overlap 1791 - Line considered complete.
Source - 15:03 17:48 2.75 Bolt 1500C. LC after reshoot of seq. 2 (autofiring guns)
Airguns
Syntrak 480 17:48 18:10 0.37 >>> System Crash. Line No 1212P2, Seq No 44, Dir 306

Reshoot of seq. 32
Syntrak crash - Line considered complete.

Syntrak 480 18:10 22:27 4.28 System Crash. LC after reshoot of seq. 32
Production 22:27 24:00 1.55 >>> Chargeable Production. Line No 1252P1, Seq No 45,
Normal Dir 306 FSP preplot 2222. Line started early d/t survey

geometry and vessel DC
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Client's Party Chief:
Ken Haig Esben Jettestad
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