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‘Woodside Energy Ltd

DAILY OPERATIONS REPORT # 20

ANTARES 3D MARINE SEISMIC SURVEY

Contractor: PGS Vessel: Orient Explorer
Woodside Reps: Ken Haig, Stephen Burt Party Chief: E. Jettestad
WEL project Manager: Ralph Weiss Date: Wednesday 05th Nov 2003
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Estimated Completion : 11" November 2002
1. PRODUCTION SUMMARY
November 5th, 2003
Seq Line Name Hdg Line Type Line Status FcSP LcSP Ch Sailed
021 WO3ANT-1180P1 305.0 Prime Completed 1355 893 8.68125
022 WO3ANT-1052P1 126.0 Prime Completed 1001 2944 36.45000
023 WO3ANT-1188P1 305.0 Prime Completed 2658 893 33.11250
024 WO3ANT-1028P1 125.0 Prime Completed 1001 2944 36.45000
025 WO3ANT-1196P1 305.0 Prime End of Day 2634 2062 10.74375
Total 11/5/2003 : 125.43750
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2. STATISTICAL ANALYSIS (DECIMAL HOURS)

Line Type Analysis

Period (%) Survey (%)
Prime 125.43750 100 739.57500 100
Total : 125.43750 100 739.57500 100
Line Charge Analysis
Sailed Kms
Period (%) Survey (%)
Prime 125.43750 100 742.93125 100
N/C Reshoot 0.00000 0 1.16250 0
Total : 125.43750 100 744.09375 100
Charged Sailed Kms
Period (%) Survey (%)
Prime 125.43750 100 739.57500 100
Total : 125.43750 100 739.57500 100
CMP Kms
Period (%) Survey (%)
Prime 1,003.50000 100 5,916.60000 100
Total : 1,003.50000 100 5,916.60000 100
Square Kms
Period (%) Survey (%)
Prime 25.08750 100 147.91500 100
Total : 25.08750 100 147.91500 100
Fullfold Sailed Kms
Period (%) Survey (%)
Prime 117.33750 100 697.05000 100
Total : 117.33750 100 697.05000 100
Fullfold CMP Kms
Period (%) Survey (%)
Prime 938.70000 100 5,576.40000 100

Total : 938.70000 100 5,576.40000 100

Fullfold Square Kms

Period (%) Survey (%)
Prime 23.46750 100 139.41000 100
Total : 23.46750 100 139.41000 100
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Recording
Line Change
Extended L/C
Weather
Instrument
Source
Streamer
Ship

Travel t/f Port
Port/Crew Change
Contractor
Mobilisation

Production
Weather
Equip.Fail
MOB/DeMOB
Wside.Req
Crew Change
PGS

Survey Shape

Prime
Operations
Standby
Contractor
Mob/Demob

3. TIME SUMMARY

November 5th, 2003

Woodside Energy Ltd

Time Activity Analysis

Period (%) Survey (%)
16.233 68 96.800 21
7.717 32 44.217 9
0.000 0 1.900 0
0.000 0 65.733 14
0.050 0 3.033 1
0.000 0 5.200 1
0.000 0 36.450 8
0.000 0 0.500 0
0.000 0 4.250 1
0.000 0 71.917 15
0.000 0 3.000 1
0.000 0 136.000 29
Total : 24.000 100 469.000 100
Time Cause/Reason Analysis
Period (%) Survey (%)
23.950 100 141.017 30
0.000 0 65.733 14
0.050 0 45.183 10
0.000 0 140.250 30
0.000 0 35.950 8
0.000 0 35.967 8
0.000 0 3.000 1
0.000 0 1.900 0
Total : 24.000 100 469.000 100
Time Charge Analysis

Period (%) Survey (%)
16.233 68 96.800 21
7.717 32 44.217 9
0.000 0 103.583 22
0.050 0 84.150 18
0.000 0 140.250 30
Total : 24.000 100 469.000 100

Start End Hours
00:00 01:06 1.100
01:06 03:06 2.000
03:06 07:46 4.667
07:46 10:01 2.250
10:01 10:04 0.050
10:04 14:16 4.200
14:16 16:10 1.900
16:10 21:03 4.883
21:03 22:37 1.567
22:37 24:00 1.383

Total : 24.000

Description / Comments

Seq 021 : Line WO3ANT-1180P1
Production (Line Change)

Seq 022 : Line WO3ANT-1052P1
Production (Line Change)
Equip.Fail (Instrument)

Miss the SOL due to a Syntrak lock-up at the SOL.
Seq 023 : Line WO3ANT-1188P1
Production (Line Change)

Seq 024 : Line WO3ANT-1028P1
Production (Line Change)

Seq 025 : Line WO3ANT-1196P1

Charge
Prime
Operations
Prime
Operations
Contractor

Prime
Operations
Prime
Operations
Prime
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Chase/Supply Vessel Status:
Southern Salvor and Perfect Lady on site.

Comments/Problems:
Continue acquisiton in fair weather and sea conditions. Cable balance and control has been acceptable throughout the day. Source
performance, volume, pressure and timing has been maintained on all lines.

Random extraction errors on cable 3 persist — we are still unable to ascertain the actual location of the problem as it is very intermittent
— continuing to monitor.

Semac-1
Still on location near Port Cambell.

Cetacean Report:
No sightings reported. During the time in question we had no less than 5 persons on the bridge and we moved the Perfect Lady ahead

scouting 3-4 kms ahead of our location.

Weather Comments:
Swell increased to 2.5m but winds eased to less than 5 knots at time. Swell is expected to be with us till at least Friday.

Close of the day and local time updates.

SEQ COMMENTS

022 WO03ANT1052 P1 SP 1001 - 2944 Complete
Dir 125° | Data Tape Nos 35688 - 35691
Weather: Winds 3-5 knots , Sea and Swell: 2 metres at times.
Noise at SOL: 4-5uB, EOL: 4-5uB (6Hz lo-cut filter applied)
Water Depth: SOL: 27.3m, EOL: 54.7m
Feather at SOL: -1.8°, EOL : -1.1°, Max: 1.8 °
Streamer Depth: 7.5 to 8 metrtes - acceptable.
Noisy Traces: 204, 300, 299, 312, 13 noisy and 254 intermeittent spiking
Extraction Errors: NIL
Gun Volume SOL: 2500, EOL: 2500.
Timing errors above 1.5ms: SP 1088, 2007
Missed Shots: 2678, 2679 to be verified by OBP

023 WO03ANT1188 P1 SP 2658-893 Complete
Dir 305° | Data Tape Nos 35692-35696
Weather: Winds W 5 knots , Sea and Swell: 2 to 3 metres at times.
Noise at SOL: 4-6uB, EOL: 4-6uB (6Hz lo-cut filter applied)
Water Depth: SOL: 40.7m, EOL: 34 m
Feather at SOL: 1.2°, EOL : 0.6 °, Max: 1.2°
Streamer Depth: 7.5 to 8 metrtes - acceptable.
Noisy Traces: 204, 300, 299, 312, 13 noisy and 254 intermeittent spiking
Gun Volume SOL: 2500 , EOL: 2500.
Gun edits logged : Delta errors over 2.1ms : 976
Timing errors above 1.5ms: NIL 2574
Missed Shots: SP 2656, 2655, 2513, 1314,1307, 1306, 1305, 1116-1091 (to be confirmed by OBP)
ExtractionErrors: 1912, 1908, 1643

024 WO03ANT 1028 P1 1001 — 2944 Incomplete — Syntrak Lock-up SP 2239-2282
Dir 125° | Data Tape Nos 35697 - 35703
Weather: Winds 4-9 knots , Sea and Swell: 2 metres at times.
Noise at SOL: 4-6uB, EOL: 4-6uB (6Hz lo-cut filter applied)
Water Depth: SOL: 29.2m, EOL: 54.1m
Feather at SOL: -1.5°, EOL : -0.6 °, Max: -1.5°
Streamer Depth: 7.5 to 8 metrtes - acceptable.
Noisy Traces: 204, 300, 299, 312, 13 noisy and 254 intermeittent spiking
Gun Volume SOL: 2500 , EOL: 2500.
Gun edits logged : Delta errors over 2.1ms : 1491, 1545, 1683, 1818, 2291, 2413, 2809,
Timing errors above 1.5ms: 1977,
Missed Shots: SP 1027, 2373, 2380,2586
Extraction Errors: SP 1120,1121,1189, 1669,2169,2170,2177,2310,2455
Tape Errors: SP 2239, 2240.2254.2431. Syntrak lock-up at SP 2239-2282 — data to be reshot.
(The above tape and extraction errors are to be checked and confirmed by OBP QC)
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025
Dir 305°

WO03ANT1096 SP 2634 - 893Complete

Data Tape Nos 35704 - 35707

Weather: Winds 4-9 knots , Sea and Swell: 1.5 metres at times.

Noise at SOL: 4-6uB, EOL: 4-6uB (6Hz lo-cut filter applied)

Water Depth: SOL: 54.8m, EOL: 39.2 m

Feather at SOL: -5.0°, EOL : 0°, Max: -5.6°

Streamer Depth: 7.5 to 8 metrtes - acceptable.

Noisy Traces: 204, 300, 299, 312, 13 noisy and 254 intermeittent spiking

Gun Volume SOL: 2500 , EOL: 2500.

Gun edits logged : Delta errors over 2.1ms : 2577,2515,2452,2168,1486,1222

Timing errors above 1.5ms: NIL

Missed Shots: SP 2380, 2229, 2152,2151,2073,2055.2054, 2051, 2050, 1976-1959, 1097
ExtractionErrors:
2385,2363,24343,2274,2155,2153,2150,2149,2096,2084,2083,2079,2078,2074,2056,2049,2048,2047,
2046

Syntrak Crash at SP 1975 — 1959 subject to confirmatation by OBP QC,

HSE Comments

A Near Miss was reported today where corroded Lithium batteries were found on the deck. On completion of any work involving these
batteries they should be correctly stored and placed in the battery locker. This was not the case for these particular batteries The
batteries in question has since been recovered and is now correctly stored. The crew will be made aware of the procedures again
concerning Lithium batteries. No injury, no lost time and no damage resulted. The incident as per PGS reporting system is CLOSED.

Permit to Work — a person was observed working up the mast this afternoon. On checking, he had applied for the correct Permit to
Work and this has since been closed after completion of the job. He also was wearing correct PPE and had an assistant standing by at

deck level, in case of problems.




Page 6 — 10/12/2003 M/V Orient Explorer

Antares MSS 3D

Comments:

‘Woodside Energy Ltd

HSE Daily Statistics - 05/11/2003

No accidents or lost time incidents reported. No spillage of oil or loss of containment overboard.Whale watches have been
maintained - no sighting

HSE Items:

09:00 - 09:45

10:30 - 11:10

11:47

Stop Card Issued - 8 issued.

Emergency Boat /Towing Drill [EBD]

Extreme Weather Dirill - tabletop excercise with PC, Captains and Chief Officer.
Audit/Inspection/Training/Safety . [HSE]

JSA and Incident Report Training Module by PGS HSE Adviser.

Near Miss Incident [NMI] - Report #1

A Lithium battery was found on the back deck following cable work and depth contoller replacement. The
unit should have been correctly stored. No injury, no damage and no lost time. The unit was retrieved and
correctly stored. The matter will be bought to the attention of all crew.

Description | Day | Month [ Survey

Incidents

Near Miss Incident (NMI)

First Aid Case (FAC)

Medical Treatment Case (MTC)

Restricted Work Case (RWC)

Fatality (FT)

Lost time Injury (LTI)

Oil Spill (OS)

lliness/Ailment (IA)

Environmental Incident (El)

Hazard Report (HR)

Positive Observation (PO)

Equipment Loss/Damage (ELD)

Non work related iliness (NWR)

OO|0|0|0|Oo|0O|0|o|o|o|o|—

O|O|0O|0|0|Oo|0o|0|0|0|o(o|—

= |OlwWOo|0|0|0O|O|0|0|0|0|—

Events

Stop Cards Issued ()

N
(¢}

Small Boat Launches ()

Helicopter Landing/Takeoff (HL)

MOB Drill (MD)

Fire Drill (FD)

Emergency Boat /Towing Drill (EBD)

Safety Meeting (SM)

HSE Induction-Inspection (IT)

Safety Committee Meeting (SCM)

Audit/Inspection/Training/Safety . (HSE)

O =B[N~ OO0

Toolbox Meeting/Debrief (TB)

-
~

Cetacean Sighting (CS)

Bunker and Resupply (BR)

Oil Spill Drill (OR)

Personnel transfer at sea (PT)

OO|O|O|0|=~|O|o|O|=|O|o|o|o|

o|o|o|o|o|w|=|=|o|=|=|olohg

olo|o|o

Totals

No. Marine Crew

175

696

No. Seismic Crew

110

428

No. Contractors

15

60

No. Lost Time Injuries

Exposure Hours *

3600

14208

Small Boat Hours (Decimal hours)

3.90

8.38

Small Boat Exposure Hours (Dec. hours)

15.60

33.53

Fuel Usage (Cubic Metres)

47

202

* Exposure hours calculated at 12hrs per day per person.

Navigation report submitted by Stephen Burt for Wednesday 05th November 2003

Lines at the irregular shaped SW edge of the block commenced earlier than planned to obtain all the coverage.
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Acoustic and compass data remains acceptable despite the large swell conditions and with the streamer set at 8m this has improved
the quality of the data.

Following the crew change the front end separations between S2 and S3 have been around 88m -90m prior to the port call the
separations were around 100m. The following table lists the front separations from Sequence 014:

SEQUENC

E Front 1-2 Front 2-3 Front 3-4

No avg avg avg
14 100.3 80.7 97.1
15 100.9 87.8 98.1
16 101.2 96.6 100.8
17 101.3 90.0 100.5
18 101.8 87.4 100.4
19 101.9 93.2 101.0
20 101.9 95.7 100.9
21 100.2 87.2 100.6
22 101.0 88.6 100.6

(The current separations are around 93m which is acceptable)

The current navigation processor is using more ranges than the previously was the case and the Degrees of Freedom has increased
from 150 to 190 following sequence 014. However the External Reliability on a number of pods has increased as a result. A test line
was processed with the previous and the current setup that resulted in differences <1m. Requested the extra ranges to be maintained
as increased the ranges available will aid the final network solution.

Progress:

Shot to Sequence Number 24 Processed to Sequence Number 023 QC'd to Sequence Number 023, sequence 019 was successfully
processed after deleting troublesome ranges from the vessel and the guns.

NTBP Sequences:
001

Dead/Bad Units:
RGPS: - Port inner gun pod was intermittent during sequence 023

Acoustics — Operational

Regards,

Ken Haig and Stephen Burt

Woodside Energy Limited Client Representatives
Phone: ++47 6751 5154 Office Direct

Fax: ++47 6751 5156 Recording Room

e-mail: oriclient@pgs.com



	1.  PRODUCTION SUMMARY
	2.  STATISTICAL ANALYSIS (DECIMAL HOURS)
	 Line Type Analysis
	 Line Charge Analysis
	 Time Activity Analysis
	 Time Cause/Reason Analysis
	 Time Charge Analysis

	3.  TIME SUMMARY

