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DAILY OPERATIONS REPORT # 12

ANTARES 3D MARINE SEISMIC SURVEY
Contractor: PGS           Vessel: Orient Explorer
Woodside Reps: Ken Haig, Stephen Burt        Party Chief:   Stephen Beer
WEL project Manager:  Ralph Weiss                                       Date:                           Tuesday 28th Oct 2003
1.  PRODUCTION SUMMARY

October 28th, 2003
Seq Line Name Hdg Line Type Line Status FcSP LcSP Ch Sailed

 011 WO3ANT-1124P1 305.0 Prime Incomplete 2224 1678 10.25625
 012 WO3ANT-1124P2 305.0 Prime Completed 1677 893 14.71875
 013 WO3ANT-1012P1 126.0 Prime Incomplete 1001 2944 36.45000
 Total 10/28/2003 : 61.42500

2.  STATISTICAL ANALYSIS (DECIMAL HOURS)

Line Type Analysis
Period (%) Survey (%)

 Prime 61.42500 100 385.91250 100
 Total :  61.42500 100 385.91250 100

 Line Charge Analysis
Sailed Kms

Period (%) Survey (%)
 Prime 61.42500 100 389.26875 100
 Total :  61.42500 100 389.26875 100

 Charged Sailed Kms
Period (%) Survey (%)

 Prime 61.42500 100 385.91250 100
 Total :  61.42500 100 385.91250 100

 CMP Kms
Period (%) Survey (%)

 Prime 491.40000 100 3,087.30000 100
 Total :  491.40000 100 3,087.30000 100

 Square Kms
Period (%) Survey (%)

 Prime 12.28500 100 77.18250 100
 Total :  12.28500 100 77.18250 100

 Fullfold Sailed Kms
Period (%) Survey (%)

 Prime 57.37500 100 363.63750 100
 Total :  57.37500 100 363.63750 100

 Fullfold CMP Kms
Period (%) Survey (%)

 Prime 459.00000 100 2,909.10000 100
 Total :  459.00000 100 2,909.10000 100

 Fullfold Square Kms
Period (%) Survey (%)

 Prime 11.47500 100 72.72750 100
 Total :  11.47500 100 72.72750 100

 Time Activity Analysis
Period (%) Survey (%)

 Recording 7.517 31 50.617 18
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 Line Change 4.033 17 24.050 9
 Extended L/C 0.000 0 1.500 1
 Weather 0.000 0 46.000 17
 Instrument 0.000 0 0.217 0
 Source 3.283 14 5.200 2
 Travel t/f Port 0.000 0 4.250 2
 Client 4.583 19 4.583 2
 Contractor 4.583 19 4.583 2
 Mobilisation 0.000 0 136.000 49
 Total :  24.000 100 277.000 100

 Time Cause/Reason Analysis
Period (%) Survey (%)

 Production 11.550 48 74.667 27
 Weather 0.000 0 46.000 17
 Equip.Fail 3.283 14 5.417 2
 MOB/DeMOB 0.000 0 140.250 51
 Obstruction 0.000 0 0.183 0
 Crew Change 9.167 38 9.167 3
 Survey Shape 0.000 0 1.317 0
 Total :  24.000 100 277.000 100

 Time Charge Analysis
Period (%) Survey (%)

 Prime 7.517 31 50.617 18
 Operations 4.033 17 24.050 9
 Standby 4.583 19 52.083 19
 Contractor 7.867 33 10.000 4
 Mob/Demob 0.000 0 140.250 51
 Total :  24.000 100 277.000 100

3.  TIME SUMMARY

October 28th, 2003
Start End Hours Description / Comments Charge

 00:00 01:13 1.217 Production (Recording) Prime
 Line continued through midnight local time. Aborted line at SP 1678 and
circled due to air-leak on gun array.

 01:13 04:30 3.283 Equip.Fail (Source) Contractor
Circle and repair air leak on array 1.

 04:30 06:17 1.783 Seq 012 : Line WO3ANT-1124P2 Prime
 06:17 08:04 1.783 Production (Line Change) Operations
 08:04 12:35 4.517 Seq 013 : Line WO3ANT-1012P1 Prime

 Miss SP 2102-2153 due to Syntrak crash - continue down line and reboot
the system then continue recording to completion.
Data tape 35653 NOT TO BE PROCESSED.

 12:35 14:50 2.250 Production (Line Change) Operations
Nominal line change

 14:50 19:25 4.583 Crew Change (Contractor) Contractor
Start recovery of streamer for crew change. This time is shared 50/50 with
Woodside till start of acquisition after the scheduled crew change.

 19:25 24:00 4.583 Crew Change (Client) Standby
Streamer recovery for crew change - time is shared 50/50 with PGS till start
of acquisition after scheduled crew change on wednesday 29th October in
Portland.

 Total : 24.000

Chase/Supply Vessel Status:
Southern Salvor on site with Orient Explorer.
Perfect Lady on site.

Problems / Comments:
Completed line 1124 then turned on to line 1024, close inshore.
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Missed SP  2102-2153  due to an on-line hangup with the Spectra. Rebooted the system and continued recording the line to
completion. The portion missed witll have to be reshot on PGS account at a convenient time later in the survey.

Fishing Activity:
A fishing vessel was sighted some 4 miles south of the survey area when were were in a turn on line 1114 doing array repairs. He was
contacted but was well clear of our operations and was the cause of no interference. This has been the only vessel sighted anywhere
near the survey.
The Perfect Lady picked up one crayfish pot – it has South Austrlian registration and is now on the deck of the Perfect Lady.

Shipping:
No shipping has been observed or reported in the area with the exception of work boats attached to the Semac1.

Crew change for Orient
Recovery of the streamer commenced on completion of line 1012 – time charges commenced after a nominal line change time was
taken.. These times as agreed will be split 50/50 unless there are PGS delays in Portland,.
Vessel is scheduled to be in Portland at 06:00 hours on Wednesday 29th Oct. We should be alongside at approximately 07:15 hours
local time.  The vessel was originally scheduled to depart at 14:00 hours, but due to late arrival of PGS crew it will be delayed till 17:00
hours.

Medical Treatment Case
No further news at the time of this report.

General Weather Comments:
Winds down to 5 knots in the morning with a 1.3 metres swell, but picked up slightly as the day progressed.

Close of the day.
Recovering streamers in preparation for crew change in Portland
Winds: SW 20 knots Swell: SSW 1.5m
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SEQ COMMENTS
012

Dir 305º
W03ANT1124 P1    SP  1687 –  836           Second portion to completion.
Data Tape Nos:  35649 - 35650
Continuation of line after aborting due to an air-leak on array 1. Now complete..
Acceptable swell noise, balance and control on line. Some slight random bursts of swell noise observed.
Weather:  Winds SSW 5 knots Knots , Sea and Swell: SSW  up to 1.5 metres.
Noise at SOL: 5-6µB, EOL: 5-6µB (6Hz lo-cut filter applied)
Water Depth: SOL: 38.3m, EOL:  41.0m
Feather at SOL:  -2.4º,  EOL :  -0.2º, Max:  -2.4º
Streamer Depth: 7.5 metres acceptable depth control.
Bird 4 on streamer 4 lost communications for complete line. To be replaced at first opportunity.
Noisy Traces:  Nil logged – random  swell bursts throughout the line.
Gun Volume SOL: 2500 , EOL: 2500. Good pressure and control.
Gun edits logged :  – 2 spread errors above 2ms SP 1660, 1310
Timing errors: NIL
Missed Shots: 1162

013
Dir 125º

W03ANT1012 P1    SP  1001 – 2836     Incomplete
Data Tape Nos:  35651 - 35653
Missed SP 2102-2153  due to an on-line hangup with the Spectra. Rebooted the system and continued
recording the line to completion. The portion missed witll have to be reshot on PGS account at a
convenient time later in the survey.
Acceptable swell noise, balance and control on line. Some random bursts of swell noise observed.
Weather:  Winds E 8 knots Knots , Sea and Swell: ESE up to 3.0 metres at times near the end of the line
Noise at SOL: 7-8µB, EOL: 7-8µB (6Hz lo-cut filter applied)
Water Depth: SOL: 32.1m, EOL:  53.6m
Feather at SOL:  -1.6º,  EOL :  1.0º, Max:  1.0º
Streamer Depth: 7.5 metres acceptable depth control.
Bird 4 on streamer 4 lost communications for complete line. To be replaced at first opportunity.
Noisy Traces:  Nil logged – random  swell bursts throughout the line.
Gun Volume SOL: 2500 , EOL: 2500. Good pressure and control.
Gun edits logged :  –  5 spread errors above 2ms SP 1224, 1957, 2484, 2834, 2840
Timing errors above 1.5ms:  NIL
Missed Shots: Data tape 35653 not to be processed. SP 2102-2153 not recorded due to Syntrak
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HSE Daily Statistics - 28/10/2003

Comments:
No accidents or lost time incidents reported. No spillage of oil or loss of containment overboard.Whale watches have been
maintained - no sightings.2 STOP cards- Positive observation -mechanics cleaning and sweeping decks of debris after cable
work. Washing machine very slow cycle - 3 hours.Fridge in galley freezing food - to cold

HSE Items:
Stop Card Issued - 2 issued.

12:00 - 12:19 Toolbox Meeting/Debrief [TB]
Toolbox meeting prior to streamer recovery.

Description Day Month Survey
Incidents

Near Miss Incident (NMI)  0 0 0
First Aid Case (FAC)  0 0 0
Medical Treatment Case (MTC)  0 0 0
Restricted Work Case (RWC)  0 0 0
Fatality (FT)  0 0 0
Lost time Injury (LTI)  0 0 0
Oil Spill (OS)  0 0 0
Illness/Ailment (IA)  0 0 0
Environmental Incident (EI)  0 0 0
Hazard Report (HR)  0 0 0
Positive Observation (PO)  0 2 2
Equipment Loss/Damage (ELD)  0 0 0
Non work related illness (NWR)  0 1 1

Events
Stop Cards Issued ()  2 6 6
Small Boat Launches ()  0 2 2
Helicopter Landing/Takeoff (HL)  0 0 0
MOB Drill (MD)  0 0 0
Fire Drill (FD)  0 0 0
Emergency Boat /Towing Drill (EBD)  0 5 5
Safety Meeting (SM)  0 2 2
HSE Induction-Inspection  (IT)  0 2 2
Safety Committee Meeting (SCM)  0 0 0
HSE Audits/Inspections/Safety Checks (HSE)  0 5 5
Toolbox Meeting/Debrief (TB)  1 10 10
Cetacean Sighting (CS)  0 0 0
Bunker and Resupply (BR)  0 0 0
Oil Spill Drill (OR)  0 0 0
Personnel transfer at sea (PT)  0 0 0

Totals
No. Marine Crew 34 417 417
No. Seismic Crew 21 252 252
No. Contractors 3 36 36
No. Lost Time Injuries 0 0 0
Exposure Hours * 696 8460 8460
Small Boat Hours (Decimal hours) 0.00 4.48 4.48
Small Boat Exposure Hours (Dec. hours) 0.00 17.93 17.93
Fuel Usage (Cubic Metres) 17 105 105

* Exposure hours calculated at 12hrs per day per person.
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Navigation report submitted by Stephen Burt for Tuesday 28th Oct

Navigation General:
General:

Attempted to FTP the P2 and P1 files back to Perth but it appears the PGS firewall is preventing the files to be transferred.  Best option
will be to pass the files on CD ROM in the morning during the planned crew change in Portland.  PGS have checked Sequence 002 in-
house and have passed it.

Seas were good for the area today but still experiencing a swell which is affecting some acoustics and compasses as previously
reported.

Progress:
Shot to Sequence: #013 Processed to Sequence #013 QC'd to Sequence #007

NTBP Sequences:
001

Dead/Bad Units:
rGPS:- TB4 failed from SP #2124 to the EOL during sequence 013 the remaining pods were active.

Acoustics - All pods are operational.

Compasses – S4C4 inactive from Sequence 004.

Regards,
Ken Haig and Stephen Burt
Woodside Energy Limited Client Representatives
Phone: ++47 6751 5154 Office Direct
Fax:     ++47 6751 5156 Recording Room
e-mail:  oriclient@pgs.com
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