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DAILY OPERATIONS REPORT # 15

ANTARES 3D MARINE SEISMIC SURVEY
Contractor: PGS           Vessel: Orient Explorer
Woodside Reps: Ken Haig, Stephen Burt        Party Chief:   Stephen Beer
WEL project Manager:  Ralph Weiss                                       Date:                           Friday 31st Oct 2003
1.  PRODUCTION SUMMARY

No Production

2.  STATISTICAL ANALYSIS (DECIMAL HOURS)

Line Type Analysis
Period (%) Survey (%)

 Prime 0.00000 0 385.91250 100
 Total :  0.00000 100 385.91250 100

 Line Charge Analysis
Sailed Kms

Period (%) Survey (%)
 Prime 0.00000 0 389.26875 100
 Total :  0.00000 100 389.26875 100

 Charged Sailed Kms
Period (%) Survey (%)

 Prime 0.00000 0 385.91250 100
 Total :  0.00000 100 385.91250 100

 CMP Kms
Period (%) Survey (%)

 Prime 0.00000 0 3,087.30000 100
 Total :  0.00000 100 3,087.30000 100

 Square Kms
Period (%) Survey (%)

 Prime 0.00000 0 77.18250 100
 Total :  0.00000 100 77.18250 100

 Fullfold Sailed Kms
Period (%) Survey (%)

 Prime 0.00000 0 363.63750 100
 Total :  0.00000 100 363.63750 100

 Fullfold CMP Kms
Period (%) Survey (%)

 Prime 0.00000 0 2,909.10000 100
 Total :  0.00000 100 2,909.10000 100

 Fullfold Square Kms
Period (%) Survey (%)

 Prime 0.00000 0 72.72750 100
 Total :  0.00000 100 72.72750 100
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 Time Activity Analysis
Period (%) Survey (%)

 Recording 0.000 0 50.617 15
 Line Change 0.000 0 24.050 7
 Extended L/C 0.000 0 1.500 0
 Weather 5.750 24 51.750 15
 Instrument 0.000 0 0.217 0
 Source 0.000 0 5.200 1
 Ship 0.000 0 0.500 0
 Travel t/f Port 0.000 0 4.250 1
 Port/Crew Change 18.250 76 71.917 21
 Contractor 0.000 0 3.000 1
 Mobilisation 0.000 0 136.000 39
 Total :  24.000 100 349.000 100

 Time Cause/Reason Analysis
Period (%) Survey (%)

 Production 0.000 0 74.667 21
 Weather 5.750 24 51.750 15
 Equip.Fail 0.000 0 5.917 2
 MOB/DeMOB 0.000 0 140.250 40
 Wside.Req 9.117 38 35.950 10
 Crew Change 9.133 38 35.967 10
 PGS 0.000 0 3.000 1
 Survey Shape 0.000 0 1.500 0
 Total :  24.000 100 349.000 100

 Time Charge Analysis
Period (%) Survey (%)

 Prime 0.000 0 50.617 15
 Operations 0.000 0 24.050 7
 Standby 14.867 62 89.200 26
 Contractor 9.133 38 44.883 13
 Mob/Demob 0.000 0 140.250 40
 Total :  24.000 100 349.000 100

3.  TIME SUMMARY

October 31st, 2003
Start End Hours Description / Comments Charge

 00:00 09:07 9.117 Wside.Req (Port/Crew Change) Standby
Continue deployment of streamers after scheduled crew change. Woodside
share of crew change time for deployment after Port call for crew change.

 09:07 18:15 9.133 Crew Change (Port Call) Contractor
Complete deployment of all equipment - in a position to commence and
continue acquisition if weather had been favourable.

 18:15 24:00 5.750 Weather (Weather) Standby
Go on to weather standby - sea and swell 3-5 metres, winds variable and
gusting to 40 knots at times.

 Total : 24.000
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Chase/Supply Vessel Status:
Southern Salvor on site.  Perfect Lady moved to Port Fairy during rough sea  conditions.

Crew Change Time Breakdown
00:00 – 09:07 deploying after crew change Woodside time
09:07 – 18:15 deploying after crew change PGS time.
At this time if conditions had allowed we could have commenced acquisition.

Comments/Problems:
Continue and complete deployment  of streamers after crew change.
Forced to go on to weather standby at 18:15 local time. Estimated time of start of production to close out the 50/50 crew change split.
This was agreed with the PC. Following this time the vessel went on to full weather standby.

Monthly Billing
I have received a monthly invoice from the PC. Checked the times, (standby, extended line changes, crew change 50/50  time split,
weather and production totals) and we do agree. I have signed it and shall forward to you via fax and e-mail later in the morning.
The times referred are highlighted in the above production times. I shall also send in the full monthly time breakdown and production.

General Weather Comments:
Winds 10 knots at the start of the day increasing to 25 by mid-morning, deteriroating further to 35 knots by noon with 3-4
metre seas. Unable to deploy arrays due to large swell making conditions quite risky on the back deck. Two tail-buoys
crossed during the turn on to line and the vessel had to maintain a steady heading till they cleared and moved to their
correct offset and towing location. No damage eventuated due to the crossing of the streamers.

Close of the day and local time updates.
Update at 01:15 - winds 30 knots SSW, sea and swell 4 metres. Very poor depth control.

Update at 03:00 – winds 25-30 knots, sea and swell 3-4 metres. Noise on streamer at 8.5 to 9 metres average 15µbars.
Noise bursts above 20µbars over 20% of the channels with a 6Hz filter applied. Poor depth control

Update at 06:00 – winds 25 knots, sea and swell 3-4 metres. Noise on stremaer at 8.5 metres average 18µbars.
Vessel remains on weather standby – source has not been deployed since earlier this morning (Friday). Poor depth control
in rough seas

Update at 08:00 – winds have eased to 18-20 knots sea and swell would appear to be slowly improving at this time. Turning
to head on to line and check noise levels and cable depth control

Update 09:15 – heading to line 1192 – shall deploy guns en route – start time approx 14:30 hours if weather remains stable.

SEQ COMMENTS
013

Dir 125º
W03ANT1012 P1    SP  1001 – 2836     Incomplete
Data Tape Nos:  35651 - 35653
Missed SP 2102-2153  due to an on-line hangup with the Spectra. Rebooted the system and continued
recording the line to completion. The portion missed witll have to be reshot on PGS account at a
convenient time later in the survey.
Acceptable swell noise, balance and control on line. Some random bursts of swell noise observed.
Weather:  Winds E 8 knots Knots , Sea and Swell: ESE up to 3.0 metres at times near the end of the line
Noise at SOL: 7-8µB, EOL: 7-8µB (6Hz lo-cut filter applied)
Water Depth: SOL: 32.1m, EOL:  53.6m
Feather at SOL:  -1.6º,  EOL :  1.0º, Max:  1.0º
Streamer Depth: 7.5 metres acceptable depth control.
Bird 4 on streamer 4 lost communications for complete line. To be replaced at first opportunity.
Noisy Traces:  Nil logged – random  swell bursts throughout the line.
Gun Volume SOL: 2500 , EOL: 2500. Good pressure and control.
Gun edits logged :  –  5 spread errors above 2ms SP 1224, 1957, 2484, 2834, 2840
Timing errors above 1.5ms:  NIL
Missed Shots: Data tape 35653 not to be processed. SP 2102-2153 not recorded due to Syntrak

HSE Daily Statistics - 31/10/2003
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Comments:
No accidents or lost time incidents reported. No spillage of oil or loss of containment overboard.Whale watches have been
maintained - no sightings.

HSE Items:
Nothing To Report

Description Day Month Survey
Incidents

Near Miss Incident (NMI)  0 0 0
First Aid Case (FAC)  0 0 0
Medical Treatment Case (MTC)  0 0 0
Restricted Work Case (RWC)  0 0 0
Fatality (FT)  0 0 0
Lost time Injury (LTI)  0 0 0
Oil Spill (OS)  0 0 0
Illness/Ailment (IA)  0 0 0
Environmental Incident (EI)  0 0 0
Hazard Report (HR)  0 0 0
Positive Observation (PO)  0 2 2
Equipment Loss/Damage (ELD)  0 0 0
Non work related illness (NWR)  0 1 1

Events
Stop Cards Issued ()  0 6 6
Small Boat Launches ()  0 2 2
Helicopter Landing/Takeoff (HL)  0 0 0
MOB Drill (MD)  0 0 0
Fire Drill (FD)  0 0 0
Emergency Boat /Towing Drill (EBD)  0 7 7
Safety Meeting (SM)  0 2 2
HSE Induction-Inspection  (IT)  0 3 3
Safety Committee Meeting (SCM)  0 0 0
HSE Audits/Inspections/Safety Checks (HSE)  0 5 5
Toolbox Meeting/Debrief (TB)  0 11 11
Cetacean Sighting (CS)  0 0 0
Bunker and Resupply (BR)  0 0 0
Oil Spill Drill (OR)  0 0 0
Personnel transfer at sea (PT)  0 0 0

Totals
No. Marine Crew 35 521 521
No. Seismic Crew 22 318 318
No. Contractors 3 45 45
No. Lost Time Injuries 0 0 0
Exposure Hours * 720 10608 10608
Small Boat Hours (Decimal hours) 0.00 4.48 4.48
Small Boat Exposure Hours (Dec. hours) 0.00 17.93 17.93
Fuel Usage (Cubic Metres) 7 151 151

* Exposure hours calculated at 12hrs per day per person.
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Navigation report submitted by Stephen Burt for  Friday 31st Oct

Navigation General:
General:

Results from the SPRINT verification in Perth were received today and are favourable, will investigate the missing data from the P2-94
on Sequence 004.  Sequence 004 and 005 were actually shot during the worst weather period to date and will provide a good bench
mark for future lines shot in similar conditions.

Spot Bathy checks have also been favourable to date; differences reported in yesterday message between the three datasets have
been partly attributed to the different data used.  The Flaxman and scouting surveys were shot relative to LAT whilst this survey is
relative to MSL, the MSL correction factor is around 0.7m., and therefore the ties have been good.

NTBP Sequences:
001

Regards,
Ken Haig and Stephen Burt
Woodside Energy Limited Client Representatives
Phone: ++47 6751 5154 Office Direct
Fax:     ++47 6751 5156 Recording Room
e-mail:  oriclient@pgs.com
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