
PC-Log
Date 10/28/2003 Julian 301 Day No. 12 of Survey

Vessel Orient Explorer Party Chief: Stephen Beer
Client: Woodside Energy Area: Offshore Victoria, Block: Otway Basin

Ltd Australia
Project No: 2003084 Job Type: Single Vessel - 4 Str / 2 Srce

CDP Line 25 m Shotpoint 18.75 m
Wind: S 10kn Sea State: 2m Visibility: Good

Production Infill, if any, is included in Production figures Traverse CDP km: Square km:
Today's Production: 61.4250 491.4000 12.2850

Total Production: 385.9125 3087.3000 77.1825

Commercial Statistics Technical Statistics
Category Time (hours) Category ID Time (hours)
In Port 4.58 Bolt 1500C 3.28
Client's Request - 4.58 Sum Source - Airguns 3.28
Other

Sum Mechanical 3.28
Sum Standby 9.17 Chargeable 7.52
Chargeable 7.52 Production
Line Change 4.03 Sum Production Normal 7.52
Sum Production 11.55 In Port 4.58
Bolt 1500C 3.28 Sum Crew Change 4.58

Client's Request - 4.58
Sum Downtime 3.28 Other

Grand Total : 24.00 Sum Client Request 4.58
Line Change 4.03
Sum Line Change 4.03
Sum Operation 20.72
Grand Total : 24.00
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Name:
Production Summary
Line Number Seq Columns First good Last good No. good Kms Line Hdg Comments

1124P1 11 1120-1 (8) 2224 1678 547 10.256 306 Chargeable
Spacing: 127 Interval: Production.

*Complete
1124P2 12  1120- (8) 1677 893 785 14.719 306 Chargeable

1127 Production.
: km:  *Complete
1012P1 13  1008- (8) 1001 2944 1944 36.450 126 Chargeable

1015 Production

Events Summary
Group Start End Time Comments

Production 0:00 1:13 1.22 >>> Chargeable Production. Line No 1124P1, Seq No 11,
Normal Dir 306 LGSP=1678 due to air leak.
Source - 1:13 4:30 3.28 Bolt 1500C. Air leak on array #1.
Airguns
Production 4:30 6:17 1.78 >>> Chargeable Production. Line No 1124P2, Seq No 12,
Normal Dir 306 Completion of seq #12.
Line Change 6:17 8:04 1.78 Line Change.
Production 8:04 12:35 4.52 >>> Chargeable Production. Line No 1012P1, Seq No 13,
Normal Dir 126 Edit during line, SP #2102-2153 due to Syntrak

hang up.  Charged for now, to be reshot later.
Line Change 12:35 14:50 2.25 Line Change.
Crew Change 14:50 19:25 4.58 In Port. Crew change costs to be shared 50:50 between

PGS and Woodside, capped at 50hrs for Woodside.
Therefore, booked 50:50 for the remainder of today.

Client Request 19:25 24:00 4.58 Client's Request - Other. Crew change costs to be shared
50:50 between PGS and Woodside, capped at 50hrs for
Woodside.  Therefore, booked 50:50 for the remainder of
today.

Client's Party Chief:
Ken Haig Stephen Beer
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