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DAILY OPERATIONS REPORT # 26

ANTARES 3D MARINE SEISMIC SURVEY
Contractor: PGS           Vessel: Orient Explorer
Woodside Reps: Ken Haig, Stephen Burt        Party Chief:   E. Jettestad
WEL project Manager:  Ralph Weiss                                       Date:                           Tuesday 11th Nov 2003

1.  PRODUCTION SUMMARY

November 11th, 2003
Seq Line Name Hdg Line Type Line Status FcSP LcSP Ch Sailed

 045 WO3ANT-1252P1 305.0 Prime Completed 1568 893 12.67500
 046 WO3ANT-1092P2 126.0 Prime Completed 1001 1099 1.85625
 047 WO3ANT-1092P3 125.0 N/C Reshoot Completed 0 0 0.00000
 048 WO3ANT-1252I1 305.0 Infill Completed 2222 893 24.93750
 049 WO3ANT-1060P2 305.0 Prime Completed 1001 1230 4.31250
 Total 11/11/2003 : 43.78125

Actual Sq km -vs- Est Sq km
(Infill not included in the statistics)
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2.  STATISTICAL ANALYSIS (DECIMAL HOURS)

Line Type Analysis
Period (%) Survey (%)

 Prime 18.84375 43 1,124.08125 87
 Infill 24.93750 57 164.60625 13
 Infill (% of Prime) 132 - 15 -
 Total :  43.78125 100 1,288.68750 100

 Line Charge Analysis
Sailed Kms

Period (%) Survey (%)
 Prime 18.84375 41 1,131.75000 86
 Infill 24.93750 54 166.35000 13
 Infill (% of Prime) 132 - 15 -
 N/C Reshoot 2.23125 5 14.58750 1
 Total :  46.01250 100 1,312.68750 100

 Charged Sailed Kms
Period (%) Survey (%)

 Prime 18.84375 43 1,124.08125 87
 Infill 24.93750 57 164.60625 13
 Infill (% of Prime) 132 - 15 -
 Total :  43.78125 100 1,288.68750 100

 CMP Kms
Period (%) Survey (%)

 Prime 150.75000 43 8,992.65000 87
 Infill 199.50000 57 1,316.85000 13
 Infill (% of Prime) 132 - 15 -
 Total :  350.25000 100 10,309.50000 100

 Square Kms
Period (%) Survey (%)

 Prime 3.76875 43 224.81625 87
 Infill 4.98750 57 32.92125 13
 Infill (% of Prime) 132 - 15 -
 Total :  8.75625 100 257.73750 100

 Fullfold Sailed Kms
Period (%) Survey (%)

 Prime 16.81875 42 1,057.25625 87
 Infill 22.91250 58 154.48125 13
 Infill (% of Prime) 136 - 15 -
 Total :  39.73125 100 1,211.73750 100

 Fullfold CMP Kms
Period (%) Survey (%)

 Prime 134.55000 42 8,458.05000 87
 Infill 183.30000 58 1,236.45000 13
 Infill (% of Prime) 136 - 15 -
 Total :  317.85000 100 9,694.50000 100

 Fullfold Square Kms
Period (%) Survey (%)

 Prime 3.36375 42 211.45125 87
 Infill 4.58250 58 30.91125 13
 Infill (% of Prime) 136 - 15 -
 Total :  7.94625 100 242.36250 100
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 Time Activity Analysis
Period (%) Survey (%)

 Recording 2.083 9 145.467 24
 Line Change 4.367 18 70.500 12
 Extended L/C 0.000 0 1.900 0
 Weather 0.000 0 65.733 11
 Fishing Activity 2.250 9 2.250 0
 Instrument 2.850 12 15.750 3
 Source 0.000 0 7.950 1
 Streamer 0.000 0 48.983 8
 Ship 0.000 0 0.500 0
 Travel t/f Port 0.000 0 4.250 1
 Port/Crew Change 0.000 0 71.917 12
 Contractor 0.000 0 3.000 0
 Mobilisation 0.000 0 136.000 22
 Demobilisation 7.383 31 7.383 1
 Infill L/C 1.967 8 10.500 2
 Infill 3.100 13 20.917 3
 Total :  24.000 100 613.000 100

 Time Cause/Reason Analysis
Period (%) Survey (%)

 Production 6.450 27 215.967 35
 Infill 5.067 21 31.417 5
 Weather 0.000 0 65.733 11
 Equip.Fail 2.850 12 73.183 12
 MOB/DeMOB 7.383 31 147.633 24
 Wside.Req 0.000 0 35.950 6
 Crew Change 0.000 0 35.967 6
 PGS 0.000 0 3.000 0
 Fishing Int 2.250 9 2.250 0
 Survey Shape 0.000 0 1.900 0
 Total :  24.000 100 613.000 100

 Time Charge Analysis
Period (%) Survey (%)

 Prime 2.083 9 145.467 24
 Operations 4.367 18 70.500 12
 Standby 2.250 9 105.833 17
 Contractor 2.850 12 112.150 18
 Mob/Demob 7.383 31 147.633 24
 Infill/Stby 5.067 21 31.417 5
 Total :  24.000 100 613.000 100
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3.  TIME SUMMARY

November 11th, 2003
Start End Hours Description / Comments Charge

 00:00 01:31 1.517 Seq 045 : Line WO3ANT-1252P1 Prime
 01:31 03:35 2.067 Production (Line Change) Operations
 03:35 03:48 0.217 Seq 046 : Line WO3ANT-1092P2 Contractor

Reshoot SOL due to instrument problems on the first attempt. Missed the
original SOL due to a Syntrak lock-up. Now complete.

 03:48 06:06 2.300 Production (Line Change) Operations
Line change after reshoot due to Syntrak problems.

 06:06 06:19 0.217 Equip.Fail (Instrument) Contractor
Reshoot of data not recorded during original sequence 014 - Syntrak crash.

 06:19 08:44 2.417 Equip.Fail (Instrument) Contractor
Line change after reshoot caused by Syntrak failure - PGS account.

 08:44 10:59 2.250 Fishing Int (Fishing Activity) Standby
Circle prior to the SOL 1252 infill due to fishing activity and shark nets on the
line location. The name of the vesel is 'Farmor'.

 10:59 14:05 3.100 Seq 048 : Line WO3ANT-1252I1 Infill/Stby
Acquire final infill pass

 14:05 16:03 1.967 Infill (Infill L/C) Infill/Stby
 16:03 16:37 0.567 Seq 049 : Line WO3ANT-1060P2 Prime

 Last line of acquisition of the Antares survey.
 16:37 24:00 7.383 MOB/DeMOB (Demobilisation) Mob/Demob

Commence recovery of 3 streamers.
 Total : 24.000

Chase/Supply Vessel Status:
Southern Salvor on site.  Perfect Lady off charter

Comments/Problems:
Continue with  acquisiton of final prime, infill and reshoot data. Complee acquisition and strat recovery of three streamers and prepare
for SANTOS survey

Semac-1
Continues to move away from Port Campbell

Cetacean Report:
No sightings reported.

Weather Comments:
Winds increasing and gusting up to 20 knots, sea and swell 2 metres and appear to be increasing.

Fishing Activity
Forced to circle on the final infill line as the shark fishing boat ‘Formor’ had laiyed his nets very close to the line during the night and
would not commence recovery till 08:00 hours in the morning. Again this vessel was not particularly co-operative and a report had been
lodgec by the Bridge crew.

Finally complete all infill and forwarded coverage plots for inspection.
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Seq 045
305º

W03ANT1252 P1      SP  2265 - 893                        Complete
Data Tape Nos 35772 – 35774
Weather:  Winds 8 knots , Sea and Swell:  1.5 to 2.0 metres at times.
Noise at SOL: 4-5µB, EOL: 4-5µB (6Hz lo-cut filter applied)
Water Depth: SOL: 45.2m, EOL: 41.0 m
Feather at SOL:  0.0º,  EOL : -0.9º, Max:  -3.0 º
Streamer Depth:  8 metres - acceptable.
Noisy Channel: 300, 123, 299, 312
Gun Volume SOL: 2500 , EOL: 2500.
Timing errors above 1.5ms and Spread Errors:  SP  2253
Bad Data Records:   2240 ( to be checked and confirmed acceptable)

Seq 047
Dir 125º

W03ANT 1092 P2      SP  1001 -1109      Reshoot – now complete
Data Tape Nos 35776 – 35776
Weather:  Winds 8 knots , Sea and Swell:  1.5 metres at times.
Noise at SOL: 4-5µB, EOL: 4-5µB (6Hz lo-cut filter applied)
Water Depth: SOL: 38m, EOL:  37.9 m
Feather at SOL:   0.7º,  EOL :  1.0º, Max:  1.0 º
Streamer Depth:  8 metres - acceptable.
Gun Volume SOL: 2500 , EOL: 2500.
Timing errors above 1.5ms/Misfires/Delta Spread Errors above 2.1ms: NIL
No data records: ( to be confirmed by OBP QC)

Seq 048
305º

W03ANT1252 I1      SP  - 2319 - 893                        Complete
Data Tape Nos 35777 – 35779
Weather:  Winds 12 knots , Sea and Swell:  1.5 metres at times.
Noise at SOL: 4-5µB, EOL: 4-5µB (6Hz lo-cut filter applied)
Water Depth: SOL: 46.3m, EOL: 42.8 m
Feather at SOL:  2.7º,  EOL : 1.8º, Max:   3.6 º
Streamer Depth:  8 metres - acceptable.
Noisy Channel: 300, 123, 299, 312
Gun Volume SOL: 2500 , EOL: 2500.
Timing errors above 1.5ms and Spread Errors:  SP   2104, 1835, 1731, 1541,.

Seq 049
125º

W03ANT1060   P2      SP 1001 - 1240                        Reshoot – Now  Complete
Data Tape Nos 35780 – 35780
Weather:  Winds 10-15 knots , Sea and Swell:  1.5 to 2.25  metres at times.
Noise at SOL: 5µB, EOL: 4-6µB (6Hz lo-cut filter applied)
Water Depth: SOL: 35.1m, EOL: 33.2 m
Feather at SOL:   0.0º,  EOL : 0.5º, Max: 0.6 º
Streamer Depth:  8 metres - acceptable.
Noisy Channel: 300, 123, 299, 312
Gun Volume SOL: 2500 , EOL: 2500.
SP  1188-1189 guns firing out of sequence
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HSE Daily Statistics - 11/11/2003

Comments:
No accidents or lost time incidents reported. No spillage of oil or loss of containment overboard.Whale watches have been
maintained - no sighting

HSE Items:
Nothing To Report

Description Day Month Survey
Incidents

Near Miss Incident (NMI)  0 0 0
First Aid Case (FAC)  0 0 0
Medical Treatment Case (MTC)  0 0 0
Restricted Work Case (RWC)  0 0 0
Fatality (FT)  0 0 0
Lost time Injury (LTI)  0 0 0
Oil Spill (OS)  0 0 0
Illness/Ailment (IA)  0 0 0
Environmental Incident (EI)  0 0 0
Hazard Report (HR)  0 24 25
Positive Observation (PO)  0 0 0
Equipment Loss/Damage (ELD)  0 0 0
Non work related illness (NWR)  0 0 1

Events
Stop Cards Issued ()  0 28 35
Small Boat Launches ()  0 7 9
Helicopter Landing/Takeoff (HL)  0 0 0
MOB Drill (MD)  0 0 0
Fire Drill (FD)  0 2 2
Emergency Boat /Towing Drill (EBD)  0 1 8
Safety Meeting (SM)  0 1 3
HSE Induction-Inspection  (IT)  0 1 4
Safety Committee Meeting (SCM)  0 1 1
Audit/Inspection/Training/Safety . (HSE)  0 6 11
Toolbox Meeting/Debrief (TB)  0 10 21
Cetacean Sighting (CS)  0 0 0
Bunker and Resupply (BR)  0 0 0
Oil Spill Drill (OR)  0 0 0
Personnel transfer at sea (PT)  0 0 0

Totals
No. Marine Crew 32 382 903
No. Seismic Crew 22 242 560
No. Contractors 3 33 78
No. Lost Time Injuries 0 0 0
Exposure Hours * 684 7884 18492
Small Boat Hours (Decimal hours) 0.00 6.67 11.15
Small Boat Exposure Hours (Dec. hours) 0.00 26.67 44.60
Fuel Usage (Cubic Metres) 7 137.08 292.08

* Exposure hours calculated at 12hrs per day per person.

Navigation report submitted by Stephen Burt.



Page 7 – 10/12/2003 M/V Orient Explorer Woodside Energy Ltd
Antares MSS 3D

Navigation Report:
Complete the survey today the final passes were shot without incident and data quality was good.

Progress
Shot to sequence Number 49, Processed to Sequence 049. QC’d to sequence 049. Final coverage plots being preparedon Census and
a data shipment will be made with off-going personnel.

NTBP Sequences
001 and 027

Regards,

Ken Haig and Stephen Burt
Woodside Energy Limited Client Representatives
Phone: ++47 6751 5154 Office Direct
Fax:     ++47 6751 5156 Recording Room
e-mail:  oriclient@pgs.com


	1.  PRODUCTION SUMMARY
	2.  STATISTICAL ANALYSIS (DECIMAL HOURS)
	 Line Type Analysis
	 Line Charge Analysis
	 Time Activity Analysis
	 Time Cause/Reason Analysis
	 Time Charge Analysis

	3.  TIME SUMMARY
	W03ANT1252 P1      SP  2265 - 893                        Complete
	W03ANT 1092 P2      SP  1001 -1109      Reshoot – now complete
	W03ANT1252 I1      SP  - 2319 - 893                        Complete
	W03ANT1060   P2      SP 1001 - 1240                        Reshoot – Now  Complete


