
PC-Log
Date 11/7/2003 Julian 311 Day No. 22 of Survey

Vessel Orient Explorer Party Chief: Esben Jettestad
Client: Woodside Energy Area: Offshore Victoria, Block: Otway Basin

Ltd Australia
Project No: 2003084 Job Type: Single Vessel - 4 Str / 2 Srce

CDP Line 25 m Shotpoint 18.75 m
Wind: SW 8 knts Sea State: 2.5m Visibility: Good

Production Infill, if any, is included in Production figures Traverse CDP km: Square km:
Today's Production: 123.1313 985.0500 24.6262

Total Production: 929.1938 7433.5500 185.8388

Today's 11/7/2003 Infill  : 22.200 177.600 4.4400
Total  Infill: 66.769 534.150 13.3538

Commercial Statistics Technical Statistics
Category Time (hours) Category ID Time (hours)
Line Change Standby 2.02 System Crash 0.57
Sum Standby 2.02 Sum Syntrak 480 0.57
Chargeable Infill 2.72 Sum Instruments 0.57
Chargeable 12.97 Chargeable Infill 2.72
Line Change 5.73 Sum Production Infill 2.72
Sum Production 21.42 Chargeable 12.97

Production
System Crash 0.57

Sum Production Normal 12.97
Sum Downtime 0.57 Line Change 5.73

Grand Total : 24.00 Line Change 2.02
Sum Line Change 7.75
Sum Operation 23.43
Grand Total : 24.00
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Name:
Production Summary
Line Number Seq Columns First good Last good No. good Kms Line Hdg Comments

1196I2 28 1193-1 (8) 2076 893 1184 22.200 306 Chargeable Infill.
Spacing: 200 Interval: *Complete

1060P1 29 1057-1 (8) 1231 2944 1714 32.138 126 Chargeable
064 Production

: 1204P1 30 1201-1 208 (8) 2544 km: 893 1652 30.975 306 Chargeable 
Production.

 *Complete
1068P1 31 1065-1 (8) 1001 2944 1944 36.450 126 Chargeable

072 Production.
 *Complete

1212P1 32 1209-1 (8) 2525 2453 73 1.369 306 Chargeable
216 Production

Events Summary
Group Start End Time Comments

Production 0:00 2:43 2.72 >>> Chargeable Infill. Line No 1196I2, Seq No 28, Dir 306
Line Change 2:43 4:44 2.02 Line Change Standby. Chargable LC after infill
Syntrak 480 4:44 5:18 0.57 System Crash. Syntrak crashed 1.6km after SOL.
Production 5:18 9:24 4.10 >>> Chargeable Production. Line No 1060P1, Seq No 29,
Normal Dir 126
Line Change 9:24 11:18 1.90 Line Change.
Production 11:18 15:14 3.93 >>> Chargeable Production. Line No 1204P1, Seq No 30,
Normal Dir 306
Line Change 15:14 17:09 1.92 Line Change.
Production 17:09 21:54 4.75 >>> Chargeable Production. Line No 1068P1, Seq No 31,
Normal Dir 126
Line Change 21:54 23:49 1.92 Line Change.
Production 23:49 24:00 0.18 >>> Chargeable Production. Line No 1212P1, Seq No 32,
Normal Dir 306 The first preplot SP was 2491,

line started early d/t survey geometry and vessel DC.

Client's Party Chief:
Ken Haig Esben Jettestad
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Rep:


