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DAILY OPERATIONS REPORT # 14

ANTARES 3D MARINE SEISMIC SURVEY

Contractor: PGS Vessel: Orient Explorer
Woodside Reps: Ken Haig, Stephen Burt Party Chief: Stephen Beer
WEL project Manager: Ralph Weiss Date: Thursday 30" Oct 2003

1. PRODUCTION SUMMARY

No Production

2. STATISTICAL ANALYSIS (DECIMAL HOURS)

Line Type Analysis

Period (%) Survey (%)
Prime 0.00000 0 385.91250 100
Total : 0.00000 100 385.91250 100
Line Charge Analysis
Sailed Kms
Period (%) Survey (%)
Prime 0.00000 0 389.26875 100
Total : 0.00000 100 389.26875 100
Charged Sailed Kms
Period (%) Survey (%)
Prime 0.00000 0 385.91250 100
Total : 0.00000 100 385.91250 100
CMP Kms
Period (%) Survey (%)
Prime 0.00000 0 3,087.30000 100
Total : 0.00000 100 3,087.30000 100
Square Kms
Period (%) Survey (%)
Prime 0.00000 0 77.18250 100
Total : 0.00000 100 77.18250 100
Fullfold Sailed Kms
Period (%) Survey (%)
Prime 0.00000 0 363.63750 100
Total : 0.00000 100 363.63750 100
Fullfold CMP Kms
Period (%) Survey (%)
Prime 0.00000 0 2,909.10000 100

Total : 0.00000 100 2,909.10000 100

Fullfold Square Kms

Period (%) Survey (%)
Prime 0.00000 0 72.72750 100
Total : 0.00000 100 72.72750 100
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Recording
Line Change
Extended L/C
Weather
Instrument
Source

Ship

Travel t/f Port
Port Call
Contractor
Mobilisation

Production
Weather
Equip.Fail
MOB/DeMOB
Obstruction
Crew Change
PGS

Survey Shape

Prime
Operations
Standby
Contractor
Mob/Demob

3. TIME SUMMARY

October 30th, 2003
Start End Hours
00:00 12:00 12.000

12:00 24:00 12.000

Total : 24.000

‘Woodside Energy Ltd

Period
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000

24.000
0.000
0.000

Total : 24.000

Period

0.000

0.000

0.000

0.000

0.000

24.000

0.000

0.000

Total : 24.000

Period

0.000

0.000

12.000

12.000

0.000

Total : 24.000

Time Activity Analysis

(%) Survey (%)

0 50.617 16

0 24.050 7

0 1.500 0

0 46.000 14

0 0.217 0

0 5.200 2

0 0.500 0

0 4.250 1

100 53.667 17

0 3.000 1

0 136.000 42

100 325.000 100

Time Cause/Reason Analysis

(%) Survey (%)

0 74.667 23

0 46.000 14

0 5.917 2

0 140.250 43

0 0.183 0

100 53.667 17

0 3.000 1

0 1.317 0

100 325.000 100
Time Charge Analysis

(%) Survey (%)

0 50.617 16

0 24.050 7

50 74.333 23

50 35.750 11

0 140.250 43

100 325.000 100

Description / Comments
Crew Change (Port Call)
Deploying streamers after port call and crew change - Woodside 50/50

share of time.

Crew Change (Port Call)
Continue with streaemr deployment after port call and crew change in
Portland - PGS 50/50 share of time.

Charge
Standby

Contractor
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Chase/Supply Vessel Status:
Southern Salvor on site with Orient Explorer.
Perfect Lady in Port Fairy waiting on weather.

Crew Change Time Breakdown
00:00 — 12:00 deploying after crew change Woodside time
12:00 to 24:00 deploying after crew change PGS time

Non-work related iliness
The patient has returned to the Perfect Lady — he did receive medical clearance prror to rejoining. John McK will keep a close eye on
him for a few days. No medical condition as to why he fainted last week.

Comments/Problems:

Continue and complete deployment of streamer 1 into the wide tow location — replaced 2 sections. Conditions marginal -swell 2+ m.
Contiue with deployment of streamer 4 — replaced compass/depth controller 4 — made front end ballast adjustments.

Deployed streamer 2 — no problems.

General Weather Comments:

Winds down to 5 knots in the morning with a 1.3 metres swell, but picked up slightly as the day progressed with swell
approaching 2 metres and winds of 10-15 knots at midnight local time. Weather forecasts appear confusded for the next
36 hours.

Close of the day.
Streamers 1,2 and 4 deployed — making final ballast adjustments to the front of streamer 4 and preparing streamer 3 for
deployment.

Winds: SSW 10 knots Swell: SW 1.5to 2m

SEQ COMMENTS

013 WO03ANT1012 P1 SP 1001 -2836 Incomplete
Dir 125° | Data Tape Nos: 35651 - 35653
Missed SP 2102-2153 due to an on-line hangup with the Spectra. Rebooted the system and continued
recording the line to completion. The portion missed witll have to be reshot on PGS account at a
convenient time later in the survey.
Acceptable swell noise, balance and control on line. Some random bursts of swell noise observed.
Weather: Winds E 8 knots Knots , Sea and Swell: ESE up to 3.0 metres at times near the end of the line
Noise at SOL: 7-8uB, EOL: 7-8uB (6Hz lo-cut filter applied)
Water Depth: SOL: 32.1m, EOL: 53.6m
Feather at SOL: -1.6°, EOL : 1.0°, Max: 1.0°
Streamer Depth: 7.5 metres acceptable depth control.
Bird 4 on streamer 4 lost communications for complete line. To be replaced at first opportunity.
Noisy Traces: Nil logged — random swell bursts throughout the line.
Gun Volume SOL: 2500, EOL: 2500. Good pressure and control.
Gun edits logged : — 5 spread errors above 2ms SP 1224, 1957, 2484, 2834, 2840
Timing errors above 1.5ms: NIL
Missed Shots: Data tape 35653 not to be processed. SP 2102-2153 not recorded due to Syntrak
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‘Woodside Energy Ltd

HSE Daily Statistics - 30/10/2003

Comments:

No accidents or lost time incidents reported. No spillage of oil or loss of containment overboard.Whale watches have been
maintained - no sightings. Absent crew person joins the Perfect Lady. The patient that was taken ashore last week returned

with medical clearance to continue work offshore.

HSE Items:

13:00 - 13:25 Emergency Boat /Towing Drill [EBD]

Conduct Emergency Boat Dirill - inspect life jackets and immersion suit donning demonstration.

Description |

Day

Month

Survey

Incidents

Near Miss Incident (NMI)

First Aid Case (FAC)

Medical Treatment Case (MTC)

Restricted Work Case (RWC)

Fatality (FT)

Lost time Injury (LTI)

Oil Spill (OS)

lliness/Ailment (IA)

Environmental Incident (El)

Hazard Report (HR)

Positive Observation (PO)

Equipment Loss/Damage (ELD)

Non work related iliness (NWR)

Oo|Oo|O0O|0o|o|o|o|o|o|o|o|o|o

= |ON|O|O|O|O|O|0|0O|0|o|o

= |ON|O|O|0O|O|O|0o|O|0|o|o

Events

Stop Cards Issued ()

Small Boat Launches ()

Helicopter Landing/Takeoff (HL)

MOB Drill (MD)

Fire Drill (FD)

Emergency Boat /Towing Drill (EBD)

Safety Meeting (SM)

HSE Induction-Inspection (IT)

Safety Committee Meeting (SCM)

HSE Audits/Inspections/Safety Checks (HSE)

QO |WIN|N|O[O|O|IN|O

QO|WIN|N|O[O|O|IN|O

Toolbox Meeting/Debrief (TB)

—_
—_

—_
—_

Cetacean Sighting (CS)

Bunker and Resupply (BR)

Oil Spill Drill (OR)

OolOo|Oo|O|0|o|o|o|o|~|O|o|o|o|o

olo|o|o

olo|o|o

Personnel transfer at sea (PT)

Totals

No. Marine Crew

486

486

No. Seismic Crew

296

296

No. Contractors

42

42

No. Lost Time Injuries

Exposure Hours *

9888

9888

Small Boat Hours (Decimal hours)

4.48

4.48

Small Boat Exposure Hours (Dec. hours)

17.93

17.93

Fuel Usage (Cubic Metres)

127

127

* Exposure hours calculated at 12hrs per day per person.
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Navigation report submitted by Stephen Burt for Thursday 30" Oct

Navigation General:
General:

ERDH report that the P1 and P2 files have arrived at their office for SPRINT confirmation. Sequences 003 to 005 were passed on as
Sequence 002 was processed independently by PGS and Sequence 001 was scratched.

Initial cross checks with the bathy E records from the p1-90 indicate a 0.5 — 1.5m difference in soundings between the site surveys
using data from the scouting and Flaxman surveys.

Correction checks on the FGSP from the P1-90 and P2-94 files have been generally < 0.5m however 3 sequences have been up to a
1m different.

NTBP Sequences:
001

Regards,

Ken Haig and Stephen Burt

Woodside Energy Limited Client Representatives
Phone: ++47 6751 5154 Office Direct

Fax: ++47 6751 5156 Recording Room

e-mail: oriclient@pgs.com
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