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6. List of Key Personnel 

6.1. Onboard Personnel 

POSITION CREW 1 CREW 2 

Party Manager Michael Martin  

Captain Rudy Bless  

Chief Engineer Kevin Joseph  

Chief Officer Brett Mcphee  

Acq. Supervisor Donny Isdaryanto   

Acq. Shiftleader Stewart Klincke 

Essau Leija 

 

Pos. Supervisor Stephen Kilmurray  

Pos. Shiftleader Joel Pederick  

Handling Supervisor Armin Roehl  

Shiftleader Mechanic Aldrin Flores 

Sri Munisvaran 

 

Trilogy QC Leader   

Field Geophysicist Petr Gorbatchev  
 

6.2. Office Support Personnel 

POSITION NAME OFFICE 

Vessel Manager Kiran Tuite Kuala Lumpur 

Maritime Superint. John Hattendorf Kuala Lumpur 

Instrument Support InTouch Global 
Operations Support. 

Oslo 

Navigation Support InTouch Global 
Operations Support, 
Kumara Krishnasamy 

Oslo 

 

Kuala Lumpur 

Mechanical Support InTouch Global 
operations Support 
Darren Parish / Simon 
Flack 

Oslo 

 

Kuala Lumpur 

Trilogy QC Support Tee Chee Cherng Oslo 

OBP Supervisor   
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7. Field Information and Observations 

7.1. Production Statistics 
 

 

Production 173.8300 Hours ( 59.2 % )
Linechange 109.9000 Hours ( 37.4 % )
Mob / Demob 0.0000 Hours ( 0.0 % )
Technical downtime 0.9500 Hours ( 0.3 % )
Standby 8.8200 Hours ( 3.0 % )

Total Survey time 293.5000 Hours ( 100 % )

Production
60%

Linechange
37%

Mob / Demob
0%

Technical downtime
0%

Standby
3%
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7.2. Daily Summary 
Party Managers log in local time UTC + 11 
 
 
OSCAR Survey 
 
17th February 2005 
 
A southwesterly force 6 winds and sea of 3 to 4m that had initially slowed the passage from SUE 
prospect, decreased during the morning to force 3 as Western Trident arrived at OSCAR. 
Acquisition commenced at 12:29. 
 
Trident Support vessel OMS Pioneer in attendance. 
 
The CMV was launched in the morning to transfer two-boat engineer Chidiebere Offor across to 
fishing support vessel Lady Roula for passage to Lakes Entrance, departing location at 08:16. 
Lady Roula will wait for the mornings tide at 05:50 in order to collect Tridents Truetime receiver 
before departure back to prospect. 
 
First aid training session on burns was held in the afternoon. 
 
18th February 2005 
Production continued on northern lines in Oscar. Some feather mismatch observed and the 
shooting plan will be reviewed after the first 48hrs to determine if a 4-swathe plan would give a 
better match. 
 
The first line change of the day was extended for gun maintenance, following the recovery of 
arrays 3 and 5. 
 
The work boat was deployed on the day break line change, but after changing bird 3 streamer 4, 
and heading back down the streamer a rapidly increasing NE wind caused the operation to be 
aborted and workboat to be recalled. Trident had to maintain a slow turn to keep a lee for the 
recovery. 
 
Two hours later the wind had unexpectedly dropped to light airs with calm sea conditions. The 
opportunity was therefore undertaken to carry out some of the streamer maintenance that had 
been planned for the transit from SUE but could not be done due to the weather. Section 18 
streamer 7 (coil line leakage) was changed on line, some of the coverage already being buried 
due to feather mismatch. The streamer will be edited for at least SP’s 2085 to 1524 when the 
power was off. 
 
The CMV crew assisted the section change by the transferring the section. On return they 
collected a TrueTime receiver from Lady Roula who had returned back on prospect at 12:00. 
 
A TS Dip was completed by the workboat crew before returning. 
 
On the afternoon line change tailbuoy 7 (failed acoustic) was changed. 
 
Support vessel OMS Pioneer in attendance. 
 
19th February 2005 
Prime line production continued on the northern half of the prospect. 
 
Good sea conditions in the morning, light NE’ly 6kt wind permitted bunkering operations to be 
planned and undertaken, the wind increasing to SWS 17kts in the afternoon. OMS Pioneer was 
taken alongside on line 1280P1008 at 11:29, bunkering from 11:46 to 15:17 with 246m3 loaded. 
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Shipments were discharged, mainly items for repair, 5 streamer reels now on Pioneers deck, 25 
sections for repair. 
 
20th February 2005 
Weather Moderate to light breeze variable, sea 1.5m, increasing in the evening to SW force 4, 
2.0m. 
 
Good production continued on the northern half of the prospect. Currents variable 0.7kt with a 
current rip again observed in the eastern half of the survey area. 
 
The workboat was deployed on the morning linechange with 3 birds changed due to low battery 
status. 
 
Lady Roula and OMS Pioneer in attendance. 
 
A fire drill was held in the afternoon. Scenario, fire in the compressor room. 
 
21st February 2005 
Swell noise was evident on the data, confused sea and swell over 2.0m with a moderate breeze 
varying from the SW to the SSE and back to the SSW.  
 
Good production continued on the northern half of the prospect continued, the current slightly 
reduced in magnitude to 0.5kt. 
 
First aid training session on medical emergencies was held in the afternoon. 
 
22nd February 2005 
The sea and swell decreased slightly during the day, a moderate breeze again varying from the 
SW to the SSE and back to the SW. Swell noise was evident on the data but reduced. 
 
Good production continued on the northern half of the prospect the prime lines nearing 
completion. 
 
First aid training, second session on medical emergencies, was held in the afternoon. 
 
OMS Pioneer departed the prospect 14:00 for crew change Melbourne. 
 
23rd February 2005 
The final prime line in the north was completed along with two full infill runs, a teardrop turn 
required to complete the swathe border infill. A message was received from Apache requesting 
time to look at the entire northern portion of the block before committing to any more infill. After 
completion of line seq 23 the vessel preceded to commence production in the southern half of the 
block. 
 
Weather conditions were excellent for seismic acquisition, light winds and swell decreasing from 
1.5m to less than 1.0m. The workboat was deployed on line change in the morning and the crew 
changed out tail buoy 4, the GPS now operational but acoustic still down.  
 
An unannounced MOB drill was held in the afternoon. 
 
The final First aid training session, a second session on fractures was held. 
 
Lady Roula in attendance, OMS Pioneer on route to Melbourne for crew changes. 
 
 
24th February 2005 
Prime line production continued in the southern swathes, 
 
Weather, moderate to fresh east to northeasterly breeze, sea to 2.0m. Currents just over 0.6kts 
reducing vessel speed in line change turns, feather matching reasonable. 
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A Chiefs, Operations and Safety committee meeting was held in the afternoon. 
 
Lady Roula in attendance, OMS Pioneer in Melbourne for crew changes. 
 
 
25th February 2005 
Prime line production continued in the southern swathes, 
 
Weather, moderate to fresh west southwesterly breeze, seas 2.0m. Currents increasingto  0.8kts 
reducing vessel speed on line and in line change turns, some feather mismatch. 
 
Sea conditions too rough for small boat operations. 
 
Lady Roula in attendance, OMS Pioneer back on route from Melbourne crew change, ETA 
tomorrow morning. 
 
 
26th February 2005 
Acquisition continued in the southern swathes. Two catch up infill lines were acquired due to 
feather mismatch and steering for coverage on adjacent lines.  
 
Currents increased to 1.0kt and feather matching was not ideal. The weather deteriorated during 
the day SW wind increasing to 28kts seas 2.5m. Streamer control became poor on line sequence 
37 and swell noise was affecting the data. 
 
OMS Pioneer arrived back on prospect at 05:00. The Captain reported problems with their 
steering steer gear. At 21:00 Pioneer departed to proceed to Eden after reporting a leak from a 
fuel tank into the engine room bilges. 
 
Lady Roula who are scheduled to go in Lakes entrance for Monday 28th. 
 
27th February 2005 
Prime line production continued in the southern swathes. 
 
The SW wind decreased by morning but a large beam on southern swell increased in the 
afternoon seas 2.5m. The swell and currents combined still required care on turns with a larger 
turn and run-in required. Wind increased in the evening. 
 
Currents increased to 0.9kt and feather matching was not ideal. 
 
OMS Pioneer arrived back on prospect between 3 and 6am  
 
Lady Roula who are scheduled to go in Lakes entrance for Monday 28th. 
 
28th February 2005 
Prime line production continued on the final prime lines in the south. 
 
Strong wind and rough seas today, an ENE wind gusting over 30kts and sea and swell rising to 
3.0m. Swell noise was evident on the data and cable control poor. Acoustic and compass data 
was very noisy. 
 
OMS Pioneer arrived back on prospect 02:30 
 
Lady Roula departed for Lakes entrance 02:30 and was back on location at 21:00 
 
1st March 2005 
Weather conditions were better than forecast NE 12kts, swell 1.5m, allowing for the CMV to be 
launched in the morning to transfer fresh provisions across from OMS Pioneer. The workboat was 
deployed on the afternoon line change to change out 7 birds with low battery status. 
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The last prime line was completed followed by an extra swathe border infill in the north and two 
swathe border infill’s in the south. No additional infill was required by the Client. 
 
The vessel turned to commence the transit to the next survey. OMS Pioneer and Lady Roula in 
attendance. 
 
END OF JOB 9439
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7.3.  Field Information and Encountered Problems 

7.2.1.  Obstructions / Installations on the Field  
There were no obstructions, the Oscar block being situated to the east of the Northern Fields 
Platforms. 

7.2.2. Traffic / Shipping Lanes 
The prospect was on the shipping route from the east coast of Australia to Melbourne, with 
vessels heading to and from the separation zone south of the Kingfish platforms.  20 to 25 
vessels could be observed daily in transit and some shipping noise was observed on the seismic 
records. The bridge was able to contact vessels using channel 16 and ask them to avoid the 
Western Trident and its towed equipment. The ASI (Automatic Ship Identification system) is now 
a great help in determining the name and call sign of vessels approaching with-in VHF range. 

7.2.3. Fishing Activity 
There were no conflicts with Fishing activity in the area, which was light. Prior to the start of the 
survey a lot of time had been invested informing the local fishing fleet of the Western Trident’s 
planned activities. This has clearly paid dividends with no lost time recorded for fishing activities 
during the survey. 

7.2.4. Seismic Interference and Time Share 
There was no seismic interference observed. A hydrographic vessel was the Bluefin was 
operating to the west of the survey in position 38 15 S 148 38E but did cause any interference. 
 

7.2.5. Environmental Obstacles 
The climate of the Gippsland Basin can be described as moist cool temperatures having warm 
summers, with a regular winter-spring rainfall. The region is located on the northern edge of the 
westerly wind belt known as the roaring forties. Winds often freshen to gale force from the north 
and north-west, ahead of approaching fronts during all seasons. Once the fronts have passed 
they then swing abruptly southwest behind the front at similar speeds and abate until they again 
freshen ahead of the next front. Additionally, low-pressure systems can generate wind systems 
known as the “East Coast Lows”, which consist of strong southeasterly winds. A total of 35.417 
hours were lost as a result of the weather. 
 
Regionally, Bass Strait has a unique geometry consisting of a broad shallow region, which 
descends abruptly to very deep water on each side. The Gippsland Basin is the broad shallow 
region on the eastern side of Bass Strait. The flux of water through the strait and its variations are 
key components of many physical and biological processes in the region. The currents within the 
Gippsland Basin region include components due to tides and wind stress. As a function of this in 
the open waters, tides generally result in an elliptical movement of the water mass. The East 
Australian current brings warmer waters into Bass Strait and influences water temperatures. Sea 
surface temperatures for Bass Strait range from 16 to 18oC in February and 12 to 14oC in August 
Wave energy is relatively low, particularly in the broader shelf area in the Gippsland Basin. 
However, stalled low-pressure systems in the Tasman Sea during the summer can generate 
higher wave energy at this time. Intermittent up welling occur along parts of the east Gippsland 
coast.  
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The infill was affected by the varied magnitude of the feather angles that varied from 0 up to 
10deg. The current, over 1.0kt reduced the average vessel ground speed and also meant the turn 
radius had to be extended at times, especially when the sea conditions were also poor. 
 
The survey was on the edge of the shelf, the water depth range for the increasing from 120m in 
the north to 400 m in south. Anticipated current rips associated with up welling were not observed. 

7.2.6. Operational Observations 
The combination of 8m streamer depths and the use of solid streamers allowed production to 
continue in some very marginal sea conditions. The limiting factor regarding production was 
streamer control and swell noise on the compass and acoustic data affecting the ability to process 
the navigation data.  

 
 

Chase boat Performance: 
The crew of the fishing support vessel “Lady Roula” performed up to expectations. 
 
The OMS Pioneer’s performance and suitability for future surveys should be reviewed. Problems 
were reported with the bow thruster and manual steering gear.  After arriving back on prospect 
26th February after refueling in Melbourne, the Pioneer had to be released to proceed to Eden due 
to a main fuel tank leaking into the engine room bilges. In addition a reported miscalculation of the 
fuel order for Melbourne 24th February meant they could not take as much fuel as ordered and 
had to leave bunkers behind on the refueling barge.  
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8. HSE Summary 
The survey was conducted in a safe and efficient manor with no lost time injuries taking place and 
no personal injuries.  
 
The crew were encouraged to report all incidents and RIR’s, Risk Identification Reports, were 
reported in QUEST. An action item (or items) was submitted for each report and reviewed before 
the report could be closed.  
 
Tables below list the following; 
HSE-meetings 
RIR’s, STOP-cards 
Audits & Inspections 
 
HSE-meetings 
 

No Description Date 
20050228001111 General QHSE Meeting Feb 27, 2005 
20050225221543 Operations and Safety Committee Meeting Feb 25, 2005 
20050224060906 Lifting Monowings from B- to D-Deck Feb 23, 2005 
20050220035119 WGIR crew meeting to discuss CERIS plan Feb 20, 2005 

 
 
 
List of RIRs 
 

No Description Date Category 
20050301040548  Nor power workboat's aft arm not functioning  Mar 01, 2005   Hazardous Sit. 
20050228235503  Dryer filter was not cleaned before usage  Mar 01, 2005   Hazardous Sit. 
20050228234932  Toilet Vacuum system blockage.  Feb 27, 2005   Hazardous Sit. 
20050228233236  Electrical diagram was not updated.  Feb 28, 2005   Hazardous Sit. 
20050228222037  Found shower outside sauna left on.  Mar 01, 2005   Hazardous Sit. 
20050228214957  Untidy wiring on bench top in the Mess.  Feb 28, 2005   Hazardous Sit. 
20050228033935  Condensation leak from Work Shop air conditioner  Feb 28, 2005   Hazardous Sit. 
20050228030019  Fresh water leak on LMF compressor.  Feb 28, 2005   Hazardous Sit. 
20050227174506  Poor storage of Optic slip rings.  Feb 27, 2005   Hazardous Sit. 
20050227172056  Unsafe storage location for SRD spare parts.  Feb 26, 2005   Hazardous Sit. 
20050227145654  Metal can found in container for burnables  Feb 28, 2005   Hazardous Sit. 
20050227052933  handling chemicals without eye protection  Feb 27, 2005   Hazardous Sit. 
20050227024922  Tailbuoy Light not functioning.  Feb 27, 2005   Hazardous Sit. 
20050227001934  Scrap Metal Container Deficiency  Feb 27, 2005   Hazardous Sit. 
20050226235716  Chemical Storage Deficiency  Feb 27, 2005   Hazardous Sit. 
20050226035521  Manual steering on Chase Boat faulty  Feb 26, 2005   Hazardous Sit. 
20050226022649  Workboat throttle found in fully open position.  Feb 26, 2005   Hazardous Sit. 
20050225174408  Sewage plant airlift blocked  Feb 26, 2005   Hazardous Sit. 
20050225075254  Lifeboat Release system  Feb 25, 2005   Hazardous Sit. 
20050225063156  Low Level Water cut out in Water Boiler defective.  Feb 24, 2005   Hazardous Sit. 
20050225022626  Standing in bight to mooring rope.  Feb 19, 2005   Hazardous Sit. 
20050225021343  Not wearing gloves when attaching davit hook  Feb 17, 2005   Hazardous Sit. 
20050225020220  Person smoking on deck during bunker operation.  Feb 19, 2005   Hazardous Sit. 
20050225000402  Loose deck plates.  Feb 25, 2005   Hazardous Sit. 
20050224154957  Trip hazards on cable deck.  Feb 24, 2005   Hazardous Sit. 
20050224065200  Sprinkler system test without warning of people.  Feb 24, 2005   Hazardous Sit. 
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20050224053751  MOB steering stand not covered  Feb 24, 2005   Hazardous Sit. 
20050224053137  Lack of PPE  Feb 24, 2005   Hazardous Sit. 
20050223183921  Air hose blown while working  Feb 21, 2005   Hazardous Sit. 
20050222234205  Crane hook fastening  Feb 23, 2005   Hazardous Sit. 
20050222232304  Insulation failure, 230V system.  Feb 21, 2005   Hazardous Sit. 
20050221002720  CMV Battery compartment filled with sea water.  Feb 21, 2005   Hazardous Sit. 
20050220235627  LMF compressor would not start  Feb 21, 2005   Hazardous Sit. 
20050220235402  Tripping hazard  Feb 21, 2005   Hazardous Sit. 
20050220154839  Bacteria killed off in sewage plant  Feb 21, 2005   Hazardous Sit. 
20050220133938  Portable radio left on CMV.  Feb 20, 2005   Hazardous Sit. 
20050219212631  Tailbouy battery left on charge w/o opening vent  Feb 19, 2005   Hazardous Sit. 
20050219121658  Coil line leakage on Str 8 during Stbd turn.  Feb 19, 2005   Hazardous Sit. 
20050219082737   Slippery gun shack door steps  Feb 19, 2005   Hazardous Sit. 
20050219023018  Alarmsiren on streamerdeck had broken brackets.  Feb 19, 2005   Hazardous Sit. 
20050218215917  Oil on the work boat  Feb 19, 2005   Hazardous Sit. 
20050218164128  Workboat Aft arms faulty.  Feb 18, 2005   Hazardous Sit. 

 
 
Audits & Inspections  
 

No Description Date 
20050228070119 QHSE-MS Self Assessment Feb 28, 2005 
20050228064923 M.Martin QHSE Self assessment Feb 28, 2005 
20050228062259 Armin Roehl QHSE Self Assesment H1 2005 Feb 28, 2005 
20050228045534 Stephen Kilmurray 6 monthly QHSE self assessment Feb 28, 2005 
20050227195924 Inspection on cable repair. Feb 25, 2005 
20050227194447 Misuse of tools Feb 23, 2005 
20050224180407 Trident periodic Feedback Jan - feb Feb 24, 2005 
20050221001739 SIPP_CTE_EN_Clean FO meter strainer.doc Feb 21, 2005 
20050221000857 SIPP_CTE_EN_Gamazyne.doc Feb 21, 2005 
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9. Shipment List 
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10. Logs 
 
The final field and copy tape logs are written in PDL (Prospect Data Logger) format. The logs are 
copied as HTML files and copied onto CD. Copies of the PDL line logs were provided for Japex in 
the data shipments. 
 
 
A scanned copy of the Production and Timing Summary is enclosed on the next page. 
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