
Download Report 

Drilling                      DETAILED DAILY REPORT             Company Use Only 
                                 West Moonfish 1                     31-Jan-2005 
 
DRS Well ID: WM1                              AFE L6101E001    Planned | Actual  
Units      : Mixed Oilfield                   MD            m: 3438.00 | 2768.00 
Office     : Australia SE                     TVD           m: 3149.00 | 2649.80 
Client     : ExxonMobil Exploration           Days                     |         
Drill Team : Australia Offshore                - if Dry      :    47.0 |         
                                               - if Suspended:    47.0 |         
Budget Cat : WILDCAT--PRODUCTIVE AND DRY HO    - to Complete :      .0 |         
Contractor : Ensco                             - Susp + Comp :    47.0 |    35.0 
Rig Name   : Ensco 102                         - Ahead/Behind:         |     N/A 
Operator   : Esso Aus Res                      - from Spud   :         |    25.2 
Field      : Gippsland Basin                  Spud Date      :       05-Jan-2005 
Country    : Australia                        Progress      m:             80.00 
Latitude   :  38d  9'  0" South               Drilling Hours :             22.75 
Longitude  : 147d 58' 41" East                ROP        m/hr:              3.52 
Water Depth:   52.00 m                        Percentage NPT :              26.7 
RKB Height :   39.24 m                        Depth Reference:   Rig Floor (RKB) 
Ground Elev:     .00 m                                                           
Phone      : 61  3  5142  2880                                                   
 
Superintendents   : F.W. Kratzer              
                    T.J. Paltridge            
Engineers         : C. MacDonald              
                    C.P. Meakin               
Formation Desc    : Top Remora Volcanics  2715 m MDRT                  
Deepest Casing Run: 9.625 inches at 2526.87 MD, 2435.06 TVD        
Leakoff Test      : 16.60 ppg     
 
Current: Drilling                                           
Planned: Drill                                                                   
 
Start Elpsd  End MD                          Description 
----- ----- -------- ----------------------------------------------------------- 
00:00   .50  2688.00 WAIT Unplanned wait -- Clevis shaft stripped out from the   
                          torque tube on the pipe handlers make up cylinder.     
                          Troubleshoot & repair same @ 2525 m (casing shoe).     
                     NPT  See Event 16 (RIG)                                     
00:30   .50  2688.00 TRIP Run string in hole -- TIH from 2525m to 2671m - no     
                          excess drag.                                           
                     NPT  See Event 16 (RIG)                                     
01:00   .25  2688.00 DRLG Wash to btm from 2671m to 2688m.                       
01:15 22.75  2768.00 DRLG Drill 8-1/2" hole from 2688m to 2768m. WOB 20-45, 645  
                          gpm, SPP 2800 psi, 105-140 rpm. ROP 2-22 m/hr, Avg ROP 
                          3.9 m/hr.                                              
                                                                                 
                          KREVs = 142, On Btm Hrs = 20.66                        
                                                                                 
                          Top of Ramora Volcanics @ 2715m MDRT                   
                          2602.3m TVDRT, t=8m                                    
                          40m low to prediction                                  
Total 24.00 
========================= PROBLEM EVENTS AND MILESTONES ======================== 
Event:  16    NPT: Yes   Hours:    4.50   Responsible Party: Rig Contractor       
Start: 29-Jan-05 20:30   RIG  Top drive system problem                           
End  : 30-Jan-05 01:00        See report for 30-Jan-2005 (job 26-Dec-2004 15:50) 
==================================== REMARKS =================================== 
* Held Weekly Safety Mtg with both crews *                                       
** Held Fire & Abandon Drill with all crew members - Good Responce **            
STOP / SOC Observation Cards: 80                                                 
Total Proactive Safety Efforts: 147                                              
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Conductor tensioner frame tension - 280 kips                                     
Pretour Safety Meetings - Eye Protection, Alternative Cutting Devices, Drilling, 
Housekeeping, JSA's & Stepback 5x5                                               
----------------------------------------------------------------------------     
Days since last LTI: 876                                                         
Days since Last TRI: 857 (24-Sep-02)                                             
Equipment Down: Deep well pumps #2 & #4                                          
----------------------------------------------------------------------------     
Activity to 0500 hrs 29 Jan 05                                                   
0000 - 0500                                                                      
Drill from 2768m to 2786 m                                                       
====================== INSPECTIONS, DRILLS, AND CITATIONS ====================== 
                                        Occurred?  Count  Most Recently Reported 
BOP Control Function Test (BCFT)          No                   26-Jan-2005 
BOP Pressure Test                         No                   26-Jan-2005 
Fire Drill                                Yes                  17-Jan-2005 
Abandon Ship Drill                        Yes                  17-Jan-2005 
Operations Superintendent Inspection      No                   25-Jan-2005 
Regulatory Agency Citation                No                               
BOP Drill (Pit or Trip Drill)             No           0       30-Jan-2005 
BOP System Inspection (Minicheck)         No           0       30-Jan-2005 
=================================== PERSONNEL ================================== 
Personnel       :  Strand, Noll                                       
Supervisors     :  Bain, Roger L.                                             
                   Steel, Barry J.                                            
Total Head Count:     78 
Total Hours     :    936.00 
================================== HEAD COUNTS ================================= 
Contractor                         57      ExxonMobil                          4 
Contractor Short Service (SSE)      0      Service Company                    17 
============================== MANAGEMENT SUMMARY ============================== 
Finish Top Drive repairs, TIH from shoe to 2688m, Drill 8-1/2" hole from 2688m   
to 2768m                                                                         
======================== COST DATA (Australian Dollar) ========================= 
       AFE                    Intangible    Tangible      Total         Mud 
Dry  :  21,400,000| Daily         303,712            0      303,712        8,361 
Susp :  21,400,000| Cum Mbl             0            0            0            0 
Comp :           0| Cum Drl    12,810,808      593,640   13,404,448      347,582 
Total:  21,400,000| Cum Comp            0            0            0            0 
                  | Cum W/O             0            0            0            0 
Exc  : 1.33330/US$| Cum AFE    12,810,808      593,640   13,404,448      347,582 
================================== MUD REPORT ================================== 
Time           23:00            Flowline Temp   66.0 deg C       % Solids    8.9 
Mud Type         WBM            Filtrate         3.2 cc          % LGS       8.0 
Sample From      Pit            Filter Cake      1.0 32nd"       % Sand      .40 
                                HTHP Temp      121.0 deg C       % Water    88.0 
MD           2762.00 meters          Filtrate   10.4 cc          % Oil        .0 
Density        10.10 ppg      
Viscosity         62 sec        Elec Stab          0 volts       Ca++         80 
PV              23.0 cp         MBT              3.0 lb/bbl      Cl-       40000 
YP              42.0 phsf       Excess Lime      .10 lb/bbl      CaCl2         0 
Gels        10./ 14. phsf                                        pH          8.5 
                                Circ Volume    839.0 barrel      Pf/Mf   .0/  .7 
                                Vol Hole Dr     18.4 barrel      Pm           .4 
Rhe'try at  49.0 deg: 600/88 300/65 200/55 100/41 60/0 30/0 6/12 3/9            
Increase MW in Pit No3 to 10.0 ppg with Barite. Add Baracor 129 to maintain      
Sulfide Residual and Caustic Soda for alkalinity in the  active system.Change 2  
Baroid New screen 210 mesh in shaker no.4 and # 3                                
================================ SOLIDS CONTROL ================================ 
 Hours on Centrifuge:    .00             Dilution Rate:     .00 
================================= SUPPLIES DATA ================================ 
                 Usage Receipts  Stock                     Usage Receipts  Stock 
Barite             331       0    3025   Fuel                  9       0     337 
Cement               0       0    3474   Gel                   0       0     209 
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Cement Blend         0       0    2935   Potable Water         8      26     214 
Drill Water          0     146     551 
================================= MUD ADDITIVES ================================ 
                  Function             Name        Unit  Size  Amount 
            --------------------  ---------------  ----  ----  ------ 
================================== BIT RECORD ================================== 
Bit/Run                        Depth         Rotary   Lng/Hour     Grade   Cost 
Numbers  Size   Cd Mfg  Type    In    Length Hours  Today   Cum    T  B G  /Lng  
------- ------- -- --- ------ ------- ------ ------ ------ ------ --- - -- ----- 
    7 1   8.500 BT HC  MX30DX  2688.0   80.0  20.66   3.87   3.87           1120 
================================== HYDRAULICS ================================== 
Pump Displaces    Rate      Nozzle Sizes      24.0 24.0 24.0  Annular Velocities 
      bbl/st     str/min        32nd"           .0   .0   .0            ft/min   
  1    .1390        0                           .0   .0       DC (Max)        0. 
  2    .1390       55       Total Flow Area  1.3254 in2       DP (Min)        0. 
  3    .1390       55       Nozzle Velocity   47.38 m/sec        (Min OH) ****** 
                            Hole Diameter     8.500 inches    Riser (Min)     0. 
                            Bit 
                              Pressure Drop     218 psi      
Pump Rate     110 str/min                         8 % of SPP 
Flow Rate  642.18 gpm         Impact Force      523 lbf      
Pressure     2850 psi         Hydraulic HP    1.442 hp/in2   
==================================== SURVEYS =================================== 
   MD       Angle  Azimuth     TVD      Vert Sec    N+/S-      E+/W-     Dogleg 
  2709.01   25.79   176.94    2596.90   -427.362  - 427.362  +  54.921     .219 
  2738.14   25.73   177.20    2623.14   -440.005  - 440.005  +  55.568     .130 
================================= WELL CONTROL ================================= 
Pump    Rate     Pressure      MD 
       str/min     psi       meters       Burst (70%)             4806 psi      
  1        0           0         .00      Formation Strength     16.60 ppg      
  2       30         450     2786.00      Kick Tolerance          5.79 ppg      
  3       40         620     2786.00      Pore Pressure           8.23 ppg      
                                          MASP                    2700 psi      
                         
                                          Background Gas          11.0 
Density            10.10 ppg              Connection Gas            .0 
ECD                10.10 ppg              Trip Gas                35.0 
   at            2768.00 meters   
   with bit at   2767.89 meters   
================================= DRILL STRING ================================= 
Date Run:  29-Jan-05   Date Pulled:              Length of BHA        :  320.870 
Time Run:      14:00   Time Pulled:              BHA Weight in Air    :     52.0 
Depth In:    2688.00   Depth Out  :                         Above Jars:     42.0 
                                                            Below Jars:     10.0 
                                                            In Mud    :     44.0 
8½" MX30D TCI Bit, 8½" NB Stab, Pony NMDC, AGS, Pony NMDC, XO, GVR, MWD, ADN, 3  
x HW, Jars, 27 x HW                                                              
 
                        Connections  Nom     Stab Blade    Length       Section 
Tp   OD      ID    Grd   Size  Type Wt/Len  OD In  OD Out  To Ctr Bend   Length  
-- ------- ------- ---- ------- --- ------ ------- ------- ------ ----- -------- 
BT   8.500   2.250 ????   4.500 REG   50.0                              2447.370 
ST   8.500   2.312 ????   4.500 IF    50.0   8.500    .000   .000          1.760 
ND   6.187   2.875 ????   4.500 IF    50.0                                 2.490 
ST   7.875   3.000 ????   4.500 IF    50.0   8.500    .000   .000          3.230 
ND   6.188   2.875 ????   4.500 IF    50.0                                 3.610 
XO   7.000   2.375 ????   4.500 REG   50.0                                  .580 
LW   6.187    .000 ????   5.500 FH      .0                                 3.080 
MW   6.750    .000 ????   5.500 FH      .0    .000    .000   .000          8.380 
LW   6.187    .000 ????   5.500 FH      .0                                 6.240 
HW   5.000   3.000 ????   4.500 IF    50.0                                28.240 
JR   6.250   2.750 ????   4.500 IF    50.0                                 9.730 
HW   5.000   3.000 ????   4.500 IF    50.0                               253.290 
DP   5.000   4.276 ????   4.500 REG   50.0                                  .000 
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============================== DAILY DRILL STRING ============================== 
               -------- Weights --------    --- Torques ---   Cumulative Time On 
WOB     38     Pick-up               315    Off-TD      4.4   BHA          64.91 
RPM    110     Slack-off             265    On-TD       5.2   Shock Sub      .00 
               Off-TD, Rotating      295                      Jars         64.91 
==================================== CASING ==================================== 
  Section    O.D.     Grade   Wt/Lng    Thread   Joints     Top       Bottom 
      1      20.000   X56     202.900    ALT2        1       16.21      27.87 
      2      20.000   X56     129.300    RL4S       11       27.87     155.35 
      3      13.375   L80      68.000    BTC        60       15.50     755.42 
      4       9.625   L80      47.000    LTC       207       14.72    2526.87 
 
*** End 31-Jan-2005 report for WM1            Run 30-Jan-2005 15:27 Central Time 
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