
Drilling                      DETAILED DAILY REPORT             Company Use Only
                                 West Moonfish 1                     05-Feb-2005

DRS Well ID: WM1                              AFE L6101E001    Planned | Actual
Units      : Mixed Oilfield                   MD            m: 3438.00 | 3230.00
Office     : Australia SE                     TVD           m: 3149.00 | 3035.00
Client     : ExxonMobil Exploration           Days                     |
Drill Team : Australia Offshore                - if Dry      :    47.0 |
                                               - if Suspended:    47.0 |
Budget Cat : WILDCAT--PRODUCTIVE AND DRY HO    - to Complete :      .0 |
Contractor : Ensco                             - Susp + Comp :    47.0 |    40.0
Rig Name   : Ensco 102                         - Ahead/Behind:         |     N/A
Operator   : Esso Aus Res                      - from Spud   :         |    30.2
Field      : Gippsland Basin                  Spud Date      :       05-Jan-2005
Country    : Australia                        Progress      m:            206.00
Latitude   :  38d  9'  0" South               Drilling Hours :             16.25
Longitude  : 147d 58' 41" East                ROP        m/hr:             12.68
Water Depth:   52.00 m                        Percentage NPT :              23.9
RKB Height :   39.24 m                        Depth Reference:   Rig Floor (RKB)
Ground Elev:     .00 m
Phone      : 61  3  5142  2880

Superintendents   : F.W. Kratzer
                    T.J. Paltridge
Engineers         : C. MacDonald
                    C.P. Meakin
Formation Desc    : Sub Remora Volcanics  2724 m MDRT
Deepest Casing Run: 9.625 inches at 2526.87 MD, 2435.06 TVD
Leakoff Test      : 16.60 ppg

Current: Drilling
Planned: Drill to TD, (3370m MD). Wiper Trip, Circ & Cond, POOH to run Logs

Start Elpsd  End MD                          Description
----- ----- -------- -----------------------------------------------------------
00:00  1.50  3024.00 TRIP Pick up or make up string, BHA, or tools -- Download
                          MWD and program same. Install radioactive source.
01:30   .50  3024.00 TRIP Pick up or make up string, BHA, or tools -- TIH to 92
                          m and shallow test MWD - OK.
02:00   .50  3024.00 TRIP Pick up or make up string, BHA, or tools -- Continue
                          TIH with BHA to 326 m.
02:30  5.00  3024.00 TRIP Pick up or make up string, BHA, or tools -- TIH to
                          2995m, hole in Good Condition. Fill pipe every 15
                          stds.
07:30   .25  3024.00 DRLG Precautionary wash & ream from 2995m to 3024m, 100 RPM
                           104 SPM, 3100 psi. No Fill.
07:45 16.25  3024.00 DRLG Drill 8-1/2" hole with PDC bit from 3024m to 3230m.
                          Avg ROP 17.2 m/hr.
                          Attempt to slide @ 3085m without success.
                          AGS in full gauge open position since 3160m to ctrl
                          build.
                                                                                
                          WOB 10-25 klbs, 175 RPM @ 605 gpm, Surf RPM 110-120,
                          3050-3610 psi.
                          Max Gas 250 units @ 3089m, Avg BG 30 units.



                                                                                
                          218 KRevs,  Bit Hrs (On Btm) 12.0, Mtr 206m
Total 24.00
==================================== REMARKS ===================================
STOP / SOC Observation Cards: 59
Total Proactive Safety Efforts: 134
Conductor tensioner frame tension - 280 kips
Pretour Safety Meetings - Drilling, Well Ctrl, 3rd Party Participation in
Safety, Work Boat, JSA's & Stepback 5x5
----------------------------------------------------------------------------
Days since last LTI: 881
Days since Last TRI: 9 (27-Jan-05)
Equipment Down: Deep well pumps #2 & #4.
----------------------------------------------------------------------------
Activity to 0500 hrs 05 Feb 05
0000 - 0500
Drill 8-1/2" hole with PDC bit from 3230m to 3260m
====================== INSPECTIONS, DRILLS, AND CITATIONS ======================
                                        Occurred?  Count  Most Recently Reported
BOP Control Function Test (BCFT)          No                   04-Feb-2005
BOP Pressure Test                         No                   26-Jan-2005
Fire Drill                                No                   31-Jan-2005
Abandon Ship Drill                        No                   31-Jan-2005
Operations Superintendent Inspection      No                   25-Jan-2005
Regulatory Agency Citation                No
BOP Drill (Pit or Trip Drill)             Yes          2       04-Feb-2005
BOP System Inspection (Minicheck)         Yes          2       04-Feb-2005
=================================== PERSONNEL ==================================
Personnel       :  Mike Power
Supervisors     :  Bain, Roger L.
                   Morris, Ross B.
Total Head Count:     85
Total Hours     :   1020.00
================================== HEAD COUNTS =================================
Contractor                         58      ExxonMobil                          3
Contractor Short Service (SSE)      0      Service Company                    24
============================== MANAGEMENT SUMMARY ==============================
Fin download MWD & program same. Install RA source. TIH to 92m - shallow test
MWD - OK. TIH,  NC/TD - 40 secs. Drill 8-1/2" hole with PDC bit from 3024m to
3230m. NC/UPD-45 sec.
======================== COST DATA (Australian Dollar) =========================
       AFE                    Intangible    Tangible      Total         Mud
Dry  :  21,400,000| Daily         307,134            0      307,134       10,833
Susp :  21,400,000| Cum Mbl             0            0            0            0
Comp :           0| Cum Drl    14,424,002      593,640   15,017,642      381,678
Total:  21,400,000| Cum Comp            0            0            0            0
                  | Cum W/O             0            0            0            0
Exc  : 1.33330/US$| Cum AFE    14,424,002      593,640   15,017,642      381,678
================================== MUD REPORT ==================================
Time           23:00            Flowline Temp   67.0 deg C       % Solids    9.2
Mud Type         WBM            Filtrate         3.0 cc          % LGS       7.0
Sample From      Pit            Filter Cake      1.0 32nd"       % Sand      .20
                                HTHP Temp      121.0 deg C       % Water    87.8
MD           3226.00 meters          Filtrate   12.0 cc          % Oil        .0



Density        10.20 ppg
Viscosity         60 sec        Elec Stab          0 volts       Ca++         80
PV              25.0 cp         MBT              2.5 lb/bbl      Cl-       39000
YP              40.0 phsf       Excess Lime      .15 lb/bbl      CaCl2         0
Gels         9./ 14. phsf                                        pH          8.7
                                Circ Volume   1669.3 barrel      Pf/Mf   .0/  .7
                                Vol Hole Dr     47.4 barrel      Pm           .6
Rhe'try at  49.0 deg: 600/90 300/65 200/54 100/40 60/0 30/0 6/11 3/9
Dumped  sand trap no#3. Sulfide = 0pp at the  depth 3024m and 3226 m.Mud cleaner
discharge = 10.65 ppg,20 cones @ 26 psi.Treat mud withBaracor 129 after Trip and
Added PHPA to maintain excess . And Glycol to maintain required concentration.
================================ SOLIDS CONTROL ================================
 Hours on Centrifuge:    .00             Dilution Rate:     .00
================================= SUPPLIES DATA ================================
                 Usage Receipts  Stock                     Usage Receipts  Stock
Barite             110       0    2915   Fuel                 13       0     287
Cement               0       0    2911   Gel                   0       0     209
Cement Blend         0       0    2182   Potable Water        28      26     202
Drill Water          9       0     576
================================= MUD ADDITIVES ================================
                  Function             Name        Unit  Size  Amount
            --------------------  ---------------  ----  ----  ------
================================== BIT RECORD ==================================
Bit/Run                        Depth         Rotary   Lng/Hour     Grade   Cost
Numbers  Size   Cd Mfg  Type    In    Length Hours  Today   Cum    T  B G  /Lng
------- ------- -- --- ------ ------- ------ ------ ------ ------ --- - -- -----
    9 1   8.500 BT NLH DSX173  3024.0  206.0  12.00  17.17  17.17            493
================================== HYDRAULICS ==================================
Pump Displaces    Rate      Nozzle Sizes      20.0 20.0 20.0  Annular Velocities
      bbl/st     str/min        32nd"         18.0 18.0   .0            ft/min
  1    .1390       52                           .0   .0       DC (Max)      314.
  2    .1390        0       Total Flow Area  1.4174 in2       DP (Min)      295.
  3    .1390       52       Nozzle Velocity   41.89 m/sec        (Min OH)   314.
                            Hole Diameter     8.500 inches    Riser (Min)     0.
                            Bit
                              Pressure Drop     172 psi
Pump Rate     104 str/min                         5 % of SPP
Flow Rate  607.15 gpm         Impact Force      441 lbf
Pressure     3570 psi         Hydraulic HP    1.076 hp/in2
==================================== SURVEYS ===================================
   MD       Angle  Azimuth     TVD      Vert Sec    N+/S-      E+/W-     Dogleg
  3027.63   37.32   171.60    2872.92   -583.487  - 583.487  +  65.655    1.024
  3056.67   37.50   171.93    2895.98   -600.948  - 600.947  +  68.182     .279
  3086.05   37.34   171.98    2919.32   -618.624  - 618.624  +  70.680     .165
  3115.20   36.75   171.59    2942.58   -636.005  - 636.005  +  73.189     .653
  3143.56   36.84   172.02    2965.29   -652.818  - 652.818  +  75.610     .288
  3173.28   36.36   171.83    2989.15   -670.362  - 670.362  +  78.099     .498
  3202.29   35.86   171.78    3012.59   -687.283  - 687.284  +  80.536     .518
================================= WELL CONTROL =================================
Pump    Rate     Pressure      MD
       str/min     psi       meters       Burst (70%)             4806 psi
  1       30         560     3110.00      Formation Strength     16.60 ppg
  2        0           0     3110.00      Kick Tolerance          4.95 ppg
  3       40         800     3110.00      Pore Pressure           8.80 ppg



                                          MASP                    2659 psi
                        
                                          Background Gas          30.0
Density            10.20 ppg              Connection Gas            .0
ECD                11.12 ppg              Trip Gas                  .0
   at            3230.00 meters
   with bit at   3229.97 meters
================================= DRILL STRING =================================
Date Run:   4-Feb-05   Date Pulled:              Length of BHA        :  326.420
Time Run:      01:00   Time Pulled:              BHA Weight in Air    :     55.0
Depth In:    3024.00   Depth Out  :                         Above Jars:     40.0
                                                            Below Jars:     15.0
                                                            In Mud    :     46.5
8½" DSX173 PDC Bit, 1.15°Mud Motor, ADOS, AGS, Pony NMDC,  XO, GVR, MWD, ADN, 3
x HWDP, Jars, 27 x HWDP

                        Connections  Nom     Stab Blade    Length       Section
Tp   OD      ID    Grd   Size  Type Wt/Len  OD In  OD Out  To Ctr Bend   Length
-- ------- ------- ---- ------- --- ------ ------- ------- ------ ----- --------
DP   5.000   4.276 S135   4.500 IF    19.5                              2903.590
HW   5.000   3.000 ????   4.500 IF    50.0                               253.290
JR   6.250   2.750 ????   4.500 IF      .0                                 9.730
HW   5.000   3.000 ????   4.500 IF    50.0                                28.240
LW   6.188   2.250 ????   5.500 FH    50.0                                 6.240
MW   6.750   2.250 ????   5.500 FH    50.0    .000    .000   .000          8.380
LW   6.188   2.250 ????   5.500 FH    50.0                                 3.080
XO   7.000   2.375 ????   4.500 REG   50.0                                  .580
ND   6.180   2.875 ????   4.500 IF    50.0                                 3.610
ST   7.875   3.000 ????   4.500 IF    50.0   8.500    .000   .000          3.230
OT   6.875   2.313 ????   4.500 IF    50.0                                  .800
MM   6.625   2.313 ????   4.500 IF    50.0   8.375    .000   .000   .00    8.980
BT   8.500   2.000 ????   4.500 REG   50.0                                  .250
============================== DAILY DRILL STRING ==============================
               -------- Weights --------    --- Torques ---   Cumulative Time On
WOB     12     Pick-up               360    Off-TD      7.0   BHA         136.15
RPM    120     Slack-off             290    On-TD       9.5   Shock Sub      .00
               Off-TD, Rotating      320                      Jars        136.15
==================================== CASING ====================================
  Section    O.D.     Grade   Wt/Lng    Thread   Joints     Top       Bottom
      1      20.000   X56     202.900    ALT2        1       16.21      27.87
      2      20.000   X56     129.300    RL4S       11       27.87     155.35
      3      13.375   L80      68.000    BTC        60       15.50     755.42
      4       9.625   L80      47.000    LTC       207       14.72    2526.87

*** End 05-Feb-2005 report for WM1            Run 04-Feb-2005 12:38 Central Time


